

ERPC PROJECT

SL. No.	ACTIVITY NAME	DURATION (WEEKS)	APR '16	MAY '16	JUN '16	JULY '16	AUG '16	SEP '16	OCT '16	NOV '16	DEC '16	JAN '17	FEB '17	MAR '17	APR '17
1	DPR SUBMISSION	2	Completed												
2	DATA BASE CASE	2	Completed												
3	OPERATIONAL LOAD FLOW AND SCS	6		Completed	Completed										
4	PILOT STATE (ODISHA)														
4.1	DATA COLLECTION	20		Yet to commence	List of substations visited '16		Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed
4.2	SLD PREPARATION, RELAY DATA POPULATION IN PDMS & SYSTEM STUDIES	20			Yet to commence	database and SLD preparation '16		Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed
5	WB&SIKKIM														
5.1	DATA COLLECTION	26					List of SS visited West Bengal				Completed	Completed	Completed	Completed	
5.2	SLD PREPARATION, RELAY DATA POPULATION IN PDMS &	30					Yet to commence	Yet to commence	Yet to commence	Yet to commence	Yet to commence	Yet to commence	Yet to commence	Yet to commence	Yet to commence
6	BIHAR&JHARKHAND														
6.1	DATA COLLECTION	26					List of SS visited JHARKHAND '16				Completed	Completed	Completed	Completed	
6.2	SLD PREPARATION, RELAY DATA POPULATION IN PDMS & SYSTEM STUDIES	30					Yet to commence	Yet to commence	Yet to commence	Yet to commence	Yet to commence	Yet to commence	Yet to commence	Yet to commence	Yet to commence
7	SERVER ROOM COMPLETION						Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed
8	SUPPLY INSTALLATION OF SERVER	4					Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed
9	SUPPLY INSTALLATION OF PDMS	2						Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed
10	SAT OF PILOT STATE	4							Completed	Completed	Completed	Completed	Completed	Completed	Completed
11	POPULATING ALL DATA IN SERVER	20						Yet to commence	Yet to commence	Yet to commence	Yet to commence	Yet to commence	Yet to commence	Yet to commence	Yet to commence
12	TRAINING PROGRAM PDMS	4						Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed
13	DELIVERY OF 32 NOS. PSCT LICENSE	18						Completed	Completed	Completed	Completed	Completed	Completed	Completed	Completed
14	TRAINING PROGRAM PSCT	12										Completed	Completed	Completed	Completed
15	FINAL DISCUSS. & COMME.	2													Completed
16	FINAL ACCEPTANCE														Completed

Completed
In progress
Yet to commence
Same Day Completion
Final milestone
Extended

SL. NO.	MILESTONES	Activities / Sub Activities				Start week / date		Expected completion week / date		Completion Week/date	
		PSS	Software	R&D	IT						
1	DPR SUBMISSION	Completed				Week 3	15.4.16	Week 4	30.4.16	Week 4	30.4.16
2	OPERATIONAL LOAD FLOW AND SCS	Completed				Week 3	15.4.16	Week 11	15.6.16	week 13	30.6.16
3	DATA COLLECTION, SLD PREPARATION, RELAY DATA POPULATION IN PDMS & SYSTEM STUDIES - PILOT STATE	1. Data Collection completed for Odisha except for three stations. 2. For 35 stations few numerical relay data to be received by email. Followup in progress. 3. Database and GUI preparation for bus breaker modelling in progress, 180 stations completed till date. 4. PDMS relay data entry for 180 stations uploaded.	Relay Data template preparation for odisha completed.	tripping analysis and software requirement analysis provided by end user during SAT.		Week 10	7.6.16	Week 31	31.10.16	Week 42	21.1.17
3	DATA COLLECTION, SLD PREPARATION, RELAY DATA POPULATION IN PDMS & SYSTEM STUDIES - OTHER STATE	1. Data collected for all stations in Sikkim except numerical relay data. 2. Data collection for jharkhand is completed. Pending numerical relay list submitted to ERPC for necessary action. 3.Data collection for West Bengal is completed. Data for 199 stations has been collected, numerical relay data for 137 stations received. 4. Bihar data collection in progress. Data for 97 stations has been collected	Relay Data template preparation in progress					Week 50	15.3.17		
4	SUPPLY INSTALLATION OF SERVER	Completed						Week 26	30.9.16	Week 37	24.12.16
5	SUPPLY INSTALLATION OF PDMS	Completed						Week 29	15.10.16	Week 37	24.12.16
6	SAT OF PILOT STATE	Completed (observations to be implemented)						Week 35	30.11.16		21.1.17
7	POPULATING ALL DATA IN SERVER							Week 50	15.3.17		
8	DELIVERY OF 32 NOS. PSCT LICENSE		Software license delivered					Week 41	15.1.17		
9	COMPLETION OF TRAINING PROGRAM			First level training completed and PDMS training was given in odisha				Week 52	31.3.17		

Completed
Next Milestone