



भारत सरकार  
Government of India  
विद्युत मंत्रालय  
Ministry of Power  
पूर्वी क्षेत्रीय विद्युत समिति  
**Eastern Regional Power Committee**  
14, गोल्फ क्लब रोड, टॉलीगंज, कोलकाता-700033  
14 Golf Club Road, Tollygunj, Kolkata-700033

Tel No.:033-24239651, 24239654 FAX No.:033-24221802, 24221358 Web: www.erpc.gov.in

**NO. ERPC/MS/OPERATION/2020/531-579**

**DATE: 30.04.2020**

To,

As per list enclosed.

**Sub: Approved Maintenance Programme of Transmission lines / Equipment for month of May 2020.**

Sir,

Please find the **Approved Maintenance Programme of Transmission lines / Equipment for May 2020** held through video conferencing at **ERLDC, Kolkata** on **27th April 2020 (Monday)** at **11:00 hrs** available at ERPC website (<http://www.erpc.gov.in/>)

Yours faithfully,

**(J. Bandyopadhyay)**  
**Member Secretary**

**LIST OF ADDRESSES:**

1. CHIEF ENGINEER (TRANS., O&M), BSPTCL, PATNA, (FAX NO. 0612-2504557/2504937)
2. CHIEF ENGINEER (System Operation), BSPTCL, PATNA, (FAX NO. 0612-2504557/2504937)
3. CHIEF ENGINEER, TRANSMISSION (O&M), JUSNL, RANCHI (FAX NO.-0651-2490486/2490863)
4. CHIEF ENGINEER, TVNL, DORANDA, RANCHI - 834102 (FAX NO. 06544-225414)
5. CHIEF LOAD DISPATCHER, SLDC, OPTCL, BHUBANESWAR (FAX NO.0674-2748509)
6. CHIEF GENERAL MANAGER (O&M), OPTCL, BHUBANESWAR
7. SR. GENERAL MANAGER (PP), GRIDCO, JANPATH, BHUBANESWAR (0674-2547180)
8. DIRECTOR (OPERATION), IB TPS, AT/PO BANHARPALI, JHARSUGUDA, (FAX NO. 06645-222225/222230)
9. GENERAL MANAGER, TTPS, TALCHER, (FAX NO. 06760-243212)
10. SR. GENERAL MANAGER (ELECTRICAL), OHPC LTD., BHUBANESWAR, (FAX NO.0674-2542102)
11. CHIEF ENGINEER, CLD, WBSETCL, HOWRAH, (FAX NO. 033-26886232)
12. CHIEF ENGINEER, CENTRAL PLANNING WING, WBSETCL, SALT LAKE (FAX NO.: 033-23591955)
13. CHIEF ENGINEER (PTR), WBSEDCL, SALT LAKE, KOLKATA ( FAX:033-23345862)
14. CHIEF GENERAL MANAGER (OS), WBPDC, KOLKATA-98 (FAX NO. 033-23393286/2335-0516)
15. GM, KOLAGHAT TPS, WBPDC, KOLAGHAT (FAX NO.03228231280)
16. DGM (OPERATION), DPL, DURGAPUR, (FAX NO. 0343-2555052)
17. GM (SYS OPERATION), CESC, CHOWRINGHEE SQUARE, KOLKATA (FAX NO.033-22253756/22129871)
18. CHIEF ENGINEER, SLDC, DVC, HOWRAH (FAX NO. 033-2688-5094)
19. ADDL.CHIEF ENGINEER, SLDC, POWER DEPT., GOVT. OF SIKKIM, GANGTOK, (FAX NO. 03592-228186/201148/202284)
20. EXECUTIVE DIRECTOR, ERLDC, POSOCO, KOLKATA, (FAX NO. 033-2423-5809)
21. GENERAL MANAGER, FSTPP, NTPC, FARAKKA, (FAX NO. 03512-224214/226085/226124)
22. GENERAL MANAGER , KhSTPP, NTPC, KAHALGAON (FAX NO.06429-226082)



23. GENERAL MANAGER, TSTPP, NTPC, TALCHER, (FAX NO. 06760-249053)
24. GENERAL MANAGER (OS), POWERGRID, ER-II, KOLKATA( Fax no: 033-23572827)
25. GENERAL MANAGER , POWERGRID, ER-I, PATNA, (FAX NO.0612-2531192)
26. GENERAL MANAGER (O&M), POWERGRID, ODISHA PROJECTS, SAHID NAGAR, BHUBANESWAR - 751 007
27. MANAGING DIRECTOR, DRUK GREEN POWER CORPORATION, P.O. BOX -1351, THIMPU, BHUTAN –(FAX NO 00975- 2336411)
28. MANAGING DIRECTOR, BHUTAN POWER CORPORATION, P.O.BOX-580, THIMPU, BHUTAN (FAX NO. 00975-2333578)
29. CHIEF ENGINEER (O&M), TALA H.E.PROJECT, BHUTAN (FAX NO. 009752/324803)
30. EXECUTIVE DIRECTOR (O&M), NHPC, FARIDABAD (FAX No.:0129-2272413)
31. GENERAL MANAGER, TEESTA -V POWER STATION, NHPC, SINGTAM, EAST SIKKIM (FAX 03592 - 247377)
32. CHIEF ENGINEER, RANGIT POWER STATION, NHPC, P.O. RANGIT NAGAR, SOUTH SIKKIM (FAX NO.03595-259268)
33. SENIOR VICE PRESIDENT, PTC LTD., NBCC TOWERS, 15-BHIKAJI KAMA PLACE, NEW DELHI- 110066 (FAX NO. 011-41659504)
34. PLANT HEAD, ADHUNIK POWER & NATUARAL RESOURCES, JHARKHAND( FAX NO.: 0657-6628440)
35. AGM (OPERATION), MAITHON POWER LTD, DHANBAD (FAX: 08860004758)
36. VICE PRESIDENT(POWER), VEDANTA LIMITED, BHUBANESWAR- 751023 ( FAX NO 0674-2302920)
37. CHIEF ELECTRICAL ENGINEER, EASTERN RAILWAY, KOLKATA-700 001 (FAX NO.: 033-22300446)
38. CHIEF ELECTRICAL ENGINEER, SOUTH EASTERN RAILWAY, KOLKATA-43 (FAX: 033-24391566)
39. DEPUTY DIRECTOR, EASTERN RPSO, SALT LAKE, KOLKATA- (FAX NO:033-23217075)
40. GENERAL MANAGER (O&M), NHPC LTD, FARIDABAD, FAX: 0129-2272413
41. ASSOCIATE VICE PRESIDENT, GMR KEL, BHUBANESWAR-751007. (FAX NO: 0674-2572794)
42. GM (SO & COMML), NTPC VVNL, NEW DELHI-110033. Fax:011-24367021
43. SHRI D. P. BHAGAVA, CHIEF CONSULTANT (O&M), TEESTA URJA LIMITED, NEW DELHI-110 001 (FAX:011-46529744)
44. SHRI BRAJESH KUMAR PANDE, PLANT HEAD, JITPL. (FAX:011-26139256-65)
45. DIRECTOR (NPC), CEA, NRPC BUILDING, KATWARIA SARAI, NEW DELHI- 110016
46. DGM (OS), HALDIA ENERGY LIMITED, BARIK BHAWAN, KOKATA-700072, FAX: 033-22360955

CC:

Chief Engineer, OPM, CEA	Chief Engineer, NPC, CEA	ASSISTANT SECRETARY, ERPC
--------------------------	--------------------------	---------------------------

## ERLDC, KOLKATA

## TRANSMISSION ELEMENTS OUTAGE APPROVED

SI	NAME OF THE ELEMENTS	FROM		TO		REMARKS	S.D availing agency	Reason	SUBJECT TO CONSENT FROM AGENCY	MEETING COMMENTS
		DATE	TIME	DATE	TIME					
1	765 KV GAYA-VARANASI-I	01-05-2020	09:00	15-05-2020	18:00	ODB	POWERGRID ER-I	FOR STRENGTHENING OF 765 KV LINE WIND ZONE-II TOWERS	NLDC	IMP
2	400KV Maithon - Gaya-I	01-05-2020	8:00	03-05-2020	18:00	ODB	POWERGRID ER-I	For changing porcelain insulator by polymer insulator.		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
3	A/R of 400KV Maithon - Gaya-II	01-05-2020	8:00	03-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
4	765KV SASRAM- FATEHPUR-S/C	01-05-2020	09:00	05-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of porcelain insulators by polymer insulator on Road/Rail/River/Power crossing	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
5	A/R OF 400 KV BIHARSHARIF-BANKA-II	01-05-2020	07:00	31-05-2020	18:00	ODB	POWERGRID ER-I	OPGW STRINGING WORK		
6	A/R OF 400 KV BIHARSHARIF-KODERMA-II	01-05-2020	07:00	31-05-2020	18:00	ODB	POWERGRID ER-I	OPGW STRINGING WORK	DVC	
7	A/R OF 400 KV RANCHI-MAITHON(RB)-II	01-05-2020	07:00	31-05-2020	18:00	ODB	POWERGRID ER-I	OPGW STRINGING WORK		
8	A/R OF 400 KV BARH-MOTIHARI-II	01-05-2020	07:00	31-05-2020	18:00	ODB	POWERGRID ER-I	OPGW STRINGING WORK		
9	A/R OF 400 KV MOTIHARI-GORKAHPUR-II	01-05-2020	07:00	31-05-2020	18:00	ODB	POWERGRID ER-I	OPGW STRINGING WORK	NLDC	
10	A/R OF 400 KV PATNA-KISANGANJ-II	01-05-2020	07:00	31-05-2020	18:00	ODB	POWERGRID ER-I	OPGW STRINGING WORK		
11	400KV switcable L/R of New Purnia 2 at BiharSharif	01-05-2020	10:00	01-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work		
12	315 MVA ICT#2 at Rourkela	01-05-2020	09:00	15-05-2020	18:00	OCB	ER-II/ODISHA/ROURKELA	Erection works related to Parallelling of ICTs	GRIDCO	MAY BE CONSIDERED POST LOCKDOWN
13	400KV Main Bus-II	01-05-2020	09:00	01-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	GIS Bus Duct and Bus isolator/earthswitch AMP works	GRIDCO	IMP
14	A/R OF 400 KV Rengali - Talcher # 1 Line (Non-Auto)	01-05-2020	08:00	10-05-2020	17:00	ODB	ER-II/Odisha/Rengali	For PID Measurement		
15	A/R OF 400KV Sundargarh-Raigarh Ckt #2&4	01-05-2020	08:00	15-05-2020	18:00	ODB	ER-II/Odisha/Sundargarh	For PID Testing of Porcelain Insulator. Only Auto reclose	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
16	400KV Sundargarh-Raigarh Ckt #1&3	01-05-2020	08:00	14-05-2020	18:00	OCB	ER-II/Odisha/Sundargarh	Tower erection and stringing on diversion part for OPGC MGR (*)	NLDC	IMP
17	A/R of 400 kV Baripada-Duburi Line	01-05-2020	07:00	30-05-2020	18:00	ODB	ER-II/Odisha	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Additional Requirement)"	GRIDCO	
18	A/R of 400 kV Dubur-Pandiabili Line	01-05-2020	07:00	30-05-2020	18:00	ODB	ER-II/Odisha	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Additional Requirement)"		
19	A/R of 765 kV Angul-Srikakulam Ckt 1	01-05-2020	07:00	30-05-2020	18:00	ODB	ER-II/Odisha	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Reliable Requirement)"	NLDC	
20	A/R of 400 kV Angul-GMR Ckt 1	01-05-2020	07:00	30-05-2020	18:00	ODB	ER-II/Odisha	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Reliable Requirement)"		
21	A/R of 400 kV Angul-JITPL Ckt 1	01-05-2020	07:00	30-05-2020	18:00	ODB	ER-II/Odisha	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Reliable Requirement)"		
22	A/R of 400kV Angul-GMR Ckt 2	01-05-2020	07:00	10-05-2020	18:00	ODB	ER-II/Odisha	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Reliable Requirement)"		

23	A/R of 400 kV Angul-JITPL Ckt 2	01-05-2020	07:00	10-05-2020	18:00	ODB	ER-II/Odisha	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Reliable Requirement)"		
24	400KV RANGPO-KISHANGANJ LINE	01-05-2020	08:00	15-05-2020	18:00	ODB	POWERGRID, ER-II	For stringing work of 400kV LOOP OUT IN Multicircuit Portion		SUBJECT TO CONSENT FROM ALL HYDRO GEN IN SIKKIM

25	400kV Binaguri Bongaigaon#1	01-05-2020	09:00	02-05-2020	17:00	ODB	POWERGRID, ER-II	Bay Upgradation work	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
26	125 MVAR Bus Reactor#1 at Binaguri	01-05-2020	10:00	01-05-2020	13:00	ODB	POWERGRID, ER-II	AMP works		
27	220 KV BIRPARA-MALBASE (S/C)	01-05-2020	08:00	20-05-2020	17:30	OCB	POWERGRID, ER-II	Diversion of Towe at Loc. 55 to 58	NLDC	
28	220KV Bus-1 at Maithon	01-05-2020	08:00	01-05-2020	16:00	ODB	POWERGRID, ER-II	Stability checking of 220KV Bus for bay no 218 under ERSS- XX	DVC	IMP
29	220KV Maithon-kalyaneswari-1 Line	01-05-2020	08:00	01-05-2020	16:00	ODB	POWERGRID, ER-II	Stability checking of 220KV Bus-1 for bay no 218 under ERSS-XX	DVC	
30	400KV Maithon Durgapur -1	01-05-2020	00:00	01-05-2020	00:00	ODB	POWERGRID, ER-II	Line Side Isolator Jumper replacement work		
31	315MVA ICT#1 at Subhasgram	01-05-2020	09:00	01-05-2020	17:00	ODB	POWERGRID, ER-II	Rectification of low oil level in prismatic guage & Retrofitting of REF Relay	WB	V-IMP
32	A/R in non-auto mode in 400KV Teestalll-Kishanganj-I	01-05-2020	07:00	31-05-2020	18:00	ODB	POWERGRID, ER-II	For OPGW installation Work		DEFERRED
33	A/R in non-auto mode in 400KV Malda-Farakka-II	01-05-2020	07:00	10-05-2020	18:00	ODB	POWERGRID, ER-II	For OPGW installation Work		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
34	220KV Siliiguri-Kishanganj-2 line	01-05-2020	09:00	02-05-2020	17:00	ODB	POWERGRID, ER-II	AMP & Identified defect liquidation & jumper Tightening		Depends on hydro situation
35	220kv Rangpo -New Melli	01-05-2020	09:00	02-05-2020	18:00	ODB	POWERGRID, ER-II	Line Maintenance Works		Depends on hydro situation
36	400KV Tie bay of 400KV RKL 1 LINE & 80 MVAR BUS REACTOR1 AT CHAIBASA	01-05-2020	09:30	01-05-2020	17:30	ODB	POWERGRID ER-I	AMP WORK OF 411 BAY		
37	400KV Barh 1 main bay (418) AT PATNA	01-05-2020	10:00	02-05-2020	18:00	ODB	POWERGRID ER-I	BCU Upgradation wiring		
38	220 kV Side MAIN BAY OF 400/220KV 500MVA ICT3 AT PATNA	01-05-2020	10:00	01-05-2020	17:30	ODB	POWERGRID ER-I	AMP		
39	765kV Srikakulam Ckt 2 Main Bay 726	01-05-2020	09:00	05-05-2020	18:00	OCB	ER-II/Odisha/Angul SS	Guide Valve Replacement /AMP	NLDC	
40	703 Main bay of 765kV/400kV,1500MVA ICT-I	01-05-2020	09:00	04-05-2020	18:00	OCB	ER-II/Odisha/Sundergarh	SIEMENS Centre guide valve modification work in Mechanism drive and AMP	NLDC	
41	709 Main Bay of 765KV Raipur ckt-2	01-05-2020	09:00	01-05-2020	18:00	ODB	ER-II/Odisha/Sundergarh	AMP	NLDC	
42	VSC-I BAY OF STATCOM	01-05-2020	09:00	01-05-2020	18:00	ODB	ER-II/Odisha/Jeyapore	AMP OF VSC-I BAY		
43	400KV Bongaigaon #1 main bay at Binaguri	01-05-2020	09:00	27-05-2020	17:00	OCB	POWERGRID, ER-II	Bay Upgradation work		
44	400KV BIHARSHARIF-LAKHISARAI CKT-I	02-05-2020	08:00	03-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
45	A/R OF 400 KV BIHARSHARIFF-LAKHISARAI CKT-II	02-05-2020	08:00	03-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
46	220 KV MUZ-MTPS -1	02-05-2020	07:00	02-05-2020	16:00	ODB	POWERGRID ER-I	LINE BAY AMP WORK	BSEB	
47	315MVA, ICT-2 at Balangir	02-05-2020	09:00	10-05-2020	18:00	OCB	ER-II/Odisha/Balangir	Internal inspection and Bushings lead connection checking due to rise in fault gases.	GRIDCO	MAY BE CONSIDERED POST LOCKDOWN
48	63 MVAR DUBURI LINE REACTOR	02-05-2020	09:00	02-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	AMP works		
49	A/R of 400 kV Pandiabilli-Mendhasal Ckt 2	02-05-2020	07:00	10-05-2020	18:00	ODB	ER-II/Odisha	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Additional Requirement)"	GRIDCO	
50	220KV TSTPS Meramunduli 1	02-05-2020	08:00	02-05-2020	18:00	ODB	TALCHER NTPC	For trimming of tree branches in close proximity of line	GRIDCO	
51	220KV/132KV ICT-I at Malda	02-05-2020	08:00	02-05-2020	17:00	ODB	POWERGRID, ER-II	AMP Work	WB	V-IMP
52	400KV Mejia - Jamshedpur	02-05-2020	08:00	06-05-2020	18:00	ODB	POWERGRID, ER-II	Insulator Replacement work	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)

53	A/R OF 400KV Maithon - Jamshedpur	02-05-2020	08:00	06-05-2020	18:00	ODB	POWERGRID, ER-II	To be kept in Non Auto mode during insulator replacement work		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
54	220KV Bus-2 at Maithon	02-05-2020	08:00	02-05-2020	16:00	ODB	POWERGRID, ER-II	Stability checking of 220KV Bus for bay no 218 under ERSS-XX	DVC	IMP
55	220KV Maithon-kalyaneswari-2 Line	02-05-2020	08:00	02-05-2020	16:00	ODB	POWERGRID, ER-II	Stability checking of 220KV Bus-2 for bay no 218 under ERSS-XX		
56	315MVA ICT#2 at Subhasgram	02-05-2020	09:00	02-05-2020	17:00	ODB	POWERGRID, ER-II	Rectification of low oil level in prismatic guage & Retrofitting of REF Relay	WB	V-IMP

57	Arambag- NewPPSP 400 KV Fdr-1	02-05-2020	07:00	02-05-2020	15:00	ODB	WB	Tree Trimming		
58	132 KV Kahalgaon(NTPC)-Kahalgaon(BSPTCL) S/C T/L	02-05-2020	09:00	15-05-2020	17:00	OCB	BSPTCL	Reconductoring with HTLS conductor		
59	132 KV Purnea(PG)-Purnea ckt1	02-05-2020	10:00	10-03-2020	11:00	ODB	BSPTCL	For bay maintenance work		
60	132 KV Purnea(PG)-Purnea ckt2	02-05-2020	11:00	10-03-2020	12:00	ODB	BSPTCL	For bay maintenance work		
61	132 KV Purnea(PG)-Purnea ckt3	02-05-2020	12:00	10-03-2020	13:00	ODB	BSPTCL	For bay maintenance work		
62	400KV MAIN BAY OF 125 MVAR BR 1 AT PATNA	02-05-2020	10:00	02-05-2020	17:30	ODB	POWERGRID ER-I	AMP		
63	Jeypore Main Bay (401) at Indravati	02-05-2020	08:00	02-05-2020	17:00	ODB	ER-II/Odisha/Indravati	AMP works of Jeypore Main Bay (401). No interruption for power flow.		
64	400 KV TIE BAY OF TALCHER#2 & CHAIBASA#2 (408)	02-05-2020	09:00	02-05-2020	18:00	ODB	ER-II/ODISHA/ROURKELA	AMP WORKS		
65	712 Main Bay of 765KV Raipur ckt-1	02-05-2020	09:00	02-05-2020	18:00	ODB	ER-II/Odisha/Sundergarh	AMP	NLDC	
66	VSC-II BAY OF STATCOM	02-05-2020	09:00	02-05-2020	18:00	ODB	ER-II/Odisha /Jeypore	AMP OF VSC-II BAY		
67	400KV 50MAVR B/R 1 at BiharSharif	03-05-2020	10:00	03-05-2020	18:00	ODB	POWERGRID ER-I	Relay Retrofitment and AMP WORK		
68	125MVAR Bus Reactor-I	03-05-2020	09:00	03-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	AMP works		
69	709 LR of 765KV Raipur ckt-2	03-05-2020	09:00	03-05-2020	18:00	ODB	ER-II/Odisha/Sundergarh	AMP	NLDC	
70	400kV Bus-4 at Maithon	03-05-2020	10:00	03-05-2020	18:00	ODB	POWERGRID, ER-II	Dismantling work of Bus isolator of 400kV RB-1 under ERSS-XVII project work	DVC	
71	400KV Barh-2 main bay AT PATNA	03-05-2020	10:00	04-05-2020	18:00	ODB	POWERGRID ER-I	BCU Upgradation wiring		
72	220kV Side of ICT -I Bay (201 Bay)	03-05-2020	08:00	03-05-2020	18:00	ODB	ER-II/Odisha /Jeypore	AMP of 201 Bay (220kV side of ICT-I). In this, ICT-I will be taken into TBC Bay		
73	765 KV BUS-2 AT NEW RANCHI	04-05-2020	09:00	05-05-2020	17:30	ODB	POWERGRID ER-I	BAY EXTENSION WORKS FOR MEDINIPUR BAY	NLDC	
74	400 kV BUS-I AT GAYA	04-05-2020	07:00	04-05-2020	16:00	ODB	POWERGRID ER-I	For AMP work	BSEB	IMP
75	400KV Maithon - Gaya-II	04-05-2020	8:00	06-05-2020	18:00	ODB	POWERGRID ER-I	For changing porcelain insulator by polymer insulator.		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
76	A/R of 400KV Maithon - Gaya-I	04-05-2020	8:00	06-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
77	400KV 80 MVAR NON SWITCHBALE L/R OF SIPAT-2 AT RANCHI	04-05-2020	09:30	04-05-2020	09:50	ODB	POWERGRID ER-I	AMP OF L/R		
78	400 KV RANCHI-SIPAT-2	04-05-2020	09:30	04-05-2020	09:50	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF NON SWITCHABLE L/R AT RANCHI	NLDC	
79	400 KV RANCHI-SIPAT-2	04-05-2020	16:40	04-05-2020	17:00	ODB	POWERGRID ER-I	FOR TAKING IN SERVICE OF NON SWITCHABLE L/R AT RANCHI	NLDC	
80	400KV 63 MVAR SWITCHABLE L/R OF MUZ--1 AT NEW PURNEA.	04-05-2020	10:00	04-05-2020	18:00	ODB	POWERGRID ER-I	AMP work		
81	400KV Kahalgaon-Barh CKT 1	04-05-2020	09:00	04-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
82	A/R of 400KV Kahalgaon-Barh CKT 2	04-05-2020	09:00	04-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
83	400KV BIHARSHARIF- LAKHISARAI CKT-II	04-05-2020	08:00	05-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
84	A/R OF 400KV BIHARSHARIF-LAKHISARAI CKT-I	04-05-2020	08:00	05-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
85	220 KV MUZ-MTPS -II	04-05-2020	07:00	04-05-2020	16:00	ODB	POWERGRID ER-I	LINE BAY AMP WORK	BSEB	
86	80MVAR BR-I at Keonjhar	04-05-2020	09:00	04-05-2020	18:00	ODB	ER-II/Odisha/Keonjhar	CSD tuning & AMP WORKS/ (Shutdown will taken if not avail in April)		
87	125MVAR Bus Reactor-II	04-05-2020	09:00	04-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	AMP works		
88	712 LR of 765KV Raipur ckt-1	04-05-2020	09:00	04-05-2020	18:00	ODB	ER-II/Odisha/Sundergarh	AMP	NLDC	
89	3 X 166.7 MVA COUPLING TRANSFORMER	04-05-2020	08:00	05-05-2020	18:00	ODB	ER-II/Odisha /Jeypore	AMP OF COUPLING TRANSFORMER		
90	400KV TSTPS Rourkela 1	04-05-2020	08:00	07-05-2020	18:00	OCB	TALCHER NTPC	For replacement of 3nos of old aged 400KV line CVT (service life >25 yrs)		IMP
91	50 MVA ICT-I 132/66 KV GANGTOK	04-05-	09:00	04-05-	18:00	ODB	POWERGRID, ER-II	For Annual AMP Works	SIKKIM	V-IMP



		2020		2020						
92	220KV Siliguri-Kishanganj-1 line	04-05-2020	09:00	05-05-2020	17:00	ODB	POWERGRID, ER-II	AMP & Identified defect liquidation & jumper Tightening		Depends on hydro situation
93	400 KV Tala-Binaguri Ckt-III	04-05-2020	08:00	07-05-2020	17:30	ODB	POWERGRID, ER-II	Replacement of procilien Insulator with CLR at major crossing	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
94	400/220KV 315 MVA ICT-5 at Malda	04-05-2020	08:00	09-05-2020	17:00	OCB	POWERGRID, ER-II	33KV Y-ph Bushing replacement	WB	V-IMP
95	400KV Maithon-Kahalgaon-1 Line	04-05-2020	10:00	04-05-2020	12:00	ODB	POWERGRID, ER-II	Line CT oil sampling as per POWERGRID norms		
96	400KV Maithon Durgapur -2	04-05-2020	00:00	04-05-2020	00:00	ODB	POWERGRID, ER-II	Line Side Isolator Tightening & Isolator alignment work		

97	400 KV Maithon-Durgapur Ckt-I	04-05-2020	08:00	16-05-2020	00:00	ODB	POWERGRID, ER-II	Fixing of pilot string and rectification of missing member in top section and liquidation of shutdown nature defects. Ckt wise shut-down shall be taken on alternate day basis.		one ckt at a time
98	400 KV Maithon-Durgapur Ckt-II	04-05-2020	08:00	16-05-2020	00:00	ODB	POWERGRID, ER-II	Fixing of pilot string and rectification of missing member in top section and liquidation of shutdown nature defects. Ckt wise shut-down shall be taken on alternate day basis.		one ckt at a time
99	315MVA ICT#3 at Subhasgram	04-05-2020	09:00	04-05-2020	17:00	ODB	POWERGRID, ER-II	Rectification of low oil level in prismatic guage	WB	V-IMP
100	Arambag- NewPPSP 400 KV Fdr-2	04-05-2020	07:00	04-05-2020	15:00	ODB	WB	Tree Trimming		
101	220 KV Dehri-Pushauli(PG) S/C T/L	04-05-2020	09:00	04-05-2020	17:00	ODB	BSPTCL	For line maintenance work		
102	400KV Main Bay 400/220KV 500MVA ICT 3 at Biharsharif	04-05-2020	11:00	05-05-2020	13:00	ODB	POWERGRID ER-I	Compressor Overhauling of CB		
103	400 kv Mendhasal -Pandiabili-1 main bay at Mendhasal sub-station.	04-05-2020	09:00	04-05-2020	18:00	ODB	ER-II/Odisha/ Pandiabili GIS	DCRM of main bay.		
104	400 KV NABINAGAR-GAYA CKT-1	05-05-2020	09:00	12-05-2020	18:00	OCB	POWERGRID ER-I	For Erection of LILO Towers and LILO arrangement at Chandauti Sub-station		
105	400 KV NABINAGAR-GAYA CKT-2	05-05-2020	09:00	12-05-2020	18:00	OCB	POWERGRID ER-I	For Erection of LILO Towers and LILO arrangement at Chandauti Sub-station		
106	400kv Farakka-Gokarna	05-05-2020	09:00:00	09-05-2020	17:00:00	OCB	POWERGRID, ER-II	For Termination of Jumper for Main line 400kv Rajarhat - Farakka and 400kv Rajarhat -Gokarna-Construction purpose	WB	IMP
107	400kv Gokarna- Purnea	05-05-2020	09:00:00	09-05-2020	17:00:00	ODB	POWERGRID, ER-II	For Termination of Jumper for Main line 400kv Rajarhat - Farakka and 400kv Rajarhat -Gokarna-Construction purpose	WB	IMP
108	200/132KV 160 MVA ICT -3 AT PURNEA	05-05-2020	07:00	05-05-2020	16:00	ODB	POWERGRID ER-I	AMP WORK	BSEB	V-IMP
109	400 kv BUS-II AT GAYA	05-05-2020	07:00	05-05-2020	16:00	ODB	POWERGRID ER-I	For AMP work	BSEB	IMP
110	400 KV MAITHON-GAYA-I	05-05-2020	09:00	11-05-2020	18:00	ODB	POWERGRID ER-I	Request for deploying Pokhlain Vibrator to excavate the Rock to maintain the Ground Clearance.		
111	A/R OF 400 KV MAITHON-GAYA-II	05-05-2020	09:00	11-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
112	400/132KV 200 MVA ICT -I AT LAKHISARAI	05-05-2020	07:00	05-05-2020	16:00	ODB	POWERGRID ER-I	AMP OF ICT-I	BSEB	V-IMP
113	125MVAR Bus Reactor-1 AT NEW PURNEA.	05-05-2020	10:00	05-05-2020	18:00	ODB	POWERGRID ER-I	Bus Reactor AMP work		
114	400KV Kahalgaon-Barh CKT 2	05-05-2020	09:00	05-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
115	A/R of 400KV Kahalgaon-Barh CKT 1	05-05-2020	09:00	05-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
116	132 kV Ara Jagdishpur ckt 2	05-05-2020	07:00	05-05-2020	16:00	ODB	POWERGRID ER-I	Replacement of CVT	BSEB	
117	400KV BARH-PATNA-IV	05-05-2020	07:00	10-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE OPGW STRINGNING WORK OF 400KV BARH-MOTIHARI-II ON MULTI-CKT TOWER NEAR BARH		
118	400KV BARH-MOTIHARI-II	05-05-2020	07:00	10-05-2020	16:00	ODB	POWERGRID ER-I	TO FACILITATE THE OPGW STRINGNING WORK OF 400KV BARH-MOTIHARI-II ON MULTI-CKT TOWER NEAR BARH	BSEB	V-IMP
119	400 KV Bus-1 AT MUZAFFARPUR	05-05-2020	09:30	06-05-2020	17:30	ODB	POWERGRID ER-I	AMP WORK	NLDC	V-IMP
120	400KV BINAGURI-Kishanganj-1	05-05-2020	10:00	05-05-2020	15:00	ODB	POWERGRID, ER-II	Replacement and retrofitting distance relay		
121	400/220KV 315 MVA ICT-3 or ICT-5 at Malda	05-05-2020	08:00	03-07-2020	17:00	OCB	POWERGRID, ER-II	ERSS-XVII-B Constructional work	WB	V-IMP
122	220KV BUS-1 at Durgapur	05-05-2020	00:00	05-05-2020	00:00	ODB	POWERGRID, ER-II	Pre-Monsoon Tightening work in Bus & line Jumper	DVC	IMP
123	80 MVAR LR-2 with 400kv GOKARNO Line at RAJARHAT	05-05-2020	09:00:00	05-05-2020	17:00:00	ODB	POWERGRID, ER-II	AMP work of GIS Bay and related equipment prior to completion of one year		
124	315MVA ICT#4 at Subhasgram	05-05-2020	09:00	05-05-2020	17:00	ODB	POWERGRID, ER-II	Rectification of low oil level in prismatic guage	WB	V-IMP

125	A/R in non auto mode in 220KV Dalkhola-Kishanganj D/C TL	05-05-2020	07:00	10-05-2020	18:00	ODB	POWERGRID, ER-II	For diamonding arrangement for earthwire in 400KV Teesta3-Kishanganj TL in the section T-312/2 to T-312/3 with 220KV Dalkhola-Kishanganj D/C TL & 220KV Siliguri-Kishanganj D/C TL		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
126	A/R in non auto mode in 220KV Siliguri-Kishanganj D/C TL	05-05-2020	07:00	10-05-2020	18:00	ODB	POWERGRID, ER-II	For diamonding arrangement for earthwire in 400KV Teesta3-Kishanganj TL in the section T-312/2 to T-312/3 with 220KV Dalkhola-Kishanganj D/C TL & 220KV Siliguri-Kishanganj D/C TL		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
127	132 KV D/C Jeerat - Bonga TL (WBSETCL)	05-05-2020	08:00	06-05-2020	17:00	ODB	POWERGRID, ER-II	Stringing b/w AP 38/0 to 39/0 of 400 KV D/C New Jeerat- Jeerat TL Over existing 132 KV D/C Jeerat - Bonga TL	WB	
128	400 KV Kh-Farakka#3	05-05-2020	09:00	06-05-2020	18:00	OCB	KAHALGAON NTPC	Bay maintenance and Testing		

129	220 KV DMTCL(Darbhanga)-Ujayanpur S/C T/L	05-05-2020	09:00	07-05-2020	17:00	ODB	BSPTCL	Line maintenance work		
130	220 KV Gaya(PG)-Dehri ckt1	05-05-2020	09:00	05-05-2020	17:00	ODB	BSPTCL	For line maintenance work		
131	Main bay of 400kv Maithon-2,( Bay no 406) at MPL	05-05-2020	08:00	16-05-2020	18:00	OCB	POWERGRID, ER-II	Upgradation of Bay equipmenets under ERSS-XVII Project work. Shut down of Bays proposed in respect of line shut down for reconductoring work.		
132	400KV Main bay of 400KV KGP1 LINE AT CHAIBASA	05-05-2020	09:30	05-05-2020	17:30	ODB	POWERGRID ER-I	AMP WORK OF 413 BAY		
133	220KV MAIN BAY (at Ramchandrapur JUSNL ) OF 400/220KV 315 MVA ICT-3 AT JAMSHEDPUR.	05-05-2020	09:30	05-05-2020	17:30	ODB	POWERGRID ER-I	Bay AMP work at Ramchandrapur JUSNL ss.ICT-3 shall remain charged from 400/220kv Jamshedpur SS. Load can be shifted through Transfer bus at Ramchandrapur JUSNL.	JSEB	
134	400KV BALIA-IV main bay AT PATNA	05-05-2020	09:30	05-05-2020	17:30	ODB	POWERGRID ER-I	AMP		
135	204 LINE BAY at Keonjhar	05-05-2020	09:00	05-05-2020	18:00	ODB	ER-II/Odisha/Keonjhar	AMP WORKS/Rectification of CB: found faulty timing/ (Shutdown will taken if not avail in April)		
136	20352- 220KV Bus Coupler Bay	05-05-2020	09:00	05-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	AMP works		
137	400 kv Mendhasal -Pandiabili-2 main bay at Mendhasal sub-station.	05-05-2020	09:00	05-05-2020	18:00	ODB	ER-II/Odisha/ Pandiabili GIS	DCRM of main bay.		
138	706 Main Bay of 765/400KV,1500MVA ICT-I	05-05-2020	09:00	08-05-2020	18:00	OCB	ER-II/Odisha/Sundergarh	SIEMENS Centre guide valve modification work in Mechanism drive and AMP	NLDC	
139	765 KV BUS-1 AT NEW RANCHI	06-05-2020	08:00	07-05-2020	18:00	ODB	POWERGRID ER-I	BAY EXTENSION WORKS FOR MEDINIPUR BAY	NLDC	CON
140	400/132KV/200 MVA ICT -II AT LAKHISARAI	06-05-2020	07:00	06-05-2020	16:00	ODB	POWERGRID ER-I	AMP of ICT-II	BSEB	V-IMP
141	125MVAR Bus Reactor-2 AT NEW PURNEA.	06-05-2020	10:00	06-05-2020	18:00	ODB	POWERGRID ER-I	Bus Reactor AMP work		
142	400/220kv 500MVA ICT 2 at PATNA	06-05-2020	07:00	06-05-2020	16:00	ODB	POWERGRID ER-I	Online DGA installation and commissioning work + BCU upgradation wiring UNDER PROJECT	BSEB	V-IMP
143	400KV Kahalgaon-Barh CKT 1	06-05-2020	09:00	06-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
144	A/R of 400KV Kahalgaon-Barh CKT 2	06-05-2020	09:00	06-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
145	132 kv Ara-Ara (BSPTCL)	06-05-2020	07:00	06-05-2020	16:00	ODB	POWERGRID ER-I	Replacement of LA	BSEB	
146	765KV GAYA-VARANASI-I	06-05-2020	09:00	15-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of porcelain insulators by polymer insulator on Road/Rail/River/Power crossing	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
147	400KV BIHARSHARIF-BANKA CKT-I	06-05-2020	08:00	08-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
148	A/R OF 400 KV BIHARSHARIFFBANKA CKT-II	06-05-2020	08:00	08-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
149	400/220KV ICT#2 at Indravati	06-05-2020	08:00	06-05-2020	18:00	ODB	ER-II/Odisha/Indravati	AMP works of ICT#2. Checking of the Aircell of conservator Tank. During this shutdown Power flow from ICT#2 will be Interrupted.	GRIDCO	MAY BE CONSIDERED AFTER ict-1 RETURN
150	125 MVAR BUS REACTOR#2 (425R)	06-05-2020	09:00	06-05-2020	18:00	ODB	ER-II/ODISHA/ROURKELA	AMP WORKS		
151	400KV Sundargarh-Rourkela Ckt #2	06-05-2020	08:00	06-05-2020	18:00	ODB	ER-II/Odisha/Sundargarh	TL Maint work		
152	765KV Raipur ckt-1 along with its LR	06-05-2020	09:00	06-05-2020	18:00	ODB	ER-II/Odisha/Sundergarh	Isolator alignment ,Relay Testing & AMP	NLDC	
153	Barh Patna Line # 1	06-05-2020	09:30	07-05-2020	18:00	OCB	BARH NTPC	For operation testing from SCADA & Auto Reclose relay testing & Other testing and Annual mainteannce of Bay equipments.		
154	400KV BINAGURI-Kishanganj-1	06-05-2020	10:00	06-05-2020	15:00	ODB	POWERGRID, ER-II	Replacement and retrofitting of auto-reclose relay		
155	220KV ALIPURDUAR(PG)-ALIPURDUAR(WBSETCL)-2	06-05-2020	09:00	06-05-2020	18:00	ODB	POWERGRID, ER-II	Bay AMP Work	WB	
156	80 MVAR LR-1 with 400kv FARAUKA Line at RAJARHAT	06-05-2020	09:00:00	06-05-2020	17:00:00	ODB	POWERGRID, ER-II	AMP work of GIS Bay and related equipment prior to completion of one year		
157	500 MVA ICT#5 at Subhasgram	06-05-2020	09:00	06-05-2020	17:00	ODB	POWERGRID, ER-II	Buchholz Canopy Installation	WB	V-IMP
158	400 kv (Quad) D/C Purnia-Biharshrif Line CKT-1 (NPRN-BSF#1)	06-05-2020	08:00	06-05-2020	18:00	ODB	ENICL	For Tower Strengthening work at loc 46/9		

159	400 kv (Quad) D/C Purnia-Biharshrif Line CKT-2( NPRN-BSF# 2)	06-05-2020	08:00	06-05-2020	18:00	ODB	ENICL	For Tower Strengthening work at loc 46/9		
160	Arambag-BKTPP 400 KV Fdr	06-05-2020	07:00	06-05-2020	15:00	ODB	WB	Tree Trimming		
161	220 KV DMTCL(Darbhangha)-Laukahi ckt1	06-05-2020	08:00	14-05-2020	17:00	ODB	BSPTCL	For line maintenance work		
162	220 KV DMTCL(Darbhangha)-Laukahi ckt2	06-05-2020	08:00	14-05-2020	17:00	ODB	BSPTCL	For line maintenance work		

163	220 KV Gaya(PG)-Dehri ckt2	06-05-2020	09:00	06-05-2020	17:00	ODB	BSPTCL	For line maintenance work		
164	220 KV Patna(PG)-Khagaul ckt 1	06-05-2020	10:00	06-05-2020	13:00	ODB	BSPTCL	For line maintenance work		
165	400KV Tie bay of 400KV KGP-1 LINE & 125MVAR BUS REACTOR2 AT CHAIBASA	06-05-2020	09:30	06-05-2020	17:30	ODB	POWERGRID ER-I	AMP WORK OF 414 BAY		
166	400KV Main Bay Tenughat 1 , 416 Bay at Biharsharif	06-05-2020	10:00	06-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work		
167	765kV Sundargarh Ckt 3 Tie Bay 722	06-05-2020	09:00	09-05-2020	18:00	OCB	ER-II/Odisha/Angul SS	Guide Valve Replacement	NLDC	
168	206 LINE BAY at Keonjhar	06-05-2020	09:00	06-05-2020	18:00	ODB	ER-II/Odisha/Keonjhar	AMP WORKS/ S (Shutdown will taken if not avail in April)		
169	400KV ICT#2 Main Bay (403) at OHPC S/Y	06-05-2020	08:00	06-05-2020	18:00	ODB	ER-II/Odisha/Indravati	AMP works of 400KV ICT#2 Main Bay (403) at OHPC S/Y. During this shutdown Power flow from ICT#2 will be Interrupted. No Tie bay is in service at OHPC Yard.	GRIDCO	
170	220KV ICT#2 Main Bay (205) at OHPC S/Y	06-05-2020	08:00	06-05-2020	18:00	ODB	ER-II/Odisha/Indravati	AMP works of 220KV ICT#2 Main Bay (205) at OHPC S/Y. During this shutdown Power flow from ICT#2 will be Interrupted. No Transfer Bay is in service at OHPC Yard.	GRIDCO	
171	41652-Future Line Bay GIS	06-05-2020	09:00	06-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	AMP works		
172	400 KV tie bay of Mendhasal-Pandiabili -1 & Mendhasal Pandiabili -2 at Mendhasal sub-station.	06-05-2020	09:00	06-05-2020	18:00	ODB	ER-II/Odisha/ Pandiabili GIS	DCRM of tie bay.		
173	721 Main Bay of 765KV Sundargarh-Dharamjaygarh ckt-1	06-05-2020	09:00	09-05-2020	18:00	OCB	ER-II/Odisha/Sundergarh	SIEMENS Centre guide valve modification work in Mechanism drive and AMP	NLDC	
174	220kv BUS COUPLER BAY	06-05-2020	08:00	06-05-2020	18:00	ODB	ER-II/Odisha /Jeyapore	AMP OF 202 BAY (220kv BUS COUPLER BAY)		
175	400KV ICT-2 Tie Bay at Durgapur	06-05-2020	07:12	06-05-2020	07:12	ODB	POWERGRID, ER-II	AMP works		
176	220 KV BUS -1 AT PURNEA	07-05-2020	07:00	07-05-2020	16:00	ODB	POWERGRID ER-I	AMP WORK	BSEB	IMP
177	400kV Koderma - Bokaro-I	07-05-2020	8:00	12-05-2020	18:00	ODB	POWERGRID ER-I	For changing porcelain insulator by polymer insulator.	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
178	A/R of 400KV Koderma-Bokaro-II	07-05-2020	8:00	12-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER	DVC	
179	400/220KV 315 MVA ICT-1 AT RANCHI	07-05-2020	09:30	07-05-2020	17:00	ODB	POWERGRID ER-I	AMP & RELAY WORK (315 MVA ICT-1 WILL BE UNDER S/D SO LOAD WILL BE RESTRICTED TO 250 MW TO JUSNL THROUGH 315 MVA ICT-2 only)	JSEB	V-IMP
180	400/132 KV, 315MVA ICT-3 AT BANKA	07-05-2020	07:00	07-05-2020	16:00	ODB	POWERGRID ER-I	INSTALLATION OF PILOT INSULATOR IN 132KV SIDE GANTRY TOWERS UNDER THE PACKAGE OF SS01 ERSSXX	BSEB	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
181	400KV Kahalgaon-Barh CKT 2	07-05-2020	09:00	07-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
182	A/R of 400KV Kahalgaon-Barh CKT 1	07-05-2020	09:00	07-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
183	132 kv Ara Jagdishpur ckt 1	07-05-2020	07:00	07-05-2020	16:00	ODB	POWERGRID ER-I	Replacement of Insulator of isolators	BSEB	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
184	765 KV Ranchi- Dharmjaygarh line ( CKT-II)	07-05-2020	08:00	08-05-2020	18:00	ODB	POWERGRID ER-I	FOR POWER LINE CROSSING OF 765 KV D/C Ranchi-Medinipur transmission AT LOC. NO.-03	NLDC	
185	400 KV Muzaffarpur-Darbhanga-1	07-05-2020	09:30	07-05-2020	17:30	ODB	POWERGRID ER-I	AMP WORK OF LINE BAY EQUIPMENTS		
186	400KV Baripada-Duburi Line	07-05-2020	09:00	08-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	Replacement of porcelain insulator into polymer insulator in Tr. line for NH and Power Line crossing.	GRIDCO	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
187	400 KV, 125 MVAR Bus Reactor # 1	07-05-2020	08:00	07-05-2020	18:00	ODB	ER-II/Odisha/Rengali	For AMP Work		
188	765KV Raipur ckt-2 along with its LR	07-05-2020	09:00	07-05-2020	18:00	ODB	ER-II/Odisha/Sundergarh	Isolator alignment ,Relay Testing & AMP	NLDC	
189	765kV Angul-Srikakulam Line-1	07-05-2020	07:00	05-04-2020	18:00	ODB	ER-II/Odisha/Nyg&Bmp TLAM	AMP Work	NLDC	
190	400KV BINAGURI-Kishanganj-2	07-05-2020	10:00	07-05-2020	15:00	ODB	POWERGRID, ER-II	Replacement and retrofitting distance relay		



191	400 KV Binaguri Bongaigaon Ckt I	07-05-2020	06:00	09-05-2020	18:00	ODB	POWERGRID, ER-II	Conductor adjustment in between loc 235 - 236.	NLDC	IMP
192	400/220KV 315 MVA ICT-3 at Malda	07-05-2020	08:00	07-05-2020	17:00	ODB	POWERGRID, ER-II	AMP Work	WB	V-IMP
193	400KV Maithon - Jamshedpur	07-05-2020	08:00	11-05-2020	18:00	ODB	POWERGRID, ER-II	Insulator Replacement work		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)

194	A/R OF 400KV Maithon - Mejia 3	07-05-2020	08:00	09-05-2020	18:00	ODB	POWERGRID, ER-II	To be kept in Non Auto mode during insulator replacement work	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
195	100 MVAR Bus Reactor at 400/220/132 KV WBSETCL Jeerat SS	07-05-2020	09:00	07-05-2020	17:00	ODB	POWERGRID, ER-II	AMP of 100 MVAR Bus Reactor	WB	
196	132 KV D/C Birshinga - CK Road TL (WBSETCL)	07-05-2020	08:00	08-05-2020	17:00	ODB	POWERGRID, ER-II	Stringing b/w AP 13/0 to 14/0 of 765 KV D/C Medinipur- Jeerat TL Over existing 132 KV D/C Birshinga - CK Road TL		WB
197	401 kv (Quad) D/C Purnia-Biharshrif Line CKT-1 (NPRN-BSF#1)	07-05-2020	08:00	07-05-2020	18:00	ODB	ENICL	For Tower Strengthening work at loc 46/9		
198	401 kv (Quad) D/C Purnia-Biharshrif Line CKT-2( NPRN-BSF# 2)	07-05-2020	08:00	07-05-2020	18:00	ODB	ENICL	For Tower Strengthening work at loc 46/9		
199	400 KV Farakka -Malda Line 1	07-05-2020	09:00	08-05-2020	18:00	OCB	FARAKKA NTPC	CB & Relay test		
200	400KV Main bay of 400KV KGP-2 LINE AT CHAIBASA	07-05-2020	09:30	07-05-2020	17:30	ODB	POWERGRID ER-I	AMP WORK OF 416 BAY		
201	400KV Main bay of 125MVAR Bus Recator-2	07-05-2020	10:00	07-05-2020	18:00	ODB	POWERGRID ER-I	CB, CT AMP work		
202	400KV MAIN BAY OF 400/20KV 500MVA ICT 2 AT PATNA	07-05-2020	10:00	07-05-2020	18:00	ODB	POWERGRID ER-I	BCU Upgradation wiring		
203	400KV TIE Bay of 500MVA ICT 3 and Bus reactor 2 411 Bay at Bihar sharif	07-05-2020	11:00	07-05-2020	13:00	ODB	POWERGRID ER-I	Compressor Overhauling of CB		
204	220kV Jayanagar I Main Bay (204 Bay)	07-05-2020	08:00	07-05-2020	18:00	ODB	ER-II/Odisha /Jeypore	AMP OF 220kV Jayanagar I Main Bay (204 Bay). In this, 220kV Jeypore-Jayanagar-I Line will be taken into TBC Bay		
205	220 kV Bus-2 at 400/220kV New Purnea	08-05-2020	07:00	08-05-2020	16:00	ODB	POWERGRID ER-I	AMP Work	BSEB	IMP
206	400KV Kahalgaon-Barh CKT 1	08-05-2020	09:00	08-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
207	A/R of 400KV Kahalgaon-Barh CKT 2	08-05-2020	09:00	08-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
208	400KV 125MVAR Bus Reactor 3 at Biharshariff	08-05-2020	10:00	08-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work		
209	765kV Angul-Sundargarh Ckt 3	08-05-2020	09:00	09-04-2020	18:00	ODB	ER-II/Odisha/Angul SS	Isolator & Earth switch alignment and mechanical interlock adjustment		
210	765KV Sundargarh-Angul Ckt #3	08-05-2020	08:00	12-05-2020	18:00	OCB	ER-II/Odisha/Sundargarh	TP Tower Maintenance work	NLDC	
211	132 KV Gangtok-Rangpo-I Line	08-05-2020	09:00	08-05-2020	14:00	ODB	POWERGRID, ER-II	For Annual AMP Works	SIKKIM	
212	400KV BINAGURI-Kishanganj-2	08-05-2020	10:00	08-05-2020	15:00	ODB	POWERGRID, ER-II	Replacement and retrofitting of auto-reclose relay		
213	400KV Malda-New Purnea-I	08-05-2020	08:00	08-05-2020	12:00	ODB	POWERGRID, ER-II	For taking Oil Sampling		
214	400KV Durgapur Farakka Line-2	08-05-2020	00:00	08-05-2020	00:00	ODB	POWERGRID, ER-II	Main-2 Relay Retrofitting works		
215	125MVAR BUS REACTOR Subhasgram	08-05-2020	09:00	08-05-2020	17:00	OCC	POWERGRID, ER-II	Rectification of oil level in prismatic guage		
216	402 kv (Quad) D/C Purnia-Biharshrif Line CKT-1 (NPRN-BSF#1)	08-05-2020	08:00	08-05-2020	18:00	ODB	ENICL	For Tower Strengthening work at loc 46/9		
217	402 kv (Quad) D/C Purnia-Biharshrif Line CKT-2( NPRN-BSF# 2)	08-05-2020	08:00	08-05-2020	18:00	ODB	ENICL	For Tower Strengthening work at loc 46/9		
218	220 Pushaull(PG)-Nadokhar ckt 1	08-05-2020	11:30	08-05-2020	14:30	ODB	BSPTCL	For rectification of DC fault		
219	132KV BAY OF 220/132KV ATR-II AT DALANGANJ	08-05-2020	09:30	08-05-2020	17:30	ODB	POWERGRID ER-I	Bay AMP		
220	400KV Tie bay of 400KV KGP- 2 LINE & FUTURE BAY AT CHAIBASA	08-05-2020	09:30	08-05-2020	17:30	ODB	POWERGRID ER-I	AMP WORK OF 417 BAY		
221	400KV TIE BAY OF 500MVA ICT 2-Nabinagar2 AT PATNA	08-05-2020	10:00	09-05-2020	18:00	ODB	POWERGRID ER-I	AMP + BCU Upgradation wiring		

222	400 KV LINE BAY OF CHAIBASA#1 (416L)	08-05-2020	09:00	08-05-2020	18:00	ODB	ER-II/ODISHA/ROURKELA	AMP WORKS		
223	220 KV BUS - 2 AT PURNEA	09-05-2020	07:00	09-05-2020	16:00	ODB	POWERGRID ER-I	AMP WORK	BSEB	IMP
224	220 kV Bus-1 at 400/220kV New Purnea	09-05-2020	07:00	09-05-2020	16:00	ODB	POWERGRID ER-I	AMP Work	BSEB	IMP

225	400KV Kahalgaon-Barh CKT 2	09-05-2020	09:00	09-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
226	A/R of 400KV Kahalgaon-Barh CKT 1	09-05-2020	09:00	09-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
227	400KV BIHARSHARIF- BANKA CKT-II	09-05-2020	08:00	11-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
228	A/R OF 400KV BIHARSHARIF-BANKA CKT-I	09-05-2020	08:00	11-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
229	400 KV, 125 MVAR Bus Reactor # 2	09-05-2020	08:00	09-05-2020	18:00	ODB	ER-II/Odisha/Rengali	For AMP Work		
230	500 MVA ICT-1 at Pandiabili	09-05-2020	09:00	09-05-2020	18:00	ODB	ER-II/Odisha/ Pandiabili GIS	AMP WORK (tan delta & cap test of bushing)	GRIDCO	V-IMP
231	765kv Angul-Srikakulam Line-2	09-05-2020	07:00	05-04-2020	18:00	ODB	ER-II/Odisha/Nyg&Bmp TLAM	AMP Work	NLDC	
232	400KV Malda-New Purnea-II	09-05-2020	08:00	09-05-2020	12:00	ODB	POWERGRID, ER-II	For taking Oil Sampling		
233	220KV SUBHASGRAM(PG)-SUBHASGRAM(WBSETCL) CKT-1	09-05-2020	09:00	09-05-2020	17:00	OCC	POWERGRID, ER-II	Rectification of alignment of Line Isolator due to abnormal sound	WB	
234	403 kv (Quad) D/C Purnia-Biharsharif Line CKT-1 (NPRN-BSF#1)	09-05-2020	08:00	09-05-2020	18:00	ODB	ENICL	For Tower Strengthening work at loc 46/9		
235	403 kv (Quad) D/C Purnia-Biharsharif Line CKT-2( NPRN-BSF# 2)	09-05-2020	08:00	09-05-2020	18:00	ODB	ENICL	For Tower Strengthening work at loc 46/9		
236	Arambag-New Chanditola 400 KV Fdr	09-05-2020	07:00	09-05-2020	15:00	ODB	WB	Tree Trimming		
237	220 Pushauli(PG)-Nadokhar ckt 2	09-05-2020	11:30	09-05-2020	14:30	ODB	BSPTCL	For rectification of DC fault		
238	400KV TIE Bay of ICT 1 and Lakhisarai 1, 414 Bay at Bihar sharif	09-05-2020	11:00	09-05-2020	13:00	ODB	POWERGRID ER-I	Compressor Overhauling of CB		
239	400 kv 407 main Bay of Baripada-Duburi line	09-05-2020	09:00	10-05-2020	17:30	OCB	ER-II/Odisha/BARIPADA S/S	Gasket replacement		
240	710 Main Bay of 765KV Sundargarh-Angul ckt-3	09-05-2020	09:00	12-05-2020	18:00	OCB	ER-II/Odisha/Sundergarh	SIEMENS Centre guide valve modification work in Mechanism drive and AMP	NLDC	
241	Tie bay of 400kv Maithon-2/ST-1,( Bay no 405) at MPL	09-05-2020	09:00	28-05-2020	19:00	OCB	POWERGRID, ER-II	Upgradation of Bay equipmenets under ERSS-XVII Project work. Shut down of Bays proposed in respect of line shut down for reconductoring work.		
242	400/132KV/315 MVA ICT -III AT LAKHISARAI	10-05-2020	07:00	10-05-2020	16:00	ODB	POWERGRID ER-I	Final tuning of Main bay CSD	BSEB	V-IMP
243	400KV TIE Barh-1 AND Balia-2 AT PATNA	10-05-2020	10:00	11-05-2020	18:00	ODB	POWERGRID ER-I	BCU Upgradation wiring		
244	<b>+800 KV HVDC BNC AGRA</b>	10-05-2020	09:00	30-05-2020	18:00	OCB	POWERGRID ER-I	PERMANENT SHIFTING OF LINE BY CASTING 02 FOUNDATIONS, ERECTION AND STRINGING WORK TO BYPASS THE VULNERBALE LOCATION 1619, 1618 WHOSE LEGS /MAIN BRACING HAVE BEEN CUT BY MISCREANTS. DATES TENTATIVE AND SHALL BE CONFIRMED BASED ON SITE CONDITION	NLDC	V-IMP
245	765kv/400KV , 1500MVA ICT-1	10-05-2020	09:00	10-05-2020	12:30	ODB	ER-II/Odisha/Sundergarh	To make R Ph out of service to attend in oil leakage and spare ICT changeover in place of R Ph	NLDC	
246	400 KV Binaguri Bongaigaon Ckt II	10-05-2020	06:00	12-05-2020	18:00	ODB	POWERGRID, ER-II	Conductor adjustment in between loc 235 - 236.	NLDC	IMP
247	A/R OF 400KV Mejia - Jamshedpur	10-05-2020	08:00	11-05-2020	18:00	ODB	POWERGRID, ER-II	To be kept in Non Auto mode during insulator repalcement work	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
248	400kv Jeerat -Rajarhat Line	10-05-2020	09:00:00	14-05-2020	17:00:00	ODB	POWERGRID, ER-II	For termination of Jumper for LILO work of Subhashgram- Sagardighi line at Jeerat- Construction purpose	WB	IMP
249	132 KV Rajgir-Barhi S/C T/L	10-05-2020	08:00	10-05-2020	16:00	ODB	BSPTCL	Line maintenance work		
250	132 KV Nalanda-Barhi S/C T/L	10-05-2020	08:00	10-05-2020	16:00	ODB	BSPTCL	Line maintenance work		
251	220 Ara(PG)-Nadokhar ckt 1	10-05-2020	11:30	10-05-2020	14:30	ODB	BSPTCL	For rectification of DC fault		
252	Main bay of 400kv Maithon-1( Bay no 403) at MPL	10-05-2020	09:00	25-05-2020	18:00	OCB	POWERGRID, ER-II	Upgradation of Bay equipmenets under ERSS-XVII Project work. Shut down of Bays proposed in respect of line shut down for reconductoring work.		

253	765 /400 Kv 1500MVA ICT-II AT GAYA	11-05-2020	09:00	11-05-2020	18:00	ODB	POWERGRID ER-I	For taking service of Spare ICT	NLDC	
254	400kV Jamshedpur -Durgapur -S/C	11-05-2020	09:30	11-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of porcelain insulator string with Polymer insulator string at Jamshedpur ss switchyard due to high pollution.		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)

255	400/220KV 315 MVA ICT-1 AT RANCHI	11-05-2020	09:30	15-05-2020	17:00	OCB	POWERGRID ER-I	Replacement of 01 No 220 KV (Y-Ph) & 3 Nos 33 KV (R , Y & BPh) Bushings (315 MVA ICT-1 WILL BE UNDER S/D SO LOAD WILL BE RESTRICTED TO 250 MW TO JUSNL THROUGH 315 MVA ICT-2 during the entire S/D period )	JSEB	SUBJECT TO TENUGHAT UNIT AVAILABILITY
256	400/132KV315 MVA ICT -III AT LAKHISARAI	11-05-2020	07:00	11-05-2020	16:00	ODB	POWERGRID ER-I	Final tuning of Tie bay CSD	BSEB	V-IMP
257	400KV Kahalgaon-Barh CKT 1	11-05-2020	09:00	11-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
258	A/R of 400KV Kahalgaon-Barh CKT 2	11-05-2020	09:00	11-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
259	400 Kv Patna-Ballia -3	11-05-2020	08:00	13-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of 160 KN porcelain & 120 KN Pilot string in all Tension Tower- 10 Nos by polmer by ER1.	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
260	A/R OF 400 KV Patna-Ballia -4	11-05-2020	08:00	13-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER	NLDC	
261	400KV KAHALGAON - LKAHISARAI CKT 2	11-05-2020	09:00	11-05-2020	19:00	ODB	POWERGRID ER-I	Replacement of flashover Disc insulator loc. No. 215, Top phase		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
262	A/R OF 400KV KAHALGAON - LAKHISARAI CKT 1	11-05-2020	09:00	11-05-2020	19:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
263	765kV Angul-Sundargarh Ckt 4	11-05-2020	09:00	12-04-2020	18:00	ODB	ER-II/Odisha/Angul SS	Isolator & Earth switch alignment and mechanical interlock adjustment		
264	220KV Main BUS-1 at Balangir	11-05-2020	09:00	11-05-2020	18:00	ODB	ER-II/Odisha/Balangir	AMP and Rectification of damaged conductor strand of 220KV main BUS-1	GRIDCO	
265	400 KV, 50 MVAR Indravati Line Reactor	11-05-2020	08:00	20-05-2020	18:00	OCB	ER-II/Odisha/Rengali	For NGR Overhauling and AMP Work		
266	A/R OF 400 KV Rengali - Talcher # 2 Line(Non-Auto)	11-05-2020	08:00	20-05-2020	17:00	ODB	ER-II/Odisha/Rengali	For PID Measurement		
267	500 MVA ICT-2 at Pandiabili	11-05-2020	09:00	11-05-2020	18:00	ODB	ER-II/Odisha/ Pandiabili GIS	AMP WORK (tan delta & cap test of bushing)	GRIDCO	V-IMP
268	220kV Budhupadar-Korba S/C Line Ckt#3	11-05-2020	08:00	11-05-2020	18:00	ODB	ER-II/Odisha/Sundargarh	OPGC Railway Diversion work	NLDC	IMP
269	63 MVAr Bus Reactor	11-05-2020	09:00	28-05-2020	18:00	OCB	ER-II/Odisha /Jeypore	Overhauling of 63 MVAr Bus Reactor for attending the oil leakage.		
270	400KV TSTPS Rourkela 2	11-05-2020	08:00	14-05-2020	18:00	OCB	TALCHER NTPC	For replacement of 3nos of old aged 400KV line CVT (service life >25 yrs)		IMP
271	<b>220kV Balimela- Upper Sileru</b>	11-05-2020	08:00	21-05-2020	17:00	OCB	GRIDCO	Replacement of isolators under PSDF scheme	NLDC	IMP
272	132 KV Kursoeng-Rangit line	11-05-2020	09:00	12-05-2020	17:00	ODB	POWERGRID, ER-II	AMP & Identified defect liquidation & jumper Tightening	WB	
273	220KV BUS-II at BIRPARA	11-05-2020	08:00	11-05-2020	17:30	ODB	POWERGRID, ER-II	Replacement of BUS-II to Isolator Jumper along with Connector in 220 KV BRP-CHP Feeder-II	WB	
274	220 KV Bus Coupler at Birpara	11-05-2020	08:00	11-05-2020	17:30	ODB	POWERGRID, ER-II	Replacement of BUS-II to Isolator Jumper along with Connector in 220 KV BRP-CHP Feeder-II		
275	Arambag-KTPP 400 KV Fdr	11-05-2020	05:30	11-05-2020	13:00	ODB	WB	Tree Trimming		
276	220 Ara(PG)-Nadokhar ckt 2	11-05-2020	11:30	11-05-2020	14:30	ODB	BSPTCL	For rectification of DC fault		
277	220 KV Muzafferpur -Hazipur ckt 1	11-05-2020	09:00	16-05-2020	17:00	ODB	BSPTCL	Line maintenance work		
278	220 KV Gaya(PG)-Khizersarai ckt 1	11-05-2020	09:00	11-05-2020	17:00	ODB	BGCL	For isolator alignment work		
279	220 KV Gaya(PG)-Khizersarai ckt 2	11-05-2020	09:00	11-05-2020	17:00	ODB	BGCL	For isolator alignment work		
280	132 KV Lakhisarai(PG)-Jamui ckt 1	11-05-2020	10:00	12-05-2020	16:30	ODB	BSPTCL	For bay maintenance work		
281	132 KV Lakhisarai(PG)-Jamui ckt 2	11-05-2020	11:00	12-05-2020	17:30	ODB	BSPTCL	For bay maintenance work		
282	132KV BAY OF 220/132KV ATR-I AT DALTANGANJ	11-05-2020	09:30	11-05-2020	17:30	ODB	POWERGRID ER-I	Bay AMP		
283	400KV Main Bay of 400kV Kishanganj-1 (407-52) at New Purnea	11-05-2020	9:00	11-05-2020	12:00	ODB	POWERGRID ER-I	CT Oil Sampling		
284	400KV Tie Bay of 400kV Kishanganj-1 & Muzaffarpur-2 (408-52) at New Purnea	11-05-2020	12:00	11-05-2020	15:00	ODB	POWERGRID ER-I	CT Oil Sampling		
285	400KV Main Bay of 400kV Muzaffarpur-2(409-52) at New Purnea	11-05-2020	15:00	11-05-2020	18:00	ODB	POWERGRID ER-I	CT Oil Sampling		
286	400KV TIE Bay of Tenughat 1 and Lakhisarai 2, 417 Bay at Bihar	11-05-2020	10:00	11-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work and CB Compressor overhauling		



	sharif									
287	400KV Main Bay ICT -1 415 Bay at Biharsharif	11-05-2020	11:00	11-05-2020	13:00	ODB	POWERGRID ER-I	Compressor Overhauling of CB		
288	765kV Sundargarh Ckt 3 Main Bay 723	11-05-2020	09:00	13-05-2020	18:00	OCB	ER-II/Odisha/Angul SS	Guide Valve Replacement	NLDC	
289	207 MAIN BAY at Keonjhar	11-05-2020	09:00	11-05-2020	18:00	ODB	ER-II/Odisha/Keonjhar	AMP WORKS/Rectification of CB: found faulty timing & DCRM graphs/ (Shutdown will taken if not avail in April)		
290	400 KV BAY OF CHAIBASA#1 LR (416R)	11-05-2020	09:00	11-05-2020	18:00	ODB	ER-II/ODISHA/ROURKELA	AMP WORKS		

291	400 kV 408 Tie Bay of Baripada-Duburi & Baripada-Jamshedpur line	11-05-2020	09:00	12-05-2020	17:30	OCB	ER-II/Odisha/BARIPADA S/S	Gasket replacement		
292	400KV Jamshedpur Ckt-1 Main Bay at Durgapur	11-05-2020	07:12	11-05-2020	07:12	ODB	POWERGRID, ER-II	AMP works		
293	315MVA ICT#1 Main Bay (BAY NO 403) at SUBHASGRAM	11-05-2020	09:00	11-05-2020	17:00	ODB	POWERGRID, ER-II	AMP of 403 Bay		
294	220 KV DALKHOLA-PURNEA -2	12-05-2020	09:00	12-05-2020	13:00	ODB	POWERGRID ER-I	Replacement of flash insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
295	765 kV BUS-I AT GAYA	12-05-2020	09:00	12-05-2020	18:00	ODB	POWERGRID ER-I	For AMP work	NLDC	IMP
296	400 KV Maithon-Gaya -II	12-05-2020	09:00	19-05-2020	18:00	ODB	POWERGRID ER-I	Request for deploying Pokhlain Vibrator to excavate the Rock to maintain the Ground Clearance.		
297	A/R OF 400 KV MAITHON-GAYA-I	12-05-2020	09:00	19-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
298	400KV 63 MVAR KGP -1 NON SWITCHABLE L/R KGP-1 AT CHAIBASA	12-05-2020	09:30	12-05-2020	17:30	ODB	POWERGRID ER-I	LR 1 RTD REPLACEMENT		
299	400KKV CHAIBASA-KHARAGPUR-I	12-05-2020	09:30	12-05-2020	09:50	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF NON SWITCHABLE L/R	WB	
300	400KKV CHAIBASA-KHARAGPUR-I	12-05-2020	17:10	12-05-2020	17:30	ODB	POWERGRID ER-I	FOR CHARGING OF NON SWITCHABLE L/R AT CHAIBASA AFTER S/D	WB	
301	400 kV Jamshedpur- Mejia -S/C	12-05-2020	09:30	12-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of porcelain insulator string with Polymer insulator string at Jamshedpur ss switchyard due to high pollution.	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
302	400KV 63 MVAR SWITCHABLE L/R OF MUZ--II AT NEW PURNEA.	12-05-2020	9:00	12-05-2020	12:00	ODB	POWERGRID ER-I	CT Oil Sampling		
303	400/220kv 500MVA ICT 3 at PATNA	12-05-2020	07:00	12-05-2020	16:00	ODB	POWERGRID ER-I	AMP	BSEB	V-IMP
304	400KV Kahalgaon-Barh CKT 2	12-05-2020	09:00	12-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
305	A/R of 400KV Kahalgaon-Barh CKT 1	12-05-2020	09:00	12-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
306	132 KV Bus 1 AT MOTIHARI	12-05-2020	08:00	13-05-2020	18:00	OCB	POWERGRID ER-I	Interconnection of Extension Bus ( By POWERGRID)to existing Bus (DMTCL)	BSEB	V-IMP
307	132kv D/C Sonversa - Simri Bakhtiyarpur line	12-05-2020	07:00	12-05-2020	16:00	ODB	POWERGRID ER-I	For stringing work of Loop Out Line of LILO of 400KV D/C Kishanganj – Patna Line (Section 32/0 to 33/0)	BSEB	
308	400 kv KISHANGANJ-Dharbhanga Line -I	12-05-2020	08:30	12-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF L/R FOR AMP WORK AT KISHAGNAG DUE TO CLEARANCE ISSUE		IMP
309	400 kv KISHANGANJ-Dharbhanga Line -II	12-05-2020	08:30	12-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF L/R FOR AMP WORK AT KISHAGNAG DUE TO CLEARANCE ISSUE		IMP
310	Line Reactor 3 ( Varansi 2 Reactor) at BiharSharif	12-05-2020	10:00	13-05-2020	18:00	ODB	POWERGRID ER-I	Relay Retrofitment and AMP WORK		
311	400KV switcable L/R of Varanasi-2 at BiharSharif	12-05-2020	10:00	12-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work		
312	400KV KHG- LAKHISARAI CKT-I	12-05-2020	08:00	13-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
313	A/R OF 400 KV BIHARSHARIFF-LAKHISARAI CKT-II	12-05-2020	08:00	13-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
314	400/220 KV 315 MVA ICT-2 AT MUZAFFARPUR	12-05-2020	09:00	14-05-2020	17:30	OCB	POWERGRID ER-I	RETROFITTING OF BACKUP IMPEDANCE & REF RELAY ETC. & OLTC OVERHAULING work.	BSEB	MAY BE CLUBBED WITH DHALKEBAR LINE OUTAGE
315	400KV KAHALGAON - BANKA CKT 1	12-05-2020	10:00	12-05-2020	20:00	ODB	POWERGRID ER-I	Replacement of Insulator and adding pilot insulator, Loc. No. 17, Top Phase		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
316	A/R OF 400KV KAHALGAON - BANKA CKT 2	12-05-2020	10:00	12-05-2020	20:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
317	765KV Sundargarh-Angul Ckt #4	12-05-2020	08:00	16-05-2020	18:00	OCB	ER-II/Odisha/Sundargarh	TP Tower Maintenance work	NLDC	

318	400 kV Jeypore Gajuwaka-1 Line	12-05-2020	08:00:00	13-05-2020	18:00:00	ODB	ER-II/Odisha /Jeypore	For replacement of PID Defective Insulators	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
319	66 KV Gangtok-Lagyap(LLHP) Line	12-05-2020	09:00	12-05-2020	14:00	ODB	POWERGRID, ER-II	For Annual AMP Works	SIKKIM	
320	400kV Binaguri - Bongaigaon D/C (Twin) Line	12-05-2020	06:00	15-05-2020	18:00	ODB	POWERGRID, ER-II	Stringing at crossing between Loc. No. 11/0 - 12/0 of Jigmeling line and loc. No. 273-274 of Binaguri - Bongaigaon Line	NLDC	
321	400KV Maithon - Mejia 3	12-05-2020	08:00	16-05-2020	18:00	ODB	POWERGRID, ER-II	Insulator Replacement work		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)

322	A/R OF 400KV Maithon - Jamshedpur	12-05-2020	08:00	16-05-2020	18:00	ODB	POWERGRID, ER-II	To be kept in Non Auto mode during insulator replacement work		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
323	125 MVAR BUS REACTOR-1 at RAJARHAT	12-05-2020	09:00:00	12-05-2020	17:00:00	ODB	POWERGRID, ER-II	AMP work of GIS Bay and related equipment prior to completion of one year		
324	50 MVAR Sagardighi Line Reactor at Subhasgram	12-05-2020	09:00	12-05-2020	17:00	ODB	POWERGRID, ER-II	Retrofitting of REF Relay.		
325	400 KV S/C Jeerat - Subhasgram TL & 400 KV S/C Sagardighi - Jeerat TL (PGCIL)	12-05-2020	08:00	13-05-2020	17:00	ODB	POWERGRID, ER-II	Stringing b/w AP 40/0 to 41/0 of 400 KV D/C New Jeerat- Jeerat TL Under existing 400 KV S/C Jeerat - Subhasgram & 400 KV S/C Sagardighi - Jeerat Transmission line	WB	SUBJECT TO READINESS OF JEERAT GIS S/S
326	400 KV Kh-Farakka#4	12-05-2020	09:00	13-05-2020	18:00	OCB	KAHALGAON NTPC	Bay maintenance and Testing		
327	220 KV Sonenagar(New)-Gaya(PG) ckt1	12-05-2020	11:00	16-05-2020	16:00	ODB	BSPTCL	For line maintenance work		
328	Main Bay of 400KV Kishanganj-2 (410-52) at New Purnea	12-05-2020	12:00	12-05-2020	15:00	ODB	POWERGRID ER-I	CT Oil Sampling		
329	Main Bay of 400kV Muzaffarpur-1(412-52) at New Purnea	12-05-2020	15:00	12-05-2020	18:00	ODB	POWERGRID ER-I	CT Oil Sampling		
330	400KV BALIA-I main bay AT PATNA	12-05-2020	10:00	13-05-2020	18:00	ODB	POWERGRID ER-I	BCU Upgradation wiring		
331	202 MAIN BAY at Keonjhar	12-05-2020	09:00	12-05-2020	18:00	ODB	ER-II/Odisha/Keonjhar	AMP WORK (Shutdown will taken if not avail in April)		
332	220KV Future line-IV BAY (209 BAY )	12-05-2020	09:00	12-05-2020	18:00	ODB	ER-II/Odisha/Balangir	AMP for 209 52CB & 209 CT		
333	400KV Maithon Ckt-1 Main Bay at Durgapur	12-05-2020	07:12	12-05-2020	07:12	ODB	POWERGRID, ER-II	AMP works		
334	765 kV BUS-II AT GAYA	13-05-2020	09:00	13-05-2020	18:00	ODB	POWERGRID ER-I	For AMP work	NLDC	IMP
335	400KV 63 MVAR KGP 1 NON SWITCHABLE L/R KGP-2 AT CHAIBASA	13-05-2020	09:30	13-05-2020	12:30	ODB	POWERGRID ER-I	KGP2 LR2 OIL TOP UP		IMP
336	400KKV CHAIBASA-KHARAGPUR-II	13-05-2020	09:30	13-05-2020	09:50	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF NON SWITCHABLE L/R	WB	
337	400KKV CHAIBASA-KHARAGPUR-II	13-05-2020	12:10	13-05-2020	12:30	ODB	POWERGRID ER-I	FOR CHARGING OF NON SWITCHABLE L/R AT CHAIBASA AFTER S/D	WB	
338	400 kV Jamshedpur- Maithon -S/C	13-05-2020	09:30	13-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of porcelain insulator string with Polymer insulator string at Jamshedpur ss switchyard due to high pollution.		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
339	400kV Koderma - Bokaro-II	13-05-2020	8:00	18-05-2020	18:00	ODB	POWERGRID ER-I	For changing porcelain insulator by polymer insulator.	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
340	A/R of 400KV Koderma-Bokaro-I	13-05-2020	8:00	18-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER	DVC	
341	400KV 63 MVAR SWITCHABLE L/R OF MUZ--1 AT NEW PURNEA.	13-05-2020	14:00	13-05-2020	17:00	ODB	POWERGRID ER-I	CT Oil Sampling		
342	400KV TIE OF Barh2-Balia1 AT PATNA	13-05-2020	10:00	14-05-2020	18:00	ODB	POWERGRID ER-I	BCU Upgradation wiring		
343	400KV Kahalgaon-Barh CKT 1	13-05-2020	09:00	13-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
344	A/R of 400KV Kahalgaon-Barh CKT 2	13-05-2020	09:00	13-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
345	400KV BIHARSHARIF-NEW PURNEA-II	13-05-2020	10:00	13-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work Line Bay		MAY BE TAKEN ALONG WITH ENICL PROPOSED OUTAGE
346	400 KV MTN-GAYA TL-II	13-05-2020	09:00	13-05-2020	17:00	ODB	POWERGRID ER-I	For cleaning of Bird excreta		
347	400kV Angul-Meramundali S/C Line 1	13-05-2020	08:00	13-05-2020	18:00	ODB	ER-II/Odisha/Angul TL	Line shutdown defects maintenance work * As the LILO bypass arrangement completed 400kV Angul- Meramundali ckt 1 & Angul-Bolagir s/d required	NLDC	AFTER RETURN OF MEERAMUNADALI- NEW DUBRI LINE
348	765kv/400KV , 1500MVA ICT-3	13-05-2020	09:00	13-05-2020	18:00	ODB	ER-II/Odisha/Sundergarh	Spare changeover & Stool arrangement for LA	NLDC	
349	132 KV Siliguri-Melli line	13-05-2020	09:00	14-05-2020	17:00	ODB	POWERGRID, ER-II	AMP & Identified defect liquidation & jumper Tightening	SIKKIM	
350	400 KV FARAKKA-DURGAPUR-1	13-05-2020	09:00	13-05-2020	17:00	ODB	POWERGRID, ER-II	Rectification of shut down nature defects in various locations in Transmission line.		

351	125 MVAR BUS REACTOR-2 at RAJARHAT	13-05-2020	09:00:00	13-05-2020	17:00:00	ODB	POWERGRID, ER-II	AMP work of GIS Bay and related equipment prior to completion of one year		
352	400 KV Jeerat Sagardighi Line	13-05-2020	09:00	13-05-2020	17:00	ODB	POWERGRID, ER-II	A/R relay Retrofitting and Testing in 400 KV Jeerat Sagardighi Line at Jeerat end.	WB	
353	ARMB: 125 MVAR Bus Reacor	13-05-2020	07:00	13-05-2020	15:00	ODB	WB	Tan Delta Checking		
354	132KV BAY OF Chatarpur line-1 at Daltonganj	13-05-2020	09:30	13-05-2020	17:30	ODB	POWERGRID ER-I	Bay AMP		
355	400KV Main Bay of 200 MVA ICT-1 AT LAKHISARAI	13-05-2020	10:00	13-05-2020	17:00	ODB	POWERGRID ER-I	AMP of Main Bay of 200 MVA ICT-1		
356	Tie Bay of 400kV Kishanganj-2 & Muzaffarpur-1 (411-52) at New Purnea	13-05-2020	9:00	13-05-2020	13:00	ODB	POWERGRID ER-I	CT Oil Sampling		
357	400KV BALIA-II main bay AT PATNA	13-05-2020	10:00	14-05-2020	18:00	ODB	POWERGRID ER-I	BCU Upgradation wiring		

358	400KV TIE BAY OF HVDC AND FILTER AT SASARAM(NORTH SIDE)	13-05-2020	09:00	16-05-2020	18:00	OCB	POWERGRID ER-I	Overhauling of CWL10Q50-B phase Pole		
359	400kv main bay of New Purnia 1 at Biharsharif	13-05-2020	10:00	13-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work		
360	400kv TIE Bay of Purnia 1 and Future at Bihar sharif	13-05-2020	10:00	13-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work		
361	205 MAIN BAY at Keonjhar	13-05-2020	09:00	13-05-2020	18:00	ODB	ER-II/Odisha/Keonjhar	AMP WORK (Shutdown will taken if not avail in April)		
362	400 KV LINE BAY OF CHAIBASA#2 (409L)	13-05-2020	09:00	13-05-2020	18:00	ODB	ER-II/ODISHA/ROURKELA	AMP WORKS		
363	220KV Transfer BUS BAY (210 BAY)	13-05-2020	09:00	13-05-2020	18:00	ODB	ER-II/Odisha/Balangir	AMP for 210 52CB & 210 CT		
364	400 kV 410 main Bay of Baripada-Pandiabili line	13-05-2020	09:00	14-05-2020	17:30	OCB	ER-II/Odisha/BARIPADA S/S	AMP works & Gasket replacement		
365	724 Main Bay of 765KV Sundargarh-Dharamajgarh ckt-2	13-05-2020	09:00	16-05-2020	18:00	OCB	ER-II/Odisha/Sundergarh	SIEMENS Centre guide valve modification work in Mechanism drive and AMP	NLDC	
366	400KV Maitihon CKT-2 Main Bay at Durgapur	13-05-2020	07:12	13-05-2020	07:12	ODB	POWERGRID, ER-II	AMP works		
367	80 MVAR BUS REACTOR 1 AT CHAIBASA	14-05-2020	09:30	14-05-2020	17:30	ODB	POWERGRID ER-I	BR1 RTD REPLACEMENT		
368	400 kV Jamshedpur- Chaibasa - 1 Line	14-05-2020	09:30	14-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of porcelain insulator string with Polymer insulator string at Jamshedpur ss switchyard due to high pollution.		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
369	A/R OF 400 kV Jamshedpur- Chaibasa - 2 Line	14-05-2020	09:30	14-05-2020	17:30	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
370	400KV Kahalgaon-Barh CKT 2	14-05-2020	09:00	14-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
371	A/R of 400KV Kahalgaon-Barh CKT 1	14-05-2020	09:00	14-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
372	400 Kv Patna-Ballia -4	14-05-2020	08:00	16-05-2020	00:00	ODB	POWERGRID ER-I	Replacement of 160 KN porcelain & 120 KN Pilot string in all Tension Tower- 10 Nos by polmer by ER1.	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
373	A/R OF 400 KV Patna-Ballia -3	14-05-2020	08:00	16-05-2020	00:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER	NLDC	
374	132 KV Bus 2 AT MOTIHARI	14-05-2020	08:00	15-05-2020	18:00	OCB	POWERGRID ER-I	Interconnection of Extension Bus ( By POWERGRID)to existing Bus (DMTCL)	BSEB	V-IMP
375	400KV switcable L/R of Varanasi-1 at BiharSharif	14-05-2020	10:00	15-05-2020	18:00	ODB	POWERGRID ER-I	Relay Retrofitment and AMP WORK		
376	400kV Angul-Meramundali D/C Line 2	14-05-2020	08:00	14-05-2020	18:00	ODB	ER-II/Odisha/Angul TL	Line shutdown detects maintenance work	GRIDCO	APPROVAL



377	Bus bar-1 at Indravati	14-05-2020	08:00	14-05-2020	17:00	ODB	ER-II/Odisha/Indravati	AMP works of Bus-1	GRIDCO	IMP
378	63 MVAR -Baripada Line Reactor	14-05-2020	09:00	14-05-2020	18:00	ODB	ER-II/Odisha/ Pandiabilli GIS	AMP WORK (tan delta & cap test of bushing)		
379	400 kV Jeypore Gajuwaka-2 Line	14-05-2020	08:00:00	15-05-2020	18:00:00	ODB	ER-II/Odisha /Jeypore	For replacement of PID Defective Insulators	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
380	Barh Patna Line # 2	14-05-2020	09:30	15-05-2020	18:00	OCB	BARH NTPC	For operation testing from SCADA & Auto Reclose relay testing & Other testing and Annual maintenance of Bay equipments.		
381	66 KV Gangtok-Bulbulay Line	14-05-2020	09:00	14-05-2020	14:00	ODB	POWERGRID, ER-II	For Annual AMP Works	SIKKIM	
382	400 KV Rajarhat Jeerat Line	14-05-2020	09:00	14-05-2020	17:00	ODB	POWERGRID, ER-II	Main-1 Distance Relay Replacement at Jeerat end.	WB	
383	400 KV S/C Berhampore - Jeerat TL (PGCIL)	14-05-2020	08:00	15-05-2020	17:00	ODB	POWERGRID, ER-II	Stringing b/w AP 138/0 to AP139/0 of 765 KV D/C Medinipur-Jeerat TL Over existing 400 KV S/C Berhampore Jeerat TL	WB	
384	ARMB: 315 MVA ICT-1	14-05-2020	07:00	14-05-2020	15:00	ODB	WB	400 KV side Line (HCB) Isolator Maintenance		
385	401 KV Farakka -Malda Line 2 (Main & Tie bay)	14-05-2020	09:00	15-05-2020	17:00	OCB	FARAKKA NTPC	CB & Relay test		
386	Main Bay of 400kV Malda-2 (413-52) at New Purnea	14-05-2020	9:00	14-05-2020	12:00	ODB	POWERGRID ER-I	CT Oil Sampling		
387	Tie Bay of 400kV Malda-2 & Bus Reactor-1 (414-52) at New Purnea	14-05-2020	12:00	14-05-2020	15:00	ODB	POWERGRID ER-I	CT Oil Sampling		
388	Main Bay of 400kV Bus Reactor-1 (415-52) at New Purnea	14-05-2020	15:00	14-05-2020	18:00	ODB	POWERGRID ER-I	CT Oil Sampling		
389	400kv Main Bay Lakhisarai 2 at Biharsharif	14-05-2020	10:00	14-05-2020	18:00	ODB	POWERGRID ER-I	AMP and Compressor Overhauling of CB		
390	400kv Main Bay Sasaram 1 419 Bay at Biharsharif	14-05-2020	11:00	14-05-2020	13:00	ODB	POWERGRID ER-I	Compressor Overhauling of CB		
391	765kV Srikakulam Ckt 1 Tie Bay 728	14-05-2020	09:00	18-05-2020	18:00	OCB	ER-II/Odisha/Angul SS	Guide Valve Replacement /AMP	NLDC	
392	208 MAIN BAY at Keonjhar	14-05-2020	09:00	14-05-2020	18:00	ODB	ER-II/Odisha/Keonjhar	AMP WORK (Shutdown will taken if not avail in April)		
393	220KV Future line-III BAY (207 BAY )	14-05-2020	09:00	14-05-2020	18:00	ODB	ER-II/Odisha/Balangir	AMP for 207 52CB & 207 CT		
394	400 KV Bus Reactor # 1 Main Bay (Bay No-410)	14-05-2020	08:00	14-05-2020	18:00	ODB	ER-II/Odisha/Rengali	For AMP Work		
395	ICT-1 220KV Incomer bay at Durgapur	14-05-2020	07:12	14-05-2020	07:12	ODB	POWERGRID, ER-II	AMP works		
396	400 kV Jamshedpur- Chaibasa - 2 Line	15-05-2020	09:30	15-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of porcelain insulator string with Polymer insulator string at Jamshedpur ss switchyard due to high pollution.		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
397	A/R OF 400 kV Jamshedpur- Chaibasa - 2 Line	15-05-2020	09:30	15-05-2020	17:30	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
398	400KV Kahalgaon-Barh CKT 1	15-05-2020	09:00	15-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
399	A/R of 400KV Kahalgaon-Barh CKT 2	15-05-2020	09:00	15-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
400	400kv Sasaram-Daltonganj-I	15-05-2020	09:00	06-06-2020	18:00	OCB	POWERGRID ER-I	Rectification of Tower No:- 170 of Pusauli- Nabinagr D/C Line having critical leg bend	BRBCL	
401	400kv Sasaram-Nabinagar-I	15-05-2020	09:00	18-05-2020	18:00	OCB	POWERGRID ER-I	Rectification of Tower No:- 170 of Pusauli- Nabinagr D/C Line having critical leg bend	BRBCL	
402	132kv kudra-Dehari-s/c	15-05-2020	07:00	15-05-2020	16:00	ODB	POWERGRID ER-I	Relay Retrofitting at Dehri End	BSEB	
403	132kv D/C Sonversa - Simri Bakhtiyarpur line	15-05-2020	07:00	15-05-2020	16:00	ODB	POWERGRID ER-I	For stringing work of Loop In Line of LILO of 400KV D/C Kishanganj – Patna Line (Section 4/0 to 5/0)	BSEB	
404	400KV KHG-LAKHISARAI CKT-II	15-05-2020	08:00	16-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
405	A/R OF 400KV KHG-LAKHISARAI CKT-I	15-05-2020	08:00	16-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
406	400KV KHALGAON - MAITHON CKT 1	15-05-2020	08:00	15-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Defective Porcelane Insulator with Polymer Insulator		SOS(MAY BE ALLOWED ON CASE TO CASE)

										BASIS)
407	A/R OF 400KV KAHALGAON - MAITHON CKT 2	15-05-2020	08:00	15-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
408	220KV BUS-I at Keonjhar	15-05-2020	09:00	15-05-2020	18:00	ODB	ER-II/Odisha/Keonjhar	AMP WORK (Shutdown will taken if not avail in April)	GRIDCO	IMP
409	400KV DIKCHU-RANGPO LINE	15-05-2020	09:00	31-05-2020	18:00	ODB	POWERGRID, ER-II	For stringing work of 400kV LOOP OUT IN Multicircuit Portion		SUBJECT TO CONSENT FROM ALL HYDRO GEN IN SIKKIM
410	400kV Maithon-Durgapur-2 line	15-05-2020	10:00	16-05-2020	16:00	ODB	POWERGRID, ER-II	Internal inspection/Overhauling of interrupter of 400kV CB of Main Bay.		

411	220KV BUSCOUPLER at RAJARHAT	15-05-2020	09:00:00	15-05-2020	17:00:00	ODB	POWERGRID, ER-II	AMP work of GIS Bay and related equipment prior to completion of one year	WB	
412	132KV BAY OF Chatarpur line-1 at Daltonganj	15-05-2020	09:30	15-05-2020	17:30	ODB	POWERGRID ER-I	Bay AMP		
413	400KV Main Bay of BSF -2 AT LAKHISARAI	15-05-2020	10:00	15-05-2020	17:00	ODB	POWERGRID ER-I	AMP of Main Bay of 400 kV LKR-BSF Line -2		
414	Main Bay of 400kV Malda-1 (416-52) at New Purnea	15-05-2020	9:00	15-05-2020	12:00	ODB	POWERGRID ER-I	CT Oil Sampling		
415	Tie Bay of 400kV Malda-1 & Bus Reactor-2 (417-52) at New Purnea	15-05-2020	12:00	15-05-2020	15:00	ODB	POWERGRID ER-I	CT Oil Sampling		
416	Main Bay of 400kV Farakka (419-52) at New Purnea	15-05-2020	15:00	15-05-2020	18:00	ODB	POWERGRID ER-I	CT Oil Sampling		
417	400KV TIE BAY OF ICT1-NABINAGAR1 AT PATNA	15-05-2020	10:00	16-05-2020	18:00	ODB	POWERGRID ER-I	BCU Upgradation wiring		
418	400 kV 411 Tie Bay of Baripada-Pandiabili & Baripada-TISCO line	15-05-2020	09:00	16-05-2020	17:30	OCB	ER-II/Odisha/BARIPADA S/S	AMP works & Gasket replacement		
419	220KV Bus Section Bay at Durgapur	15-05-2020	07:12	15-05-2020	07:12	ODB	POWERGRID, ER-II	AMP works		
420	765 KV GAYA-BALIA-S/C	16-05-2020	09:00	30-05-2020	18:00	ODB	POWERGRID ER-I	FOR STRENGTHENING OF 765 KV LINE WIND ZONE-II TOWERS	NLDC	IMP
421	400 kV Jamshedpur- Andal - 1 Line	16-05-2020	09:30	16-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of porcelain insulator string with Polymer insulator string at Jamshedpur ss switchyard due to high pollution.	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
422	400 KV New Purnea- Farraka-S/C AND 400 KV New Purnea - Gokerna -S/C	16-05-2020	08:00	31-05-2020	17:00	OCB	POWERGRID ER-I	For diversion of line in revised route in River Ganga near Bakiya Diyera, katihar	WB	V-IMP (WB CONSENT NEEDED)
423	400KV Kahalgaon-Barh CKT 2	16-05-2020	09:00	16-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
424	A/R of 400KV Kahalgaon-Barh CKT 1	16-05-2020	09:00	16-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
425	132kv Mohania-Karmanasa-s/c	16-05-2020	07:00	16-05-2020	16:00	ODB	POWERGRID ER-I	Relay Retrofitting at Karmanasa End	BSEB	
426	765KV GAYA-VARANASI-II	16-05-2020	09:00	21-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of porcelain insulators by polymer insulator on Road/Rail/River/Power crossing	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
427	400/220kv 500MVA ICT 4 at Biharsharif	16-05-2020	07:00	16-05-2020	16:00	ODB	POWERGRID ER-I	CSD Commissioning and NTAMC Signal Validation work	BSEB	V-IMP
428	400kV Bus 2 at Biharsharif	16-05-2020	07:00	20-05-2020	16:00	ODB	POWERGRID ER-I	Upgradation of Busbar Scheme under project head and AMP	BSEB	IMP
429	400/220 KV 500 MVA ICT-3 AT MUZAFFARPUR	16-05-2020	07:00	16-05-2020	16:00	ODB	POWERGRID ER-I	RETROFITTING OF BACKUP IMPEDANCE RELAY.	BSEB	MAY BE CLUBBED WITH DHALKEBAR LINE OUTAGE
430	400KV KAHALGAON - MAITHON CKT 2	16-05-2020	08:00	16-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Defective Porcelane Insulator with Polymer Insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
431	A/R OF 400KV KAHALGAON - MAITHON CKT 1	16-05-2020	08:00	16-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
432	315 MVA ICT#1 at Rourkela	16-05-2020	09:00	31-05-2020	18:00	OCB	ER-II/ODISHA/ROURKELA	Erection works related to Parallelling of ICTs	GRIDCO	MAY BE CONSIDERED AFTER ict-1 RETURN
433	63 MVAR -Duburi Line Reactor	16-05-2020	09:00	16-05-2020	18:00	ODB	ER-II/Odisha/ Pandiabili GIS	AMP WORK (tan delta & cap test of bushing)		
434	400 kB Jeypore-Bolangir Line	16-05-2020	08:00:00	16-05-2020	18:00:00	ODB	ER-II/Odisha /Jeypore	For attending Shut Down nature of defects	NLDC	
435	400kV Jeerat-Sagardighi TL	16-05-2020	09:00	16-05-2020	17:00	ODB	POWERGRID, ER-II	Line Maintenance	WB	
436	220kV MAIN BAY OF 400/220KV 500MVA ICT-2 at New Purnea	16-05-2020	9:00	16-05-2020	12:00	ODB	POWERGRID ER-I	CT Oil Sampling		
437	Main Bay of 400kV Gokarna (422-52) at New Purnea	16-05-2020	12:00	16-05-2020	15:00	ODB	POWERGRID ER-I	CT Oil Sampling		
438	Tie Bay of 400kV Farakka & Biharsharif-2 (420-52) at New Purnea	16-05-2020	15:00	16-05-2020	18:00	ODB	POWERGRID ER-I	CT Oil Sampling		
439	400KV TIE Bay of Sasaram 1 and Bus reactor 1, 420 Bay at Biharsharif	16-05-2020	11:00	16-05-2020	13:00	ODB	POWERGRID ER-I	Compressor Overhauling of CB		
440	220 KV Bus Coupler Bay (204 Bay)	16-05-	09:00	16-05-	18:00	ODB	ER-II/Odisha/Balangir	AMP for 204 52CB & 204 CT		

		2020		2020						
441	400 KV Indravati Line Main Bay (Bay No-412)	16-05-2020	08:00	16-05-2020	18:00	ODB	ER-II/Odisha/Rengali	For AMP Work		
442	400KV BIHARSHARIF-KODERMA CKT-I	17-05-2020	08:00	19-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
443	A/R OF 400KV BIHARSHARIF- KODERMA CKT-II	17-05-2020	08:00	19-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
444	400KV KAHALGAON - MAITHON CKT 1	17-05-2020	08:00	17-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Defective Porcelane Insulator with Polymer Insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
445	A/R OF 400KV KAHALGAON - MAITHON CKT 2	17-05-2020	08:00	17-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
446	765KV Sundargarh-Angul Ckt #1	17-05-2020	08:00	17-05-2020	18:00	ODB	ER-II/Odisha/Sundargarh	TL Maint work	NLDC	

447	400KV Mejia - Jamshedpur	17-05-2020	08:00	20-05-2020	18:00	ODB	POWERGRID, ER-II	Insulator Replacement work	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
448	A/R OF 400KV Maithon - Mejia - 3	17-05-2020	08:00	20-05-2020	18:00	ODB	POWERGRID, ER-II	To be kept in Non Auto mode during insulator replacement work		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
449	500MVA ICT-1 at Maithon	17-05-2020	08:00	17-05-2020	16:00	ODB	POWERGRID, ER-II	Replacement of MOG and onload testing of CSD	DVC	V-IMP
450	220 KV Muzafferpur -Hazipur ckt 2	17-05-2020	09:00	22-05-2020	17:00	ODB	BSPTCL	Line maintenance work		
451	220 KV Sonenagar(New)-Gaya(PG) ckt2	17-05-2020	11:00	18-05-2020	16:00	ODB	BSPTCL	For line maintenance work		
452	400KV Tie Bay of BSF-2 & 200 MVA ICT-2 AT LAKHISARAI	17-05-2020	10:00	17-05-2020	17:00	ODB	POWERGRID ER-I	AMP of Tie Bay of 400 kV LKR-BSF-2 & 200 MVA ICT-2		
453	400KV MAIN BAY OF 400/220KV 500MVA ICT1 AT PATNA	17-05-2020	10:00	18-05-2020	18:00	ODB	POWERGRID ER-I	BCU Upgradation wiring		
454	400KV TIE BAY OF HVDC AND FILTER AT SASARAM(EAST SIDE)	17-05-2020	09:00	20-05-2020	18:00	OCB	POWERGRID ER-I	Overhauling of CWL50Q50-R&Y phase Pole		
455	400KV Main Bay Bus Reactor 1, 421 Bay at Biharsharif	17-05-2020	11:00	17-05-2020	13:00	ODB	POWERGRID ER-I	Compressor Overhauling of CB		
456	20452- 315MVA ICT II Bay	17-05-2020	09:00	17-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	AMP works		
457	723 Tie Bay of 765KV Sundargarh-Dharamjaygarh ckt-2 & 765KV NTPC Darlipalli ck-1	17-05-2020	09:00	20-05-2020	18:00	OCB	ER-II/Odisha/Sundergarh	SIEMENS Centre guide valve modification work in Mechanism drive and AMP	NLDC	
458	765 KV B/R-2 AT NEW RANCHI	18-05-2020	09:00	18-05-2020	17:30	ODB	POWERGRID ER-I	AMP	NLDC	
459	220 kV BUS-I AT GAYA	18-05-2020	07:00	18-05-2020	16:00	ODB	POWERGRID ER-I	For AMP work	BSEB	IMP
460	400 kV Jamshedpur- Adhunik - 2 Line	18-05-2020	09:30	18-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of porcelain insulator string with Polymer insulator string at Jamshedpur ss switchyard due to high pollution.		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
461	400 KV MAIN BUS-2 AT RANCHI	18-05-2020	09:30	18-05-2020	17:00	ODB	POWERGRID ER-I	Fixing of Stool in Yph Bus-II CVT & AMP (During the S/D, all Lines and equipments will remain Charged through 400 KV Bus-I)	JSEB	IMP
462	400KV NEW PURNEA Siliguri-1 Line	18-05-2020	10:00	18-05-2020	18:00	ODB	POWERGRID ER-I	Relay retrofitting works IN 63MVAR Siliguri-1 L/R		
463	220 kV TBC (206) AT PATNA	18-05-2020	10:00	19-05-2020	18:00	ODB	POWERGRID ER-I	BCU Upgradation wiring		
464	400KV Barh Patna CKT1	18-05-2020	09:00	18-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
465	A/R of 400KV Patna-Barh CKT 2	18-05-2020	09:00	18-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
466	400 KV Bus 1 AT DARBHANGA	18-05-2020	08:00	19-05-2020	18:00	OCB	POWERGRID ER-I	Interconnection of Extension Bus ( By POWERGRID)to existing Bus (DMTCL & ATL)		IMP
467	400/220 KV 315 MVA ICT-1 AT MUZAFFARPUR	18-05-2020	07:00	19-05-2020	16:00	ODB	POWERGRID ER-I	RETROFITTING OF BACKUP IMPEDANCE & REF RELAY.	BSEB	MAY BE CLUBBED WITH DHALKEBAR LINE OUTAGE
468	220KV MUZ-DHALKEBAR (Nepal) -1 & 2 Line	18-05-2020	08:00	22-05-2020	19:00	OCB	POWERGRID ER-I	DE-STRINGING & RE-STRINGING OF ONE SPAN OF 400KV LINE IN NEAR BY MUZAFFARPUR SUBSTATION. PLCC & DPC ERECTION, TESTING & COMMISSIO. FOTE PANEL SHIFTING & LINE TESTING ETC.	NLDC	IMP
469	400 KV Muzaffarpur- Darbhanga line-2	18-05-2020	08:00	20-05-2020	19:00	ODB	POWERGRID ER-I	STRINGING OF ONE SPAN OF 400 KV MUZAFFARPUR-DHALKEBAR LINE & LINE BAY AMP WORK.		
470	400KV KAHALGAON - MAITHON CKT 2	18-05-2020	08:00	18-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Defective Porcelane Insulator with Polymer Insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
471	A/R OF 400KV KAHALGAON - MAITHON CKT 1	18-05-2020	08:00	18-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
472	220KV BUS-II at Keonjhar	18-05-2020	09:00	18-05-2020	18:00	ODB	ER-II/Odisha/Keonjhar	AMP WORK (Shutdown will taken if not avail in April)	GRIDCO	IMP
473	400 KV Rourkela-SUNDARGARH#1 LINE	18-05-2020	09:00	18-05-2020	18:00	ODB	ER-II/ODISHA/ROURKELA	LINE MAINTENANCE WORKS		
474	A/R OF 400KV Sundargarh-Raigarh Ckt #1&3	18-05-2020	08:00	30-05-2020	18:00	ODB	ER-II/Odisha/Sundargarh	For PID Testing of Porcelain Insulator. Only Auto reclose	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)

475	765KV Sundargarh-Angul Ckt #2	18-05-2020	08:00	18-05-2020	18:00	ODB	ER-II/Odisha/Sundargarh	TL Maint work	NLDC	
476	66 KV Gangtok-Tadong Line	18-05-2020	09:00	18-05-2020	14:00	ODB	POWERGRID, ER-II	For Annual AMP Works	SIKKIM	
477	400KV ALIPURDUAR-BONGAIGAON-1	18-05-2020	09:00	18-05-2020	18:00	ODB	POWERGRID, ER-II	Bay AMP Work	NLDC	
478	220KV Birpara-Chukha Ckt-I	18-05-2020	08:00	18-05-2020	17:30	ODB	POWERGRID, ER-II	Retrofitting of Numerical Distance Relay	NLDC	
479	132KV S/C Maithan Hydel - Jamtara	18-05-2020	08:00	19-05-2020	18:00	ODB	POWERGRID, ER-II	PL Crossing during Re-conductoring work of Maithon - Right Bank # I Line		
480	400 KV Durgapur -Jamshedpur S/C-I	18-05-2020	08:00	19-05-2020	00:00	ODB	POWERGRID, ER-II	Rectification of shutdown nature defects		
481	ARMB: 315 MVA ICT-2	18-05-2020	07:00	18-05-2020	15:00	ODB	WB	OLTC Oil replacement		
482	132 KV Transfer Bus coupler bay(105 bay) at Daltonganj	18-05-2020	09:30	18-05-2020	17:30	ODB	POWERGRID ER-I	Bay AMP		
483	400KV Main Bay of 200 MVA ICT-2 AT LAKHISARAI	18-05-2020	10:00	18-05-2020	17:00	ODB	POWERGRID ER-I	AMP of Main Bay of 200 MVA ICT-2		

484	400KV Main Bay of 400/220 ICT- 2 , 422 Bay at Biharsharif	18-05-2020	11:00	18-05-2020	13:00	ODB	POWERGRID ER-I	Compressor Overhauling of CB		
485	201 main bay of 220KV Baripada-Balasure Line -1	18-05-2020	09:00	18-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	AMP works		
486	400 KV Indravati - BR # 1 Tie Bay (Bay No-411)	18-05-2020	08:00	18-05-2020	18:00	ODB	ER-II/Odisha/Rengali	For AMP Work		
487	ICT-2 220KV Incomer Bay at Durgapur	18-05-2020	07:12	18-05-2020	07:12	ODB	POWERGRID, ER-II	AMP works		
488	220 kV BUS-II AT GAYA	19-05-2020	07:00	19-05-2020	16:00	ODB	POWERGRID ER-I	For AMP work	BSEB	IMP
489	400 kV Jamshedpur- Adhunik - 1 Line	19-05-2020	09:30	19-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of porcelain insulator string with Polymer insulator string at Jamshedpur ss switchyard due to high pollution.		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
490	400kV Koderma - Gaya-I	19-05-2020	8:00	21-05-2020	18:00	ODB	POWERGRID ER-I	For changing porcelain insulator by polymer insulator.	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
491	A/R of 400KV Koderma - Gaya-II	19-05-2020	8:00	21-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER	DVC	
492	400 kv Ranchi Sipat-2	19-05-2020	09:30	19-05-2020	17:00	ODB	POWERGRID ER-I	TWFL relay installation & FSC CAPTHOR CHANGING WORK	NLDC	
493	A/R OF 400 kv Ranchi Sipat-1	19-05-2020	09:30	19-05-2020	17:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER	NLDC	
494	400kV NEW PURNEA Kishanganj-1 Line	19-05-2020	10:00	19-05-2020	18:00	ODB	POWERGRID ER-I	Relay retrofitting works IN 63MVAR Kishanganj-1 L/R		
495	400KV Barh Patna CKT 2	19-05-2020	09:00	19-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
496	A/R of 400KV Patna-Barh CKT 1	19-05-2020	09:00	19-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
497	132kV Sonversa - Khusheswarsthan line.	19-05-2020	07:00	19-05-2020	16:00	ODB	POWERGRID ER-I	For stringing work of Loop Out Line of LILO of 400KV D/C Kishanganj – Patna Line (Section 18/0 to 19/0)	BSEB	
498	400KV Switchable L/R of New Purnia 1 at BiharSharif	19-05-2020	10:00	20-05-2020	18:00	ODB	POWERGRID ER-I	Relay Retrofitment and AMP WORK		
499	400KV KAHALGAON - MAITHON CKT 1	19-05-2020	08:00	19-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Defective Porcelane Insulator with Polymer Insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
500	A/R OF 400KV KAHALGAON - MAITHON CKT 2	19-05-2020	08:00	19-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
501	765kV Angul-Srikakulam ckt-2 LR	19-05-2020	09:00	22-05-2020	18:00	ODB	ER-II/Odisha/Angul SS	Guide Valve Replacement /AMP	NLDC	
502	400KV BUS-I at Keonjhar	19-05-2020	09:00	19-05-2020	18:00	ODB	ER-II/Odisha/Keonjhar	AMP WORK (Shutdown will taken if not avail in April)	GRIDCO	IMP
503	400 KV Rourkela-SUNDARGARH#3 LINE	19-05-2020	09:00	19-05-2020	18:00	ODB	ER-II/ODISHA/ROURKELA	LINE MAINTENANCE WORKS		
504	80 MVAR BUS REACTOR	19-05-2020	09:00	19-05-2020	18:00	ODB	ER-II/Odisha/ Pandiabilli GIS	AMP WORK (tan delta & cap test of bushing)		
505	400KV Sundargarh-Raigarh Ckt #2	19-05-2020	08:00	19-05-2020	18:00	ODB	ER-II/Odisha/Sundargarh	TL Maint work	NLDC	
506	400kV RTPS-Ranchi Ckt#2	19-05-2020	08:00	19-05-2020	17:00	ODB	DVC	for jumper checking work.		
507	400kV Alipurduar - New Siliguri D/C (QUAD) Line (STERLITE)	19-05-2020	06:00	21-05-2020	18:00	ODB	POWERGRID, ER-II	Stringing at crossing between Loc. No. 13/0 - 14/0 of Jigmeling line and loc. No. 292-293 of Sterlite Line		
508	220KV Birpara-Chukha Ckt-II	19-05-2020	08:00	19-05-2020	17:30	ODB	POWERGRID, ER-II	Retrofitting of Numerical Distance Relay	NLDC	
509	400KV Bus Section-1 at Durgapur	19-05-2020	00:00	19-05-2020	00:00	ODB	POWERGRID, ER-II	Isolator Tightening & Isolator alignment work	DVC	
510	400kV Subhashgram-Sagardighi	19-05-2020	09:00:00	19-05-2020	17:00:00	OCB	POWERGRID, ER-II	For termination of Jumper for LILO work of Subhashgram- Sagardighi line at Jeerat- Construction purpose	WB	IMP
511	ARMB: 315 MVA ICT-3	19-05-2020	07:00	19-05-2020	15:00	ODB	WB	OLTC Oil repalcement		
512	400KV MAIN BAY OF Nabinagar-I (410 bay)	19-05-2020	09:30	19-05-2020	17:30	ODB	POWERGRID ER-I	AMP		
513	400kv TIE Bay of ICT2 and Bus reactor 3, 423 Bay at Bihar sharif	19-05-2020	11:00	19-05-2020	13:00	ODB	POWERGRID ER-I	Compressor Overhauling of CB		
514	402-main bay of 400KV Duburi-Pandiabilli Line at DUBURI SS	19-05-2020	09:00	19-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	AMP works		
515	400 KV BUS-II AT NEW RANCHI	20-05-2020	09:00	21-05-2020	17:30	ODB	POWERGRID ER-I	AMP		IMP

516	400 kV Jamshedpur- Andal - 2 Line	20-05-2020	09:30	20-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of porcelain insulator string with Polymer insulator string at Jamshedpur ss switchyard due to high pollution.	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
517	400 kv Ranchi Sipat-1	20-05-2020	09:30	20-05-2020	17:00	ODB	POWERGRID ER-I	FSC CAPTHOR CHANGING WORK. And TL work	NLDC	
518	A/R OF 400 kv Ranchi Sipat-2	20-05-2020	09:30	20-05-2020	17:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER	NLDC	
519	400 Kv Ranchi-RAURKELA-1 TL	20-05-2020	09:30	20-05-2020	17:00	ODB	POWERGRID ER-I	REPALCEMENT OF FLASHED INSULATOR AT LOC NO 144		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
520	A/R OF 400 Kv Ranchi-RAURKELA-II TL	20-05-2020	09:30	20-05-2020	17:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		



521	400KV 63 MVAR SWITCHABLE L/R OF MUZ--1 AT NEW PURNEA.	20-05-2020	9:00	20-05-2020	18:00	ODB	POWERGRID ER-I	Relay retrofitting works IN 63MVAR Muzaffarpur-1 L/R		
522	400KV 80MAVR SWITCHABLE LINE REACTOR NABINAGAR 2 AT PATNA	20-05-2020	10:00	20-05-2020	12:00	ODB	POWERGRID ER-I	CSD tuning		
523	400KV 80MAVR SWITCHABLE LINE REACTOR NABINAGAR 1 AT PATNA	20-05-2020	13:00	20-05-2020	15:00	ODB	POWERGRID ER-I	CSD tuning		
524	400KV 125 MVAR SWITCHABLE LINE REACTOR OF Barh 2 AT PATNA	20-05-2020	16:00	20-05-2020	20:00	ODB	POWERGRID ER-I	CSD tuning		
525	400KV Barh Patna CKT1	20-05-2020	09:00	20-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
526	A/R of 400KV Patna-Barh CKT 2	20-05-2020	09:00	20-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
527	400 KV BSF-Ballia -I	20-05-2020	08:00	20-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of flashover insulator at loc no 424(Middle ph)/Transposition tower	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
528	A/R OF 400 KV BSF-Ballia -II	20-05-2020	08:00	20-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER	NLDC	
529	400kv Sasaram-Nabinagar-II	20-05-2020	09:00	03-06-2020	18:00	OCB	POWERGRID ER-I	Rectification of Tower No:- 170 of Pusauli- Nabinagr D/C Line having critical leg bend	BRBCL	
530	400 KV BUS 2 AT DARBHANGA	20-05-2020	08:00	21-05-2020	18:00	OCB	POWERGRID ER-I	Interconnection of Extension Bus ( By POWERGRID)to existing Bus (DMTCL & ATL)		IMP
531	400/220kv 315MVA ICT 3 at Biharsharif	20-05-2020	10:00	23-05-2020	18:00	OCB	POWERGRID ER-I	OLTC Overhauling	BSEB	V-IMP
532	400kv Bus 1 at Biharsharif	20-05-2020	09:30	26-05-2020	18:00	OCB	POWERGRID ER-I	Upgradation of Busbar Scheme under project head and AMP	BSEB	IMP
533	400KV BIHARSHARIF- KODERMA CKT-II	20-05-2020	08:00	22-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
534	A/R OF 400KV BIHARSHARIF- KODERMA CKT-II	20-05-2020	08:00	22-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
535	400KV KAHALGAON - MAITHON CKT 2	20-05-2020	08:00	20-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Defective Porcelane Insulator with Polymer Insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
536	A/R OF 400KV KAHALGAON - MAITHON CKT 1	20-05-2020	08:00	20-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
537	400KV BUS-II at Keonjhar	20-05-2020	09:00	20-05-2020	18:00	ODB	ER-II/Odisha/Keonjhar	AMP WORK (Shutdown will taken if not avail in April)	GRIDCO	IMP
538	400KV Indravati-Rengali S/C Line	20-05-2020	08:00	20-05-2020	09:00	ODB	ER-II/Odisha/Indravati	For opening of Isolator(40389R) & Jumper of 50MVAR LR for AMP works of 50MVAR LR since LR is non switchable one.	NLDC	
539	50MVAR Line Reactor at Indravati	20-05-2020	08:00	20-05-2020	18:00	ODB	ER-II/Odisha/Indravati	AMP works, during this shut down powerflow flow will be interrupted in 400KV Indravati-Rengali S/C line since 50MVAR LR is non switchable one.		
540	400KV Indravati-Rengali S/C Line	20-05-2020	17:00	20-05-2020	18:00	ODB	ER-II/Odisha/Indravati	For connecting Jumpers & closing of Isolator(40389R) of 50MVAR LR after completion of AMP works and taking into sevice the 50MVAR LR, since LR is non switchable one.	NLDC	
541	400KV Sundargarh-Raigarh Ckt #4	20-05-2020	08:00	20-05-2020	18:00	ODB	ER-II/Odisha/Sundargarh	TL Maint work	NLDC	
542	765kv/400KV , 1500MVA ICT-3	20-05-2020	09:00	20-05-2020	12:00	ODB	ER-II/Odisha/Sundergarh	Spare changeover	NLDC	
543	400kv RTPS-Ranchi Ckt#3	20-05-2020	08:00	20-05-2020	17:00	ODB	DVC	for jumper checking work.		
544	765KV-RAIPUR-PS (DURG)-JHARSUGUDA-1	20-05-2020	07:00	20-05-2020	19:00	ODB	STERLITE	Jumper Rectification work	NLDC	
545	765KV-RAIPUR-PS (DURG)-JHARSUGUDA-2	20-05-2020	07:00	20-05-2020	19:00	ODB	STERLITE	Jumper Rectification work	NLDC	
546	ICT # 1	20-05-2020	09:30	25-05-2020	18:00	OCB	BARH NTPC	Annual maintenance of Bay equipments and ICT.		
547	400KV ALIPURDUAR-BONGAIGAON-2	20-05-2020	09:00	20-05-2020	18:00	ODB	POWERGRID, ER-II	Bay AMP Work	NLDC	

548	220KV DALKHOLA(PG)-DALKHOLA(WB) # II	20-05-2020	09:00	20-05-2020	17:00	ODB	POWERGRID, ER-II	AMP work	WB	
549	400KV BUS-II at Malda	20-05-2020	08:00	20-05-2020	17:00	ODB	POWERGRID, ER-II	ERSS-XVII-B Constructional work	WB	
550	400 KV FARAKKA-BERHAMPORE-1	20-05-2020	09:00	21-05-2020	17:00	ODB	POWERGRID, ER-II	Rectification of shut down nature defects in various locations in Transmission line.		
551	132KV S/C Maithan Hydel - Jamtara	20-05-2020	08:00	21-05-2020	18:00	ODB	POWERGRID, ER-II	PL Crossing during Re-conductor work of Maithon - Right Bank # II Line		
552	400 KV Farakka Durgapur S/C-I	20-05-2020	08:00	21-05-2020	00:00	ODB	POWERGRID, ER-II	Rectification of shutdown nature defects		
553	220 KV D/C Satgachia - Jeerat TL (WBSETCL)	20-05-2020	08:00	21-05-2020	17:00	ODB	POWERGRID, ER-II	Stringing b/w AP 4/0 to 5/0 of 400 KV D/C New Jeerat-Jeerat TL Over existing 220 KV D/C Satgachia - Jeerat Transmission line	WB	
554	132KV BAY OF Daltonganj-1(JUSSNL) at Daltonganj	20-05-2020	09:30	20-05-2020	17:30	ODB	POWERGRID ER-I	Bay AMP		

555	400KV Main Bay of KHG Line -2 AT LAKHISARAI	20-05-2020	10:00	20-05-2020	17:00	ODB	POWERGRID ER-I	AMP of Main Bay of 400 kV LKR-KHG Line -2		
556	220KV bay Bus coupler AT PATNA	20-05-2020	09:00	21-05-2020	18:00	OCB	POWERGRID ER-I	AMP + CB overhauling work +BCU Upgradation wiring		
557	400kv Main Bay Banka 1 , 428 Bay at Biharsharif	20-05-2020	11:00	19-05-2020	13:00	ODB	POWERGRID ER-I	Compressor Overhauling of CB		
558	40kv TIE Bay of Banka 1 and Banka 2, 429 Bay at Biharsharif	20-05-2020	11:00	20-05-2020	13:00	ODB	POWERGRID ER-I	Compressor Overhauling of CB		
559	440 Reactor bay of Varansi -I at Biharsharif 440 R	20-05-2020	09:30	20-05-2020	13:00	ODB	POWERGRID ER-I	NTAMC Signal testing		
560	403-main bay of 400KV Duburi-Baripada Line at Duburi SS	20-05-2020	09:00	20-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	AMP works		
561	400 kV Jamshedpur- Baripada -S/C	21-05-2020	09:30	21-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of porcelain insulator string with Polymer insulator string at Jamshedpur ss switchyard due to high pollution. and Replacement of damaged insulators by miscreants at Loc no. 215, 217, 220 and other s/d related work in line.		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
562	A/R OF 400 kV Jamshedpur- Tata -S/C	21-05-2020	09:30	21-05-2020	17:30	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
563	A/R 400KV TISCO (DVC)-Baripada -S/C	21-05-2020	09:30	21-05-2020	17:30	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
564	400KV 63 MVAR SWITCHABLE L/R OF MUZ--1 AT NEW PURNEA.	21-05-2020	9:00	21-05-2020	18:00	ODB	POWERGRID ER-I	Relay retrofitting works IN 63MVAR Muzaffarpur-2 L/R		
565	400KV Barh Patna CKT 2	21-05-2020	09:00	21-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
566	A/R of 400KV Patna-Barh CKT 1	21-05-2020	09:00	21-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
567	400 KV BSF-Ballia -II	21-05-2020	08:00	21-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of flashover insulator at loc no 424(Top Phase)/Transposition tower	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
568	A/R OF 400 KV BSF-Ballia -II	21-05-2020	08:00	21-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER	NLDC	
569	400kv 80MVAR Bus Reactor 2 at BiharSharif	21-05-2020	10:00	22-05-2020	18:00	ODB	POWERGRID ER-I	Relay Retrofitment and AMP WORK		
570	400KV KAHALGAON - MAITHON CKT 1	21-05-2020	08:00	21-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Defective Porcelane Insulator with Polymer Insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
571	A/R OF 400KV KAHALGAON - MAITHON CKT 2	21-05-2020	08:00	21-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
572	220KV Bus-I	21-05-2020	09:00	21-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	Insulator alignment work	GRIDCO	IMP
573	765kV Sundargarh-Dharamjaygarh Ckt #1	21-05-2020	08:00	21-05-2020	18:00	ODB	ER-II/Odisha/Sundargarh	TL Maint work	NLDC	
574	400KV Sundargarh Sterlite ckt-1	21-05-2020	09:00	21-05-2020	18:00	ODB	ER-II/Odisha/Sundargarh	AMP		
575	765KV-RAIPUR-PS (DURG)-JHARSUGUDA-1	21-05-2020	07:00	21-05-2020	19:00	ODB	STERLITE	Jumper Rectification work	NLDC	
576	765KV-RAIPUR-PS (DURG)-JHARSUGUDA-2	21-05-2020	07:00	21-05-2020	19:00	ODB	STERLITE	Jumper Rectification work	NLDC	
577	220KV DALKHOLA-PURNEA-II	21-05-2020	09:00	21-05-2020	17:00	ODB	POWERGRID, ER-II	AMP work		
578	400KV BUS-I at Malda	21-05-2020	08:00	21-05-2020	17:00	ODB	POWERGRID, ER-II	ERSS-XVII-B Constructional work	WB	
579	400/220 KV 315 MVA ICT-5 at Malda	21-05-2020	08:00	21-05-2020	17:00	ODB	POWERGRID, ER-II	S/D required due to ICT -V's 89B isolator defect i.r.o BUS-I S/D.	WB	V-IMP
580	400KV Maithon - Mejia 3	21-05-2020	08:00	24-05-2020	18:00	ODB	POWERGRID, ER-II	Insulator Replacement work	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
581	A/R OF 400KV Mejia - Jamshedpur	21-05-2020	08:00	24-05-2020	18:00	ODB	POWERGRID, ER-II	To be kept in Non Auto mode during insulator replacement work		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
582	220 KV D/C Arambag - Damjur TL (WBSETCL)	21-05-2020	08:00	22-05-2020	17:00	ODB	POWERGRID, ER-II	Stringing b/w AP 35/0 to 36/0 of 765 KV D/C Medinipur- Jeerat TL Over existing 220 KV D/C Arambag - Damjur TL		

583	220 KV S/C Arambag - Rishra TL (WBSETCL)	21-05-2020	08:00	22-05-2020	17:00	ODB	POWERGRID, ER-II	Stringing b/w AP 36/0 to 37/0 of 765 KV D/C Medinipur- Jeerat TL Over existing 220 KV S/C Arambag - Rishra TL	WB	
584	220 KV D/C Arambag - Medinipur TL (WBSETCL)	21-05-2020	08:00	22-05-2020	17:00	ODB	POWERGRID, ER-II	Stringing b/w AP 22/0 to 23/0 of 765 KV D/C Medinipur- Jeerat TL Over existing 220 KV D/C Arambag - Medinipur TL		WB
585	402 KV Farakka -Behrampur Line 2 (Main & tie bay)	21-05-2020	09:00	22-05-2020	17:00	OCB	FARAKKA NTPC	CB & Relay test		
586	132 KV Sultanganj-Deoghar S/C T/L	21-05-2020	11:00	24-05-2020	14:00	ODB	BSPTCL	For tower top patrolling and maintenance work		
587	400KV MAIN BAY OF NEW RANCHI-3 AT RANCHI	21-05-2020	09:30	21-05-2020	17:00	ODB	POWERGRID ER-I	AMP		
588	220KV MAIN BAY OF 400/220KV 500MVA ICT 2 AT PATNA	21-05-2020	10:00	22-05-2020	18:00	ODB	POWERGRID ER-I	AMP + BCU Upgradation wiring		

589	220KV MAIN BAY OF Nadokhar-1 AT SASARAM	21-05-2020	09:00	21-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work		
590	400kv Main Bay Banka 2 , 430 Bay at Biharsharif	21-05-2020	11:00	21-05-2020	13:00	ODB	POWERGRID ER-I	Compressor Overhauling of CB		
591	441 Tie bay of Varansi -1 and Furure bay at Biharsharif	21-05-2020	14:00	21-05-2020	18:00	ODB	POWERGRID ER-I	NTAMC Signal testing		
592	713 Main Bay of 765KV Sundargarh-Angul ckt-2	21-05-2020	09:00	24-05-2020	18:00	OCB	ER-II/Odisha/Sundergarh	SIEMENS Centre guide valve modification work in Mechanism drive and AMP	NLDC	
593	400KV Bidhannagar Line-1 Main Bay at Durgapur	21-05-2020	00:00	21-05-2020	00:00	ODB	POWERGRID, ER-II	DCRM Testing Works		
594	A/R OF JAMSHEDPUR-BARIPADA-S/C	22-05-2020	09:30	22-05-2020	17:30	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
595	400KV Koderma - Gaya-II	22-05-2020	8:00	24-05-2020	18:00	ODB	POWERGRID ER-I	For changing porcelain insulator by polymer insulator.	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
596	A/R of 400KV Koderma - Gaya-I	22-05-2020	8:00	24-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER	DVC	
597	220 KV Ranchi- Chandil-S/C	22-05-2020	09:30	22-05-2020	17:00	ODB	POWERGRID ER-I	REPALCEMENT OF INSULATOR DAMAGED BY MISCREANTS	JSEB	
598	132 kV LAKHISARAI-LAKHISARAI -1	22-05-2020	07:00	22-05-2020	16:00	ODB	POWERGRID ER-I	AMP works of 107 & 107L Bay Equipments.	BSEB	
599	125MVAR Bus Reactor-1 AT NEW PURNEA.	22-05-2020	9:00	22-05-2020	18:00	ODB	POWERGRID ER-I	Relay retrofiting works IN 125MVAR Bus Reactor-1		
600	400KV Barh Patna CKT1	22-05-2020	09:00	22-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
601	A/R of 400KV Patna-Barh CKT 2	22-05-2020	09:00	22-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
602	400KV SASARAM-ALLAHABAD-S/C	22-05-2020	09:00	23-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of porcelain insulators by polymer insulator on Road/Rail/River/Power crossing	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
603	A/R OF 400KV SASARAM-VARANASI-S/C	22-05-2020	09:00	23-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER.	NLDC	
604	132kv Sonversa - Khusheswarsthan line.	22-05-2020	07:00	22-05-2020	16:00	ODB	POWERGRID ER-I	For stringing work of Loop In Line of LILO of 400KV D/C Kishanganj – Patna Line (Section 20/0 to 21/0)	BSEB	
605	400KV switcable L/R of Varanasi-2 at BiharSharif	22-05-2020	09:30	22-05-2020	13:00	ODB	POWERGRID ER-I	NTAMC Signal testing		
606	400KV KAHALGAON - MAITHON CKT 2	22-05-2020	08:00	22-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Defective Porcelane Insulator with Polymer Insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
607	A/R OF 400KV KAHALGAON - MAITHON CKT 1	22-05-2020	08:00	22-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
608	STATCOM VSC-1	22-05-2020	09:00	22-05-2020	18:00	ODB	ER-II/ODISHA/ROURKELA	AMP WORKS		
609	220KV Bus-II	22-05-2020	09:00	22-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	Isolator alignment work	GRIDCO	IMP
610	765kv Sundargarh-Dharamjaygarh Ckt #2	22-05-2020	08:00	22-05-2020	18:00	ODB	ER-II/Odisha/Sundargarh	TL Maint work	NLDC	
611	400KV Sundargarh Sterlite ckt-2	22-05-2020	09:00	22-05-2020	18:00	ODB	ER-II/Odisha/Sundergarh	AMP		
612	765KV-RAIPUR-PS (DURG)-JHARSUGUDA-1	22-05-2020	07:00	22-05-2020	19:00	ODB	STERLITE	Jumper Rectification work	NLDC	
613	765KV-RAIPUR-PS (DURG)-JHARSUGUDA-2	22-05-2020	07:00	22-05-2020	19:00	ODB	STERLITE	Jumper Rectification work	NLDC	
614	220KV NEW MELLI-JLHEP-I	22-05-2020	10:00	22-05-2020	17:00	ODB	POWERGRID, ER-II	CB timing testing and AMP work		
615	66 KV Gangtok-Sherathang Line	22-05-2020	09:00	22-05-2020	14:00	ODB	POWERGRID, ER-II	For Annual AMP Works	SIKKIM	
616	400KV ALIPURDUAR-PUNATSANGCHUN(JIGMELING INTERIM-1)	22-05-2020	09:00	22-05-2020	18:00	ODB	POWERGRID, ER-II	Bay AMP Work	NLDC	
617	220 KV Alipurduar - Salakati 1 &2	22-05-2020	06:00	23-05-2020	18:00	ODB	POWERGRID, ER-II	Replacement of earth wire between section 425-426	NLDC	
618	400 KV FARAKKA-BERHAMPORE-2	22-05-2020	09:00	23-05-2020	17:00	ODB	POWERGRID, ER-II	Rectification of shut down nature defects in various locations in Transmission line.		
619	400 KV Farakka Durgapur S/C-2	22-05-2020	08:00	23-05-2020	00:00	ODB	POWERGRID, ER-II	Rectification of shutdown nature defects		
620	132KV BAY OF Daltonganj-II(JUSSNL) at Daltonganj	22-05-2020	09:30	22-05-2020	17:30	ODB	POWERGRID ER-I	Bay AMP		
621	400KV TIE BAY OF NRNC-4 & FUTURE TIE BAY AT	22-05-	09:30	22-05-	17:00	ODB	POWERGRID ER-I	AMP		

	RANCHI	2020		2020						
622	220KV MAIN bay main bay OF sipara 1 AT PATNA	22-05-2020	09:00	23-05-2020	18:00	OCB	POWERGRID ER-I	CB overhauling work +BCU Upgradation wiring		
623	220KV MAIN BAY OF Nadokhar-2 AT SASARAM	22-05-2020	09:00	22-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work		
624	432 Tie bay of Varansi -2 and Furure bay at Biharsharif	22-05-2020	14:00	22-05-2020	18:00	ODB	POWERGRID ER-I	NTAMC Signal testing		
625	200 KV ATRI CKT-2 (208 BAY)	22-05-2020	09:00	22-05-2020	18:00	ODB	ER-II/Odisha/ Pandiabilli GIS	AMP WORK (Timing, CRM and DCRM )		
626	400KV Ranchi-Rourkela Ckt-I	23-05-2020	09:30	23-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of Flashed over insulators at loc no-308 and insulator at loc- 317.		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
627	A/R OF 400 KV RANCHI-ROURKELA CKT-II	23-05-2020	09:30	23-05-2020	17:30	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
628	125MVAR Bus Reactor-2 AT NEW PURNEA.	23-05-2020	9:00	23-05-2020	18:00	ODB	POWERGRID ER-I	Relay retrofitting works IN 125MVAR Bus Reactor-2		
629	400KV Barh Patna CKT 2	23-05-2020	09:00	23-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)

630	A/R of 400KV Patna-Barh CKT 1	23-05-2020	09:00	23-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
631	400 KV Patna-Ballia-2	23-05-2020	08:00	23-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of porcelain insulators on road/rail crossing by polymer insulator	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
632	A/R OF 400 KV Patna-Ballia -1	23-05-2020	08:00	23-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER	NLDC	
633	400kv 125mvar Bus Reactor 4 at Biharsharif	23-05-2020	10:00	24-05-2020	18:00	ODB	POWERGRID ER-I	Relay Retrofitment and AMP WORK		
634	400KV BIHARSHARIF-MUZAFFARPUR CKT-I	23-05-2020	08:00	25-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
635	A/R OF 400KV BIHARSHARIF- MUZAFFARPUR CKT-II	23-05-2020	08:00	25-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
636	400KV KAHALGAON - MAITHON CKT 1	23-05-2020	08:00	23-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Defective Porcelane Insulator with Polymer Insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
637	A/R OF 400KV KAHALGAON - MAITHON CKT 2	23-05-2020	08:00	23-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
638	STATCOM VSC-2	23-05-2020	09:00	23-05-2020	18:00	ODB	ER-II/ODISHA/ROURKELA	AMP WORKS		
639	765kv Sundargarh-Dharamjaygarh Ckt #3	23-05-2020	08:00	23-05-2020	19:00	ODB	ER-II/Odisha/Sundargarh	TL Maint work	NLDC	
640	765kv/400KV , 1500MVA ICT-4	23-05-2020	09:00	23-05-2020	18:00	ODB	ER-II/Odisha/Sundergarh	Spare changeover & Stool arrangement for LA	NLDC	
641	765KV-RAIPUR-PS (DURG)-JHARSUGUDA-1	23-05-2020	07:00	23-05-2020	19:00	ODB	STERLITE	Jumper Rectification work	NLDC	
642	765KV-RAIPUR-PS (DURG)-JHARSUGUDA-2	23-05-2020	07:00	23-05-2020	19:00	ODB	STERLITE	Jumper Rectification work	NLDC	
643	220KV NEW MELLI-JLHEP-II	23-05-2020	10:00	23-05-2020	17:00	ODB	POWERGRID, ER-II	CB timing testing and AMP work		
644	220 kV Bus-I at Malda	23-05-2020	08:00	23-05-2020	17:00	ODB	POWERGRID, ER-II	ERSS-XVII-B Constructional work	WB	
645	212 bay main bay KHAGAUL AT PATNA	23-05-2020	10:00	24-05-2020	18:00	ODB	POWERGRID ER-I	AMP + BCU Upgradation wiring		
646	220KV MAIN BAY OF Sahupuri AT SASARAM	23-05-2020	09:00	23-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work		
647	400kv Main Bay ICT 3 220kv side ,212 Bay at Biharsharif	23-05-2020	11:00	23-05-2020	13:00	ODB	POWERGRID ER-I	Compressor Overhauling of CB		
648	400KV lakhisarai2 reactor bay at Biharsharif	23-05-2020	09:30	23-05-2020	13:00	ODB	POWERGRID ER-I	NTAMC Signal testing		
649	424 main bay of Bus reactor -3 at Biharsharif	23-05-2020	14:00	23-05-2020	18:00	ODB	POWERGRID ER-I	NTAMC Signal testing		
650	40102-Tie bay of 400KV Duburi-P.billi & Future line at Duburi SS	23-05-2020	09:00	23-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	AMP works		
651	132 kV LAKHISARAI-LAKHISARAI -II	24-05-2020	07:00	24-05-2020	16:00	ODB	POWERGRID ER-I	AMP works of 108 & 108L Bay Equipments.	BSEB	
652	400KV SASARAM-VARANASI-S/C	24-05-2020	09:00	25-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of porcelain insulators by polymer insulator on Road/Rail/River/Power crossing	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
653	A/R OF 400KV SASARAM-ALLAHABAD-S/C	24-05-2020	09:00	25-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER.	NLDC	
654	400/220kv 315MVA ICT 2 at Biharsharif	24-05-2020	10:00	29-05-2020	18:00	OCB	POWERGRID ER-I	BUSHING Replacement	BSEB	ICT 2 & 4 TO BE TAKEN OUTAGE SEPERATELY NOT SIMULTANEOUSLY, NO ICT AT PATNA TO BE ALLOWED SAME TIME
655	400/220kv 500MVA ICT 4 at Biharsharif	24-05-2020	10:00	24-05-2020	18:00	OCB	POWERGRID ER-I	NTAMC Singnal Integration and CSD Commissioning work	BSEB	ICT 2 & 4 TO BE TAKEN OUTAGE SEPERATELY NOT SIMULTANEOUSLY, NO ICT AT PATNA TO BE ALLOWED SAME TIME
656	125 MVAR Bus reactor -4 at Biharsharif	24-05-2020	09:30	24-05-2020	13:00	ODB	POWERGRID ER-I	NTAMC Signal testing		

657	400KV KAHALGAON - MAITHON CKT 2	24-05-2020	08:00	24-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Defective Porcelane Insulator with Polymer Insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
658	A/R OF 400KV KAHALGAON - MAITHON CKT 1	24-05-2020	08:00	24-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
659	400KV MAIN BUS-I	24-05-2020	09:00	24-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	GIS Bus Duct and Bus isolator/earthswitch AMP works	GRIDCO	IMP
660	220 kV Bus-II at Malda	24-05-2020	08:00	24-05-2020	17:00	ODB	POWERGRID, ER-II	ERSS-XVII-B Constructional work	WB	
661	210 bay main bay Sipara 2 AT PATNA	24-05-2020	09:00	26-05-2020	18:00	OCB	POWERGRID ER-I	CB overhauling work +BCU Upgradation wiring		
662	400KV TISCO (DVC)-Baripada- S/C	25-05-2020	09:30	25-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of damaged insulators by miscreants at Loc no 202		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)



663	A/R OF JAMSHEDPUR-BARIPADA-S/C	25-05-2020	09:30	25-05-2020	17:30	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
664	400 kV Jamshedpur- Tata -S/C	25-05-2020	09:30	25-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of porcelain insulator string with Polymer insulator string at Jamshedpur ss switchyard due to high pollution.	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
665	400 KV BUS-I AT NEW RANCHI	25-05-2020	09:00	26-05-2020	17:30	ODB	POWERGRID ER-I	AMP		IMP
666	400kV Koderma - Biharsarif-I	25-05-2020	8:00	27-05-2020	18:00	ODB	POWERGRID ER-I	For changing porcelain insulator by polymer insulator.	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
667	A/R of 400KV Koderma - Biharshariff-II	25-05-2020	8:00	27-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER	DVC	
668	400 KV Bus 1 AT MOTIHARI	25-05-2020	08:00	26-05-2020	18:00	OCB	POWERGRID ER-I	Interconnection of Extension Bus ( By POWERGRID)to existing Bus (DMTCL)		IMP
669	400KV Bus sectionalizer of Bus-1 & 3 at Biharsharif	25-05-2020	10:00	25-05-2020	18:00	ODB	POWERGRID ER-I	NTAMC Signal testing		
670	400KV Bus sectionalizer of Bus-2& 4 at Biharsharif	25-05-2020	09:30	25-05-2020	18:00	ODB	POWERGRID ER-I	NTAMC Signal testing		
671	400KV KAHALGAON - MAITHON CKT 1	25-05-2020	08:00	25-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Defective Porcelane Insulator with Polymer Insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
672	A/R OF 400KV KAHALGAON - MAITHON CKT 2	25-05-2020	08:00	25-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
673	765kV Angul-Srikakulam ckt-1 LR	25-05-2020	09:00	27-05-2020	18:00	OCB	ER-II/Odisha/Angul SS	Guide Valve Replacement /AMP	NLDC	
674	400 KV Rourkela-SUNDARGARH#2 LINE	25-05-2020	09:00	25-05-2020	18:00	ODB	ER-II/ODISHA/ROURKELA	LINE MAINTENANCE WORKS		
675	400KV Baripada-Keonjhar line	25-05-2020	09:00	26-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	Replacement of porcelain insulator into polymer insulator in Tr. line for line crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
676	765kV Sundargarh-Dharamjaygarh Ckt #4	25-05-2020	08:00	25-05-2020	18:00	ODB	ER-II/Odisha/Sundargarh	TL Maint work	NLDC	
677	220 KV Alipurduar - Birpara Ckt I	25-05-2020	06:00	26-05-2020	18:00	ODB	POWERGRID, ER-II	Attending shut down nature of defects		
678	400KV Maithon - Mejia 1	25-05-2020	08:00	26-05-2020	18:00	ODB	POWERGRID, ER-II	Jumper Replacement work	DVC	
679	400kV Bus-3 at Maithon	25-05-2020	10:00	25-05-2020	19:00	ODB	POWERGRID, ER-II	Dismantling work of Bus isolator of 400kV RB-2 under ERSS-XVII project work	DVC	
680	220KV Bus Coupler Bay (206) AT SASARAM	25-05-2020	09:00	25-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work		
681	716 Main Bay of 765KV Sundargarh-Angul ckt-1	25-05-2020	09:00	28-05-2020	18:00	OCB	ER-II/Odisha/Sundergarh	SIEMENS Centre guide valve modification work in Mechanism drive and AMP	NLDC	
682	400 kV New Ranchi-Ranchi CKT-I	26-05-2020	09:00	26-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of flashed insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
683	A/R OF 400 kV New Ranchi-Ranchi CKT-II	26-05-2020	09:00	26-05-2020	17:30	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
684	765 kV New Ranchi-Dharamjaygarh CKT-I	26-05-2020	09:00	26-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of Glass insulator damage by miscreants	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
685	400/220kv 315 MVA ICT- 2 at Jamshedpur	26-05-2020	09:30	27-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of porcelain insulator string with Polymer insulator string at Jamshedpur ss switchyard due to high pollution and Static REF, Electromechanical O/c & E/F relay replacement by numerical relay at JUSNL	JSEB	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
686	132 kV Ara Dumraon	26-05-2020	07:00	26-05-2020	16:00	ODB	POWERGRID ER-I	Replacement of Static Overcurrent and Earth Fault Relay. Depending upon Visit of GE Engineer	BSEB	AFTER COMMISSIONING OF 220KV DUMRAON SS
687	400kv Sasaram-Biharsharif-I	26-05-2020	09:00	28-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of porcelain insulators by polymer insulator on Road/Rail/River/Power crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
688	A/R OF of 400kv Sasaram-Biharsharif-II	26-05-2020	09:00	28-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER.		

689	400KV BIHARSHARIF- MUZAFFARPUR CKT-II	26-05-2020	08:00	28-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
690	A/R OF 400KV BIHARSHARIF- MUZAFFARPUR CKT-I	26-05-2020	08:00	28-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
691	400KV KAHALGAON - MAITHON CKT 2	26-05-2020	08:00	26-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Defective Porcelane Insulator with Polymer Insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
692	A/R OF 400KV KAHALGAON - MAITHON CKT 1	26-05-2020	08:00	26-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
693	400 KV Rourkela-SUNDARGARH#4 LINE	26-05-2020	09:00	26-05-2020	18:00	ODB	ER-II/ODISHA/ROURKELA	LINE MAINTENANCE WORKS		

694	765kV Sundargarh-Darlipalli Ckt 1	26-05-2020	08:00	26-05-2020	18:00	ODB	ER-II/Odisha/Sundargarh	TL Maint work	NLDC	
695	132 KV Gangtok-Rangpo-II Line	26-05-2020	09:00	26-05-2020	14:00	ODB	POWERGRID, ER-II	For Annual AMP Works	SIKKIM	
696	400KV Bus#2 at Binaguri substation (2 occasions)	26-05-2020	09:00	27-05-2020	17:00	ODB	POWERGRID, ER-II	Busbar stability and GIS connection, Rangpo Bay upgradation work (Bus isolator dismantling / erection)- 2 occasions	NLDC	IMP
697	400KV ALIPURDUAR-PUNATSANGCHUN(JIGMELING INTERIM- 2)	26-05-2020	09:00	26-05-2020	18:00	ODB	POWERGRID, ER-II	Bay AMP Work	NLDC	
698	400KV Maithon-Kahalgaoon-2 Line	26-05-2020	09:00	27-05-2020	18:00	ODB	POWERGRID, ER-II	Replacement of lIne CT .		IMP
699	315 MVA ICT-2 at Durgapur	26-05-2020	07:00	26-05-2020	16:00	ODB	POWERGRID, ER-II	AMP Works	DVC	V-IMP
700	132 KV Banka(PG)-Sultanganj ckt 1	26-05-2020	09:00	27-05-2020	17:00	ODB	BSPTCL	Line maintenance work		
701	132 KV Banka(PG)-Sultanganj ckt 2	26-05-2020	09:00	27-05-2020	17:00	ODB	BSPTCL	Line maintenance work		
702	132 kV MAIN BAY OF 400/132KV 200MVA ICT-1 AT LAKHISARAI	26-05-2020	10:00	26-05-2020	14:00	ODB	POWERGRID ER-I	AMP works of 109 Bay Equipments.		
703	400kV Gokarna Main Bay (422-52) at New Purnea	26-05-2020	10:00	26-05-2020	18:00	ODB	POWERGRID ER-I	CB AMP work		
704	400KV Main Bay of Bus Reactor-1 (413) AT SASARAM	26-05-2020	09:00	26-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work		
705	220KV Bus Coupler AT DALTANGANJ	26-05-2020	09:30	26-05-2020	17:30	ODB	POWERGRID ER-I	Bay AMP		
706	400 kV New Ranchi-Ranchi CKT-II	27-05-2020	08:00	27-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of flashed insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
707	A/R OF 400 kV New Ranchi-Ranchi CKT-I	27-05-2020	08:00	27-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
708	400KV Barh Patna CKT1	27-05-2020	09:00	27-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
709	A/R of 400KV Patna-Barh CKT 2	27-05-2020	09:00	27-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
710	132 kV Ara Jagdishpur ckt 2	27-05-2020	07:00	27-05-2020	16:00	ODB	POWERGRID ER-I	Replacement of Static Overcurrent and Earth Fault Relay. Depending upon Visit of GE Engineer	BSEB	
711	HVDC SASARAM	27-05-2020	09:00	30-05-2020	18:00	ODB	POWERGRID ER-I	Shifting of 315 MVA ICT spare under East side bus towards the designated storage location	NLDC	
712	400 KV BUS 2 AT MOTIHARI	27-05-2020	08:00	28-05-2020	18:00	OCB	POWERGRID ER-I	Interconnection of Extension Bus ( By POWERGRID)to existing Bus (DMTCL)		IMP
713	400KV KAHALGAON - MAITHON CKT 1	27-05-2020	08:00	27-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Defective Porcelane Insulator with Polymer Insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
714	A/R OF 400KV KAHALGAON - MAITHON CKT 2	27-05-2020	08:00	27-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
715	400KV Baripada-Kharagpur line	27-05-2020	09:00	28-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	Replacement of porcelain insulator into polymer insulator in Tr. line for line crossing	WB	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
716	765kV Sundargarh-Darlipalli Ckt 2	27-05-2020	08:00	27-05-2020	18:00	ODB	ER-II/Odisha/Sundargarh	TL Maint work	NLDC	
717	Barh Kahalgaoon Line #2	27-05-2020	09:30	28-05-2020	18:00	OCB	BARH NTPC	For operation testing from SCADA & Auto Reclose relay testing & Other testing and Annual mainteannce of Bay equipments.		
718	220 KV Alipurduar - Birpara Ckt II	27-05-2020	06:00	28-05-2020	18:00	ODB	POWERGRID, ER-II	Attending shut down nature of defects		
719	400 KV FARAKKA-DURGAPUR-2	27-05-2020	09:00	27-05-2020	17:00	ODB	POWERGRID, ER-II	Rectification of shut down nature defects in various locations in Transmission line.		
720	400KV Maithon - Mejia 2	27-05-2020	08:00	28-05-2020	18:00	ODB	POWERGRID, ER-II	Jumper Replacement work	DVC	
721	315 MVA ICT-3 at Durgapur	27-05-2020	07:00	27-05-2020	16:00	ODB	POWERGRID, ER-II	Oil Flow Pump replacement works with oil drain & oil filtration.	DVC	V-IMP
722	400KV MAIN BAY OF SIPAT-1 AT RANCHI	27-05-2020	09:30	27-05-2020	17:00	ODB	POWERGRID ER-I	AMP		
723	220 kV main bay of 400/220kv 500MVA ICT-2 at New Purnea	27-05-2020	10:00	27-05-2020	18:00	ODB	POWERGRID ER-I	CB, CT AMP work		

724	213 main bay 220KV Fatuha line AT PATNA	27-05-2020	09:00	28-05-2020	18:00	OCB	POWERGRID ER-I	AMP + CB overhauling work +BCU Upgradation wiring		
725	400KV Main Bay of Bus Reactor-2 (416) AT SASARAM	27-05-2020	09:00	27-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work		
726	400kv Main bay of Balia 2 at Biharsharif	27-05-2020	09:30	27-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work		
727	400 KV TIE BAY OF ICT#1 & BR#1 (423)	27-05-2020	09:00	27-05-2020	18:00	ODB	ER-II/ODISHA/ROURKELA	AMP WORKS		
728	720 Tie Bay of 765KV Sundargarh-Dharamjaygarh ckt-1 & 765KV NTPC Darlipalli ck-2	27-05-2020	09:00	30-05-2020	18:00	OCB	ER-II/Odisha/Sundergarh	SIEMENS Centre guide valve modification work in Mechanism drive and AMP	NLDC	
729	400kv Main Bay Berhampore-Bheramara-2 ( Bay 401) at Berhampore	27-05-2020	09:00	27-05-2020	17:00	ODB	POWERGRID, ER-II	Bay AMP		

730	400 kV New Ranchi-Ranchi CKT-III	28-05-2020	09:00	28-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of flashed insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
731	A/R OF 400 kV New Ranchi-Ranchi CKT-IV	28-05-2020	09:00	28-05-2020	17:30	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
732	400/220kv 315 MVA ICT- 1 at Jamshedpur	28-05-2020	09:30	29-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of porcelain insulator string with Polymer insulator string at Jamshedpur ss switchyard due to high pollution and Static REF, Electromechanical O/c & E/F relay replacement by numerical relay at JUSNL	DVC	V-IMP
733	400kV Koderma - Biharsariff-II	28-05-2020	8:00	30-05-2020	18:00	ODB	POWERGRID ER-I	For changing porcelain insulator by polymer insulator.	DVC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
734	A/R of 400KV Koderma - Biharshariff-I	28-05-2020	8:00	30-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER	DVC	
735	400KV 80 MVAR BUS-REACTOR AT LAKHISARAI	28-05-2020	09:30	28-05-2020	17:30	ODB	POWERGRID ER-I	AMP of 80 MVAR Bus Reactor		
736	400KV Barh Patna CKT 2	28-05-2020	09:00	28-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
737	A/R of 400KV Patna-Barh CKT 1	28-05-2020	09:00	28-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
738	132 kV Ara-Ara (BSPTCL)	28-05-2020	07:00	28-05-2020	16:00	ODB	POWERGRID ER-I	Replacement of Static Overcurrent and Earth Fault Relay. Depending upon Visit of GE Engineer	BSEB	
739	400KV KAHALGAON - MAITHON CKT 2	28-05-2020	08:00	28-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Defective Porcelane Insulator with Polymer Insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
740	A/R OF 400KV KAHALGAON - MAITHON CKT 1	28-05-2020	08:00	28-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
741	765KV Main Bus 1 at Angul	28-05-2020	09:00	28-05-2020	18:00	ODB	ER-II/Odisha/Angul SS	AMP	NLDC	IMP
742	Bus bar-2 at indravati	28-05-2020	08:00	28-05-2020	17:00	ODB	ER-II/Odisha/Indravati	AMP works of Bus-2	GRIDCO	IMP
743	400KV Bus#1 at Binaguri substation (2occasions)	28-05-2020	09:00	29-05-2020	17:00	ODB	POWERGRID, ER-II	Busbar stability and GIS connection, Rangpo Bay upgradation work (Bus isolator dismantling / erection)- 2 occasions	NLDC	IMP
744	400kV Binaguri Bongaigaon#2	28-05-2020	09:00	29-05-2020	17:00	ODB	POWERGRID, ER-II	Bay Upgradation work	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
745	400KV Bus -1 at Maithon	28-05-2020	09:00	28-05-2020	17:00	ODB	POWERGRID, ER-II	Replacement of Bus CVT.		IMP
746	220 KV D/C Jeerat - Dharampur TL (WBSETCL)	28-05-2020	08:00	29-05-2020	17:00	ODB	POWERGRID, ER-II	Stringing b/w AP 43/0 to 44/0 of 400 KV D/C New Jeerat- Jeerat TL Over existing 220 KV D/C Jeerat - Dharampur TL		WB
747	400KV MAIN BAY OF STATCOM AT NEW RANCHI	28-05-2020	09:00	28-05-2020	17:30	ODB	POWERGRID ER-I	AMP		
748	400KV MAIN BAY OF SIPAT-2 AT RANCHI	28-05-2020	09:30	28-05-2020	17:00	ODB	POWERGRID ER-I	AMP		
749	400kv main bay of 400/220kv 500MVA ICT-2 at New Purnea	28-05-2020	10:00	28-05-2020	18:00	ODB	POWERGRID ER-I	CB AMP work		
750	400KV Tie Bay of Bus Reactor-II and Varanasi East (417) AT SASARAM	28-05-2020	09:00	28-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work		
751	400kv main bay of Banka 2 at Biharshariff	28-05-2020	09:30	28-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work		
752	400kV Tie Bay of Berhampore-Bheramara-2 and 80 MVAR Bus Reactor-I (Bay 402) at Berhampore	28-05-2020	09:00	28-05-2020	17:00	ODB	POWERGRID, ER-II	Bay AMP		
753	400 kV New Ranchi-Ranchi CKT-IV	29-05-2020	09:00	29-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of flashed insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
754	A/R OF 400 kV New Ranchi-Ranchi CKT-III	29-05-2020	09:00	29-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of flashed insulator		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)

755	766 kV New Ranchi-Dharamjaygarh CKT-II	29-05-2020	09:00	29-05-2020	17:30	ODB	POWERGRID ER-I	Replacement of Glass insulator damage by miscreants	NLDC	SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
756	400KV Barh Patna CKT1	29-05-2020	09:00	29-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
757	A/R of 400KV Patna-Barh CKT 2	29-05-2020	09:00	29-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
758	132 kV Ara Jagdishpur ckt 1	29-05-2020	07:00	29-05-2020	16:00	ODB	POWERGRID ER-I	Replacement of Static Overcurrent and Earth Fault Relay. Depending upon Visit of GE Engineer	BSEB	

759	400kv Sasaram-Biharsharif-II	29-05-2020	09:00	31-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of porcelain insulators by polymer insulator on Road/Rail/River/Power crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
760	A/R OF 400kv Sasaram-Biharsharif-I	29-05-2020	09:00	31-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER.		
761	400KV switcable L/R of Varanasi-1 at BiharSharif	29-05-2020	10:00	29-05-2020	14:00	ODB	POWERGRID ER-I	Distance Relay replacement work	NLDC	
762	765KV Main Bus 2 at Angul	29-05-2020	09:00	29-05-2020	18:00	ODB	ER-II/Odisha/Angul SS	AMP	NLDC	IMP
763	STATCOM ROURKELA (410S)	29-05-2020	09:00	29-05-2020	18:00	ODB	ER-II/ODISHA/ROURKELA	AMP WORKS		
764	400KV Baripada-Pandiabilli line	29-05-2020	09:00	30-05-2020	17:30	ODB	ER-II/Odisha/BARIPADA S/S	Replacement of porcelain insulator into polymer insulator in Tr. line for line crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
765	765kv/400KV , 1500MVA ICT-4	29-05-2020	09:00	29-05-2020	12:00	ODB	ER-II/Odisha/Sundergarh	Spare changeover	NLDC	
766	315 MVA ICT-2 at Jeypore	29-05-2020	08:00:00	01-06-2020	18:00:00	ODB	ER-II/Odisha /Jeypore	For New Ganrty Tower erection & LA erection of New ICT- 4 under SPML Package near ICT-2 area due to low clearance between new Ganrty & existing 220kV Jumper of ICT-2 <b>(Outage to be booked under Construction Head)</b>	GRIDCO	V-IMP
767	220KV/132KV ICT-2 at Malda	29-05-2020	08:00	29-05-2020	17:00	ODB	POWERGRID, ER-II	AMP Work	WB	V-IMP
768	ARMB: 400 KV Main Bus-1	29-05-2020	07:00	29-05-2020	15:00	ODB	WB	maintenance		
769	220KV BAY OF 400/ 220KV 315MVA ICT-II AT DALTANGANJ	29-05-2020	09:30	29-05-2020	17:30	ODB	POWERGRID ER-I	Bay AMP		
770	214 Main bay ICT 1 AT PATNA	29-05-2020	09:00	30-05-2020	18:00	OCB	POWERGRID ER-I	BCU Upgradation wiring		
771	400KV Main Bay of Varanasi East (418) AT SASARAM	29-05-2020	09:00	29-05-2020	18:00	ODB	POWERGRID ER-I	AMP Work		
772	400kv Main Bay of 80 MVar Bus Reactor-I (Bay 403) at Berhampore	29-05-2020	09:00	29-05-2020	17:00	ODB	POWERGRID, ER-II	Bay AMP		
773	400KV Barh Patna CKT 2	30-05-2020	09:00	30-05-2020	18:00	ODB	POWERGRID ER-I	Replacement of Polymer Insulator in ROAD/POWERLINE/RAILWAY /RIVER Crossing		SOS(MAY BE ALLOWED ON CASE TO CASE BASIS)
774	A/R of 400KV Patna-Barh CKT 1	30-05-2020	09:00	30-05-2020	18:00	ODB	POWERGRID ER-I	TO FACILITATE THE S/D OF OTHER CKT ON THE SAME TOWER		
775	400KV switcable L/R of Varanasi-1 at BiharSharif	30-05-2020	10:00	30-05-2020	14:00	ODB	POWERGRID ER-I	CSD Commissioning work	NLDC	
776	400KV switcable L/R of Varanasi-2 at BiharSharif	30-05-2020	10:00	30-05-2020	14:00	ODB	POWERGRID ER-I	CSD Commissioning work	NLDC	
777	400 KV BUS-II at Rourkela	30-05-2020	09:00	30-05-2020	18:00	ODB	ER-II/ODISHA/ROURKELA	AMP WORKS	GRIDCO	IMP
778	Main Bay of 400kv Malda-1 (416-52) at New Purnea	30-05-2020	10:00	30-05-2020	18:00	ODB	POWERGRID ER-I	CB AMP WORK		
779	ARMB: 400 KV Main Bus-2	31-05-2020	07:00	31-05-2020	15:00	ODB	WB	maintenance		