



भारत सरकार
Government of India
विद्युत मंत्रालय
Ministry of Power
पूर्वी क्षेत्रीय विद्युत समिति

Eastern Regional Power Committee
14, गोल्फ क्लब रोड, टॉलीगंज, कोलकाता-700033
14 Golf Club Road, Tollygunj, Kolkata-700033

Tel No.:033-24239657, 24239650 FAX No.:033-24239652, 24239653 Web: www.erpc.gov.in

NO. ERPC/OPERATION/2021/ 7956-7999

DATE: 27.01.2021

To,

As per list enclosed.

Sub: List of the Transmission lines/equipment for shutdown approved in the 175th OCC Shutdown Meeting- reg

Sir,

Please find the enclosed list of the transmission lines/equipment approved in the 175th OCC shutdown meeting held on 15th January, 2021 for your kind information and necessary action. The same is also available at ERPC website (www.erpc.gov.in).

Observations, if any, may please be forwarded to this office at the earliest.

Regards,

Yours faithfully,

(D.K. Bauri)
SE (Operation)

LIST OF ADDRESSES:

1. CHIEF ENGINEER (TRANS., O&M), BSPTCL, PATNA, (FAX NO. 0612-2504557/2504937)
2. CHIEF ENGINEER (System Operation), BSPTCL, PATNA, (FAX NO. 0612-2504557/2504937)
3. CHIEF ENGINEER, TRANSMISSION (O&M), JUSNL, RANCHI (FAX NO.-0651-2490486/2490863)
4. CHIEF ENGINEER, TVNL, ROOM NO. 018/2, DORANDA, RANCHI - 834102 (FAX NO. 06544-225414)
5. CHIEF LOAD DISPATCHER, SLDC, OPTCL, BHUBANESWAR (FAX NO.0674-2748509)
6. CHIEF GENERAL MANAGER (O&M), OPTCL, BHUBANESWAR
7. SR. GENERAL MANAGER (PP), GRIDCO, JANPATH, BHUBANESWAR (0674-2547180)
8. DIRECTOR (OPERATION), IB TPS, AT/PO BANHARPALI, JHARSUGUDA, (FAX NO. 06645-222225/222230)
9. GENERAL MANAGER, TTPS, TALCHER, (FAX NO. 06760-243212)
10. SR. GENERAL MANAGER (ELECTRICAL), OHPC LTD., BHUBANESWAR, (FAX NO.0674-2542102)
11. CHIEF ENGINEER, CLD, WBSETCL, HOWRAH, (FAX NO. 033-26886232)
12. CHIEF ENGINEER, CENTRAL PLANNING WING, WBSETCL, SALT LAKE (FAX NO.: 033-23591955)
13. CHIEF ENGINEER (PTR), WBSIEDCL, SALT LAKE, KOLKATA (FAX:033-23345862)
14. CHIEF GENERAL MANAGER (OS), WBPDC, KOLKATA-98 (FAX NO. 033-23393286/2335-0516)
15. GM, KOLAGHAT TPS, WBPDC, KOLAGHAT (FAX NO.03228231280)
16. DGM (OPERATION), DPL, DURGAPUR, (FAX NO. 0343-2555052)
17. VICE PRESIDENT (SYS OPERATION), CESC, CHOWRINGHEE SQUARE, KOLKATA (FAX NO.033-22129871)
18. CHIEF ENGINEER, SLDC, DVC, HOWRAH, (FAX NO. 033-2688-5094)
19. ADDL.CHIEF ENGINEER, SLDC, POWER DEPT., GOVT. OF SIKKIM, GANGTOK, (FAX NO. 03592-228186/201148/202284)
20. EXECUTIVE DIRECTOR, ERLDC, POSOCO, KOLKATA, (FAX NO. 033-2423-5809)
21. GENERAL MANAGER, FSTPP, NTPC, FARAKKA, (FAX NO. 03512-224214/226085/226124)
22. GENERAL MANAGER , KhSTPP, NTPC, KAHALGAON (FAX NO.06429-226082)
23. GENERAL MANAGER, TSTPP, NTPC, TALCHER, (FAX NO. 06760-249053)
24. GENERAL MANAGER (OS), POWERGRID, ER-II, KOLKATA(Fax no: 033-23572827)
25. GENERAL MANAGER , POWERGRID, ER-I, PATNA, (FAX NO.0612-2531192)
26. GENERAL MANAGER (O&M), POWERGRID, ODISHA PROJECTS, SAHID NAGAR, BHUBANESWAR - 751 007
27. MANAGING DIRECTOR, DRUK GREEN POWER CORPORATION, P.O. BOX -1351, THIMPU, BHUTAN – WITH THE REQUEST TO DEPUTE ONE ENGINEER EACH FROM CHUKHA & KURICHHU HYDRO POWER STATION IN THE MEETING (FAX NO 00975- 2336411)
28. MANAGING DIRECTOR, BHUTAN POWER CORPORATION, P.O.BOX-580, THIMPU, BHUTAN (FAX NO. 00975-2333578)
29. CHIEF ENGINEER (O&M), TALA H.E.PROJECT, BHUTAN (FAX NO. 009752/324803)
30. EXECUTIVE DIRECTOR (O&M), NHPC, FARIDABAD (FAX No.:0129-2272413)
31. GENERAL MANAGER, TEESTA -V POWER STATION, NHPC, SINGTAM, EAST SIKKIM (FAX 03592 - 247377)
32. CHIEF ENGINEER, RANGIT POWER STATION, NHPC, P.O. RANGIT NAGAR, SOUTH SIKKIM (FAX NO.03595-259268)
33. SENIOR VICE PRESIDENT, PTC LTD., NBCC TOWERS, 15-BHIKAJI KAMA PLACE, NEW DELHI- 110066 (FAX NO. 011-41659504)
34. PLANT HEAD, ADHUNIK POWER & NATUARAL RESOURCES, JHARKHAND(FAX NO.: 0657-6628440)
35. AGM (OPERATION), MAITHON POWER LTD, DHANBAD (FAX: 08860004758)
36. VP(POWER), VEDANTA LIMITED, BHUBANESWAR- 751023 (FAX NO 0674-2302920)
37. CHIEF ELECTRICAL ENGINEER, EASTERN RAILWAY, KOLKATA-700 001 (FAX NO.: 033-22300446)
38. CHIEF ELECTRICAL ENGINEER, SOUTH EASTERN RAILWAY, KOLKATA-43 (FAX: 033-24391566)
39. DEPUTY DIRECTOR, EASTERN RPSO, SALT LAKE, KOLKATA- (FAX NO:033-23217075)
40. GENERAL MANAGER (O&M), NHPC LTD, FARIDABAD, FAX: 0129-2272413
41. ASSOCIATE VICE PRESIDENT, GMR KEL, 29, SATYANAGAR, BHUBANESWAR-751007. (FAX NO: 0674-2572794)
42. GM (SO & COMML), NTPC VVNL, NEW DELHI-110033. Fax:011-24367021
43. AGM, DARS ENERGY PVT. LTD., GURGAON - 122 002, Fax: +91 124 4696 311
44. SHRI D. P. BHAGAVA, CHIEF CONSULTANT (O&M), TEESTA URJA LIMITED, NEW DELHI-110 001 (FAX:011-46529744)

ERLDC, KOLKATA															Input from Reliability Coordinator.	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																
Reason																
Pre Meeting Comment by ERLDC															SUBJECT TO CONSENT FROM AGENCY	
Remarks from Indenting Agencies															NLDC COMMENTS	
Any other comments by Relability Co-ordinator																
Information Required															Remarks	
1	132 KV Lalmatia-Kahalgaon(BSPTCL)	21-Jan-21	10:00	21-Jan-21	12:00	1	ODB	JUSNL	For RTU connection.			SLDC Bihar	During S/D period 132kv Lalmatia-Kahalgaon(NTPC) & 220KV Lalmatia-Farakka shall be remained in service.		Other Line should be available	
2	132 KV Lalmatia-Kahalgaon(NTPC)	22-Jan-21	10:00	22-Jan-21	12:00	1	ODB	JUSNL	For RTU connection.				During S/D period 132kv Lalmatia-Kahalgaon(NTPC) & 220KV Lalmatia-Farakka shall be remained in service.	#N/A		
3	132kV S/C Sonversa - Kusheshwar Sthan line	23-Jan-21	09:00	24-Jan-21	18:00	2	ODB	POWERGRID ER-I/TBCB	For stringing work of Loop In Line of LILO of 400KV D/C Kishanganj – Patna Line (Section 20/0 to 21/0) between Loc. No. 219 to 220 of BSPTCL Line.			SLDC Bihar		#N/A		
4	400 KV BIHARSHARIF-VARANASI-I	24-Jan-21	10:00	24-Jan-21	14:00	1	ODB	POWERGRID NR 3	S/D required for balance stringing work of 765 KV D/C Varanasi-Vindhyachal Transmission line under TBCB Project.	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC		NLDC		May be allowed	Other lines in ER- NR corridor should be available	
5	400 KV BIHARSHARIF-VARANASI-II	24-Jan-21	10:00	24-Jan-21	14:00	1	ODB	POWERGRID NR 3	S/D required for balance stringing work of 765 KV D/C Varanasi-Vindhyachal Transmission line under TBCB Project.	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC		NLDC		May be allowed	Other lines in ER- NR corridor should be available	
6	400 KV BIHARSHARIF-MUZAFFARPUR-II	25-Jan-21	08:00	27-Jan-21	17:00	3	ODB	POWERGRID ER-IMUZAFFARPUR	REPLACEMENT OF PORCELENE INSULATOR WITH POLYMER INSULATOR	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	SD will not be allowed during sd of 400kv Binaguri-Purnea DC				Other Line should be available	
7	A/R OF 400 KV BIHARSHARIF-MUZAFFARPUR-I	25-Jan-21	08:00	27-Jan-21	17:00	3	ODB	POWERGRID ER-IMUZAFFARPUR	TO FACILITATE THE S/D WORK OF 400 KV BIHARSHARIF-MUZAFFARPUR-II	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					Line will trip on transient SLG fault as well	
8	220 KV PGCIL CKT. III at GSS Hatia-II	27-Jan-21	08:00	29-Jan-21	08:00	3	OCB	JUSNL	For complete maintenance of Isolators under PSDF scheme.				During S/D period other 220kv feeders shall remain in service.		Other Line should be available	
9	400 KV Main Bus-2 at Daltonganj	27-Jan-21	09:30	27-Jan-21	17:30	1	ODB	POWERGRID ER-I/ DALTONGANJ	AMP WORK			SLDC Jharkhand			Other Bus should be available	
10	400 KV KAHALGAON-FARAKKA CKT 3	27-Jan-21	08:00	28-Jan-21	17:00	2	ODB	POWERGRID/K AHALGAON	FOR UPRATING OF MAIN BAY CB 400KV Kahalgaon S/S (NTPC) extension under ERTS-XXIII	Detail scheme may be shared					Other Line should be available	
11	400KV MAIN BAY OF FARAKKA CKT 3 AT NTPC KAHALGAON	27-Jan-21	08:00	28-Jan-21	17:00	2	OCB	POWERGRID/K AHALGAON	FOR UPRATING OF MAIN BAY CB 400KV Kahalgaon S/S (NTPC) extension under ERTS-XXIII	Detail scheme may be shared					Tie bay and Main bay of tie element should be available at least two dia should be complete	
12	220 KV Main Bus-2 at Daltonganj	28-Jan-21	09:30	28-Jan-21	17:30	1	ODB	POWERGRID ER-I/ DALTONGANJ	AMP WORK			SLDC Jharkhand			Other Bus should be available	
13	400 KV BIHARSHARIF-MUZAFFARPUR-I	28-Jan-21	08:00	30-Jan-21	17:00	3	ODB	POWERGRID ER-IMUZAFFARPUR	REPLACEMENT OF PORCELENE INSULATOR WITH POLYMER INSULATOR	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	SD will not be allowed during sd of 400kv Binaguri-Purnea DC				Other Line should be available	
14	A/R OF 400 KV BIHARSHARIF-MUZAFFARPUR-II	28-Jan-21	08:00	30-Jan-21	17:00	3	ODB	POWERGRID ER-IMUZAFFARPUR	TO FACILITATE THE S/D WORK OF 400 KV BIHARSHARIF-MUZAFFARPUR-I	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					Line will trip on transient SLG fault as well	
15	132kV S/C Sonversa - Kusheshwar Sthan line	28-Jan-21	09:00	29-Jan-21	18:00	2	ODB	POWERGRID ER-I/TBCB	For stringing work of Loop OUT Line of LILO of 400KV D/C Kishanganj – Patna Line (Section 18/0 to 19/0) between Loc. No. 218 to 219 of BSPTCL Line.	Sketch/diagram & detail work schedule may be provided.		SLDC Bihar		#N/A		
16	220 KV PGCIL CKT. I at Hatia II	29-Jan-21	08:00	31-Jan-21	08:00	3	OCB	JUSNL	For complete maintenance of Isolators under PSDF scheme.				During S/D period other 220kv feeders shall remain in service.		Other Line should be available	
17	400 KV KAHALGAON-FARAKKA CKT 4	29-Jan-21	08:00	30-Jan-21	17:00	2	ODB	POWERGRID/K AHALGAON	FOR UPRATING OF MAIN BAY CB 400KV Kahalgaon S/S (NTPC) extension under ERTS-XXIII	Detail scheme may be shared					Other Line should be available	
18	400KV MAIN BAY OF FARAKKA CKT4 AT NTPC KAHALGAON	29-Jan-21	08:00	30-Jan-21	17:00	2	OCB	POWERGRID/K AHALGAON	FOR UPRATING OF MAIN BAY CB 400KV Kahalgaon S/S (NTPC) extension under ERTS-XXIII	Detail scheme may be shared					Tie bay and Main bay of tie element should be available at least two dia should be complete	
19	132kV S/C Sonversa - Simri Bakhtiyarpur line	30-Jan-21	09:00	31-Jan-21	18:00	2	ODB	POWERGRID ER-I/TBCB	For stringing work of Loop In Line of LILO of 400KV D/C Kishanganj – Patna Line (Section 4/0 to 5/0) between Loc. No. 32 to 33 of BSPTCL Line	Sketch/diagram & detail work schedule may be provided.		SLDC Bihar		#N/A		
20	220 KV PGCIL CKT. II at Hatia II	31-Jan-21	08:00	2-Feb-21	08:00	3	OCB	JUSNL	For complete maintenance of Isolators under PSDF scheme.				During S/D period other 220kv feeders shall remain in service.		Other Line should be available	
21	132 KV Main Bus at Daltonganj	31-Jan-21	09:30	31-Jan-21	17:30	1	ODB	POWERGRID ER-I/ DALTONGANJ	AMP WORK,There will not be any powerflow through 132 KV Daltonganj - daltonganj Line-1 & 2 during Bus Shutdown		As per convinience of Jharkhand	SLDC Jharkhand		#N/A		
22	400 KV BIHARSHARIF-MUZAFFARPUR-II	31-Jan-21	08:00	2-Feb-21	17:00	3	ODB	POWERGRID ER-IMUZAFFARPUR	REPLACEMENT OF PORCELENE INSULATOR WITH POLYMER INSULATOR	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	SD will not be allowed during sd of 400kv Binaguri-Purnea DC				Other Line should be available	
23	A/R OF 400 KV BIHARSHARIF-MUZAFFARPUR-I	31-Jan-21	08:00	2-Feb-21	17:00	3	ODB	POWERGRID ER-IMUZAFFARPUR	TO FACILITATE THE S/D WORK OF 400 KV BIHARSHARIF-MUZAFFARPUR-II	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					Line will trip on transient SLG fault as well	

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO					Reason									
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency		Pre Meeting Comment by ERLDC		SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator			
										Information Required	Remarks							
24	315MVA ICT-1 at Bidhannagar	1-Feb-21	07:00	2-Feb-21	16:00	2	ODB	WBSETCL	Testing of equipments	Considering N-1 on other ICT 220kV Waria-Bidhanagar may be kept open in real time to control loading of 220kV Parulal-Parulia tie		SLDC DVC			Other ICT should be available			
25	New PPSP-Arambagh 400 KV Ckt 1	1-Feb-21	08:00	2-Feb-21	16:00	2	ODB	WBSETCL	Tree trimming & line maintenance						Other Line should be available			
26	New Chanditala-Jeerat 400 KV Ckt	1-Feb-21	08:00	2-Feb-21	15:00	2	ODB	WBSETCL	Tree trimming by Jeerat end. Bay checking with MBI(PGI) with Main Bus-I & II and DCRM of CB at N.Chanditala						Other Line should be available			
27	400 KV Main Bus-I at New Chanditala	1-Feb-21	08:00	1-Feb-21	15:00	1	ODB	WBSETCL	Tree trimming by Jeerat end. Bay checking with MBI(PGI) with Main Bus-I & II and DCRM of CB at N.Chanditala						Other Bus should be available			
28	400KV Balangir-Jeypore S/c line	1-Feb-21	09:00	9-Feb-21	17:00	9	OCB	ER-II/Odisha/Balangir	Dismantling of 2 nos. existing towers, installation of 3nos. New towers under existing line and stringing of 4 nos. span for line diversion work due to construction of new Balangir-Khurda Rail Line under East Cost Railway at Balangir	Sketch/diagram & detail work schedule may be provided.	ER-SR TTC needs to be revised. SD of Jeypore ICT, Indravati-Reangali may not be taken together with Balangir-Jeypore line		ER-SR TTC will be reduced by 300MW. Approved on same dates by SRPC.	Gazuwaka to be restricted to 350 MW				
29	Main Bay (409) of 125 MVAR B/R at Jeypore	1-Feb-21	09:00	1-Feb-21	17:00	1	ODB	ER-II/Odisha/Jeypore	For AMP Work of 409 Bay						Tie bay and Main bay of tie element should be available at least two dia should be complete			
30	765/400KV ICT-1 AT SUNDARGARH	1-Feb-21	09:00	1-Feb-21	17:00	1	ODB	II/Odisha/Sundargarh	AMP & Guy Arrangement			NLDC		May be allowed	Other ICT should be available			
31	Main Bay 724 of 765KV Sundargarh-Dharamjaygarh ckt-2 at Sundargarh	1-Feb-21	09:00	4-Feb-21	17:00	4	OCB	II/Odisha/Sundargarh	AMP & SIEMENS Guide Valve Modification work by OEM Engineer			NLDC			Tie bay and Main bay of tie element should be available at least two dia should be complete			
32	400KV D/C Sundargarh-Raigarh line Ckt #3	1-Feb-21	08:00	6-Feb-21	18:00	6	ODB	ER-II/Odisha/Sundargarh	Replacement of old defective Porcelain Insulator by CLR	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					Other Line should be available			
33	A/R to be in non automode of 400 kV Baripada-Duburi Line	1-Feb-21	07:00	28-Feb-21	17:00	28	ODB	ER-II/Odisha	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Additional Requirement)"						#N/A			
34	A/R to be in non automode of 400 kV Dubur-Pandiabil Line	1-Feb-21	07:00	28-Feb-21	17:00	28	ODB	ER-II/Odisha	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Additional Requirement)"						#N/A			
35	A/R to be in non automode of 400 kV Pandiabil-Mendhasal Ckt 2	1-Feb-21	07:00	28-Feb-21	17:00	28	ODB	ER-II/Odisha	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Additional Requirement)"						#N/A			
36	A/R to be in non automode of 400 kV Angul-GMR Ckt 1	1-Feb-21	07:00	28-Feb-21	17:00	28	ODB	ER-II/Odisha	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Reliable Requirement)						#N/A			
37	A/R to be in non automode of 400 kV Angul-JITPL Ckt 1	1-Feb-21	07:00	28-Feb-21	17:00	28	ODB	ER-II/Odisha	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Reliable Requirement)						#N/A			
38	A/R to be in non automode of 400kV Angul-GMR Ckt 2	1-Feb-21	07:00	28-Feb-21	17:00	28	ODB	ER-II/Odisha	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Reliable Requirement)						#N/A			
39	A/R to be in non automode of 400 kV Angul-JITPL Ckt 2	1-Feb-21	07:00	28-Feb-21	17:00	28	ODB	ER-II/Odisha	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Reliable Requirement)						#N/A			
40	A/R to be in non automode of 765 kV Angul-Srikakulam Ckt 1	1-Feb-21	07:00	28-Feb-21	17:00	28	ODB	ER-II/Odisha	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Reliable Requirement)			NLDC			#N/A			
41	220KV side Bay of 500 MVA ICT-4 at Biharsharif (BSPTCL SWITCHYARD)	1-Feb-21	10:00	1-Feb-21	18:00	1	ODB	POWERGRID ER-BIHARSHARIF	AMP Work						Other ICT should be available			
42	400KV RANCHI SIPAT CKT-1	1-Feb-21	09:00	2-Feb-21	17:30	2	ODB	POWERGRID ER-I/RANCHI	FSC BANK RECTIFICATION WORK AT RANCHI AND LINE MAINTENANCE WORK			NLDC		Subject to consent of WRPC.	Other Line should be available			
43	A/R OF 400KV RANCHI SIPAT CKT-2	1-Feb-21	09:00	2-Feb-21	17:30	2	ODB	POWERGRID ER-I/RANCHI	TO FACILITATE LINE MAINTENANCE WORK 400 KV RANCHI - SIPAT-1			NLDC		Subject to consent of WRPC.	Line will trip on transient SLG fault as well			
44	765 kV Tie bay of 765 kV BR-2 (705) at Gaya	1-Feb-21	09:00	1-Feb-21	17:00	1	ODB	POWERGRID ER-I/GAYA	AMP work			NLDC			Both main Bay Should be available, atleast two dia should be complete			
45	500 MVA ICT-1 at New Purnea	1-Feb-21	09:30	1-Feb-21	17:30	1	ODB	POWERGRID ER-1/ NEW PURNEA	AMP WORK			SLDC Bihar			May be postponed till return of Malda ICT			
46	400 KV KAHALGAON-BANKA-II	1-Feb-21	08:00	15-Feb-21	17:00	15	ODB	POWERGRID ER-1/KAHALGAON TLM	OPGW INSTALLATION FROM KAHALGAON GANTRY TO TOWER NO. 43(DIVERTED PORTION) OF 400 KV KAHALGAON-BANKA-II UNDER SPLIT BUS SCHEME at KAHALGAON	Lakhisari & banka section may be taken separately					Other Line should be available			

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO					Reason									
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency		Pre Meeting Comment by ERLDC	SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator				
										Information Required	Remarks							
47	A/R OF 400 KV KAHALGAON-BANKA-I	1-Feb-21	08:00	15-Feb-21	17:00	15	ODB	POWERGRID ER-1/KAHALGAON TLM	To Facilitate the s/d WORK OF 400 KV KAHALGAON-BANKA-II	Lakhisari & banka section may be taken separately				Line will trip on transient SLG fault as well				
48	220 KV BUS #1 AT PURNEA	1-Feb-21	09:00	2-Feb-21	18:00	2	ODB	POWERGRID ER-1/PURNEA	220 KV BUS #1 CONDUCTOR REPLACEMENT WORK FROM TARANTUL TO BERSIMIS UNDER CONSTRUCTION HEAD		SLDC Bihar			Other Bus should be available				
49	A/R OF BARH MOTIHARI II	1-Feb-21	08:00	28-Feb-21	18:00	28	ODB	POWERGRID ER-I/ MUZAEFFARPUR	OPGW INSTALLATION WORK					#N/A				
50	A/R OF MOTIHARI GORAKHPUR II	1-Feb-21	08:00	28-Feb-21	18:00	28	ODB	POWERGRID ER-I/ MUZAEFFARPUR	OPGW INSTALLATION WORK		NLDC			#N/A				
51	A/R OF 400 KV BIHARSHARIF-BANKA-II	1-Feb-21	08:00	28-Feb-21	18:00	28	ODB	POWERGRID ER-I /BIHARSHARIF TL	OPGW INSTALLATION WORK					#N/A				
52	A/R OF 400 KV PATNA-KISANGANJ-II	1-Feb-21	08:00	28-Feb-21	18:00	28	ODB	POWERGRID ER-I / PATNA TL	OPGW INSTALLATION WORK					#N/A				
53	A/R OF 400 KV RANCHI-MAITHON (RB)-II	1-Feb-21	08:00	28-Feb-21	18:00	28	ODB	POWERGRID ER-I / RANCHI TL	OPGW INSTALLATION WORK					#N/A				
54	132KV S/C Sonversa - Simri Bakhtiyarpur line	1-Feb-21	09:00	2-Feb-21	18:00	2	ODB	POWERGRID ER-I/TBCB	For stringing work of Loop Out Line of LILO of 400KV D/C Kishanganj – Patna Line (Section 32/0 to 33/0)) between Loc. No. 34 to 35 of BSPTCL Line.		SLDC Bihar			#N/A				
55	400 KV VARANASI-BIHARSHARIFF (PG) CKT-2	1-Feb-21	10:00	1-Feb-21	14:00	1	D	NRLDC	Kindly provide S/D on dt.24.01.21 for completion of balance overhead crossing work of 765 KV Vindhyachal-Varanasi Line under TBCB Project		NLDC		Duplicate entry Sr no 4 &5	Other lines in ER- NR corridor should be available				
56	400 KV VARANASI-BIHARSHARIFF (PG) CKT-1	1-Feb-21	10:00	1-Feb-21	14:00	1	D	NRLDC	Kindly provide S/D on dt.24.01.21 for completion of balance overhead crossing work of 765 KV Vindhyachal-Varanasi Line under TBCB Project.		NLDC		Duplicate entry Sr no 4 &6	Other lines in ER- NR corridor should be available				
57	400 KV GORAKHPUR(PG)-MOTIHARI(BS) (PG) CKT-2	1-Feb-21	08:00	28-Feb-21	18:00	28	D	NRLDC	Relay setting may be changed from Auto reclose to Non-auto reclose mode for OPGW LIVE LINE WORK		NLDC		May be allowed	#N/A				
58	400 kv (Quad) D/C Alipurdwar - Siliguri line CKT- 2(ALIP- SLG #2)	1-Feb-21	07:00	1-Feb-21	18:00	1	ODB	ENICL	Helical installation & SD defect rectification					Other Line should be available				
59	AR OF 400 kv (Quad) D/C Alipurdwar - Siliguri line CKT- 1(ALIP- SLG #1)	1-Feb-21	07:00	1-Feb-21	18:00	1	ODB	ENICL	A/R in Non Auto Mode for Helical installation & Shutdown defect rectification.					Line will trip on transient SLG fault as well				
60	400KV Rangpo- Teesta-v Ckt-2	1-Feb-21	08:00	15-Feb-21	17:00	15	ODB	POWERGRID ER-II	S/D for Reconductoring in Binaguri Line-1 in multi Ckt portion	day wise work plan may be provided				Other Line should be available				
61	400KV BINAGURI-RANGPO-1 line	1-Feb-21	00:00	28-Feb-21	17:00	28	OCB	POWERGRID ER-II	Dismantalling of ACSR Conductor & re-stringing with HTLS Conductor under ERSS XX	Latest update required	Information may be provided on how much time will be required in case of contingency when at least one line needs to be returned			#N/A				
62	400KV BINAGURI-RANGPO-2 line	1-Feb-21	00:00	28-Feb-21	17:00	28	OCB	POWERGRID ER-II	Dismantalling of ACSR Conductor & re-stringing with HTLS Conductor under ERSS XX	Latest update required	Information may be provided on how much time will be required in case of contingency when at least one line needs to be returned			#N/A				
63	220 KV Siliguri - Kishanganj Ckt-I	1-Feb-21	09:00	12-Feb-21	18:00	12	OCB	POWERGRID ER-II	NH Diversion work at loc 168-169 & 187-188	Sketch/diagram & detail work schedule may be provided		NLDC		Binaguri-Siliguri DC should be available				
64	221 KV Siliguri - Kishanganj Ckt-II	1-Feb-21	09:00	12-Feb-21	18:00	12	OCB	POWERGRID ER-II	NH Diversion work at loc 168-169 & 187-188	Sketch/diagram & detail work schedule may be provided		NLDC		Binaguri-Siliguri DC should be available				
65	132 KV Siliguri-Melli line	1-Feb-21	09:00	10-Feb-21	17:00	10	ODB	POWERGRID ER-II	Fixing of Line LA , Shutdown will be taken alternate day in 132KV Siliguri Melli and 132KV Rangit Kuseong	May be completed while shutdown of same line for 400kV Binaguri Rangpo reconductoring work	May be availed on separate dates	SLDC Sikkim		#N/A				
66	132 KV Kurseong - Rangit line	1-Feb-21	09:00	10-Feb-21	17:00	10	ODB	POWERGRID ER-II	Fixing of Line LA , Shutdown will be taken alternate day in 132KV Siliguri Melli and 132KV Rangit Kuseong	May be availed while cpmpleting work Rectification of bent tower/tower members of Loc24		SLDC Sikkim		#N/A				
67	400KV Sagardighi-II Main bay at Durgapur	1-Feb-21	09:30	1-Feb-21	17:30	1	ODB	POWERGRID ER-II	Re conducting work		May be allowed only during one unit S/D	MPL		Tie bay and Main bay of tie element should be available at least two dia should be complete				
68	400KV Maithon-Right Bank # I	1-Feb-21	08:00	2-Feb-21	18:00	2	OCB	POWERGRID ER-II	To be kept in Non-Auto Mode during reconductoring of 400KV Maithon- RB# I line for safety measure		May be allowed only during one unit S/D	MPL		May be allowed during AM plan of MPL unit				
69	400KV Maithon-Right Bank # II	1-Feb-21	08:00	2-Feb-21	18:00	2	ODB	POWERGRID ER-II	PL Crossing during Re-conductoring work of Maithon - Right Bank # I Line	May be allowed when one Ckt o MPL-Maithon is returned & one unit of MPL is under overhauling	May be allowed only during one unit S/D	MPL		Cannot be allowed along with Maithon-MPL DC				
70	400KV RBTPS-Ranchi I&II	1-Feb-21	08:00	2-Feb-21	18:00	2	OCB	POWERGRID ER-II	Insulator Replacement work at major crossings	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC				Other Line should be available				
71	400KV Maithon - Mejia #1 Line	1-Feb-21	08:00	5-Feb-21	17:00	5	ODB	POWERGRID ER-II										
72	400KV Bus#3 at Maithon	1-Feb-21	10:00	2-Feb-21	18:00	2	ODB	POWERGRID ER-II	For augmentation of 400KV Bus Bar protection under ERSS-XX	Please mention the scheme		SLDC DVC, SLDC Jharkhand		Other Bus should be available				
73	A/R in non-auto mode in 400KV Teestalli-Kishanganj TL	1-Feb-21	07:00	28-Feb-21	18:00	28	ODB	POWERGRID ER-II	For OPGW installation Work under Fiber Optic Expansion Project (Addl. Requirement)					#N/A				
74	Permission for OPGW work in 132KV Rangpo-Chuzachen-I & II	1-Feb-21	07:00	28-Feb-21	18:00	28	ODB	POWERGRID ER-II	For OPGW installation Work under Fiber Optic Expansion Project (Addl. Requirement)	Clarification may be given whether line shutdown is required	Chuzachen			#N/A				

ERLDC, KOLKATA														Input from Reliability Coordinator
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC														
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency	Reason	Pre Meeting Comment by ERLDC	SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator
		FROM		TO						Information Required	Remarks			
75	400 KV Main Bus-II at Subhasgram	1-Feb-21	07:00	4-Feb-21	16:00	4	ODB	POWERGRID ER-II	For dismantalling of old 409 & 412 Bay Bus Isolator and installation & commissioning of new 409 & 412 Bay Bus isolator under ERSS - XVIII Project. & Bay Stability Test	Sketch/diagram & detail work schedule may be provided.	SLDC WB	400 KV Main Bus-II will be under Shutdown.This shutdown shall be taken only after commissioning of 407 & 408 , 410 & 411 Bay.		Other Bus should be available
76	400 KV Main Bus-I at KTHPP	2-Feb-21	08:00	5-Feb-21	17:00	4	ODB	WBSETCL	Replacement of 29A Isolator of Bus Tie Bay					Other Bus should be available
77	400 KV Main Bus-II at New Chanditala	2-Feb-21	08:00	2-Feb-21	15:00	1	ODB	WBSETCL	Tree trimming by Jeerat end. Bay checking with MBI(PGI) with Main Bus-I & II and DCRM of CB at N.Chanditala					Other Bus should be available
78	220 KV Muzaffarpur(PG)-Hajipur ckt 1	2-Feb-21	10:00	2-Feb-21	16:00	1	ODB	BSPTCL	For line and bay maintenanece work			alternate ckt will remain in service.No load restriction.		Other Line should be available
79	400KV-DSTPS(ANDAL)-RAGHUNATHPUR-1	2-Feb-21	08:30	6-Feb-21	17:00	5	C	DVC	1.O/H activities including testing on CT s,CVT s,CBs 2. Line ABT Meter calibration 3. Hardware tightness checking and replacement of clamps/connectors(if any) as per Thermography reports					Other Line should be available
80	Main Bay(416) of 63 MVAR B/R at Jeypore	2-Feb-21	09:00	2-Feb-21	17:00	1	ODB	ER-II/Odisha /Jeypore	For AMP Work of 416 Bay					Tie bay and Main bay of tie element should be available at least two dia should be complete
81	400 KV Rengali-Keonjhar Line	2-Feb-21	09:00	3-Feb-21	17:00	2	ODB	ER-II/Odisha/Rengali	For Erection of bushing of 63 MVAR Line Reactor and Testing of LR					Keonjhar-Baripada should be available
82	400/220kV, 315 MVA ICT#1 ROURKELA	2-Feb-21	09:00	8-Feb-21	17:00	7	OCB	ER-II/ODISHA/ROURKELA	Commissioning works related to Parallelling of ICT 1 AND 3		SLDC Odisha			Other ICT should be available
83	765KV Bus Reactor-2 at Sundargarh	2-Feb-21	09:00	2-Feb-21	17:00	1	ODB	ER-II/Odisha/Sundargarh	Guy Arrangement works & Spare changeover work six monthly		May be considered in last week of Feb considering the voltage condition	NLDC		Other Shunt Elements should be available
84	220KV RENGALI-RENGALI PG CKT-I & II	2-Feb-21	08:00	3-Feb-21	16:00	2	ODB	OPTCL	ANNUAL MAINTENANCE OF RENGALI GRID S/S					Other Line should be available
85	765 kv side Main bay of 765/400 kv ICT 2 (706) at Gaya	2-Feb-21	09:00	2-Feb-21	17:00	1	ODB	POWERGRID ER-I/GAYA	AMP work			NLDC		Tie bay and Main bay of tie element should be available at least two dia should be complete
86	765 KV TIE BAY OF 3 X 500 MVA, ICT-1 & FUTURE (BAY-702) AT NEW RANCHI	2-Feb-21	09:00	3-Feb-21	17:00	2	ODB	POWERGRID ER-I/NEW RANCHI	AMP WORK			NLDC		Both main Bay Should be available, atleast two dia should be complete
87	220 KV SIDE MAIN BAY OF ICT-2 AT PUSAULI	2-Feb-21	09:00	2-Feb-21	18:00	1	ODB	POWERGRID ER-I/PUSAULI	AMP WORK. ICT WILL REMAIN CHARGED THROUGH TBC BAY					ICT may be charged through transfer bus
88	132 kv Ara Dumraon	2-Feb-21	09:00	2-Feb-21	17:30	1	ODB	POWERGRID ER-I/ARA	Retrofitting of Numerical Back Up OC & EF relay depending upon GE engineer at ARA		SLDC Bihar			Other Line should be available
89	400 KV Maithon Kahalgaon line -I	2-Feb-21	09:00	2-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	Replacement of Porcelain insulator by polymer	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	SD may be clubbed with DC sd			Other Line should be available
90	A/R of 400 KV Maithon Kahalgaon line -II	2-Feb-21	09:00	2-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	To Facilitate the s/d work of 400 KV Maithon Kahlgaoon line -I	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC				Other Line should be available
91	400 KV BUS-2 AT MUZAFFARPUR	2-Feb-21	10:00	3-Feb-21	17:00	2	ODB	POWERGRID/MUZAFFARPUR	AMP WORK		SLDC Bihar/NLDC			Other Bus should be available
92	400 kv (Quad) D/C Alipurduar - Siliguri line CKT- 1(ALIP- SLG #1)	2-Feb-21	07:00	2-Feb-21	18:00	1	ODB	ENICL	Helical installation & SD defect rectification					Other Line should be available
93	AR OF 400 kv (Quad) D/C Alipurduar - Siliguri line CKT- 2(ALIP- SLG #2)	2-Feb-21	07:00	2-Feb-21	18:00	1	ODB	ENICL	A/R in Non Auto Mode for Helical installation & Shutdown defect rectification					Line will trip on transient SLG fault as well
94	400/220KV 315 MVA ICT -2 at Rangpo	2-Feb-21	08:00	12-Feb-21	17:00	11	OCB	POWERGRID ER-II	S/D for rectification of SF6 gas leakage repair work.					Other ICT should be available
95	400KV ICT#1 Main Bay at Binaguri	1-Feb-21	09:00	1-Feb-21	17:00	1	ODB	POWERGRID ER-II	AMP work					Tie bay and Main bay of tie element should be available at least two dia should be complete
96	400KV Tie bay of Maithon-I & Farakka-II at Durgapur	2-Feb-21	09:30	4-Mar-21	17:30	31	OCB	POWERGRID ER-II	Existing CB dismantaling works and erection, testing & commissioning of NEW with PIR CB under ERSS-XXIII package	Please mention the elements under ERSS-XXIII scheme				#N/A
97	400KV Tie bay of Sagadighi-II & Farakka-I at Durgapur	2-Feb-21	09:30	4-Mar-21	17:30	31	OCB	POWERGRID ER-II	Existing CB dismantaling works and erection, testing & commissioning of NEW with PIR CB under ERSS-XXIII package	Please mention the elements under ERSS-XXIII scheme	May be availed after shutdown of 400KV Tie bay of Maithon-I & Farakka-II at Durgapur			#N/A
98	400KV-MPL-Ranchi Line # 1 (52-413 & 52-411)	2-Feb-21	09:00	9-Feb-21	18:00	8	OCB	MPL	Breaker Over hauling,Maintenance & Testing Job.		May be allowed after restoration of MPL-Maithon-DC			Other Line should be available
99	ST#2 MAIN BREAKER (52-414) AND TRANSFORMER,TIE(52-415)	2-Feb-21	09:00	9-Feb-21	18:00	8	OCB	MPL	Transformer testing job					Tie bay and Main bay of tie element should be available at least two dia should be complete
100	315MVA ICT-2 at Bidhannagar	3-Feb-21	07:00	4-Feb-21	16:00	2	ODB	WBSETCL	Testing of equipments	Considering N-1 on other ICT 220kV Waria-Bidhanagar may be kept open in real time to control loading of 220kV Parulai-Parulia tie	SLDC DVC			Other ICT should be available

ERLDC, KOLKATA														Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC															
		FROM		TO											
SI	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency	Reason	Pre Meeting Comment by ERLDC	SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator	
										Information Required	Remarks				
101	New PPSP-Arambagh 400 KV Ckt 2	3-Feb-21	08:00	4-Feb-21	16:00	2	ODB	WBSETCL	Tree trimming & line maintenance					Other Line should be available	
102	315MVA ICT-2 at New Chanditala	3-Feb-21	08:00	3-Feb-21	15:00	1	ODB	WBSETCL	Maintenance, checking of transformer for oil leakage, Checking of 400 KV (HV) Bay					Other ICT should be available	
103	400 KV Main Bus-I at New Chanditala	3-Feb-21	08:00	3-Feb-21	15:00	1	ODB	WBSETCL	Maintenance, checking of transformer for oil leakage, Checking of 400 KV (HV) Bay					Other Bus should be available	
104	132KV Chandil(JUSNL)-Manikui(JUSNL) Bay at Manikui GSS.	3-Feb-21	09:00	16-Feb-21	17:00	14	OCB	JUSNL	For erection, testing & commissioning of 132 KV Chandil(JUSNL) Bay at GSS Manikui.	SLDC DVC approved the power assistance	DVC	During S/D period up to 45 MW power assistance form DVC is required through 132kv Manikui(JUSNL)-Manikui(DVC) T/L.		#N/A	
105	400KV-DSTPS(ANDAL)-RAGHUNATHPUR-1	3-Feb-21	07:00	3-Feb-21	16:00	1	D	DVC	For checking of tightness of jumpers at all tension locations					Other Line should be available	
106	400KV 125MVAR BUS REACTOR 2 AT ANGUL	3-Feb-21	09:00	3-Feb-21	17:00	1	ODB	ER-II/Odisha/Angul SS	AMP WORK	May be considered in last week of Feb considering the voltage condition				Other Shunt Elements should be available	
107	Tie Bay (417) of ICT-2 and 63 MVAR B/R at Jeyapore	3-Feb-21	09:00	3-Feb-21	17:00	1	ODB	ER-II/Odisha/Jeyapore	For AMP Work of 417 Bay					Both main Bay Should be available, atleast two dia should be complete	
108	Outage of NTPC Feeder- I and HVDC BUS -II	3-Feb-21	06:00	3-Feb-21	17:00	1	OCB	ER-II/Odisha/HVDC Talcher	Shut-down of HVDC BUS - II shall be availed for insulator replacement of Bus Sectionlizer Isolator(10C04-Q22) , ACF-2 Main Feeder Bus side isolator (10C05-C -Q2)and ACF 1 Bus side Isolator(10C06-C-Q2) .	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	NLDC	NTPC-HVDC Feeder -I,III & IV (Three 400 kv feeder) shall remain in service. ACF-2 shall be connected to HVDC Bus through Tie Bay (10C05-B) and ACF - 1 shall remain connected to HVDC BUS through ACF-1 Main Bay(10C06-A) . Pole -I &II shall remain in service through NTPC FEEDER 2 ,3 &4 and HVDC BUS- I ,III & IV) . Pole -I & II will operate in full power capability and All the filters of ACF-1 , 2 & 3 will remain in service.	Approved by SRPC on same dates.	#N/A	
109	315 MVA ICT II at Keonjhar	3-Feb-21	09:00	3-Feb-21	14:00	1	ODB	ER-II/Odisha/Keonjhar	For Oil Top up			SLDC Odisha		Other ICT should be available	
110	400KV BUS-1 at Sundargarh	3-Feb-21	09:00	3-Feb-21	17:00	1	ODB	ER-II/Odisha/Sundargarh	AMP					Other Bus should be available	
111	220KV BALASORE-BARIPADA PG CKT-I & II	3-Feb-21	07:00	3-Feb-21	17:00	1	ODB	OPTCL	ANNUAL MAINTENANCE OF 220kv S/Y AT BALASORE GRID S/S					Other Line should be available	
112	400kv MERAMUNDALI- NEW DUBURI-I & 400KV MERAMUNDALI-MENDHASAL-II	3-Feb-21	07:00	3-Feb-21	17:00	1	ODB	OPTCL	CHECKING OF TIGHTNESS OF BUS-I ISOLATOR CLAMPS , REPAIR/ REPLACEMENT OF JUMPER			400KV MERAMUNDALI- NEW DUBURI-II & 400kv MERAMUNDALI-MENDHASAL-I will remain in service. The said feeders are in same dia and charged through Bus-I		May be taken on different days	
113	400KV BUS-I AT MERAMUNDALI	3-Feb-21	07:00	3-Feb-21	17:00	1	ODB	OPTCL	CHECKING OF TIGHTNESS OF BUS-I ISOLATOR CLAMPS , REPAIR/ REPLACEMENT OF JUMPER					Other Bus should be available	
114	400/220kv 315MVA ICT-I AT MERAMUNDALI	3-Feb-21	07:00	3-Feb-21	17:00	1	ODB	OPTCL	CHECKING OF TIGHTNESS OF BUS-I ISOLATOR CLAMPS , REPAIR/ REPLACEMENT OF JUMPER			315MVA ICT-II at Meramundali will remain in service. ICT-I is connected to Bus-I & there is no tie breaker arrangement.		Other ICT should be available	
115	400KV RANCHI SIPAT CKT-2	3-Feb-21	09:00	4-Feb-21	17:30	2	ODB	POWERGRID ER-I/RANCHI	FSC BANK RECTIFICATION WORK AT RANCHI AND LINE MAINTENANCE WORK		NLDC		Subject to consent of WRPC.	Other Line should be available	
116	A/R OF 400KV RANCHI SIPAT CKT-1	3-Feb-21	09:00	4-Feb-21	17:30	2	ODB	POWERGRID ER-I/RANCHI	TO FACILITATE LINE MAINTENANCE WORK OF 400 KV RANCHI - SIPAT-2		NLDC		Subject to consent of WRPC.	Line will trip on transient SLG fault as well	
117	765 kV side Main bay of 765/400 kv ICT 4 (712) at Gaya	3-Feb-21	09:00	3-Feb-21	17:00	1	ODB	POWERGRID ER-I/GAYA	AMP work		NLDC			Tie bay and Main bay of tie element should be available at least two dia should be complete	
118	400 KV Patna-Nabinagar Ckt 1	3-Feb-21	10:00	3-Feb-21	15:00	1	ODB	POWERGRID ER-I/GAYA	Bird excreta cleaning of insulators at loc. 47.48					Other Line should be available	
119	A/R of 400 KV Patna-Nabinagar Ckt 2	3-Feb-21	10:00	3-Feb-21	15:00	1	ODB	POWERGRID ER-I/GAYA	To facilitate the s/d work of 400 KV Patna-Nabinagar Ckt 1					Line will trip on transient SLG fault as well	
120	400 KV Kishanganj - Rangpo Line	3-Feb-21	09:00	3-Feb-21	18:00	1	ODB	POWERGRID ER-I/KISANGANJ	AMP of Main Bay 412 and Tie Bay413 (GIS Bay), CB DCRM , Timing , SF6 gas quality check for GIS bay.	My be availed after restoration of 400KV Rangpo-Binaguri-DC		for DCRM & Timing test Main bay with respectice Tie bay needs to in open condition to perform DCRM & Timing test in 400 KV GIS Bays		After return of Rangpo-Binaguri	
121	132 kV Ara-Ara (BSPTCL) line	3-Feb-21	09:00	3-Feb-21	17:30	1	ODB	POWERGRID ER-I/ARA	AMP and Retrofitting of Numerical Back Up OC & EF relay ARAdepending upon GE engineer AT ARA		SLDC Bihar			Other Line should be available	
122	400 KV Maithon Kahalgaon line -II	3-Feb-21	09:00	3-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	Replacement of Porcelain insulator by polymer	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be allowed only during one unit S/D			Other Line should be available	
123	A/R of 400 KV Maithon Kahgaon line -I	3-Feb-21	09:00	3-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	To Facilitate the s/d work of 400 KV Maithon Kahgaon line -II	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC				Line will trip on transient SLG fault as well	
124	400 KV BIHARSHARIF-MUZAFFARPUR-I	3-Feb-21	08:00	5-Feb-21	17:00	3	ODB	POWERGRID ER-1/MUZAFFARPUR	REPLACEMENT OF PORCELENE INSULATOR WITH POLYMER INSULATOR	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	SD will not be allowed during sd of 400KV Binaguri-Purnea DC			Other Line should be available	

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO					Reason									
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency		Pre Meeting Comment by ERLDC		SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator			
										Information Required	Remarks							
125	A/R OF 400 KV BIHARSHARIF- MUZAFFARPUR-II	3-Feb-21	08:00	5-Feb-21	17:00	3	ODB	POWERGRID ER- I/MUZAFFARPUR	TO FACILITATE THE S/D WORK OF 400 KV BIHARSHARIF-MUZAFFARPUR-I	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					Line will trip on transient SLG fault as well			
126	400 kv (Quad) D/C Alipurdwar - Siliguri line CKT- 2(ALIP- SLG #2)	3-Feb-21	07:00	3-Feb-21	18:00	1	ODB	ENICL	Helical installation & SD defect rectification						Other Line should be available			
127	AR OF 400 kv (Quad) D/C Alipurdwar - Siliguri line CKT- 1(ALIP- SLG #1)	3-Feb-21	07:00	3-Feb-21	18:00	1	ODB	ENICL	A/R in Non Auto Mode for Helical installation & Shutdown defect rectification						Line will trip on transient SLG fault as well			
128	220KV Rangpo-New Melli line	3-Feb-21	08:00	8-Feb-21	17:00	6	ODB	POWERGRID ER-II	S/D for Reconductoring in 400KV Binaguri Line at location 51 & 52.	Shutdown may be availed b/w 20th feb to 28th feb'2- During this period water wastage will be less.		Tashiding/ Jorethang		May be allowed when				
129	220KV Rangpo-Tashiding line	3-Feb-21	08:00	8-Feb-21	17:00	6	ODB	POWERGRID ER-II	S/D for Reconductoring in 400KV Binaguri Line at location 51 & 52.	Shutdown may be availed b/w 20th feb to 28th feb'2- During this period water wastage will be less.		Tashiding/ Jorethang		Other Line should be available				
130	220 kV Malda Gazole-I	3-Feb-21	08:00	3-Feb-21	17:00	1	ODB	POWERGRID ER-II	AMP Work			SLDC WB			after return of Malda ICT			
131	400KV Malthon-Right Bank # II	3-Feb-21	08:00	17-Feb-21	18:00	15	OCB	POWERGRID ER-II	Re conducting work	During MPL unit outage, simultaneous S/D of DC may be availed		MPL			#N/A			
132	A/R 400KV Malthon-Right Bank # I	3-Feb-21	08:00	17-Feb-21	18:00	15	ODB	POWERGRID ER-II	To be kept in Non-Auto Mode during reconductoring of 400KV Malthon- RB# II line for safety measure	During MPL unit outage, simultaneous S/D of DC may be availed		MPL			#N/A			
133	400KV RBTPS-Ranchi I&II	3-Feb-21	08:00	4-Feb-21	18:00	2	OCB	POWERGRID ER-II	PL Crossing during Re-conductoring work of Malthon - Right Bank # II Line	May be allowed when one Ckt o MPL-Malthon is returned & one unit of MPL is under overhauling.	May be allowed when any one of the MPL-Malthon will be in service				#N/A			
134	400KV Bus #4 at Malthon	3-Feb-21	10:00	4-Feb-21	18:00	2	ODB	POWERGRID ER-II	For augmentation of 400KV Bus Bar protection under ERSS-XX			SLDC DVC, SLDC Jharkhand			Other Bus should be available			
135	400KV Main bay of Malthon- Ckt#2 at MPL	3-Feb-21	08:00	17-Feb-21	18:00	15	OCB	POWERGRID ER-II	Upgradation of Bay equipmenets under ERSS-XVII Project work. Shut down of Bays proposed in respect of line shut down for reconductoring work.	Please mention detail of ERSS-XVII scheme					#N/A			
136	315MVA ICT-1 at Jeerat	4-Feb-21	07:00	5-Feb-21	15:00	2	ODB	WBSETCL	Condition monitoring of ICT along with associated 400 KV & 220 KV bays and replacement of clamp connectors & mtc. of isolators.						Other ICT should be available			
137	220 KV Muzaffarpur(PG)-Hajipur ckt 1	4-Feb-21	10:00	4-Feb-21	16:00	1	ODB	BSPTCL	For line and bay maintenance work				alternate ckt will remain in service.No load restriction.		Other Line should be available			
138	400KV-DSTPS(ANDAL)- RAGHUNATHPUR-2	4-Feb-21	07:00	4-Feb-21	16:00	1	D	DVC	For checking of tightness of jumpers at all tension locations						#N/A			
139	TIE BAY (705) OF 765KV ICT 1 and SUNDARGARH LINE 2 AT ANGUL	4-Feb-21	09:00	4-Feb-21	17:00	1	ODB	ER- II/Odisha/Angul SS	AMP WORK			NLDC			Both main Bay Should be available, atleast two dia should be complete			
140	Main Bay (406) of 400/220Kv, 315MVA ICT#II at Baripada	4-Feb-21	09:00	10-Feb-21	17:00	7	OCB	II/Odisha/BARIPADA S/S	CB Replacement work						Tie bay and Main bay of tie element should be available at least two dia should be complete			
141	UHIEP-BR Tie Bay (411) at Indravati	4-Feb-21	09:00	4-Feb-21	17:00	1	ODB	ER- II/Odisha/Indravati	AMP works of UHIEP-BR Tie Bay (411) . During this shutdown Power flow will not be Interrupted.						Both main Bay Should be available, atleast two dia should be complete			
142	Coupling Transformer (3*167 MVA) at Jeypore	4-Feb-21	10:00	4-Feb-21	13:00	1	ODB	ER-II/Odisha /Jeypore	For changing Coupling Transformer combination form Unit-R, Y, B to Unit- R,Y,S for charging Unit-S					STATCOM will be out				
143	220KV Future Line Turumunga II Main Bay (202) at Keonjhar	4-Feb-21	09:00	4-Feb-21	17:00	1	ODB	ER- II/Odisha/Keonjhar	AMP WORKS (FY 2020-21)						#N/A			
144	400 KV 50 MVAR Indravati Line Reactor at Rengali	4-Feb-21	09:00	12-Feb-21	17:00	9	OCB	ER- II/Odisha/Rengali	For Overhauling of NGR, 400 KV Indravati Line will be remain out during switching in & out of LR for 30 min respectively.	May be considered in last week of Feb considering the voltage condition					Other Shunt Elements should be available			
145	400KV BUS-2 at Sundargarh	4-Feb-21	09:00	4-Feb-21	17:00	1	ODB	ER- II/Odisha/Sundargarh	AMP						Other Bus should be available			
146	400 KV Main Bay OF ICT 3 (410 Bay) at Biharsharif	4-Feb-21	10:00	4-Feb-21	18:00	1	ODB	POWERGRID ER- I/BIHARSHARIF	AMP Work						Tie bay and Main bay of tie element should be available at least two dia should be complete			
147	400KV Biharsharif Lakhisarai ckt 1	4-Feb-21	10:00	4-Feb-21	18:00	1	ODB	POWERGRID ER- I/BIHARSHARIF	Retrofitting of existing auto reclose relay to numerical relay at Biharsharif						Other Line should be available			
148	220KV CHAIBASA(PG)-CHAIBASA(JUSNL)-I	4-Feb-21	09:30	4-Feb-21	17:30	1	ODB	POWERGRID ER-I/CHAIBASA	LINE BAY AMP AT PG END			SLDC Jharkhand			Other Line should be available			
149	400KV tie bay of KISANGANJ- 2 (405) at Patna	4-Feb-21	09:30	4-Feb-21	17:30	1	ODB	POWERGRID ER-IPATNA	AMP work						Both main Bay Should be available, atleast two dia should be complete			
150	MAIN BAY OF 765 kV Gaya-Varanasi Line-2 (713) at Gaya	4-Feb-21	09:00	4-Feb-21	17:00	1	ODB	POWERGRID ER-I/GAYA	AMP work			NLDC			Tie bay and Main bay of tie element should be available at least two dia should be complete			
151	400/220 kv 500MVA ICT-2 AT PUSAULI	4-Feb-21	09:00	4-Feb-21	18:00	1	ODB	POWERGRID ER-I/PUSAULI	AMP WORK			SLDC Bihar			Other ICT should be available			
152	132 kv Ara Jagdishpur I	4-Feb-21	09:00	4-Feb-21	17:30	1	ODB	POWERGRID ER-I/ARA	AMP and Retrofitting of Numerical Back Up OC & EF relay depending upon GE engineer at ARA			SLDC Bihar			Other Line should be available			
153	MAIN BAY OF 400 KV NEW PURNEA-KISHANGANJ-1 (407-52) at New Purnea	4-Feb-21	09:30	4-Feb-21	17:30	1	ODB	POWERGRID ER-1/ NEW PURNEA	AMP WORK						Tie bay and Main bay of tie element should be available at least two dia should be complete			
154	400 KV Malthon Kahalgaon line -I	4-Feb-21	09:00	4-Feb-21	17:00	1	ODB	POWERGRID ER- 1/MAITHON TL	Replacement of Porcelain insulator by polymer	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be allowed only during one unit S/D				Other Line should be available			

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO					Reason									
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency		Pre Meeting Comment by ERLDC		SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator			
									Information Required	Remarks								
155	A/R of 400 KV Maithon Kahalgaon line -II	4-Feb-21	09:00	4-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	To Facilitate the s/d work of 400 KV Maithon Kahlgao line -I	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					Line will trip on transient SLG fault as well			
156	220 KV BUS # 2 AT PURNEA	4-Feb-21	09:00	5-Feb-21	18:00	2	ODB	POWERGRID ER-1/PURNEA	220 KV BUS #2 CONDUCTOR REPLACEMENT WORK FROM TARANTUL TO BERSIMIS UNDER CONSTRUCTION HEAD			SLDC SLDC Bihar			Other Bus should be available			
157	220 KV DALKHOLA-PURNEA #1 LINE	4-Feb-21	09:00	4-Feb-21	18:00	1	ODB	POWERGRID ER-1/PURNEA	220 KV BUS #2 CONDUCTOR REPLACEMENT WORK FROM TARANTUL TO BERSIMIS UNDER CONSTRUCTION HEAD		May be allowed after restoration of Malda ICT				after return of Malda ICT			
158	220 KV DALKHOLA-PURNEA #2 LINE	4-Feb-21	09:00	4-Feb-21	18:00	1	ODB	POWERGRID ER-1/PURNEA	221 KV BUS #2 CONDUCTOR REPLACEMENT WORK FROM TARANTUL TO BERSIMIS UNDER CONSTRUCTION HEAD		May be allowed after restoration of Malda ICT				after return of Malda ICT			
159	220 KV SIDE ICT #2 MAIN BAY NO 203 AT PURNEA	4-Feb-21	09:00	4-Feb-21	18:00	1	ODB	POWERGRID ER-1/PURNEA	222 KV BUS #2 CONDUCTOR REPLACEMENT WORK FROM TARANTUL TO BERSIMIS UNDER CONSTRUCTION HEAD			Bihar			ICT may be charged through transfer bus			
160	400KV ICT#1 & Tala-I Tie Bay at Binagur	3-Feb-21	09:00	3-Feb-21	17:00	1	ODB	POWERGRID ER-II	AMP work						Both main Bay Should be available, atleast two dia should be complete			
161	400 KV Main Bus-I at Bidhannagar	5-Feb-21	07:00	5-Feb-21	16:00	1	ODB	WBSETCL	B-phase (Main bus-1) pantograph isolator adjustment work i.r.o. 50MVAR Bus Reactor. During shutdown period 50MVAR Bus Reactor will be diverted	Considering N-1 on other ICT 220kV Waria-Bidhanagar may be kept open in real time to control loading of 220kV Parulal-Parulia tie					Other Bus should be available			
162	400 KV bay of Bus Coupler at Bidhannagar	5-Feb-21	07:00	5-Feb-21	16:00	1	ODB	WBSETCL	B-phase (Main bus-1) pantograph isolator adjustment work i.r.o. 50MVAR Bus Reactor. During shutdown period 50MVAR Bus Reactor will be diverted						feeder should be equally distributed			
163	400 KV bay of 50 MVAR Bus Reactor at Bidhannagar	5-Feb-21	07:00	5-Feb-21	16:00	1	ODB	WBSETCL	B-phase (Main bus-1) pantograph isolator adjustment work i.r.o. 50MVAR Bus Reactor. During shutdown period 50MVAR Bus Reactor will be diverted						Tie bay and Main bay of tie element should be available at least two dia should be complete			
164	BKTPP-Jeerat 400 KV Ckt	5-Feb-21	09:00	5-Feb-21	16:00	1	ODB	WBSETCL	Dismantling of AI pipe BUS between 29D and 29C isolators (for PSDF work of BKTPP-Jeerat ckt), Jeerat ckt will be charged through Bus Tie after completion						#N/A			
165	PPSP-Bidhannagar 400 KV Ckt 1	5-Feb-21	08:00	6-Feb-21	16:00	2	ODB	WBSETCL	Tree trimming & line maintenance						Other Line should be available			
166	400KV-DSTPS(ANDAL)-RAGHUNATHPUR-2	5-Feb-21	07:00	5-Feb-21	16:00	1	D	DVC	For checking of tightness of jumpers at all tension locations						Other Line should be available			
167	MAIN BAY (704) OF 765KV ICT 1 AT ANGUL	5-Feb-21	09:00	5-Feb-21	17:00	1	ODB	ER-II/Odisha/Angul SS	AMP WORK			NLDC			Tie bay and Main bay of tie element should be available at least two dia should be complete			
168	50 MVAR Jeypore Line Reactor at Balangir	5-Feb-21	09:00	5-Feb-21	17:00	1	ODB	ER-II/Odisha/Balangir	AMP for 50MVAR Jeypore Line Reactor and AMP for 403R 52CB .						Other Shunt Elements should be available			
169	ICT-I (3x 105 MVA) at Jeypore	5-Feb-21	10:00	5-Feb-21	13:00	1	ODB	ER-II/Odisha/Jeypore	For changing ICT-I combination form Unit-I,III, IV to Unit- II, III & IV for charging Unit-II	ER-SR TTC needs to be revised. Both the activity may be clubbed		SLDC Odisha		ER-SR TTC will be reduced by 300MW. Approved on same dates by SRPC.	Gazuwaka to be restricted to 350 MW			
170	220KV Future Line Turumunga I Main Bay (204) at Keonjhar	5-Feb-21	09:00	5-Feb-21	17:00	1	ODB	ER-II/Odisha/Keonjhar	AMP WORKS (FY 2020-21)						#N/A			
171	125 MVAr MSR#1 STATCOM AT ROURKELA	5-Feb-21	09:00	5-Feb-21	17:00	1	ODB	ER-II/ODISHA/ROURKELA	AMP WORK						VSC should be available			
172	400KV BUS-3 at Sundargarh	5-Feb-21	09:00	5-Feb-21	17:00	1	ODB	ER-II/Odisha/Sundargarh	AMP & cable shifting work						Other Bus should be available			
173	720 Tie Bay of 765KV Sundargarh Dharamjyargar ckt-1 & 765KV Sundargarh-NTPC Darlipali ckt-2 at Sundargarh	5-Feb-21	09:00	8-Feb-21	17:00	4	OCB	ER-II/Odisha/Sundargarh	AMP & SIEMENS Guide Valve Modification work by OEM Engineer			NLDC			Both main Bay Should be available, atleast two dia should be complete			
174	400kV NEW DUBURI-MERAMUNDALI CKT-II upto Loc- 139 from New Duburi end)	5-Feb-21	07:00	5-Feb-21	17:00	1	ODB	OPTCL	ANNUAL MAINTENANCE				400kV New Duburi-Meramundali ckt- II will be in service.		Other Line should be available			
175	400 kv Main bay of Sasaram line1 at Biharsharif	5-Feb-21	10:00	5-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	Retrofitting of existing auto reclose relay to numerical relay						Tie bay and Main bay of tie element should be available at least two dia should be complete			
176	220KV CHAIBASA(PG)-CHAIBASA(JUSNL)-2	5-Feb-21	09:30	5-Feb-21	17:30	1	ODB	POWERGRID ER-I/CHAIBASA	LINE BAY AMP AT PG END						Other Line should be available			
177	400KV 500 MVA ICT 2 at Patna	5-Feb-21	09:30	5-Feb-21	17:30	1	ODB	POWERGRID ER-I/PATNA	AMP work			SLDC Bihar			Other ICT should be available			
178	765 KV TIE BAY OF 1500 MVA ICT-II & New Ranchi -Dharamjyargarh-1 Line.(BAY- 705) AT NEW RANCHI	5-Feb-21	09:00	5-Feb-21	17:00	1	ODB	POWERGRID ER-I/NEW RANCHI	AMP WORK			NLDC			Both main Bay Should be available, atleast two dia should be complete			
179	400KV Main bay of Andai-I line (415) at Jamshedpur	5-Feb-21	09:30	5-Feb-21	17:30	1	ODB	POWERGRID ER-I/JAMSHEDPUR	Half yearly CB catch gear maintenance.						Tie bay and Main bay of tie element should be available at least two dia should be complete			
180	132 kV Ara Jagdishpur II	5-Feb-21	09:00	5-Feb-21	17:30	1	ODB	POWERGRID ER-I/ARA	Retrofitting of Numerical Back Up OC & EF relay depending upon GE engineer at ARA			SLDC Bihar			Other Line should be available			

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO					Reason									
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency		Pre Meeting Comment by ERLDC	SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator				
										Information Required	Remarks							
181	TIE BAY OF 400 KV KISHANGANJ-1 & MUZAFFARPUR-2 LINE(408-52) at New Purnea	5-Feb-21	09:30	5-Feb-21	17:30	1	ODB	POWERGRID ER-1/ NEW PURNEA	AMP WORK					Both main Bay Should be available, atleast two dia should be complete				
182	400 KV Maithon Kahalgaon line -II	5-Feb-21	09:00	5-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	Replacement of Porcelain insulator by polymer	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be clubbed with DC shutdown			Other Line should be available				
183	A/R of 400 KV Maithon Kahalgaon line -I	5-Feb-21	09:00	5-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	To Facilitate the s/d work of 400 KV Maithon Kahlgaoon line -II	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC				Line will trip on transient SLG fault as well				
184	220 KV TBC BAY BAY NO- 204 AT PURNEA	5-Feb-21	09:00	5-Feb-21	18:00	1	ODB	POWERGRID ER-1/PURNEA	223 KV BUS #2 CONDUCTOR REPLACEMENT WORK FROM TARANTUL TO BERSIMIS UNDER CONSTRUCTION HEAD			Bihar		Nil				
185	160 MVA ICT #2 AT PURNEA	5-Feb-21	09:00	5-Feb-21	18:00	1	ODB	POWERGRID ER-1/PURNEA	224 KV BUS #2 CONDUCTOR REPLACEMENT WORK FROM TARANTUL TO BERSIMIS UNDER CONSTRUCTION HEAD		S/D may be taken after restoration of Malda ICT	SLDC Bihar		Other ICT should be available				
186	220 KV DALKHOLA-PURNEA #1 LINE AT PURNEA	5-Feb-21	09:00	5-Feb-21	18:00	1	ODB	POWERGRID ER-1/PURNEA	224 KV BUS #2 CONDUCTOR REPLACEMENT WORK FROM TARANTUL TO BERSIMIS UNDER CONSTRUCTION HEAD		May be allowed after restoration of Malda ICT	Bihar		after return of Malda ICT				
187	160 MVA ICT #1 AT PURNEA	5-Feb-21	09:00	5-Feb-21	18:00	1	ODB	POWERGRID ER-1/PURNEA	224 KV BUS #2 CONDUCTOR REPLACEMENT WORK FROM TARANTUL TO BERSIMIS UNDER CONSTRUCTION HEAD		S/D may be taken after restoration of Malda ICT	SLDC Bihar		Other ICT should be available				
188	220 kv side Main bay of 160 MVA ICT-1(201 Bay) at Daltonganj	5-Feb-21	09:30	5-Feb-21	17:30	1	ODB	POWERGRID ER-I/ DALTONGANJ	AMP WORK			JSUNL		ICT may be charged through transfer bus				
189	MAIN BAY OF 220 KV MUZAFFARPUR-MTPS LINE-1 (BAY-203)	5-Feb-21	10:00	5-Feb-21	17:00	1	ODB	POWERGRID/ MUZAFFARPUR	AMP WORK			Bihar		Line may be charged through transfer bus				
190	132 KV Rangpo-Chuzachen Line -1	5-Feb-21	09:00	5-Feb-21	17:00	1	ODB	POWERGRID ER-II	S/D for AMP Works		S/D may be clubbed with Chuzachen requisition	Chuzachen		Other Line should be available				
191	400KV Bus#2 at Binaguri	5-Feb-21	10:00	5-Feb-21	17:00	1	ODB	POWERGRID ER-II	HV testing and Jumper connection under ERSS XVII for 400 KV bus extension for commissioning of upcoming 315 MVA ICT-3 at Binaguri SS.			SLDC WB/ NLDC		Other Bus should be available				
192	220KV Main Bus-I at Dalkhola	5-Feb-21	08:00	5-Feb-21	17:00	1	ODB	POWERGRID ER-II	Bus side Dropper replacement on DLK-KNE-I, DLK-PRN-I & Bus-I CVT and rectification of M1 isolator alignment	May be allowed after restoration of Malda ICT shutdown	May be allowed after restoration of Malda ICT	SLDC WB		Other Bus should be available				
193	220KV Bus-II at Malda	5-Feb-21	08:00	6-Feb-21	17:00	2	ODB	POWERGRID ER-II	ERSS-XVII-B Constructional work(CT-III Jumper connection)	Please mention the elements under ERSS-XVII-B scheme		SLDC WB		Other Bus should be available				
194	400 KV S/C FARAOKA SAGARDIGHI II TL	5-Feb-21	09:00	5-Feb-21	17:00	1	ODB	POWERGRID ER-II	S/D nature Defect rectification at various locations of transmission line	Please mention the details of defect				Other Line should be available				
195	400KV 125MVAR Bus Reactor-1 along with 400KV Main Bus Bar-2 at Rajarhat	5-Feb-21	09:00	6-Feb-21	17:00	2	ODB	POWERGRID ER-II	S/D taken for modification in partial discharge sensors/gas density sensor in GIS system.		May be considered in last week of Feb considering the voltage condition			Other Bus should be available				
196	400KV Maithon - Kahalgaon I & II	5-Feb-21	08:00	6-Feb-21	18:00	2	OCB	POWERGRID ER-II	PL Crossing during Re-conductoring work of Maithon - Right Bank # II Line					#N/A				
197	400 KV D/C Arambag - Kolaghat, Arambag - Durgapur TL	5-Feb-21	08:00	6-Feb-21	17:00	2	ODB	POWERGRID ER-II	Stringing b/w AP 31/0 to 32/0 of 765 KV D/C Medinipur-Jeerat TL Over existing 400 KV D/C Arambag - Kolaghat, Arambag - Durgapur TL					#N/A				
198	315MVA ICT#3 at Subhasgram	5-Feb-21	07:00	5-Feb-21	16:00	1	ODB	POWERGRID ER-II	Bay Upgradation Work Under ERSS-XVIII - ICT#3 Bus Dropper connection			SLDC WB	315 MVA ICT#3 will be under Shutdown.	Other ICT should be available				
199	400 KV Main Bus-II at KTHPP	6-Feb-21	08:00	9-Feb-21	17:00	4	ODB	WBSETCL	Replacement of 29B Isolator & Breaker of Bus Tie Bay					#N/A				
200	400 KV Main Bus-I at BKTHPP	6-Feb-21	08:00	6-Feb-21	17:00	1	ODB	WBSETCL	Dismantling of AI pipe BUS between 29B and 29A isolators (for PSDF work of BkTHPP-Jeerat ckt).					#N/A				
201	315MVA ICT-2 at New Chanditala	6-Feb-21	08:00	6-Feb-21	15:00	1	ODB	WBSETCL	Checking of 400 KV (HV) Bay & DCRM of CB					#N/A				
202	400 KV Main Bus-II at New Chanditala	6-Feb-21	08:00	6-Feb-21	15:00	1	ODB	WBSETCL	Checking of 400 KV (HV) Bay & DCRM of CB					#N/A				
203	400KV-DSTPS(ANDAL)-RAGHUNATHPUR-2	6-Feb-21	07:00	6-Feb-21	16:00	1	D	DVC	For checking of tightness of jumpers at all tension locations					#N/A				
204	MAIN BAY (430) OF 400KV GMR LINE 2 AT ANGUL	6-Feb-21	09:00	6-Feb-21	17:00	1	ODB	ER- II/Odisha/Angul SS	AMP WORK					#N/A				
205	FSC Gazuwaka-I at Jeypore	6-Feb-21	09:00	9-Feb-21	17:00	4	OCB	ER-II/Odisha /Jeypore	For testing of FSC Equipments for refurbishment of FSC GAZ-I. Outage to be booked under construction head.			NLDC		#N/A				
206	315 MVA ICT II TIE BAY (40304) at Keonjhar	6-Feb-21	09:00	6-Feb-21	17:00	1	ODB	ER- II/Odisha/Keonjhar	AMP WORKS (FY 2020-21)					#N/A				
207	Main Bay (Bay No-403) of 400 KV Rengali-Talcher # 2 at Rengali	6-Feb-21	09:00	6-Feb-21	12:00	1	ODB	ER- II/Odisha/Rengali	for CT oil Sampling.					#N/A				
208	125 MVAr MSR#2 STATCOM AT ROURKELA	6-Feb-21	09:00	6-Feb-21	17:00	1	ODB	ER- II/ODISHA/ROURKELA	AMP WORK					#N/A				
209	400KV BUS-4 at Sundargarh	6-Feb-21	09:00	6-Feb-21	17:00	1	ODB	II/Odisha/Sundargarh	AMP & Cable shifting work					#N/A				

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO														
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency	Reason	Pre Meeting Comment by ERLDC	SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator				
										Information Required	Remarks							
210	220kV BOLANGIR NEW-BOLANGIR PG CKT-I	6-Feb-21	08:00	6-Feb-21	16:00	1	ODB	OPTCL	ANNUAL MAINTENANCE			220kV BOLANGIR NEW-BOLANGIR PG CKT-II will remain in service		#N/A				
211	400 kv Tie bay of Sasaram line 1 and Bus reactor 1 & 4 at Biharsharif	6-Feb-21	10:00	6-Feb-21	18:00	1	ODB	POWERGRID ER- /BIHARSHARIF	Retrofitting of existing auto reclose relay to numerical relay					#N/A				
212	400/220 KV 500 MVA ICT-1 (AREVA) at Gaya	6-Feb-21	09:00	6-Feb-21	17:00	1	ODB	POWERGRID ER-I/GAYA	AMP work		SLDC Bihar			#N/A				
213	MAIN BAY OF 400 KV NEW PURNEA - KISHANGANJ-2 (410-52) at New Purnea	6-Feb-21	09:30	6-Feb-21	17:30	1	ODB	POWERGRID ER-1/ NEW PURNEA	AMP WORK					#N/A				
214	400 KV Maithon Kahalgao line -I	6-Feb-21	09:00	6-Feb-21	17:00	1	ODB	POWERGRID ER- 1/MAITHON TL	Replacement of Porcelain insulator by polymer	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be clubbed with DC shutdown			#N/A				
215	A/R of 400 KV Maithon Kahalgao line -II	6-Feb-21	09:00	6-Feb-21	17:00	1	ODB	POWERGRID ER- 1/MAITHON TL	To Facilitate the s/d work of 400 KV Maithon Kahlgao line -I	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC				#N/A				
216	MAIN BAY OF 220 KV MUZAFFARPUR- MTPS LINE-2 (BAY-205)	6-Feb-21	10:00	6-Feb-21	17:00	1	ODB	POWERGRID/ MUZAFFARPUR	AMP WORK		Bihar			#N/A				
217	400KV Tala-1 Main bay at Binaguri	5-Feb-21	09:00	6-Feb-21	17:00	2	ODB	POWERGRID ER-II	AMP work					Tie bay and Main bay of tie element should be available at least two dia should be complete				
218	400KV Maithon -Mejia # 2 Line	6-Feb-21	08:00	10-Feb-21	17:00	5	ODB	POWERGRID ER-II	Insulator Replacement work at major crossings	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC			#N/A					
219	400KV Maithon-Mejia#3 Line	6-Feb-21	09:00	21-Feb-21	17:00	16	OCB	POWERGRID ER-II	Erection of TVVD tower for Swapping of Bays of JSR and Mejia#3 at Maithon SS under ERSS-XX	Please mention detail of ERSS-XX scheme	Daywise work schedule may be shared		#N/A					
220	400KV Maithon-Jamshedpur Line	6-Feb-21	09:00	21-Feb-21	17:00	16	OCB	POWERGRID ER-II	Erection of TVVD tower for Swapping of Bays of JSR and Mejia#3 at Maithon SS under ERSS-XX	Please mention detail of ERSS-XX scheme	Daywise work schedule may be shared		#N/A					
221	400 KV Main Bus-II at BKTPP	7-Feb-21	08:00	10-Feb-21	17:00	4	ODB	WBSETCL	Dismantling of AI pipe BUS between 29B and CB, retrofitting of 29B,29BE,29CE isolators (for PSDF work of BkTPP-Jeerat ckt), Jeerat ckt will remain charged through Bus Tie				#N/A					
222	PPSP-Bidhannagar 400 KV Ckt 2	7-Feb-21	08:00	8-Feb-21	16:00	2	ODB	WBSETCL	Tree trimming & line maintenance					#N/A				
223	400kv Biharsharif - Sasaram line 1	7-Feb-21	10:00	7-Feb-21	18:00	1	ODB	POWERGRID ER- /BIHARSHARIF	Retrofitting of existing auto reclose relay to numerical relay at Biharsharif					#N/A				
224	400 KV Maithon Kahalgao line -II	7-Feb-21	09:00	7-Feb-21	17:00	1	ODB	POWERGRID ER- 1/MAITHON TL	Replacement of Porcelain insulator by polymer	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be clubbed with DC shutdown		#N/A					
225	A/R of 400 KV Maithon Kahalgao line -I	7-Feb-21	09:00	7-Feb-21	17:00	1	ODB	POWERGRID ER- 1/MAITHON TL	To Facilitate the s/d work of 400 KV Maithon Kahlgao line -II	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC			#N/A					
226	400KV Bus-II at Malda	7-Feb-21	08:00	8-Feb-21	17:00	2	ODB	POWERGRID ER-II	ERSS-XVII-B Constructional work(ICT-III Jumper connection)	Please mention the elements under ERSS-XVII-B scheme	SLDC WB		#N/A					
227	400 KV D/C Berhampore-Bheramara line CKT-II	7-Feb-21	09:00	10-Feb-21	17:00	4	ODB	POWERGRID ER-II	Replacement of Porcelain insulator by CLR Polymer insulator at major Crossings.	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	NLDC		#N/A					
228	400KV Maithon - Durgapur I & II	7-Feb-21	08:00	8-Feb-21	18:00	2	OCB	POWERGRID ER-II	PL Crossing during Re-conductoring work of Maithon - Right Bank # II Line				#N/A					
229	Bhidhannagar-Durgapur(PGCIL) 400 KV Ckt 1	8-Feb-21	07:00	8-Feb-21	16:00	1	ODB	WBSETCL	Testing of equipments & tree trimming					#N/A				
230	New Town AA III-Subhasgram(PG) 220 KV Ckt	8-Feb-21	07:00	8-Feb-21	16:00	1	ODB	WBSETCL	Bay maintenance and BMK modification job					#N/A				
231	315MVA ICT-2 at Jeerat	8-Feb-21	07:00	9-Feb-21	15:00	2	ODB	WBSETCL	Condition monitoring of ICT along with associated 400 KV & 220 KV bays and replacement of clamp connectors & mtc. of isolators.					#N/A				
232	400 KV Main Bus-I & Bus Coupler at New Chanditala	8-Feb-21	08:00	8-Feb-21	15:00	1	ODB	WBSETCL	Bay checking , DCRM of CB with Maintenance, checking of MRI(PGI) with Main Bus.				#N/A					
233	220 KV Gaya(PG)-Dehri ckt 1	8-Feb-21	10:00	8-Feb-21	16:00	1	ODB	BSPTCL	For line maintenance work			Dehri will avail power from available ckt from Pushauli(PG)		#N/A				
234	220 KV Gaya(PG)-Dehri ckt 2	8-Feb-21	10:00	8-Feb-21	16:00	1	ODB	BSPTCL	For line maintenance work			Dehri will avail power from available ckt from Pushauli(PG)		#N/A				
235	400KV MAIN BUS - 1 AT MEJIA-B	8-Feb-21	08:00	13-Feb-21	18:00	6	C	DVC	Preventive maintenance of Isolator-A of all three phases of all line bays					#N/A				
236	220KV PARULIA-PARULIA PG -2	8-Feb-21	08:00	11-Feb-21	16:00	4	C	DVC	Replacement of line side and transfer bus side Isolators and CTs under PSDF projec					#N/A				
237	315 MVA ICT-2 at Jeypore	8-Feb-21	08:00	17-Feb-21	17:00	10	ODB	ER-II/Odisha /Jeypore	For 220kv LA Foundation and shifting work, 220KV Cable termination and Transformer Bushing erection of New ICT-4 under SPML Package near	CEA instructed CTU to explore the possibility to shift ICT-3 to Ranchi S/S. CTU comment required before issuance of S.O.	ER-SR TTC needs to be revised	SLDC Odisha/ NLDC	Approved from 06 to 15th Feb. 300MW curtailment in ER-SR corridor.	#N/A				
238	220KV ICT-II Incommer Bay(205) at Keonjhar	8-Feb-21	09:00	8-Feb-21	17:00	1	ODB	ER-II/Odisha/Keonjhar	AMP WORKS (FY 2020-21)					#N/A				

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO														
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency	Reason	Pre Meeting Comment by ERLDC		SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator			
										Information Required	Remarks							
239	709 Main Bay of 765KV Sundargarh-Raipur ckt-2 at Sundargarh	8-Feb-21	09:00	8-Feb-21	17:00	1	ODB	ER-II/Odisha/Sundargarh	AMP			NLDC				#N/A		
240	400KV Sundargarh-Raigarh D/C line # 1	8-Feb-21	08:00	13-Feb-21	18:00	6	ODB	ER-II/Odisha/Sundargarh	Replacement of old defective Porcelain Insulator by CLR	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC		NLDC		Subject to consent of WRPC & Location details may be submitted.		#N/A		
241	315 MVA ICT 3 at Biharsharif	8-Feb-21	10:00	8-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	AMP Work			SLDC Bihar				#N/A		
242	400 kv Main bay of Lakhisara1 2 (418) at Biharsharif	8-Feb-21	10:00	8-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	Retrofitting of existing auto reclose relay to numerical relay at Biharsharif							#N/A		
243	400 KV MAIN BAY OF MAITHAN RB-I (407) AT RANCHI	8-Feb-21	09:30	8-Feb-21	17:30	1	ODB	POWERGRID ER-I/RANCHI	BAY ANNUAL MAINTENANCE WORK.							#N/A		
244	765 kv side Main bay of 765/400 kv ICT-1 (703) at Gaya	8-Feb-21	09:00	9-Feb-21	17:00	2	OCB	POWERGRID ER-I/GAYA	For Replacement and Rectification of CB cable connector.			NLDC				#N/A		
245	400 KV MAIN BAY OF New Ranchi-Ranchi CKT-III.(BAY-412) AT NEW RANCHI	8-Feb-21	10:00	8-Feb-21	14:00	1	ODB	POWERGRID ER-I/NEW RANCHI	AMP WORK							#N/A		
246	220 KV Main Bus 1 at Ara	8-Feb-21	09:00	8-Feb-21	17:30	1	ODB	POWERGRID ER-I/ARA	AMP WORK			SLDC Bihar				#N/A		
247	TIE BAY OF 400 KV KISHANGANJ-2 & MUZAFFARPUR-1 LINE (411-52) at New Purnea	8-Feb-21	09:30	8-Feb-21	17:30	1	ODB	POWERGRID ER-1/ NEW PURNEA	AMP WORK							#N/A		
248	400 KV Maithon Kahalgaon line -I	8-Feb-21	09:00	8-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	Replacement of Porcelain insulator by polymer	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be clubbed with DC shutdown					#N/A		
249	A/R of 400 KV Maithon Kahalgaon line -II	8-Feb-21	09:00	8-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	To Facilitate the s/d work of 400 KV Maithon Kahlgaoon line -I	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC						#N/A		
250	400 KV KAHALGAON- LAKHISARAI CKT I	8-Feb-21	08:00	8-Feb-21	17:00	1	ODB	POWERGRID ER-1/KAHALGAON TLM	Replacement of Insulator with polymer ones at SH-84 crossing loc. No. 39 & 40	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC		Lakhisari & banka section may be taken separately				#N/A		
251	A/R of 400 KV KAHALGAON- LAKHISARAI CKT II	8-Feb-21	08:00	8-Feb-21	17:00	1	ODB	POWERGRID ER-1/KAHALGAON TLM	To Facilitate the s/d work of 400 KV KAHALGAON- LAKHISARAI CKT I	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC		Lakhisari & banka section may be taken separately				#N/A		
252	220 KV BUS # 2 AT PURNEA	8-Feb-21	09:00	8-Feb-21	18:00	1	ODB	POWERGRID ER-1/PURNEA	224 KV BUS #2 CONDUCTOR REPLACEMENT WORK FROM TARANTUL TO BERSIMIS UNDER CONSTRUCTION HEAD		S/D may be taken after restoration of Malda ICT	SLDC Bihar				#N/A		
253	220 KV TBC BAY BAY NO- 204 AT PURNEA	8-Feb-21	09:00	8-Feb-21	18:00	1	ODB	POWERGRID ER-1/PURNEA	224 KV BUS #2 CONDUCTOR REPLACEMENT WORK FROM TARANTUL TO BERSIMIS UNDER CONSTRUCTION HEAD			Bihar				#N/A		
254	160 MVA ICT #1 AT PURNEA	8-Feb-21	09:00	8-Feb-21	18:00	1	ODB	POWERGRID ER-1/PURNEA	224 KV BUS #2 CONDUCTOR REPLACEMENT WORK FROM TARANTUL TO BERSIMIS UNDER CONSTRUCTION HEAD	Reason may be explained why S/D of 2 ICT required together	S/D may be taken after restoration of Malda ICT	SLDC Bihar				#N/A		
255	160 MVA ICT #3 AT PURNEA	8-Feb-21	09:00	8-Feb-21	18:00	1	ODB	POWERGRID ER-1/PURNEA	224 KV BUS #2 CONDUCTOR REPLACEMENT WORK FROM TARANTUL TO BERSIMIS UNDER CONSTRUCTION HEAD	Reason may be explained why S/D of 2 ICT required together	S/D may be taken after restoration of Malda ICT	SLDC Bihar				#N/A		
256	220 KV BUS COUPLER BAY 206 AT PURNEA	8-Feb-21	09:00	8-Feb-21	18:00	1	ODB	POWERGRID ER-1/PURNEA	224 KV BUS #2 CONDUCTOR REPLACEMENT WORK FROM TARANTUL TO BERSIMIS UNDER CONSTRUCTION HEAD		S/D may be taken after restoration of Malda ICT	Bihar				#N/A		
257	MAIN BAY OF GORAKHPUR -1 LINE (415) AT MUZAFFARPUR	8-Feb-21	10:00	8-Feb-21	17:00	1	ODB	POWERGRID/ MUZAFFARPUR	AMP WORK							#N/A		
258	132KV Rangpo Chuzachen line-2	8-Feb-21	09:00	8-Feb-21	17:00	1	ODB	POWERGRID ER-II	S/D for AMP Works		S/D may be clubbed with Chuzachen requisition	Chuzachen				#N/A		
259	220 KV Alipurduar - Birpara Ckt I	8-Feb-21	06:00	12-Feb-21	18:00	5	ODB	POWERGRID ER-II	Replacment of insulator at major crossings	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC						#N/A		
260	132 KV Bus Coupler at Siliguri	8-Feb-21	10:00	8-Feb-21	14:00	1	ODB	POWERGRID ER-II	AMP work							#N/A		
261	400KV Rangpo#1 Main Bay at Binaguri	8-Feb-21	09:00	8-Feb-21	17:00	1	ODB	POWERGRID ER-II	AMP work							#N/A		
262	400KV 125MVAR Bus Reactor-2 along with 400KV Main Bus Bar-2 at Rajarhat	8-Feb-21	09:00	9-Feb-21	17:00	2	ODB	POWERGRID ER-II	S/D taken for modification in partial discharge sensors/gas density sensor in GIS system.		May be considered in last week of Feb considering the voltage condition					#N/A		
263	400KV Maithon-II main Bay at Durgapur	8-Feb-21	09:30	8-Feb-21	17:30	1	ODB	POWERGRID ER-II	AMP works							#N/A		
264	400KV Maithon - Durgapur #1 Line	8-Feb-21	08:00	8-Feb-21	17:00	1	ODB	POWERGRID ER-II	PL Crossing with 400KV Maithon - Durgapur Line for Rectfication of Earth Wire Clearance Violation		May be allowed only during one unit S/D					#N/A		
265	400KV Maithon - Jamshedpur Line	8-Feb-21	08:00	9-Feb-21	17:00	2	ODB	POWERGRID ER-II	PL Crossing with 400KV Maithon - Durgapur Line for Rectfication of Earth Wire Clearance Violation							#N/A		

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO														
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency	Reason	Pre Meeting Comment by ERLDC		SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator			
										Information Required	Remarks							
266	400KV Maithon - Mejia # 3 Line	8-Feb-21	08:00	8-Feb-21	17:00	1	ODB	POWERGRID ER-II	PL Crossing with 400KV Maithon - Durgapur Line for Rectification of Earth Wire Clearance Violation							#N/A		
267	400 KV D/C MID-KGP-CHANDITALA LILO LINE-(TL-56/0 &55/0)	8-Feb-21	08:00	14-Feb-21	17:00	7	OCB	POWERGRID ER-II	LILO Line tapping of 400KV Medinipur - Kharagpur & Medinipur Chanditala (Powergrid Line to WBSETCL 400KV D/C Trans. line) Trans. Line	Sketch/diagram & detail work schedule may be provided.	to be co-ordinate with WB	SLDC WB	Tapping of LILO line from Medinipur 765/400KV S/S to 400KV Kharagpur - New Chanditala WBSETCL 400KV D/C existing Trans. Line		#N/A			
268	315MVA ICT#4 at Subhasgram	8-Feb-21	07:00	8-Feb-21	16:00	1	ODB	POWERGRID ER-II	Bay Upgradation Work Under ERSS-XVIII - ICT#4 Bus dropper connection			SLDC WB	315 MVA ICT#4 will be under Shutdown.		#N/A			
269	New Town AA III-Rajarhat(PG) 220 KV Ckt 1	9-Feb-21	07:00	9-Feb-21	16:00	1	ODB	WBSETCL	Bay maintenance and BMK modification job						#N/A			
270	400 KV Main Bus-II & Bus Coupler at New Chanditala	9-Feb-21	08:00	9-Feb-21	15:00	1	ODB	WBSETCL	Bay checking , checking of MBI(PGI) with Main Bus-II						#N/A			
271	220 KV Patna(PG)-Gaurichak ckt 1	9-Feb-21	10:00	9-Feb-21	16:00	1	ODB	BSPTCL	For line and bay maintenace work				Gaurichak will avail power from available ckt.No load restriction.		#N/A			
272	220KV-JAMSHEDPUR-JINDAL-1	9-Feb-21	08:00	9-Feb-21	18:00	1	D	DVC	Damaged disc insulator replacement work at loc no. 154B & 158A	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					#N/A			
273	400KV-DSTPS(ANDAL)-RAGHUNATHPUR-2	9-Feb-21	08:30	13-Feb-21	17:00	5	C	DVC	1.O/H activities including testing on CT s,CVT s,CBs 2. Line ABT Meter calibration 3. Hardware tightness checking and replacement of clamps/connectors(if any) as per Thermography reports						#N/A			
274	400KV-RANCHI-RAGHUNATHPUR-2	9-Feb-21	10:00	9-Feb-21	18:00	1	D	DVC	In view of preventive maintenance of 400kV DVC (RTPS)- PGCL (RANCHI) ckt- 2&3 (L#407 & 408) . For Hardware checking, jumper tightening if required and checking of earthings.						#N/A			
275	765KV ICT 2 AT ANGUL	9-Feb-21	09:00	9-Feb-21	17:00	1	ODB	ER-II/Odisha/Angul SS	SPARE ROTATION			NLDC		May be allowed	#N/A			
276	Main Bay (403) of 400/220Kv, 315MVA ICT#1 at Baripada	9-Feb-21	09:00	15-Feb-21	17:00	7	OCB	II/Odisha/BARIPADA S/S	CB Replacement work						#N/A			
277	400KV Baripada-Duburi line	9-Feb-21	09:00	9-Feb-21	17:00	1	ODB	ER-II/Odisha/BARIPADA S/S	Line isolator rectification work	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					#N/A			
278	Main Bay (408 BAY) of 80 MVAR Bus Reactor at Balangir	9-Feb-21	09:00	9-Feb-21	17:00	1	ODB	ER-II/Odisha/Balangir	AMP for 408 52CB and 408 CT						#N/A			
279	Main Bay (Bay No-404) of 400 KV Rengali-Talcher # 1 at Rengali	9-Feb-21	09:00	9-Feb-21	12:00	1	ODB	ER-II/Odisha/Rengali	for CT oil Sampling.						#N/A			
280	712 Main Bay of 765KV Sundargarh-Raipur ckt-1 at Sundargarh	9-Feb-21	09:00	9-Feb-21	17:00	1	ODB	ER-II/Odisha/Sundargarh	AMP			NLDC			#N/A			
281	Main Bay 721 of 765KV Sundargarh-Dharamjaygarh ckt-1 at Sundargarh	9-Feb-21	09:00	12-Feb-21	17:00	4	OCB	II/Odisha/Sundargarh	AMP & SIEMENS Guide Valve Modification work by OEM Engineer			NLDC			#N/A			
282	400 kv Main Bay of Ballia 1 (406 Bay) at Biharsharif	9-Feb-21	10:00	9-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	AMP Work						#N/A			
283	Tie bay of Lakhisarai ckt 2 and tenughat (417) at Biharsharif	9-Feb-21	10:00	9-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	Retrofitting of existing auto reclose relay to numerical relay at Biharsharif						#N/A			
284	220KV TBC (205) BAY AT CHAIBASA	9-Feb-21	09:30	9-Feb-21	17:30	1	ODB	POWERGRID ER-I/CHAIBASA	AMP WORK						#N/A			
285	400 KV MAIN BAY OF ICT-I (403) AT RANCHI	9-Feb-21	09:30	10-Feb-21	17:30	2	OCB	POWERGRID ER-I/RANCHI	AMP AND 40352 Rph SF6 GAS REPLACEMENT FOR HIGH DEW POINT TEST VALUE						#N/A			
286	400 KV MAIN BAY OF 1500MVA ICT-I (BAY-413) AT NEW RANCHI	9-Feb-21	10:00	9-Feb-21	14:00	1	ODB	POWERGRID ER-I/NEW RANCHI	AMP WORK						#N/A			
287	400KV Main bay of Andal-2 line (416) at Jamshedpur	9-Feb-21	09:30	9-Feb-21	17:30	1	ODB	POWERGRID ER-I/JAMSHEDPUR	Half yearly CB catch gear maintenance.						#N/A			
288	220 KV Main Bus II at Ara	9-Feb-21	09:00	9-Feb-21	17:30	1	ODB	POWERGRID ER-I/ARA	AMP WORK			SLDC Bihar			#N/A			
289	220 KV SIDE bay of ICT-1 (209 Bay) AT NEW PURNEA	9-Feb-21	09:30	9-Feb-21	17:30	1	ODB	POWERGRID ER-I/ NEW PURNEA	AMP WORK						#N/A			
290	400 KV Maithon Kahalgaon line -II	9-Feb-21	09:00	9-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	Replacement of Porcelain insulator by polymer	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be allowed only during one unit S/D				#N/A			
291	A/R of 400 KV Maithon Kahalgaon line -I	9-Feb-21	09:00	9-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	To Facilitate the s/d work of 400 KV Maithon Kahalgaon line -II	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					#N/A			

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO														
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency	Reason	Pre Meeting Comment by ERLDC		SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator			
									Information Required	Remarks								
292	Main bay of 220 KV Daltanganj (PG) - Garhwa (NEW) Line-1 at Daltonganj	9-Feb-21	09:30	9-Feb-21	17:30	1	ODB	POWERGRID ER-I/ DALTONGANJ	AMP WORK			JSUNL			#N/A			
293	800 KV BNC - AGRA TL POLE-2	9-Feb-21	10:00	9-Feb-21	17:00	1	ODB	POWERGRID ER-I /MUZAFFARPUR TL	REPAIR OF BROKEN DEAD END JUMPER PAD AT TOWER 2235 AND RECTIFICATION OF OPGW SAG AT TOWER 2476					Subject to consent of NRPC.	#N/A			
294	AUTO RESTART FEATURE OF 800 KV BNC - AGRA TL POLE-1	9-Feb-21	10:00	9-Feb-21	17:00	1	ODB	POWERGRID ER-I /MUZAFFARPUR TL	AUTO RESTART FEATURE OF 800 KV BNC - AGRA TL POLE-1 TO BE KEPT OFF TO FACILITATE S/D WORK ON POLE -2 LINE.						#N/A			
295	765 KV New Ranchi-Dharamjaygarh CKT-II	9-Feb-21	09:00	9-Feb-21	17:00	1	ODB	POWERGRID ER-I/ NEW RANCHI	REPLACEMENT OF BROKEN GLASS INSULATOR AT LOC. 468 DAMAGED BY MISCREANT.	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	NLDC			L/R shutdown also may be availed along with line. Subject to consent of WRPC.	#N/A			
296	A/R of 765 KV New Ranchi-Dharamjaygarh -I	9-Feb-21	09:00	9-Feb-21	17:00	1	ODB	POWERGRID ER-I/ NEW RANCHI	To facilitate shutdown work on the 765 KV New Ranchi-Dharamjaygarh CKT-II	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	NLDC			Subject to consent of WRPC.	#N/A			
297	TIE BAY OF GORAKHPUR-2 AND PURNEA-2 LINE (411) AT MUZAFFARPUR	9-Feb-21	10:00	9-Feb-21	17:00	1	ODB	POWERGRID/ MUZAFFARPUR	AMP WORK						#N/A			
298	400KV Bus Reactor-1 at Rangpo	9-Feb-21	09:00	9-Feb-21	17:00	1	ODB	POWERGRID ER-II	S/D for AMP Works				May be considered in last week of Feb considering the voltage condition		#N/A			
299	132KV Siliguri-Melli	9-Feb-21	08:00	14-Feb-21	17:00	6	ODB	POWERGRID ER-II	S/D for Reconductoring in 400KV Binaguri Line at location 74 & 75.				May availed after restoration of rangit-rangpo & gangtok-rangpo-II and both the S/D (for tower rectification & reconductoring) may clubbed and taken together.	SLDC WB/ SLDC Sikkim	#N/A			
300	132KV Rangit-Rangpo	9-Feb-21	08:00	14-Feb-21	17:00	6	ODB	POWERGRID ER-II	S/D for Reconductoring in 400KV Binaguri Line at location 74 & 75 and Ckt-2 LILO (6-7).	May be clubbed with tower restoration work			May availed after restoration of rangit-rangpo & gangtok-rangpo-II and both the S/D (for tower rectification & reconductoring) may clubbed and taken together.		#N/A			
301	132KV Rangpo-Gangtok line-1	9-Feb-21	08:00	14-Feb-21	17:00	6	ODB	POWERGRID ER-II	S/D for Reconductoring in 400KV Binaguri Line at location No (6-7) Ckt-2 LILO .	Please explain why single ckt is required instead of double ckt for reconductoring of 400KV-Rangpo-Binaguri crossing			SLDC Sikkim		#N/A			
302	220KV Siliguri Kishanganj-I	9-Feb-21	08:00	9-Feb-21	17:00	1	ODB	POWERGRID ER-II	Porecelin insulator replacement work in Major Crossing	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					#N/A			
303	220 KV PG(Maithon)-Dhanbad I&II	9-Feb-21	08:00	10-Feb-21	18:00	2	ODB	POWERGRID ER-II	PL Crossing during Re-conductoring work of Maithon - Right Bank # II Line				CTPS 8 overhauling pending	SLDC DVC	#N/A			
304	400KV Maithon - Durgapur #2 Line	9-Feb-21	08:00	9-Feb-21	17:00	1	ODB	POWERGRID ER-II	PL Crossing with 400KV Maithon - Durgapur Line for Rectification of Earth Wire Clearance Violation				May be allowed only during one unit S/D		#N/A			
305	400KV Maithon - Mejia # 3 Line	9-Feb-21	08:00	9-Feb-21	17:00	1	ODB	POWERGRID ER-II	PL Crossing with 400KV Maithon - Durgapur Line for Rectification of Earth Wire Clearance Violation						#N/A			
306	400 KV S/C Sagardighi - Jeerat TL	9-Feb-21	08:00	10-Feb-21	17:00	2	ODB	POWERGRID ER-II	Stringing b/w AP 149/0 to AP150/0 of 765 KV D/C Medinipur-Jeerat TL Over existing 400 KV S/C Sagardighi - Jeerat TL (PGCIL)				SLDC WB		#N/A			
307	315MVA ICT#3 at Subhasgram	9-Feb-21	07:00	9-Feb-21	16:00	1	ODB	POWERGRID ER-II	Bay Upgradation Work Under ERSS-XVIII - Differential & REF Stability Test w.r.t to new Main CT (409 CT) & Scheme checking				SLDC WB	315 MVA ICT#3 will be under Shutdown.	#N/A			
308	New Town AA III-Rajarhat(PG) 220 KV Ckt 2	10-Feb-21	07:00	10-Feb-21	16:00	1	ODB	WBSETCL	Bay maintenance and BMK modification job						#N/A			
309	315MVA ICT-3 at Jeerat	10-Feb-21	07:00	11-Feb-21	15:00	2	ODB	WBSETCL	Condition monitoring of ICT along with associated 400 KV & 220 KV bays and replacement of clamp connectors & mtc. of isolators.				SLDC WB		#N/A			
310	220 KV DMTCL(Darbhanga)-Laukahi D/C TL	10-Feb-21	08:00	12-Feb-21	16:00	3	ODB	BSPTCL	For winter maintenance work					Laukahi will avail power from Madhepura.	#N/A			
311	220 KV Patna(PG)-Gaurichak ckt 2	10-Feb-21	10:00	10-Feb-21	16:00	1	ODB	BSPTCL	For line and bay maintenancce work					Gaurichak will avail power from available ckt.No load restriction.	#N/A			
312	132 KV Karamnasa-Sahapur S/C T/L	10-Feb-21	12:00	10-Feb-21	15:00	1	ODB	BSPTCL	For bay maintenancce work					At present charged on no load.Consent from UP will be required	#N/A			
313	400KV-RANCHI-RAGHUNATHPUR-3	10-Feb-21	10:00	10-Feb-21	18:00	1	D	DVC	In view of preventive maintenance of 400kv DVC (RTPS)- PGCIL (RANCHI) ckt- 2&3 (L#407 & 408) . For Hardware checking, jumper tightening if required and checking of earthings.						#N/A			
314	765KV 330MVAR BUS REACTOR 1 AT ANGUL	10-Feb-21	09:00	10-Feb-21	17:00	1	ODB	ER-II/Odisha/Angul SS	AMP WORK				May be considered in last week of Feb considering the voltage condition	NLDC	May be allowed	#N/A		
315	Main Bay (20152) of 220KV Baripada-Balasore line I at Baripada	10-Feb-21	09:00	10-Feb-21	17:00	1	ODB	II/Odisha/BARIPADA S/S	AMP works							#N/A		

ERLDC, KOLKATA														Input from Reliability Coordinator.	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC															
		FROM		TO											
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency	Reason	Pre Meeting Comment by ERLDC		SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator
										Information Required		Remarks			
316	400KV Rengali-Indravati S/c Line	10-Feb-21	09:00	25-Feb-21	17:00	16	OCB	ER-I/Odisha/Balangir	Dismantling of 3 nos. existing towers, installation of 4 nos. New towers under existing line and stringing of 5 nos. span for line diversion work due to construction of new Balangir-Khurda Rail Line under East Cost Railway, Balangir	ER-SR TTC needs to be revised		NLDC		ER-SR TTC will be reduced by 300MW. Approved on same dates by SRPC.	#N/A
317	Indravati-Rengali Line Main Bay (403) at Indravati	10-Feb-21	09:00	10-Feb-21	17:00	1	ODB	ER-I/Odisha/Indravati	AMP works of Indravati-Rengali Main Bay (403) . During this shutdown Power flow will not be Interrupted.						#N/A
318	FSC Gazuwaka-II at Jeypore	10-Feb-21	09:00	13-Feb-21	17:00	4	OCB	ER-II/Odisha/Jeyppore	For testing of FSC Equipments for refurbishment of FSC GAZ-II . Outage to be booked under construction head.			NLDC			#N/A
319	719 Main Bay of 765KV Sundargarh-NTPC Darlipalli ckt-2 at Sundargarh	10-Feb-21	09:00	10-Feb-21	17:00	1	ODB	ER-II/Odisha/Sundargarh	AMP			NLDC			#N/A
320	400 kv Tie Bay of Sasaram1 and BR1 (420 Bay) at Biharsharif	10-Feb-21	10:00	10-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	AMP Work						#N/A
321	400 kv Main bay of Tenughat line (416) at Biharsharif	10-Feb-21	10:00	10-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	Retrofitting of existing auto reclose relay to numerical relay at Biharsharif						#N/A
322	Main bay (403) of 315 MVA ICT1 AT CHAIBASA	10-Feb-21	09:30	10-Feb-21	17:30	1	ODB	POWERGRID ER-I/CHAIBASA	AMP WORK						#N/A
323	400/220 kv 500 MVA ICT-III (CGL) at Gaya	10-Feb-21	09:00	10-Feb-21	17:00	1	ODB	POWERGRID ER-I/GAYA	AMP work			SLDC Bihar			#N/A
324	400 KV TIE BAY OF New Ranchi- Ranchi CKT-1 & 125 MVAR, B/R-II. (BAY-405) AT NEW RANCHI	10-Feb-21	09:00	10-Feb-21	17:00	1	ODB	POWERGRID ER-I/NEW RANCHI	AMP WORK						#N/A
325	400KV tie bay of 400 kv Jamshedpur - Andai-2 &400 kv jamshedpur- Baripada line (4472) at Jamshedpur	10-Feb-21	09:30	10-Feb-21	17:30	1	ODB	POWERGRID ER-I/JAMSHEDPUR	Half yearly CB catch gear maintenance.						#N/A
326	400 KV Kishanganj - New Purnia Line #02	10-Feb-21	09:00	10-Feb-21	18:00	1	ODB	POWERGRID ER-I/KISHANGANJ	AMP of Main and Tie Bay(GIS Bays) , CB DCRM . Timing , SF6 gas quality check for GIS bay .				for DCRM & Timing test main bay with respectie Tie bay needs to in open condition to		#N/A
327	Main bay of 132 kV Ara Dumraon line at Ara	10-Feb-21	09:00	10-Feb-21	13:00	1	ODB	POWERGRID ER-I/ARA	AMP WORK						#N/A
328	Main bay of 132 kV Ara - Ara line at ARA(PG)	10-Feb-21	13:30	10-Feb-21	17:30	1	ODB	POWERGRID ER-I/ARA	AMP WORK						#N/A
329	MAIN BAY OF 400 KV NEW PURNEA - MUZAFFARPUR-2 (409-52) AT NEW PURNEA	10-Feb-21	09:30	10-Feb-21	17:30	1	ODB	POWERGRID ER-1/ NEW PURNEA	AMP WORK						#N/A
330	400 KV Maithon Kahlgaon line -I	10-Feb-21	09:00	10-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	Replacement of Porcelain insulator by polymer	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC		May be clubbed with DC shutdown			#N/A
331	A/R of 400 KV Maithon Kahlgaon line -II	10-Feb-21	09:00	10-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	To Facilitate the s/d work of 400 KV Maithon Kahlgaon line -I	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					#N/A
332	400 KV PATNA - BALIA -3	10-Feb-21	08:00	10-Feb-21	17:00	1	ODB	POWERGRID ER-I/ARA TL	REPLACEMENT OF PORCELAIN INSULATORS TO POLYMER AT ROAD/RAIL/RIVER CROSSINGS AT 07 LOCATIONS BALANCE	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC		NLDC	Subject to consent of NRPC.		#N/A
333	A/R OF 400 KV PATNA - BALIA -4	10-Feb-21	08:00	10-Feb-21	17:00	1	ODB	POWERGRID ER-I/ARA TL	TO FACILITATE S/D WORK ON 400 KV PATNA - BALIA -3	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC		NLDC	Subject to consent of NRPC.		#N/A
334	400 KV BALIA-PATNA (PG) CKT-3	10-Feb-21	08:00	10-Feb-21	17:00	1	D	NRLDC	REPLACEMENT OF PORCELAIN INSULATORS TO POLYMER AT ROAD/RAIL/RIVER CROSSINGS AT 07 LOCATIONS BALANCE	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC		NLDC	Subject to consent of NRPC.		#N/A
335	400 KV BALIA-PATNA (PG) CKT-4	10-Feb-21	08:00	10-Feb-21	17:00	1	D	NRLDC	A/R TO BE DISABLED TO FACILITATE S/D WORK ON 400 KV PATNA - BALIA -3	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC		NLDC	Subject to consent of NRPC.		#N/A
336	400 kv (Quad) D/C Purnia-Biharshrif Line CKT-1 (NPRN-BSF#1)	10-Feb-21	08:00	10-Feb-21	18:00	1	ODB	ENICL	Helical installation & SD defect rectification						#N/A
337	A/R OF 400 kv (Quad) D/C Purnia-Biharshrif Line CKT-2(NPRN- BSF# 2)	10-Feb-21	08:00	10-Feb-21	18:00	1	ODB	ENICL	A/R in Non Auto Mode for Helical installation & Shutdown defect rectification.						#N/A
338	400KV-RANGPO-DIKCHU-1	10-Feb-21	10:00	13-Feb-21	16:00	4	ODB	Dikchu	1. Testing of Distance protection Relays (2 days) 2. Testing of Bus-Bar Protection relays (1 day) 3. Testing of Auto-Reclosure function for circuit breakers (1 day) 4. Switchyard annual maintenance works (simultaneously)	May be allowed when Generation at Skkim Complex remains minimum	May be availed after return of Binaguri-Rangpo or May be clubbed with Jorehang, Tashiding unit overhauling		Same has been requested in 174th OCC as additional agenda, OCC asked to apply in Feb' 21.		#N/A

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO														
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency	Reason	Pre Meeting Comment by ERLDC		SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator			
									Information Required	Remarks								
339	400KV-TEESTA-III-DIKCHU-1	10-Feb-21	10:00	13-Feb-21	16:00	4		ODB	Dikchu	1. Testing of Distance protection Relays (2 days) 2. Testing of Bus-Bar Protection relays (1 day) 3. Testing of Auto-Reclosure function for circuit breakers (1 day) 4. Switchyard annual maintenance works (simultaneously)	May be allowed when Generation at Sikkim Complex remains minimum	May be availed after return of Binaguri-Rango or May be clubbed with Jorethang, Tashiding unit overhauling	Same has been requested in 174th OCC as additional agenda. OCC asked to apply in Feb' 21.		#N/A			
340	125 MVAR BUS REACTOR-1 AT ALIPURDUAR	10-Feb-21	08:00	10-Feb-21	18:00	1		ODB	POWERGRID ER-II	S/D for AMP Work		May be considered in last week of Feb considering the voltage condition			#N/A			
341	400KV Rangpo#1 Tie Bay at Binaguri	10-Feb-21	09:00	10-Feb-21	17:00	1		ODB	POWERGRID ER-II	AMP work					#N/A			
342	400 KV Binaguri-Purnea Line 1	10-Feb-21	08:00	28-Feb-21	17:00	19		OCB	POWERGRID ER-II	On continuous basis for NH crossing work between loc. 40-41	Sketch/diagram & detail work schedule may be provided.	May be taken after restoration of 400KV Binaguri-Rango-DC (HTLS). One of the ckt is to be restored in ERS tower before taking S/D	NLDC		#N/A			
343	400 KV Binaguri-Purnea Line 2	10-Feb-21	08:00	28-Feb-21	17:00	19		OCB	POWERGRID ER-II	On continuous basis for NH crossing work between loc. 40-41	Sketch/diagram & detail work schedule may be provided.	May be taken after restoration of 400KV Binaguri-Rango-DC (HTLS). One of the ckt is to be restored in ERS tower before taking S/D	NLDC		#N/A			
344	220KV Siliguri Kishanganj-II	10-Feb-21	08:00	10-Feb-21	17:00	1		ODB	POWERGRID ER-II	Porcelain insulator replacement work in Major Crossing	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC				#N/A			
345	220/132 KV 160 MVA ICT-IV at Malda	10-Feb-21	09:00	10-Feb-21	17:00	1		ODB	POWERGRID ER-II	220KV Side BCU Rectification (209 bay)			SLDC WB		#N/A			
346	400KV Bus-I at Malda	10-Feb-21	08:00	11-Feb-21	17:00	2		ODB	POWERGRID ER-II	ERSS-XVII-B Constructional work(ICT-III Jumper connection)	Please mention the elements under ERSS-XVII-B scheme		SLDC WB		#N/A			
347	400 KV Malithon-Durgapur Ckt-I	10-Feb-21	09:00	10-Feb-21	17:00	1		ODB	POWERGRID ER-II	Replacement of porcelain with CLR at major crossing (NH, Railway etc.)	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be allowed only during one unit S/D			#N/A			
348	400KV Malithon - Durgapur #1 Line	10-Feb-21	08:00	10-Feb-21	17:00	1		ODB	POWERGRID ER-II	PL Crossing with 400KV Malithon - Durgapur Line for Rectification of Earth Wire Clearance Violation		May be allowed only during one unit S/D			#N/A			
349	400KV Malithon - Ranchi Line	10-Feb-21	08:00	10-Feb-21	17:00	1		ODB	POWERGRID ER-II	PL Crossing with 400KV Malithon - Durgapur Line for Rectification of Earth Wire Clearance Violation					#N/A			
350	400KV Malithon - RTPS Line	10-Feb-21	08:00	10-Feb-21	17:00	1		ODB	POWERGRID ER-II	PL Crossing with 400KV Malithon - Durgapur Line for Rectification of Earth Wire Clearance Violation					#N/A			
351	315MVA ICT#4 at Subhasgram	10-Feb-21	07:00	10-Feb-21	16:00	1		ODB	POWERGRID ER-II	Bay Upgradation Work Under ERSS-XVIII - Differential & REF Stability Test w.r.t to new Main CT (412 CT) & Scheme checking			SLDC WB	315 MVA ICT#4 will be under Shutdown.		#N/A		
352	400KV-MPL-Bus # 2 at MPL	10-Feb-21	08:00	10-Feb-21	19:00	1		ODB	MPL	New tower erection job for FGD						#N/A		
353	400 KV Main Bus-I at KTHPP	11-Feb-21	08:00	18-Feb-21	17:00	8		OCB	WBSETCL	(i)Replacement of 29A Isolator & Breaker of Bus Coupler Bay, (ii) Replacement of 29A Isolators of GT#4 & GT#5 Bay		SIO required				#N/A		
354	400 KV Main Bus-I at BKTHPP	11-Feb-21	08:00	13-Feb-21	17:00	3		ODB	WBSETCL	Retrofitting of 29A and 29C isolator (for PSDF work of BKTHPP-Jeerat ckt),Jeerat ckt will remain charged through Bus Tie upto 12/02 21 (08:00 hrs						#N/A		
355	80 MVAR Bus Reactor at New Chanditala	11-Feb-21	08:00	11-Feb-21	15:00	1		ODB	WBSETCL	Bay checking , DCRM of CB with Maintenance, checking of MBI(PGI) with Main Bus-II						#N/A		
356	400 KV MB-II at New Chanditala	11-Feb-21	08:00	11-Feb-21	15:00	1		ODB	WBSETCL	Bay checking , DCRM of CB with Maintenance, checking of MBI(PGI) with Main Bus-I						#N/A		
357	220kv Gaya(PG)-Bodhgaya ckt 1	11-Feb-21	09:00	12-Feb-21	16:00	2		ODB	BSPTCL	For line maintenancace work			Bodhgaya will avail power from Khizersarai (Gaya(PG) power)through separete bus.			#N/A		
358	220kv Gaya(PG)-Bodhgaya ckt 2	11-Feb-21	09:00	12-Feb-21	16:00	2		ODB	BSPTCL	For line maintenancace work			Bodhgaya will avail power from Khizersarai (Gaya(PG) power)through separete bus.			#N/A		
359	220 KV Patna(PG)-Gaurichak ckt 3	11-Feb-21	10:00	11-Feb-21	16:00	1		ODB	BSPTCL	For line and bay maintenancace work			Gaurichak will avail power from available ckt.No load restriction.			#N/A		
360	133 KV Karamnasa-Chandauli S/C T/L	11-Feb-21	12:00	11-Feb-21	15:00	1		ODB	BSPTCL	For bay maintenancace work			At present charged on no load.Consent from UP will be required			#N/A		
361	MAIN BAY (706) OF 765KV ANGUL-SUNDARGARH LINE 2 AT ANGUL	11-Feb-21	09:00	11-Feb-21	17:00	1		ODB	ER-II/Odisha/Angul SS	AMP WORK			NLDC			#N/A		
362	Tie Bay (40552) of Kharagpur line & 315MVA ICT II at Baripada	11-Feb-21	09:00	11-Feb-21	17:00	1		ODB	ER-II/Odisha/BARIPADA S/S	AMP works						#N/A		
363	Tie Bay (Bay No-411) of 400 KV Indravati Line & 125 MVAR Bus Reactor # 2 at Rengal	11-Feb-21	09:00	11-Feb-21	17:00	1		ODB	ER-II/Odisha/Rengali	Replacement of Y-Ph CT						#N/A		
364	722 Main Bay of 765KV Sundargarh-NTPC Darlipali ckt-1 at Sundargarh	11-Feb-21	09:00	11-Feb-21	17:00	1		ODB	ER-II/Odisha/Sundargarh	AMP			NLDC			#N/A		

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO														
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency	Reason	Pre Meeting Comment by ERLDC		SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator			
										Information Required	Remarks							
365	400 KV TIE bay of ICT 2 and Bus Reactor 3, (423 Bay) at Biharsharif	11-Feb-21	10:00	11-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	AMP Work							#N/A		
366	Main bay (412) of 80 MVAR BR1 AT CHAIBASA	11-Feb-21	09:30	11-Feb-21	17:30	1	ODB	POWERGRID ER-I/CHAIBASA	AMP WORK							#N/A		
367	400 KV TIE BAY OF MAITHON RB-I & FUT. BAY. (408) AT RANCHI	11-Feb-21	09:30	11-Feb-21	17:30	1	ODB	POWERGRID ER-I/RANCHI	BAY ANNUAL MAINTENANCE WORK							#N/A		
368	220 KV side MAIN BAY. of 400/220 KV ICT-3 (213) at Gaya	11-Feb-21	09:00	11-Feb-21	17:00	1	ODB	POWERGRID ER-I/GAYA	AMP work							#N/A		
369	400 KV MAIN BAY OF 765/400KV, 1500 MVA ICT-II.(BAY-407) AT NEW RANCHI	11-Feb-21	10:00	11-Feb-21	14:00	1	ODB	POWERGRID ER-I/NEW RANCHI	AMP WORK			NLDC				#N/A		
370	132 KV Side main bay of ICT I at Ara	11-Feb-21	09:00	11-Feb-21	13:00	1	ODB	POWERGRID ER-I/ARA	AMP WORK							#N/A		
371	Main bay of 132 KV Ara Jagdishpur I at Ara	11-Feb-21	13:30	11-Feb-21	17:30	1	ODB	POWERGRID ER-I/ARA	AMP WORK							#N/A		
372	MAIN BAY OF 400 KV NEW PURNEA - SILIGURI-1 (401-52) AT NEW PURNEA	11-Feb-21	09:30	11-Feb-21	17:30	1	ODB	POWERGRID ER-1/ NEW PURNEA	AMP WORK							#N/A		
373	400 KV Maithon Kahalgaon line -II	11-Feb-21	09:00	11-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	Replacement of Porcelain insulator by polymer	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be clubbed with DC shutdown					#N/A		
374	A/R of 400 KV Maithon Kahalgaon line -I	11-Feb-21	09:00	11-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	To Facilitate the s/d work of 400 KV Maithon Kahalgaon line -II	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC						#N/A		
375	400 KV PATNA - BALIA -4	11-Feb-21	08:00	11-Feb-21	17:00	1	ODB	POWERGRID ER-I/ARA TL	REPLACEMEN OF PORCELAIN INSULATORS TO POLYMER AT ROAD/RAIL/RIVER CROSSINGS AT 07 LOCATIONS BALANCE	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC		NLDC		Subject to consent of NRPC.		#N/A		
376	A/R OF 400 KV PATNA - BALIA -3	11-Feb-21	08:00	11-Feb-21	17:00	1	ODB	POWERGRID ER-I/ARA TL	TO FACILITATE S/D WORK ON 400 KV PATNA - BALIA -4	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC		NLDC		Subject to consent of NRPC.		#N/A		
377	TIE BAY OF BIHARSHARIF-2 LINE(417) AT MUZAFFARPUR	11-Feb-21	10:00	11-Feb-21	17:00	1	ODB	POWERGRID/ MUZAFFARPUR	AMP WORK			Bihar				#N/A		
378	400 KV BALIA-PATNA (PG) CKT-3	11-Feb-21	08:00	11-Feb-21	17:00	1	D	NRLDC	A/R TO BE DISABLED TO FACILITATE S/D WORK ON 400 KV PATNA - BALIA -4	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC		NLDC		Subject to consent of NRPC.		#N/A		
379	400 KV BALIA-PATNA (PG) CKT-4	11-Feb-21	08:00	11-Feb-21	17:00	1	D	NRLDC	REPLACEMEN OF PORCELAIN INSULATORS TO POLYMER AT ROAD/RAIL/RIVER CROSSINGS02 LOCATIONS. TOTAL 07 LOCATIONS BALANCE	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC		NLDC		Subject to consent of NRPC.		#N/A		
380	400 kv (Quad) D/C Purnia-Biharshrif Line CKT-2(NPRN-BSF# 2)	11-Feb-21	08:00	11-Feb-21	18:00	1	ODB	ENICL	Helical installation & SD defect rectification							#N/A		
381	AR OF 400 kv (Quad) D/C Purnia-Biharshrif Line CKT-1 (NPRN-BSF#1)	11-Feb-21	08:00	11-Feb-21	18:00	1	ODB	ENICL	A/R in Non Auto Mode for Helical installation & Shutdown defect rectification							#N/A		
382	220KV Siliguri Kishanganj-I	11-Feb-21	08:00	11-Feb-21	17:00	1	ODB	POWERGRID ER-II	Porcelain insulator replacement work in Major Crossing	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC						#N/A		
383	400 KV Berhampore-Farakka-2	11-Feb-21	09:00	11-Feb-21	17:00	1	ODB	POWERGRID ER-II	Line Bay AMP and Relay & PLCC Testing		All farakka-Berhampur ckt S/D work may be clubbed					#N/A		
384	400/220KV 500MVA ICT-1 at Rajarhat	11-Feb-21	09:00	12-Feb-21	17:00	2	ODB	POWERGRID ER-II	S/D taken for modification in partial discharge sensors/gas density sensor in GIS system			SLDC WB				#N/A		
385	400 KV Maithon-Durgapur Ckt-II	11-Feb-21	09:00	11-Feb-21	17:00	1	ODB	POWERGRID ER-II	Replacement of porcelain with CLR at major crossing (NH, Railway etc.)	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be allowed only during one unit S/D					#N/A		
386	220KV Maithon-Dumka I&II	11-Feb-21	08:00	12-Feb-21	18:00	2	ODB	POWERGRID ER-II	PL Crossing during Re-conductoring work of Maithon - Right Bank # II Line		Jharkhand proposed S/D may be taken 1 day at a time	SLDC Jharkhand				#N/A		
387	400KV Maithon - Durgapur #1 Line	11-Feb-21	08:00	13-Feb-21	17:00	3	ODB	POWERGRID ER-II	Insulator Replacement work at major crossings	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be allowed only during one unit S/D					#N/A		
388	400KV Maithon - Durgapur #2 Line	11-Feb-21	08:00	11-Feb-21	17:00	1	ODB	POWERGRID ER-II	PL Crossing with 400KV Maithon - Durgapur Line for Rectification of Earth Wire Clearance Violation		May be allowed only during one unit S/D					#N/A		
389	400KV Maithon - Ranchi Line	11-Feb-21	08:00	11-Feb-21	17:00	1	ODB	POWERGRID ER-II	PL Crossing with 400KV Maithon - Durgapur Line for Rectification of Earth Wire Clearance Violation							#N/A		
390	400KV Maithon - RTPS Line	11-Feb-21	08:00	11-Feb-21	17:00	1	ODB	POWERGRID ER-II	PL Crossing with 400KV Maithon - Durgapur Line for Rectification of Earth Wire Clearance Violation							#N/A		
391	125 MVAR Bus Reactor Subhasgram	11-Feb-21	07:00	12-Feb-21	16:00	2	ODB	POWERGRID ER-II	Rectification of Oil level in prismatic gauge and onload testing of 417 and 418 Bay CSD		May be considered in last week of Feb considering the voltage condition		125 MVAR Bus Reactor will be under shutdown			#N/A		

ERLDC, KOLKATA																Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																	
		FROM		TO					Reason								
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency		Pre Meeting Comment by ERLDC	SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator			
										Information Required	Remarks						
392	BKTPP-Jeerat 400 KV Ckt	12-Feb-21	08:00	17-Feb-21	17:00	6	OCB	WBSETCL	Relay retrofitting,Testing and Protection system work (for PSDF work of BkTPP-Jeerat ckt)					#N/A			
393	315MVA ICT-4 at Jeerat	12-Feb-21	07:00	12-Feb-21	15:00	1	ODB	WBSETCL	Replacement of clamp connectors & mtc. of isolators.					#N/A			
394	220 KV Patna(PG)-Khagaul ckt 1	12-Feb-21	10:00	12-Feb-21	16:00	1	ODB	BSPTCL	For line and bay maintenanaece work			alternate ckt will remain in service.No load restriction.		#N/A			
395	220 KV Patna(PG)-Fathua S/C T/L	12-Feb-21	10:00	12-Feb-21	16:00	1	ODB	BSPTCL	For line and bay maintenanaece work			alternate ckt will remain in service.No load restriction.		#N/A			
396	TIE BAY (711) OF 765KV ICT 3 and Bus Reactor 1 AT ANGUL	12-Feb-21	09:00	12-Feb-21	17:00	1	ODB	ER-II/Odisha/Angul SS	AMP WORK		NLDC			#N/A			
397	220KV Baripada-Balasore Line#1	12-Feb-21	09:30	12-Feb-21	13:30	1	ODB	ER-II/Odisha/BARIPADA S/S	CT AMP works					#N/A			
398	400/220kV, 315 MVA ICT#2 AT ROURKELA	12-Feb-21	10:00	12-Feb-21	13:00	1	ODB	ER-II/ODISHA/ROURKELA	Connection of Tertiary Bushings for Subsequent Loading		SLDC Odisha			#N/A			
399	765KV Sundargarh-Rajpur ckt-1 along with its LR at Sundargarh	12-Feb-21	09:00	12-Feb-21	17:00	1	ODB	ER-II/Odisha/Sundargarh	AMP work of Line Reactor & its Bay & Guy Arrangement work		NLDC		May be clubbed with Sr.No 573	#N/A			
400	A/R to be in non automode of 400 Kv Rourkela-Talcher- 1 & 2	12-Feb-21	09:00	27-Feb-21	17:00	16	ODB	ER-II/Odisha	PID TESTING WORK					#N/A			
401	400KV NEW DUBURI-MERAMUNDALI CKT-II (upto Loc- 139 from New Duburi end)	12-Feb-21	07:00	12-Feb-21	17:00	1	ODB	OPTCL	ANNUAL MAINTENANCE			400kv New Duburi-Meramundali ckt- I will remain in service.		#N/A			
402	400 kv TIE Bay of Koderma 2 and ICT4 (426 Bay) at Biharsharif	12-Feb-21	10:00	12-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	AMP Work					#N/A			
403	400 KV CHAIBASA - KHARAGPUR -1	12-Feb-21	09:30	12-Feb-21	09:45	1	ODB	POWERGRID ER-I/CHAIBASA	To take 63 MVAR line reactor out of service AT CHAIBASA for Aircell replacement (Reactor will be out of service from 09:30 hrs to 17:30hrs)					#N/A			
404	63 MVAR L/R 400 KV CHAIBASA - KHARAGPUR -1 AT CHAIBASA	12-Feb-21	09:30	12-Feb-21	17:00	1	ODB	POWERGRID ER-I/CHAIBASA	63 MVAR line reactor out of service i.e under s/d for Aircell repalcement					#N/A			
405	400 KV CHAIBASA - KHARAGPUR -1	12-Feb-21	17:15	12-Feb-21	17:30	1	ODB	POWERGRID ER-I/CHAIBASA	For taking its 63 MVAR line reactor into service after Aircell repalcement at Chaibasa					#N/A			
406	220kV side ICT-1 Bay (no. 214) at Patna	12-Feb-21	09:30	12-Feb-21	17:30	1	ODB	POWERGRID ER-I/PATNA	AMP work					#N/A			
407	765 KV 240 MVAR BR-I at Gaya	12-Feb-21	09:00	12-Feb-21	17:00	1	ODB	POWERGRID ER-I/GAYA	AMP work		NLDC		May be allowed	#N/A			
408	400KV NEW RANCHI-RANCHI-III	12-Feb-21	09:00	12-Feb-21	18:00	1	ODB	POWERGRID ER-I/NEW RANCHI	INSULATOR CLEANING WORK.					#N/A			
409	A/R OF 400KV NEW RANCHI-RANCHI-IV	12-Feb-21	09:00	12-Feb-21	18:00	1	ODB	POWERGRID ER-I/NEW RANCHI	TO FACILITATE THE S OF CKT-III ON THE SAME TOWER					#N/A			
410	400KV Main Bay of North side convrt.Trafo (CWD10Q51) AT PUSAULI	12-Feb-21	09:00	12-Feb-21	18:00	1	ODB	POWERGRID ER-I/PUSAULI	AMP WORK					#N/A			
411	400 KV Kishanganj - New Purnia Line #01	12-Feb-21	09:00	12-Feb-21	18:00	1	ODB	POWERGRID ER-I/KISANGANJ	AMP of Main and Tie Bay (GIS Bay), CB DCRM , Timing , SF6 gas quality check for GIS bay .			for DCRM & Timing test Main bay with respectce Tie bay needs to in open condition to perform DCRM & Timing test in 400 KV GIS Bays		#N/A			
412	132 KV BUS at Ara	12-Feb-21	09:00	12-Feb-21	14:00	1	ODB	POWERGRID ER-I/ARA	Rectification of broken roatating pipe of Bus isolator of 132 KV side of ICT-II main bay and alignment. All feeders /ICT CONNECTED WITH 132 KV BUS AT ARA will be out of service.		SLDC Bihar			#N/A			
413	TIE BAY OF 400 KV SILIGURI-1 LINE & ICT-2 (402-52) AT NEW PURNEA	12-Feb-21	09:30	12-Feb-21	17:30	1	ODB	POWERGRID ER-1/ NEW PURNEA	AMP WORK					#N/A			
414	400 KV Maithon Kahalgaon line -I	12-Feb-21	09:00	12-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	Replacement of Porcelain insulator by polymer	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC				#N/A			
415	A/R of 400 KV Maithon Kahalgaon line -II	12-Feb-21	09:00	12-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	To Facilitate the s/d work of 400 KV Maithon Kahligaon line -I	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC				#N/A			
416	400KV D/C IB-OPGC-Jharsuguda(Sundargarh) Ckt-1	12-Feb-21	08:00	12-Feb-21	19:00	1	ODB	OGPTL	Annual Line Maintenance Work					#N/A			
417	132 KV S/C Rangli Rammam TL	12-Feb-21	08:00	13-Feb-21	16:00	2	ODB	POWERGRID ER-II	Sag correction work at loc 30-31	May be availed after sd of 200kv Siliguri-NBU sd of WB	SLDC WB			#N/A			
418	66KV Gangtok- Sherathang Line	12-Feb-21	09:00	12-Feb-21	15:00	1	ODB	POWERGRID ER-II	S/D for AMP Works		SLDC Sikkim			#N/A			
419	400KV Bus Reactor-2 at Rangpo	12-Feb-21	09:00	12-Feb-21	17:00	1	ODB	POWERGRID ER-II	S/D for AMP Works	May be considered in last week of Feb considering the voltage condition				#N/A			
420	220 KV Siliguri Binaguri line#1	12-Feb-21	09:00	12-Feb-21	13:00	1	ODB	POWERGRID ER-II	AMP work					#N/A			

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO														
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency	Reason	Pre Meeting Comment by ERLDC		SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator			
										Information Required	Remarks							
421	220KV Siliguri Kishanganj-II	12-Feb-21	08:00	12-Feb-21	17:00	1	ODB	POWERGRID ER-II	Porecelin insulator replacement work in Major Crossing	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					#N/A			
422	220KV Bus-I at Malda	12-Feb-21	08:00	13-Feb-21	17:00	2	ODB	POWERGRID ER-II	ERSS-XVII-B Constructional work(ICT-III Jumper connection)	Please mention the elements under ERSS-XVII-B scheme		SLDC WB			#N/A			
423	400 KV S/C FARAKKA SAGARDIGHI I TL	12-Feb-21	09:00	14-Feb-21	17:00	3	ODB	POWERGRID ER-II	Replacement of Broken Glass disc Insulators at various locations in Transmission line damaged by Miscreants	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					#N/A			
424	400 KV S/C Farakka-Durgapur-II	12-Feb-21	09:00	15-Feb-21	17:00	4	ODB	POWERGRID ER-II	Replacement of porceline insulator with CLR at major crossing(NH, Railway etc.)	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					#N/A			
425	400KV Maithon - Durgapur #1 Line	12-Feb-21	08:00	12-Feb-21	17:00	1	ODB	POWERGRID ER-II	PL Crossing with 400KV Maithon - Durgapur Line for Rectification of Earth Wire Clearance Violation		May be allowed only during one unit S/D				#N/A			
426	132KV Sarisatali(CPL) - Asansol(WBSETCL) I & II	12-Feb-21	08:00	12-Feb-21	17:00	1	ODB	POWERGRID ER-II	PL Crossing with 400KV Maithon - Durgapur Line for Rectification of Earth Wire Clearance Violation			SLDC WB			#N/A			
427	220 KV D/C Satgachia - Jeerat TL (WBSETCL)	12-Feb-21	08:00	13-Feb-21	17:00	2	ODB	POWERGRID ER-II	Stringing b/w AP 154/0 to AP155/0 of 765 KV D/C Medinipur-Jeerat TL Over existing 220 KV D/C Satgachia - Jeerat TL (WBSETCL)			SLDC WB			#N/A			
428	400 KV Binaguri-Bonagaigaon#1 alongwith LR	12-Feb-21	09:00	13-Feb-21	17:00	2	ODB	POWERGRID NER	02 days S/D required for commisioning of Numerical Autoreclosure relay in Main Bay 406 & Tie Bay 405. Both Line & Reactor at Bongaigaon will be under shutdown.		May be considered in last week of Feb considering the voltage condition		May be allowed		#N/A			
429	400KV-MPL-Bus # 1 at MPL	12-Feb-21	08:00	12-Feb-21	19:00	1	ODB	MPL	New tower erection job for FGD							#N/A		
430	MAIN BAY (427) OF 400KV GMR LINE 1 AT ANGUL	13-Feb-21	09:00	13-Feb-21	17:00	1	ODB	ER-II/Odisha/Angul SS	AMP WORK							#N/A		
431	765KV Sundargarh-Raipur ckt-2 along with its LR at Sundargarh	13-Feb-21	09:00	13-Feb-21	17:00	1	ODB	II/Odisha/Sundargarh	AMP work of Line Reactor & its Bay & Guy Arrangement work			NLDC		May be clubbed with Sr.No 600.		#N/A		
432	723 Tie Bay of 765KV Sundargarh Dharamjyagadh ckt-2 & 765KV Sundargarh-NTPC Darlipali ckt-1 at Sundargarh	13-Feb-21	09:00	16-Feb-21	17:00	4	OCB	ER-II/Odisha/Sundargarh	AMP & SIEMENS Guide Valve Modification work by OEM Engineer			NLDC				#N/A		
433	400 KV Main Bay (437) of Purnea 1 at BiharsharifSS	13-Feb-21	10:00	13-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	AMP Work							#N/A		
434	765 kv 240 MVAR BR-II at Gaya	13-Feb-21	09:00	13-Feb-21	17:00	1	ODB	POWERGRID ER-I/GAYA	AMP work			NLDC		May be allowed		#N/A		
435	400KV Main Bay of East side Filter Bank(CWD50Q52) AT PUSAULI	13-Feb-21	09:00	13-Feb-21	18:00	1	ODB	POWERGRID ER-I/PUSAULI	AMP WORK							#N/A		
436	400 KV BUS-2 AT NEW PURNEA S/S	13-Feb-21	09:30	13-Feb-21	17:30	1	ODB	POWERGRID ER-1/ NEW PURNEA	AMP WORK			SLDC Bihar				#N/A		
437	400 KV Maithon Kahlgao line -II	13-Feb-21	09:00	13-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	Replacement of Porcelain insulator by polymer	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be allowed only during one unit S/D					#N/A		
438	A/R of 400 KV Maithon Kahalgao line -I	13-Feb-21	09:00	13-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	To Facilitate the s/d work of 400 KV Maithon Kahlgao line -II	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC						#N/A		
439	Main bay of 132 KV Daltonganj (PG)-Daltongan (JUSNL) Line-1	13-Feb-21	09:30	13-Feb-21	17:30	1	ODB	POWERGRID ER-I/ DALTONGANJ	AMP WORK				JSUNL			#N/A		
440	400 KV MUZAFFARPUR -PURNEA 2 LINE	13-Feb-21	10:00	13-Feb-21	17:00	1	ODB	POWERGRID/ MUZAFFARPUR	FOR LINE BAY AMP WORK AT MUZAFFARPUR		S/D may be taken after restoration of Malda ICT					#N/A		
441	400KV D/C IB-OPGC- Jharsuguda(Sundargarh) Ckt-2	13-Feb-21	08:00	13-Feb-21	19:00	1	ODB	OGPTL	Annual Line Maintenance Work							#N/A		
442	400 kv (Quad) D/C Purnia-Biharshrif Line CKT-1 (NPRN-BSF#1)	13-Feb-21	08:00	13-Feb-21	18:00	1	ODB	ENICL	Helical installation & SD defect rectification							#N/A		
443	AR OF 400 kv (Quad) D/C Purnia-Biharshrif Line CKT-2(NPRN- BSF# 2)	13-Feb-21	08:00	13-Feb-21	18:00	1	ODB	ENICL	A/R in Non Auto Mode for Helical installation & Shutdown defect rectification							#N/A		
444	400/220KV 315 MVAICT -3 at Rangpo	13-Feb-21	08:00	18-Feb-21	17:00	6	OCB	POWERGRID ER-II	S/D for rectification of SF6 gas leakage repair work.							#N/A		
445	220 KV Siliguri Binaguri line#2	13-Feb-21	09:00	13-Feb-21	13:00	1	ODB	POWERGRID ER-II	AMP work							#N/A		
446	220KV Binaguri-Birpara - 1 line	13-Feb-21	09:00	25-Feb-21	18:00	13	OCB	POWERGRID ER-II	Railway Diversion work at by 145-146 , Excution by Indian Railway	Sketch/diagram & detail work schedule may be provided.						#N/A		
447	220KV Binaguri-Birpara - 2 line	13-Feb-21	09:00	25-Feb-21	18:00	13	OCB	POWERGRID ER-II	Railway Diversion work at by 145-146 , Excution by Indian Railway	Sketch/diagram & detail work schedule may be provided.						#N/A		
448	220KV Dalkhola Kishanganj-I	13-Feb-21	08:00	13-Feb-21	17:00	1	ODB	POWERGRID ER-II	Porecelin insulator replacement work in Major Crossing	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be allowed after restoration of Malda ICT					#N/A		
449	220KV Rajarhat-Jeerat Circuit-2	13-Feb-21	09:00	13-Feb-21	17:00	1	ODB	POWERGRID ER-II	To complete AMP of GIS Bay and outdoor equipment.							#N/A		
450	132KV S/C Maithan Hydrel - Jamtara	13-Feb-21	08:00	14-Feb-21	18:00	2	ODB	POWERGRID ER-II	PL Crossing during Re-conductoring work of Maithon - Right Bank # II Line		SLDC Bihar assured to assist the power from sultanganj	SLDC DVC				#N/A		

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO														
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency	Reason	Pre Meeting Comment by ERLDC		SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator			
										Information Required	Remarks							
451	400KV Maithon - Durgapur #2 Line	13-Feb-21	08:00	13-Feb-21	17:00	1	ODB	POWERGRID ER-II	PL Crossing with 400KV Maithon - Durgapur Line for Rectification of Earth Wire Clearance Violation		May be allowed only during one unit S/D					#N/A		
452	132KV Sarisatali(CPL) - Asansol(WBSETCL) I & II	13-Feb-21	08:00	13-Feb-21	17:00	1	ODB	POWERGRID ER-II	PL Crossing with 400KV Maithon - Durgapur Line for Rectification of Earth Wire Clearance Violation			SLDC WB				#N/A		
453	220 KV Bus Coupler Bay at Subhasgram	13-Feb-21	09:00	13-Feb-21	16:00	1	ODB	POWERGRID ER-II	AMP of 204 Bay							#N/A		
454	400KV-MPL-Ranchi Line # 2 (52-416 & 52-415)	13-Feb-21	09:00	18-Feb-21	18:00	6	OCB	MPL	Breaker Over hauling,Maintenance & Testing Job.							#N/A		
455	220 KV chandil-STPS Bay at GSS Chandil-1	14-Feb-21	09:00	17-Feb-21	17:00	4	OCB	JUSNL	Control & Relay Panel Commissioning				During S/D period 220 kv STPS feeder shall be shifted on TBC.			#N/A		
456	400 kv TIE Bay of Koderma 1 and Future (435 Bay) at Biharsharif	14-Feb-21	10:00	14-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	AMP Work							#N/A		
457	315 MVA ICT2 at Biharsharif	14-Feb-21	10:00	18-Feb-21	18:00	5	OCB	POWERGRID ER-I/BIHARSHARIF	3 no 400kv Bushing replacement			SLDC Bihar				#N/A		
458	400 KV Bus 3 at Biharsharif	14-Feb-21	10:00	14-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	Checking of Bus Interlocking scheme under construction head			SLDC Bihar				#N/A		
459	400 KV Maithon Kahalgaon line -I	14-Feb-21	09:00	14-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	Replacement of Porcelain insulator by polymer	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be allowed only during one unit S/D					#N/A		
460	A/R of 400 KV Maithon Kahalgaon line -II	14-Feb-21	09:00	14-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	To Facilitate the s/d work of 400 KV Maithon Kahlgaoon line -I	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC						#N/A		
461	400 kv (Quad) D/C Purnia-Biharshrif Line CKT-2(NPRN- BSF# 2)	14-Feb-21	08:00	14-Feb-21	18:00	1	ODB	ENICL	Helical installation & SD defect rectification							#N/A		
462	AR OF 400 kv (Quad) D/C Purnia-Biharshrif Line CKT-1 (NPRN-BSF#1)	14-Feb-21	08:00	14-Feb-21	18:00	1	ODB	ENICL	A/R in Non Auto Mode for Helical installation & Shutdown defect rectification							#N/A		
463	400KV/132KV 315 MVA ICT 1 AT DIKCHU	14-Feb-21	10:00	16-Feb-21	16:00	3	ODB	Dikchu	1. ICT bay Annual maintenance on 400 KV side (2 days) 2. ICT bay Annual maintenance on 132 KV side (1 day)							#N/A		
464	220 KV Alipurduar - Birpara Ckt II	14-Feb-21	06:00	18-Feb-21	18:00	5	ODB	POWERGRID ER-II	Repclament of insulator at major crossings	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC						#N/A		
465	220KV Dalkhola Kishanganj-II	14-Feb-21	08:00	14-Feb-21	17:00	1	ODB	POWERGRID ER-II	Porecelin insulator replacement work in Major Crossing	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be allowed after restoration of Malda ICT					#N/A		
466	400KV Maithon - Durgapur # 2 Line	14-Feb-21	08:00	16-Feb-21	17:00	3	ODB	POWERGRID ER-II	1. Insulator Replacement work at major crossings 2.Internal inspection/Overhauling of interrupter of 400kV CB of Main Bay.	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be allowed only during one unit S/D					#N/A		
467	400KV Maithon - Mejia #2 Line	14-Feb-21	08:00	14-Feb-21	17:00	1	ODB	POWERGRID ER-II	PL Crossing with 400KV Maithon - Mejia Line for Rectification of Earth Wire Clearance Violation							#N/A		
468	132KV Ramkanali - Jamuria & CTPS - DTPS	14-Feb-21	08:00	14-Feb-21	17:00	1	ODB	POWERGRID ER-II	PL Crossing with 400KV Maithon - Mejia Line for Rectification of Earth Wire Clearance Violation			SLDC WB/ SLDC DVC				#N/A		
469	220 KV Subhasgram Newtown Line	14-Feb-21	09:00	14-Feb-21	16:00	1	ODB	POWERGRID ER-II	AMP of 205 Bay							#N/A		
470	400KV MAIN BUS - 2 AT MEJIA	15-Feb-21	08:00	20-Feb-21	18:00	6	C	DVC	Preventive maintenance of Isolator-B of all three phases of all line bays							#N/A		
471	765KV 330MVAR BUS REACTOR 2 AT ANGUL	15-Feb-21	09:00	15-Feb-21	17:00	1	ODB	ER-II/Odisha/Angul SS	AMP WORK		May be considered in last week of Feb considering the voltage condition	NLDC		May be allowed		#N/A		
472	Main bay (404) of 400KV Baripada - Kharagpur Line at Baripada	15-Feb-21	09:00	21-Feb-21	17:00	7	OCB	ER-II/Odisha/BARIPADA S/S	CB Replacement work							#N/A		
473	220KV Balangir-Kantapali line Bay (203 BAY) at Balangir	15-Feb-21	09:00	15-Feb-21	17:00	1	ODB	ER-II/Odisha/Balangir	AMP for 203 52CB and 203 CT							#N/A		
474	400KV Talcher-Meramundali D/C Line	15-Feb-21	08:00	28-Feb-21	17:00	14	OCB	ER-II/Odisha/ Talcher	Line diversion work for construction of Railway track by RVNL & East cost Railway	Sketch/diagram & detail work schedule may be provided. (At which section work will be done?)	Due to ar angul or Talcher- Meeramundali & Bolangir- Meeramundali) may be restored. Work may be completed before implementation of new SPS scheme. Information ay be furnished at which end work is to be done so as to ascertain the feasibility of UILO establishment	NLDC/ SLDC Odisha		Any restriction on geneartion & Power order restriction on HVDC may be mentioned.		#N/A		
475	Main Bay (Bay No-202) of 220 KV ICT # 2 at Rengali	15-Feb-21	09:00	18-Feb-21	17:00	4	OCB	ER-II/Odisha/Rengali	for Overhauling of CB (20252)							#N/A		
476	410 STATCOM MAIN BAY AT ROURKELA	15-Feb-21	09:00	15-Feb-21	17:00	1	ODB	ER-II/ODISHA/ROURKELA	AMP WORK							#N/A		

ERLDC, KOLKATA																	Input from Reliability Coordinator
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																	
		FROM		TO					Reason								
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency		Pre Meeting Comment by ERLDC	SUBJECT TO CONSENT FROM AGENCY	Remarks from indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator			
									Information Required	Remarks							
477	765KV Sundargarh-NTPC Darlipalli ckt-1 at Sundargarh	15-Feb-21	09:00	15-Feb-21	17:00	1	ODB	ER-II/Odisha/Sundargarh	AMP of line Bay & Guy Arrangement			NLDC	May be allowed. In case of (N-1) of other line Generation will trip.	#N/A			
478	400KV Sundargarh-Rourkela D/C Line #ckt-1	15-Feb-21	08:00	19-Feb-21	18:00	5	ODB	ER-II/Odisha/Sundargarh	Replacement of old defective Porcelain Insulator by CLR	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC				#N/A			
479	400KV Biharsharif Lakhisarai ckt 2	15-Feb-21	10:00	15-Feb-21	18:00	1	ODB	POWERGRID ER-IBIHARSHARIF	Retrofitting of existing auto reclose relay to numerical relay at Biharsharif					#N/A			
480	400 KV MAIN BAY OF 400 KV RANCHI-RAGHUNATHPUR-1 (404) AT RANCHI	15-Feb-21	09:30	15-Feb-21	17:30	1	ODB	POWERGRID ER-I/RANCHI	BAY ANNUAL MAINTENANCE WORK.					#N/A			
481	400 KV MAITHON-GAYA-I	15-Feb-21	09:00	19-Feb-21	17:00	5	ODB	POWERGRID ER-I/GAYA	s/d taken for deploying Pokhlain Vibrator to excavate the Rock to maintain the Ground Clearance.					#N/A			
482	A/R of 400 KV MAITHON-GAYA-II	15-Feb-21	09:00	19-Feb-21	17:00	5	ODB	POWERGRID ER-I/GAYA	To facilitate the s/d work of 400 KV MAITHON-GAYA-I					#N/A			
483	220 kV Side Main bay of ICT I at Ara	15-Feb-21	09:00	15-Feb-21	17:30	1	ODB	POWERGRID ER-I/ARA	AMP WORK					#N/A			
484	Main Bay of 400KV Bus Reactor-1 (415-52) AT NEW PURNEA	15-Feb-21	09:30	17-Feb-21	17:30	3	OCB	POWERGRID ER-1/ NEW PURNEA	CB MECHANISM BOX OVERHAULING					#N/A			
485	400 KV Maithon Kahalgaon line -II	15-Feb-21	09:00	15-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	Replacement of Porcelain insulator by polymer	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be allowed only during one unit s/d			#N/A			
486	A/ R of 400 KV Maithon Kahalgaon line -I	15-Feb-21	09:00	15-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	To Facilitate the s/d work of 400 KV Maithon Kahlgaoon line -II	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC				#N/A			
487	400 KV KAHALGAON- BARH CKT I	15-Feb-21	08:00	15-Feb-21	17:00	1	ODB	POWERGRID ER-1/KAHALGAON TLM	Replacement of flash over Insulator at loc. No. 196	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC				#N/A			
488	A/R of 400 KV KAHALGAON- BARH CKT II	15-Feb-21	08:00	15-Feb-21	17:00	1	ODB	POWERGRID ER-1/KAHALGAON TLM	To Facilitate the s/d work of 400 KV KAHALGAON-BARH CKT I	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC				#N/A			
489	400 kv (Quad) D/C Purnia-Biharshrif Line CKT-1 (NPRN-BSF#1)	15-Feb-21	08:00	15-Feb-21	18:00	1	ODB	ENICL	Helical installation & SD defect rectification					#N/A			
490	AR OF 400 kv (Quad) D/C Purnia-Biharshrif Line CKT-2(NPRN- BSF# 2)	15-Feb-21	08:00	15-Feb-21	18:00	1	ODB	ENICL	A/R in Non Auto Mode for Helical installation & Shutdown defect rectification					#N/A			
491	400KV-TEESTA-III-DIKCHU-1	15-Feb-21	10:00	15-Feb-21	16:00	1	ODB	TPTL	For removing trees and bamboos in the transmission corridor between tower no. 28-29, 30-31,34-35, 36-37	May be allowed when Generation at Sikkim Complex remains minimum	May be availed after return of Binaguri-Rangpo or May be clubbed with Jorethang, Tashiding unit overhauling			#N/A			
492	66KV Gangtok- Bulbulay Line	15-Feb-21	09:00	15-Feb-21	15:00	1	ODB	POWERGRID ER-II	S/D for AMP Works			SLDC Sikkim			#N/A		
493	400KV Buscoupler at Rangpo	15-Feb-21	09:00	15-Feb-21	17:00	1	ODB	POWERGRID ER-II	S/D for AMP Works						#N/A		
494	220KV New Melli JLHEP I & II	15-Feb-21	08:00	20-Feb-21	17:00	6	ODB	POWERGRID ER-II	S/D for Reconductoring in 400KV Binaguri Line at location 75 & 76.	Planning may be done in consultation with JLHEP during unit outage		JLHEP			#N/A		
495	400KV Bus#2 at Binaguri	15-Feb-21	09:00	15-Feb-21	17:00	1	ODB	POWERGRID ER-II	Bus Stability under ERSS XVII			SLDC WB/ NLDC			#N/A		
496	220KV Dalkhola Kishanganj-I	15-Feb-21	08:00	15-Feb-21	17:00	1	ODB	POWERGRID ER-II	Porcelain insulator replacement work in Major Crossing	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be allowed after restoration of Malda ICT				#N/A		
497	220/132 KV 160 MVA ICT-I at Malda	15-Feb-21	08:00	17-Feb-21	17:00	3	OCB	POWERGRID ER-II	220KV R-ph Bushing replacement owing to seepage.			SLDC WB			#N/A		
498	220 KV side ICT-I bay at Durgapur	15-Feb-21	09:30	15-Feb-21	17:30	1	ODB	POWERGRID ER-II	AMP works				220 KV ICT-I shall remain in service through TBC-II(202 bay)		#N/A		
499	400 KV Binaguri-Bonagaigaon#2 alongwith LR	15-Feb-21	09:00	16-Feb-21	17:00	2	ODB	POWERGRID NER	02 days S/D required for commisioning of Numerical Autoreclosure relay in Main Bay 407 & Tie Bay 408 . Both Line & Reactor Reactor at Bonagaigaon will be under shutdown.	May be considered in last week of Feb considering the voltage condition			May be allowed		#N/A		
500	220KV-JAMSHEDPUR-JINDAL-1	16-Feb-21	08:00	16-Feb-21	18:00	1	D	DVC	Stringing of sky wire in between loc. no. -14 -15						#N/A		
501	400KV-JAMSHEDPUR-ANDAL-1	16-Feb-21	08:30	20-Feb-21	17:00	5	C	DVC	1.O/H activities including testing on CT s,CVT s,CBs 2. Line ABT Meter calibration 3. Hardware tightness checking and replacement of clamps/connectors(if any) as per Thermography reports						#N/A		
502	400 KV Main Bus-I at Balangir	16-Feb-21	09:00	16-Feb-21	17:00	1	ODB	ER-II/Odisha/Balangir	AMP for 22KV Mian BUS-I			SLDC Odisha			#N/A		
503	Main Bay (Bay No-409) of 400 KV ICT # 2 at Rengali	16-Feb-21	09:00	16-Feb-21	12:00	1	ODB	ER-II/Odisha/Rengali	for CT oil Sampling.						#N/A		
504	411 STATCOM TIE BAY AT ROURKELA	16-Feb-21	09:00	16-Feb-21	17:00	1	ODB	ER-II/ODISHA/ROURKELA	AMP WORK						#N/A		

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO														
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency	Reason	Pre Meeting Comment by ERLDC		SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator			
										Information Required	Remarks							
505	765KV Sundargarh-Angul ckt-1	16-Feb-21	09:00	16-Feb-21	14:00	1	ODB	ER-II/Odisha/Sundargarh	Guy Arrangement work			NLDC		May be allowed	#N/A			
506	315 MVA ICT -III AT LAKHISARAI	16-Feb-21	09:30	16-Feb-21	17:30	1	ODB	POWERGRID ER-II/LAKHISARAI	Final tuning of Tie bay CSD	Reason may be explained why S/D of 3 ICT required together		SLDC Bihar			#N/A			
507	400 KV TIE BAY OF SIPAT-1 & FUT. BAY (420) AT RANCHI	16-Feb-21	09:30	16-Feb-21	17:30	1	ODB	POWERGRID ER-I/RANCHI	BAY ANNUAL MAINTENANCE WORK						#N/A			
508	Main bay of 400 kv Jamshedpur-Baripada line (418) at Jamshedpur	16-Feb-21	09:30	16-Feb-21	17:30	1	ODB	POWERGRID ER-I/JAMSHEDPUR	Half yearly CB catch gear maintenance & DCRM verification.						#N/A			
509	Main Bay 220 kv Ara Khagaul I at Ara	16-Feb-21	09:00	16-Feb-21	17:30	1	ODB	POWERGRID ER-I/ARA	AMP WORK						#N/A			
510	400 KV Maithon Kahalgaoon line -I	16-Feb-21	09:00	16-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	Replacement of Porcelain insulator by polymer	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be allowed only during one unit S/D				#N/A			
511	A/R of 400 KV Maithon Kahalgaoon line -II	16-Feb-21	09:00	16-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	To Facilitate the s/d work of 400 KV Maithon Kahlgaoon line -I	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					#N/A			
512	400 kv (Quad) D/C Purnia-Biharshrif Line CKT-2(NPRN-BSF# 2)	16-Feb-21	08:00	16-Feb-21	18:00	1	ODB	ENICL	Helical installation & SD defect rectification						#N/A			
513	AR OF 400 kv (Quad) D/C Purnia-Biharshrif Line CKT-1 (NPRN-BSF#1)	16-Feb-21	08:00	16-Feb-21	18:00	1	ODB	ENICL	A/R in Non Auto Mode for Helical installation & Shutdown defect rectification						#N/A			
514	400KV Rangpo-Kishengunj line	16-Feb-21	09:00	16-Feb-21	17:00	1	ODB	POWERGRID ER-II	S/D for bay AMP works						#N/A			
515	132 KV Siliguri- Kursoeng line	16-Feb-21	09:00	26-Feb-21	17:00	11	ODB	POWERGRID ER-II	Fixing of Line LA , Shutdown will be taken alternate day in 132KV Siliguri Melli and 132KV Siliguri Kuseong	May be completed while shutdown of same line for 400KV Binaguri Rangpo reconductoring work	As per reason,Siliguri-melli S/D is required but shutdown request is missing in list	SLDC Sikkim			#N/A			
516	220KV Dalkhola Kishanganj-II	16-Feb-21	08:00	16-Feb-21	17:00	1	ODB	POWERGRID ER-II	Porcelain insulator replacement work in Major Crossing	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be allowed after restoration of Malda ICT				#N/A			
517	400 KV S/C Sagardighi-Subhasgram line	16-Feb-21	09:00	18-Feb-21	17:00	3	ODB	POWERGRID ER-II	Replacement of remaining broken glass disc insulator damaged by miscreants at various locations and S/D nature Defect rectifaction work at various location(LILO Portion)	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					#N/A			
518	220KV Rajarhat-Jeerat Circuit-1	16-Feb-21	09:00	16-Feb-21	17:00	1	ODB	POWERGRID ER-II	To complete AMP of GIS Bay and outdoor equipment.							#N/A		
519	400 KV S/C Durgapur-Jamshedpur	16-Feb-21	09:00	19-Feb-21	17:00	4	ODB	POWERGRID ER-II	Replacement of porceline insulator with CLR at major crossing(NH, Railway etc.)	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					#N/A			
520	500 MVA ICT#3 at Maithon	16-Feb-21	08:00	16-Feb-21	17:00	1	ODB	POWERGRID ER-II	Onload Testing of CSD for Main bay of 500MVA ICT#3 under ERSS-XX	Please mention detail of ERSS-XX scheme		SLDC WB, SLDC DVC			#N/A			
521	Jeerat-Rajarhat 400 KV Ckt	17-Feb-21	07:00	17-Feb-21	15:00	1	ODB	WBSETCL	Condition monitoring CT & Bkrs.							#N/A		
522	132 KV Sultanganj-Deoghar S/C T/L	17-Feb-21	08:00	20-Feb-21	16:00	4	ODB	BSPTCL	For tree cutting and pruning and maintenance of line.			SLDC Jharkhand	Deoghar will be made OFF from GSS Sultanganj			#N/A		
523	132KV-BARHI-RAJGIR-1	17-Feb-21	09:00	18-Feb-21	15:00	2	D	DVC	For tightness of jumper and annual maintenance at different location			SLDC Bihar				#N/A		
524	220kV Bus-I at Baripada	17-Feb-21	09:30	17-Feb-21	17:00	1	ODB	ER-II/Odisha/BARIPADA S/S	AMP works			SLDC Odisha				#N/A		
525	400 KV Main Bus-II at Balangir	17-Feb-21	09:00	17-Feb-21	17:00	1	ODB	II/Odisha/Balangir	AMP for 220KV Main BUS-II			SLDC Odisha				#N/A		
526	400/220KV ICT#2 at Indravati	17-Feb-21	09:00	17-Feb-21	17:00	1	ODB	ER-II/Odisha/Indravati	AMP works of ICT#2. During this shutdown Power flow from ICT#2 will be Interrupted.			SLDC Odisha				#N/A		
527	400KV ICT#2 Main Bay (403) at OHPC S/Y	17-Feb-21	09:00	17-Feb-21	17:00	1	ODB	ER-II/Odisha/Indravati	AMP works of 400KV ICT#2 Main Bay (403) at OHPC S/Y. During this shutdown Power flow from ICT#2 will be Interrupted. No Tie bay is in service at OHPC Yard.							#N/A		
528	220KV ICT#2 Main Bay (205) at OHPC S/Y	17-Feb-21	09:00	17-Feb-21	17:00	1	ODB	ER-II/Odisha/Indravati	AMP works of 220KV ICT#2 Main Bay (205) at OHPC S/Y. During this shutdown Power flow from ICT#2 will be Interrupted. No Transfer Bay is in service at OHPC Yard.							#N/A		
529	400 KV, 315 MVA ICT # 1 at Rengali	17-Feb-21	09:00	28-Feb-21	17:00	12	OCB	ER-II/Odisha/Rengali	For replacement of Gasket to arrest oil leakage from PRD, Bottom Butterfly valve & oil Circulation pump.			SLDC Odisha				#N/A		
530	220 KV ROURKELA-TARKERA # 1 210 BAY AT ROURKELA	17-Feb-21	09:00	17-Feb-21	17:00	1	ODB	ER-II/ODISHA/ROURKELA	AMP WORK							#N/A		
531	765KV Sundargarh-Angul ckt-2	17-Feb-21	09:00	17-Feb-21	14:00	1	ODB	II/Odisha/Sundargarh	Guy Arrangement work			NLDC		May be allowed		#N/A		
532	713 Main Bay of 765KV Sundargarh-Angul ckt-2 at Sundargarh	17-Feb-21	09:00	20-Feb-21	17:00	4	OCB	II/Odisha/Sundargarh	AMP & SIEMENS Guide Valve Modification work by OEM Engineer			NLDC				#N/A		
533	MAIN BAY OF 400 KV RANCHI- NEW RANCHI-4 (436) AT RANCHI	17-Feb-21	09:30	17-Feb-21	17:30	1	ODB	POWERGRID ER-I/RANCHI	BAY ANNUAL MAINTENANCE WORK							#N/A		
534	L/R OF 765 kv Gaya-Ballia Line at Gaya	17-Feb-21	09:00	17-Feb-21	17:00	1	ODB	POWERGRID ER-I/GAYA	AMP work		S/D may be taken during S/D of the line	NLDC		May avail along with Line shutdown.		#N/A		

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO														
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency	Reason	Pre Meeting Comment by ERLDC	SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator				
										Information Required	Remarks							
535	Main bay of 400KV Jamshedpur -TISCO line(419) at Jamshedpur	17-Feb-21	09:30	17-Feb-21	17:30	1	ODB	POWERGRID ER-I/JAMSHEDPUR	Half yearly CB catch gear maintenance.					#N/A				
536	Main Bay 220 kv Ara Khagaul II at Ara	17-Feb-21	09:00	17-Feb-21	17:30	1	ODB	POWERGRID ER-I/ARA	AMP WORK					#N/A				
537	400 KV Maithon Kahalgaon line -II	17-Feb-21	09:00	17-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	Replacement of Porcelain insulator by polymer	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May be allowed only during one unit S/D		#N/A					
538	A/R of 400 KV Maithon Kahalgaon line -I	17-Feb-21	09:00	17-Feb-21	17:00	1	ODB	POWERGRID ER-1/MAITHON TL	To Facilitate the s/d work of 400 KV Maithon Kahlgaoon line -II	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC			#N/A					
539	400 KV KAHALGAON- BARH CKT II	17-Feb-21	08:00	17-Feb-21	17:00	1	ODB	POWERGRID ER-1/KAHALGAON TLM	Replacement of flash over Insulator at loc. No. 209	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC			#N/A					
540	A/R of 400 KV KAHALGAON- BARH CKT I	17-Feb-21	08:00	17-Feb-21	17:00	1	ODB	POWERGRID ER-1/KAHALGAON TLM	To Facilitate the s/d work of 400 KV KAHALGAON- BARH CKT II	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC			#N/A					
541	Main bay of 132 KV Daltonganj (PG)-Daltongan (JUSNL)Line-2	17-Feb-21	09:30	17-Feb-21	17:30	1	ODB	POWERGRID ER-I/ DALTONGANJ	AMP WORK			JSUNL		#N/A				
542	MAIN BAY OF 400 KV MUZAFFARPUR - BIHARSHARIF-1 LINE (419) AT MUZAFFARPUR	17-Feb-21	10:00	17-Feb-21	17:00	1	ODB	POWERGRID/ MUZAFFARPUR	AMP WORK					#N/A				
543	400 kv (Quad) D/C Purnia-Biharshrif Line CKT-1 (NPRN-BSF#1)	17-Feb-21	08:00	17-Feb-21	18:00	1	ODB	ENICL	Helical installation & SD defect rectification					#N/A				
544	AR OF 400 kv (Quad) D/C Purnia-Biharshrif Line CKT-2(NPRN- BSF# 2)	17-Feb-21	08:00	17-Feb-21	18:00	1	ODB	ENICL	A/R in Non Auto Mode for Helical installation & Shutdown defect rectification					#N/A				
545	66 KV Gangtok-Lagyp (LLHP) Line	17-Feb-21	09:00	17-Feb-21	18:00	1	ODB	POWERGRID ER-II	S/D for AMP Works		SLDC Sikkim			#N/A				
546	400KV Rangpo- Teesta-V Ckt-1	17-Feb-21	09:00	17-Feb-21	17:00	1	ODB	POWERGRID ER-II	S/D for AMP & line maintenance Works		SLDC Sikkim			#N/A				
547	315 MVA ICT-2 AT ALIPURDUAR	17-Feb-21	08:00	17-Feb-21	18:00	1	ODB	POWERGRID ER-II	S/D for AMP Work		SLDC WB			#N/A				
548	400KV Bus#1 at Binaguri	17-Feb-21	09:00	17-Feb-21	17:00	1	ODB	POWERGRID ER-II	HV testing and Jumper connection under ERSS XVII		SLDC WB/ NLDC			#N/A				
549	400KV Mejia - Jamshedpur Line	17-Feb-21	08:00	20-Feb-21	17:00	4	ODB	POWERGRID ER-II	Insulator Replacement work at major crossings	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC			#N/A					
550	400KV Maithon-Ranchi Line	17-Feb-21	11:00	18-Feb-21	16:00	2	ODB	POWERGRID ER-II	Internal inspection of B-Ph interrupter. Shutdown is required during dismantling and re-erection of interrupter.					#N/A				
551	400KV Tie Bay of Subhasgram Rajarhal Line and 315 MVA ICT#2 at Subhasgram	17-Feb-21	09:00	17-Feb-21	16:00	1	ODB	POWERGRID ER-II	AMP of 405 Bay					#N/A				
552	BKTPP-Arambagh 400 KV Ckt	18-Feb-21	09:00	18-Feb-21	16:00	1	ODB	WBSETCL	Dismantling of AI pipe BUS between 29D and 29C isolators (for PSDF work of BkTPP-Arambag ckt), Arambag ckt will be charged through Bus Tie after completion					#N/A				
553	Jeerat-SGTPP 400 KV Ckt	18-Feb-21	07:00	18-Feb-21	15:00	1	ODB	WBSETCL	Condition monitoring CT & Bkrs.					#N/A				
554	132 KV Rajgir-Barhi S/C T/L	18-Feb-21	09:00	18-Feb-21	16:00	1	ODB	BSPTCL	For Reconductoring work			At present this transmission line is charged on no load.		#N/A				
555	133 KV Nalanda-Barhi S/C T/L	18-Feb-21	09:00	18-Feb-21	16:00	1	ODB	BSPTCL	For Reconductoring work			At present this transmission line is charged on no load.		#N/A				
556	132 KV DVC#6 Bay(Ckt.1) at GSS Patratu(PTPS) Switch Yard.	18-Feb-21	09:00	19-Feb-21	17:00	2	ODB	JUSNL	For maintenance work.			During S/D, DVC may avail power through 132kv TBC.		#N/A				
557	MAIN BAY (712) OF 765KV Bus Reactor 1 AT ANGUL	18-Feb-21	09:00	18-Feb-21	17:00	1	ODB	ER-II/Odisha/Angul SS	AMP WORK		NLDC			#N/A				
558	Main Bay (10852) of 132KV Bangriposi Line at Baripada	18-Feb-21	09:00	18-Feb-21	17:00	1	ODB	ER-II/Odisha/BARIPADA S/S	AMP works					#N/A				
559	220KV Main Bus-I at Balangir	18-Feb-21	09:00	18-Feb-21	17:00	1	ODB	II/Odisha/Balangir	AMP for 22KV Mian BUS-I		SLDC Odisha			#N/A				
560	ICT-I (3x 105 MVA) at Jeypore	18-Feb-21	08:00	21-Feb-21	17:00	4	ODB	ER-II/Odisha /Jeypore	For 220KV Cable termination and Jumper connection from existing ICT-I to ICT-3 Transformer Bay. (Outage to be booked under Construction Head)	CEA instructed CTU to explore the possibility to shift ICT-3 to Ranchi S/S. CTU comment required before issuance of S/D.	ER-SR TTC needs to be revised. Both the activity may be clubbed. CTU comment (on further shift of OCT to Ranchi) may be submitted by PGCIL.	Approved by SRPC on 16th to 19th Feb 20.ER-SR TTC will be reduced by 300MW.	#N/A					
561	400 KV, 125 MVAR Bus Reactor # 1 at Rengali	18-Feb-21	09:00	18-Feb-21	17:00	1	ODB	ER-II/Odisha/Rengali	For AMP work			May be considered in last week of Feb considering the voltage condition		#N/A				
562	400 KV ROURKELA-TALCHER # 1 MAIN BAY (406) AT ROURKELA	18-Feb-21	09:00	18-Feb-21	17:00	1	ODB	ER-II/ODISHA/ROURKELA	AMP WORK					#N/A				
563	765KV Sundargarh-Angul ckt-3	18-Feb-21	09:00	18-Feb-21	14:00	1	ODB	II/Odisha/Sundargarh	Guy Arrangement work		NLDC		May be allowed	#N/A				

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO					Reason									
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency		Pre Meeting Comment by ERLDC	SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator				
									Information Required	Remarks								
564	400 KV MERAMUNDALI-LAPANGA-I	18-Feb-21	07:00	18-Feb-21	17:00	1	ODB	OPTCL	ANNUAL MAINTENANCE			400kv Meramundali-Lapanga ckt- II will remain in service		#N/A				
565	315 MVA ICT -III AT LAKHISARAI	18-Feb-21	09:30	18-Feb-21	17:30	1	ODB	POWERGRID ER-II/LAKHISARAI	Final commissioning of AVR panel/ Parallel operation of ICT	Reason may be explained why S/D of 3 ICT required together	SLDC Bihar			#N/A				
566	200 MVA ICT -I AT LAKHISARAI	18-Feb-21	09:30	18-Feb-21	17:30	1	ODB	POWERGRID ER-II/LAKHISARAI	Commissioning of AVR panel/ Parallel operation of ICT	Reason may be explained why S/D of 3 ICT required together	SLDC Bihar			#N/A				
567	200 MVA ICT -II AT LAKHISARAI	18-Feb-21	09:30	18-Feb-21	17:30	1	ODB	POWERGRID ER-II/LAKHISARAI	Commissioning of AVR panel/Parallel operation of ICT	Reason may be explained why S/D of 3 ICT required together	SLDC Bihar			#N/A				
568	400 KV BUS BAR-II AT RANCHI	18-Feb-21	09:30	18-Feb-21	17:30	1	ODB	POWERGRID ER-I/RANCHI	BUS ISOLATOR ALIGNMENT WORK OF 41889B 43689B		SLDC Bihar			#N/A				
569	L/R OF 765 KV Gaya-Varanasi Line- 1 at Gaya	18-Feb-21	09:00	18-Feb-21	17:00	1	ODB	POWERGRID ER-I/GAYA	AMP work	S/D may be taken during S/D of the line	NLDC	May avail along with Line shutdown.		#N/A				
570	220 KV Side main bay of ICT III at Ara	18-Feb-21	09:00	18-Feb-21	17:30	1	ODB	POWERGRID ER-I/ARA	AMP WORK					#N/A				
571	Tie Bay of 400KV Kishanganj-1 & Muzaffarpur-2 LINE (408-52) AT NEW PURNEA	18-Feb-21	09:30	20-Feb-21	17:30	3	OCB	POWERGRID ER-1/ NEW PURNEA	CB MECHANISM BOX OVERHAULING					#N/A				
572	400 KV PATNA KISHENGANJ D/C LINE	18-Feb-21	08:00	28-Feb-21	17:00	11	OCB	POWERGRID/P URNEA	PERMANENT RESTORATION FROM ERS TOWER TO NORMAL TOWER	Sketch/diagram & detail work schedule may be provided.				#N/A				
573	765KV D/C Jharsuguda(Sundargarh) Raipur pool CKT-1	18-Feb-21	08:00	18-Feb-21	19:00	1	ODB	OGPTL	Annual Line Maintenance Work		NLDC	Subject to WRPC consent.		#N/A				
574	400 kv (Quad) D/C Purnia-Biharshrif Line CKT-2(NPRN- BSF# 2)	18-Feb-21	08:00	18-Feb-21	18:00	1	ODB	ENICL	Helical installation & SD defect rectification					#N/A				
575	AR OF 400 kv (Quad) D/C Purnia-Biharshrif Line CKT-1 (NPRN-BSF#1)	18-Feb-21	08:00	18-Feb-21	18:00	1	ODB	ENICL	A/R in Non Auto Mode for Helical installation & Shutdown defect rectification					#N/A				
576	132KV Ranglit-Kurseong TL	18-Feb-21	08:00	27-Feb-21	17:00	10	OCB	POWERGRID ER-II	Rectification of bent tower/tower memebbers of Loc24	PGCIL may explain any possible alternate arrangement for Ranglit & kurseong. Necessary sketch/diagram may be provide.	May availed after restoration of ranglit-rangpo & gangtok-rangpo-II	SLDC WB		#N/A				
577	132KV Ranglit-Rangpo TL	18-Feb-21	08:00	27-Feb-21	17:00	10	OCB	POWERGRID ER-II	Rectification of bent tower/tower memebbers of Loc24	PGCIL may explain any possible alternate arrangement for Ranglit & kurseong. Necessary sketch/diagram may be provided	May availed after restoration of ranglit-rangpo & gangtok-rangpo-II. Both the S/D (for tower rectification & reconductoring) may clubbed and taken together			#N/A				
578	220KV Birpara-Malbase	18-Feb-21	08:00	19-Feb-21	17:30	2	ODB	POWERGRID ER-II	Replicament of insulator at major crossings	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	NLDC			#N/A				
579	220 KV Bus#1 at Binaguri	18-Feb-21	09:00	18-Feb-21	17:00	1	ODB	POWERGRID ER-II	Bus Stability & Jumper connection for ICT#3 under ERSS XVII		SLDC WB			#N/A				
580	220KV side DVC-II bay at Durgapur	18-Feb-21	09:30	18-Feb-21	17:30	1	ODB	POWERGRID ER-II	AMP works			220 KV DVC-II shall remain in service through TBC-II(202 bay)		#N/A				
581	400KV Malithon-Right Bank # I	18-Feb-21	08:00	4-Mar-21	18:00	15	OCB	POWERGRID ER-II	Re conducting work. Shut down of 400KV RB D/C line may be approved subject to outage of GT at MPL	During MPL unit outage, simultaneous S/D of DC may be availed	MPL			#N/A				
582	400KV Malithon-Right Bank # II	18-Feb-21	08:00	4-Mar-21	18:00	15	OCB	POWERGRID ER-II	Re conducting work. Shut down of 400KV RB D/C line may be approved subject to outage of GT at MPL	During MPL unit outage, simultaneous S/D of DC may be availed	MPL			#N/A				
583	220 KV PG(Malithon)-Dhanbad I&II	18-Feb-21	08:00	19-Feb-21	18:00	2	ODB	POWERGRID ER-II	PL Crossing during Re-conductoring work of Malithon - Right Bank # I Line	CTPS 8 overhauling pending	SLDC DVC			#N/A				
584	400KV Main bay of Malithon Ckt#1 at MPL	18-Feb-21	09:00	28-Feb-21	18:00	11	OCB	POWERGRID ER-II	Upgradation of Bay equipmenets under ERSS-XVII Project work. Shut down of Bays proposed in respect of line shut down for reconductoring work.	Please mention detail of ERSS-XVII scheme				#N/A				
585	400KV 500 MVA ICT#5 Main Bay at Subhasgram	18-Feb-21	09:00	18-Feb-21	16:00	1	ODB	POWERGRID ER-II	AMP of 415 Bay					#N/A				
586	400 KV Main Bus-I at BKTPP	19-Feb-21	08:00	19-Feb-21	17:00	1	ODB	WBSETCL	Dismantling of AI pipe BUS between 29B and 29A isolator (for PSDF work of BkTPP-Arambag ckt). Arambag ckt will remain charged through Bus Tie					#N/A				
587	Jeerat-Rajarhat 220 KV Ckt 1	19-Feb-21	07:00	19-Feb-21	15:00	1	ODB	WBSETCL	Replacement of clamp connectors.					#N/A				
588	132KV-NALANDA-BARHI-1	19-Feb-21	09:00	20-Feb-21	15:00	2	D	DVC	For tightness of jumper and annual maintenance at different location					#N/A				
589	400KV MAIN BUS 1 AT ANGUL	19-Feb-21	08:00	19-Feb-21	17:00	1	ODB	ER-II/Odisha/Angul SS	AMP WORK					#N/A				
590	132 Kv Baripada- Bangriposi line	19-Feb-21	09:00	19-Feb-21	13:30	1	ODB	II/Odisha/BARIPADA S/S	CT AMP works					#N/A				
591	220KV Main Bus-II at Balangir	19-Feb-21	09:00	19-Feb-21	17:00	1	ODB	II/Odisha/Balangir	AMP for 220KV Main BUS-II		SLDC Odisha			#N/A				
592	765KV Sundargarh-Angul ckt-4	19-Feb-21	09:00	19-Feb-21	14:00	1	ODB	ER-II/Odisha/Sundargarh	Guy Arrangement work		NLDC	May be allowed		#N/A				
593	706 Main Bay of 765KV ICT-2 at Sundargarh	19-Feb-21	09:00	22-Feb-21	17:00	4	OCB	II/Odisha/Sundargarh	SIEMENS Guide Valve Modification work by OEM Engineer		NLDC			#N/A				

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO					Reason									
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency		Pre Meeting Comment by ERLDC	SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator				
									Information Required	Remarks								
594	315 MVA ICT 3 at Biharsharif	19-Feb-21	10:00	22-Feb-21	18:00	4	OCB	POWERGRID ER-I/BIHARSHARIF	OLTG overhauling		SLDC Bihar			#N/A				
595	400 kv Tie Bay of 400KV Bsf-Vns Line-2 at Biharsharif	19-Feb-21	10:00	19-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	AMP Work					#N/A				
596	400 KV BUS 4 at Biharsharif	19-Feb-21	10:00	19-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	Checking of Bus Interlocking scheme under construction head		SLDC Bihar			#N/A				
597	U/R OF 765 kv Gaya-Varanasi Line- 2 at Gaya	19-Feb-21	09:00	19-Feb-21	17:00	1	ODB	POWERGRID ER-I/GAYA	AMP work	S/D may be taken during S/D of the line	NLDC		May avail along with Line shutdown.	#N/A				
598	132 kv Side main bay of ICT III at Ara	19-Feb-21	09:00	19-Feb-21	17:30	1	ODB	POWERGRID ER-I/ARA	AMP WORK					#N/A				
599	400 KV TIE BAY OF BIHARSHARIF-1 LINE AND FUTURE(420) AT MUZAFFARPUR	19-Feb-21	10:00	19-Feb-21	17:00	1	ODB	POWERGRID/ MUZAFFARPUR	AMP WORK					#N/A				
600	765KV D/C Jharsuguda(Sundargarh)-Raipur pool CKT-2	19-Feb-21	08:00	19-Feb-21	19:00	1	ODB	OGPTL	Annual Line Maintenance Work		NLDC		Subject to WRPC consent.	#N/A				
601	400 KV Main Bus -2 at Berhampore	19-Feb-21	09:00	19-Feb-21	17:00	1	ODB	POWERGRID ER-II	S/D for Busbar AMP work					#N/A				
602	220KV Rajarhat-New Town AA3 Circuit-1	19-Feb-21	09:00	19-Feb-21	17:00	1	ODB	POWERGRID ER-II	To complete AMP of GIS Bay and outdoor equipment.					#N/A				
603	400 KV Subhasgram Haldia Line#2 Main Bay (413 Bay) at Subhasgram	19-Feb-21	09:00	19-Feb-21	16:00	1	ODB	POWERGRID ER-II	AMP of 413 Bay					#N/A				
604	KTPP-New Chanditala 400 KV Ckt	20-Feb-21	08:00	24-Feb-21	17:00	5	OCB	WBSETCL	Replacement of 29C, 29D, Relays of New Chanditala Bay					#N/A				
605	400 KV Main Bus-II at BKTPP	20-Feb-21	08:00	23-Feb-21	17:00	4	ODB	WBSETCL	Dismantling of AI pipe BUS between 29B and CB, retrofitting of 29B,29BE,29CE isolators (for PSDF work of BKTPP-Arambag ckt). Arambag ckt will remain charged through Bus Tie					#N/A				
606	400 KV Main Bus-I at New Chanditala	20-Feb-21	08:00	20-Feb-21	15:00	1	ODB	WBSETCL	Bay checking with MBI(PGI) with Main Bus-I & II at N.Chanditala end with S/D of New Chanditala-KTPP 400 KV Ckt					#N/A				
607	400KV D/C Biharsharif-Muzaffarpur TL	20-Feb-21	08:00	23-Feb-21	16:00	4	ODB	BSPTCL	For stringing work between loc no AP7/0 & AP8/0 of 400KV D/C Barh -Patna T/L LILO at Bakhtiyarpur .(LOOP Out section)	Sketch/diagram & detail work schedule may be provided.	SD will not be allowed during sd of 400KV Binaguri-Purnea DC			#N/A				
608	132 KV DVC#5 Bay(Ckt.2) at GSS Patratu(PTPS) Switch Yard.	20-Feb-21	09:00	20-Feb-21	17:00	1	ODB	JUSNL	For maintenance work.			During S/D, DVC may avail power through 132kv TBC.		#N/A				
609	400KV Keonjhar-Baripada Line	20-Feb-21	09:00	20-Feb-21	17:00	1	ODB	ER-II/Odisha/Keonjhar	AMP WORKS (FY 2020-21)					#N/A				
610	400 KV, 125 MVAR Bus Reactor # 2 at Rengali	20-Feb-21	09:00	20-Feb-21	17:00	1	ODB	ER-II/Odisha/Rengali	For AMP work		May be considered in last week of Feb considering the voltage condition			#N/A				
611	400KV D/C Sundargarh-Raigarh line Ckt #4	20-Feb-21	08:00	20-Feb-21	18:00	1	ODB	ER-II/Odisha/Sundargarh	TL Maint work				Subject to WRPC consent.	#N/A				
612	400KV Biharsharif Banka ckt 2 at Biharsharif	20-Feb-21	10:00	20-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	Replacement of flashover insulator	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC				#N/A				
613	A/R of 400 KV Biharsharif ckt 1	20-Feb-21	10:00	20-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	To facilitate shutdown of alternate ckt on parallel line (Replacement of flashover insulator)	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC				#N/A				
614	220KV Patna-Khagaul-2	20-Feb-21	09:30	20-Feb-21	17:30	1	ODB	POWERGRID ER-IPATNA	Wiring and scheme checking. Simultaneous s/d of both 220kv Patna-Khagaul- 2&3 is needed due to mixing of signal among themselves					#N/A				
615	220KV Patna-Khagaul- 3	20-Feb-21	09:30	20-Feb-21	17:30	1	ODB	POWERGRID ER-IPATNA	Wiring and scheme checking. Simultaneous s/d of both 220kv Patna-Khagaul-2 &3 is needed due to mixing of signal among themselves					#N/A				
616	400 KV Maithon-Gaya -II	20-Feb-21	09:00	24-Feb-21	17:00	5	ODB	POWERGRID ER-I/GAYA	s/d taken for deploying Pokhlain Vibrator to excavate the Rock to maintain the Ground Clearance.					#N/A				
617	A/R of 400 KV Maithon-Gaya -I	20-Feb-21	09:00	24-Feb-21	17:00	5	ODB	POWERGRID ER-I/GAYA	To facilitate the s/d 400 KV Maithon-Gaya -II					#N/A				
618	400KV-RANGPO-DIKCHU-1	20-Feb-21	10:00	20-Feb-21	16:00	1	ODB	TPTL	For removing trees and bamboos in the transmission corridor between tower no. 44-45, 48-49, 50-51,75-76, 81-82 and 85-86	May be allowed when Generation at Sikim Complex remains minimum	May be availed after return of Binaguri-Rangpo or May be clubbed with Jorethang, Tashiding unit overhauling.			#N/A				
619	400KV Malda New Purnea-I	20-Feb-21	08:00	20-Feb-21	17:00	1	ODB	POWERGRID ER-II	Porcelain insulator replacement work in Major Crossing	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May not be allowed with 400kv Binaguri-Purnea DC			#N/A				
620	400KV Maithon - Kahalgaon I & II	20-Feb-21	08:00	21-Feb-21	18:00	2	OCB	POWERGRID ER-II	PL Crossing during Re-conductoring work of Maithon - Right Bank # I Line					#N/A				
621	Tie Bay of 400 KV Subhasgram Haldia Line#2 and 500 MVA ICT#5 at Subhasgram	20-Feb-21	09:00	20-Feb-21	16:00	1	ODB	POWERGRID ER-II	AMP of 414 Bay					#N/A				
622	400 KV Main Bus-II at New Chanditala	21-Feb-21	08:00	21-Feb-21	15:00	1	ODB	WBSETCL	Bay checking with MBI(PGI) with Main Bus-I & II at N.Chanditala end with S/D of New Chanditala-KTPP 400 KV Ckt					#N/A				

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO														
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency	Reason	Pre Meeting Comment by ERLDC		SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator			
										Information Required	Remarks							
623	220KV Transfer Bus at Balangir	21-Feb-21	09:00	21-Feb-21	17:00	1	ODB	ER-II/Odisha/Balangir	AMP for 220KV Main BUS-II			SLDC Odisha			#N/A			
624	716 Main Bay of 765KV Sundargarh-Angul ckt-1 at Sundargarh	21-Feb-21	09:00	24-Feb-21	17:00	4	OCB	ER-II/Odisha/Sundargarh	AMP & SIEMENS Guide Valve Modification work by OEM Engineer			NLDC			#N/A			
625	MAIN BAY OF 125 MVAR B/R-1 (407) AT MUZAFFARPUR	21-Feb-21	10:00	21-Feb-21	17:00	1	ODB	POWERGRID/MUZAFFARPUR	AMP WORK						#N/A			
626	400KV Rangpo Teesta-v Ckt-2	21-Feb-21	08:00	28-Feb-21	17:00	8	OCB	POWERGRID ER-II	S/D for rectification of SF6 gas leakage repair work.						#N/A			
627	400 KV Alipurduar - Punatsangchu Ckt - I	21-Feb-21	06:00	22-Feb-21	18:00	2	ODB	POWERGRID ER-II	Replacment of insulator at major crossings	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					#N/A			
628	400KV Malda New Purnea-II	21-Feb-21	08:00	21-Feb-21	17:00	1	ODB	POWERGRID ER-II	Porecelin insulator replacement work in Major Crossing	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May not be allowed with 400KV Binaguri-Purnea DC				#N/A			
629	400KV Malithon - Mejia # 3 Line	21-Feb-21	08:00	24-Feb-21	17:00	4	ODB	POWERGRID ER-II	Insulator Replacement work at major crossings	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC					#N/A			
630	132 KV Banka(PG)-Sultanganj ckt 1	22-Feb-21	08:00	23-Feb-21	16:00	2	ODB	BSPTCL	For tree cutting and pruning and maintenance of line.				Sultanganj will avail power from Havelikharagpur		#N/A			
631	132 KV Banka(PG)-Sultanganj ckt 2	22-Feb-21	08:00	23-Feb-21	16:00	2	ODB	BSPTCL	For tree cutting and pruning and maintenance of line.				Sultanganj will avail power from Havelikharagpur		#N/A			
632	132 KV DVC#5 Bay(Ckt.2) at GSS Patrati(PTPS) Switch Yard.	22-Feb-21	09:00	22-Feb-21	17:00	1	ODB	JUSNL	For maintenance work.				During S/D, DVC may avail power through 132kv TBC.		#N/A			
633	400/220Kv, 500 MVA ICT III at Baripada	22-Feb-21	08:00	22-Feb-21	17:00	1	ODB	ER-II/Odisha/BARIPADA S/S	AMP works			SLDC Odisha			#N/A			
634	400KV Jeypure-Gazuwaka-I Line	22-Feb-21	08:00	23-Feb-21	17:00	2	ODB	ER-II/Odisha/Jeypure	For replacement of porcelain insulator by polymer insulator at major crossing & replacement of PID defect insulator	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	ER-SR TTC needs to be revised	NLDC	Approved by SRPC on 27th Feb 20.ER-SR TTC will be reduced by 300MW.	#N/A				
635	410S STATCOM SYSTEM AT ROURKELA	22-Feb-21	09:00	22-Feb-21	17:00	1	ODB	ER-II/ODISHA/ROURKELA	AMP OF STATCOM						#N/A			
636	220 KV Budhipadar-Korba line #3	22-Feb-21	08:00	24-Feb-21	18:00	3	ODB	ER-II/Odisha/Sundargarh	Porcelain Insulator replacement at major crossing points	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	Not required-PGCIL	NLDC	Subject to WRPC consent.	#N/A				
637	400KV RANCHI -NEW RANCHI -4	22-Feb-21	09:30	22-Feb-21	17:30	1	ODB	POWERGRID ER-I/RANCHI	INSULATOR CLEANING WORK.						#N/A			
638	A/R OF 400KV RANCHI -NEW RANCHI -3	22-Feb-21	09:30	22-Feb-21	17:30	1	ODB	POWERGRID ER-I/RANCHI	TO FACILITATE S/D WORK ON 400 KV RANCHI-NEW RANCHI-4						#N/A			
639	L/R OF 765 KV New Ranchi-Dharanajyagarh-I line AT NEW RANCHI	22-Feb-21	09:00	22-Feb-21	17:00	1	ODB	POWERGRID ER-I/NEW RANCHI	AMP WORK		S/D may be taken during S/D of the line	NLDC		May avail along with Line shutdown.	#N/A			
640	400KV Main Bay of North side Filter Bank(CWD10Q52) AT PUSAJILI	22-Feb-21	09:00	22-Feb-21	18:00	1	ODB	POWERGRID ER-I/PUSAJILI	AMP WORK						#N/A			
641	MAIN BAY OF 400 KV MUZAFFARPUR- GORAKHPUR-2 LINE(412) AT MUZAFFARPUR	22-Feb-21	10:00	22-Feb-21	17:00	1	ODB	POWERGRID/MUZAFFARPUR	AMP WORK						#N/A			
642	AR OF 400KV D/C IB-OPGCC-Jharsuguda(Sundargarh) Ckt-1	22-Feb-21	08:00	22-Feb-21	19:00	1	ODB	OGPTL	AR Off for Annual Line Maintenance Work						#N/A			
643	66 KV Gangtok-Tadong Line	22-Feb-21	09:00	22-Feb-21	18:00	1	ODB	POWERGRID ER-II	S/D for AMP Works			SLDC Sikkim			#N/A			
644	220 KV Birpara Chukha 1	22-Feb-21	08:00	22-Feb-21	17:30	1	ODB	POWERGRID ER-II	tree looping at Jaldapara Wildlife section on availing special permission from fores						#N/A			
645	400KV Malda New Purnea-I	22-Feb-21	08:00	22-Feb-21	17:00	1	ODB	POWERGRID ER-II	Porecelin insulator replacement work in Major Crossing	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May not be allowed with 400KV Binaguri-Purnea DC				#N/A			
646	400 KV D/C Farakka-Berhampore line Ckt-I	22-Feb-21	09:00	22-Feb-21	17:00	1	ODB	POWERGRID ER-II	S/D nature Defect rectifaction work at various location	Nature/breakup of defet may be submitted before S/D availing	All farakka-Berhampur ckt S/D work may be clubbed				#N/A			
647	220KV Rajarhat-New Town AA3 Circuit-2	22-Feb-21	09:00	22-Feb-21	17:00	1	ODB	POWERGRID ER-II	To complete AMP of GIS Bay and outdoor equipment.			SLDC WB			#N/A			
648	400KV Malithon - Durgapur I & II	22-Feb-21	08:00	23-Feb-21	18:00	2	OCB	POWERGRID ER-II	PL Crossing during Re-conductoring work of Malithon - Right Bank # I Line		Both the S/D may be clubbed				#N/A			
649	220 KV Main Bus-I at Subhasgram	22-Feb-21	09:00	22-Feb-21	16:00	1	ODB	POWERGRID ER-II	AMP of 220 KV Main Bus-I			SLDC WB			#N/A			
650	400 KV Main Bus-I at KTHPP	23-Feb-21	08:00	26-Feb-21	17:00	4	ODB	WBSETCL	Replacement of 29A Isolator of New Chanditala Bay						#N/A			

ERLDC, KOLKATA																Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																	
		FROM		TO					Reason								
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency		Pre Meeting Comment by ERLDC	SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator			
										Information Required	Remarks						
651	400KV-JAMSHEDPUR-ANDAL-2	23-Feb-21	08:30	27-Feb-21	17:00	5	C	DVC	1.O/H activities including testing on CT s,CVT s,CBs 2. Line ABT Meter calibration 3. Hardware tightness checking and replacement of clamps/connectors(if any) as per Thermography reports					#N/A			
652	220KV Future Line-IV Bay (209 BAY) at Balangir	23-Feb-21	09:00	23-Feb-21	17:00	1	ODB	ER-II/Odisha/Balangir	AMP for 209 52CB and 209 CT					#N/A			
653	220KV Bus 1 at Keonjhar	23-Feb-21	09:00	23-Feb-21	17:00	1	ODB	ER-II/Odisha/Keonjhar	AMP WORKS (FY 2020-21)		SLDC Odisha			#N/A			
654	220 KV Bus Coupler Bay (Bay No-204) at Rengali	23-Feb-21	09:00	23-Feb-21	12:00	1	ODB	ER-II/Odisha/Rengali	for CT oil Sampling.					#N/A			
655	400 KV ROURKELA-SUNDARGARH#1 LINE	23-Feb-21	09:00	23-Feb-21	17:00	1	ODB	ER-II/ODISHA/ROURKELA	LINE MAINTENANCE WORKS OF LINE & AMP OF SUBSTATION BAYS (418L & 418R LR & 418R LINE REACTOR)					#N/A			
656	710 Main Bay of 765KV Sundargarh-Angul ckt-4 at Sundargarh	23-Feb-21	09:00	26-Feb-21	17:00	4	OCB	ER-II/Odisha/Sundargarh	SIEMENS Guide Valve Modification work by OEM Engineer		NLDC			#N/A			
657	Main bay of 400 kv Bsf -Muz ckt 2(401) at Biharsharif	23-Feb-21	10:00	23-Feb-21	18:00	1	ODB	POWERGRID ER-BIHARSHARIF	AMP Work					#N/A			
658	400 KV TIE bay of Sasaram 1 and Bus reactor 1 (420 Bay) at Biharsharif	23-Feb-21	10:00	23-Feb-21	18:00	1	ODB	POWERGRID ER-BIHARSHARIF	AMP Work					#N/A			
659	220 KV BUS COPULER BAY (203) AT RANCHI	23-Feb-21	09:30	23-Feb-21	17:30	1	ODB	POWERGRID ER-IRANCHI	BUS COUPLER BAY ANNUAL MAINTENANCE WORK					#N/A			
660	765 KV Main Bay of 400/765 / 400 KV ICT (709) AT PUSALUL	23-Feb-21	09:00	23-Feb-21	18:00	1	ODB	POWERGRID ER-IPUSALUL	AMP WORK		NLDC			#N/A			
661	Tie bay of 400KV Jamshedpur -TISCO line(420) at Jamshedpur	23-Feb-21	09:30	23-Feb-21	17:30	1	ODB	POWERGRID ER-I/JAMSHEDPUR	Half yearly CB catch gear maintenance.					#N/A			
662	MAIN BAY OF 400 KV MUZAFFARPUR- BIHARSHARIF-2 (416) AT MUZAFFARPUR	23-Feb-21	10:00	23-Feb-21	17:00	1	ODB	POWERGRID/ MUZAFFARPUR	AMP WORK					#N/A			
663	AR OF 400KV D/C IB-OPGC-Jharsuguda(Sundargarh) Ckt-2	23-Feb-21	08:00	23-Feb-21	19:00	1	ODB	OGPTL	AR OFF for Annual Line Maintenance Work					#N/A			
664	800KV HVDC Pole-4 at Alipurduar	23-Feb-21	08:00	24-Feb-21	18:00	2	ODB	POWERGRID ER-II	Bevel Gear Replacement works in Converter Transformers		NLDC		Subject to consent of NRPC.	#N/A			
665	400 KV Alipurduar - Punatsangchu Ckt - II	23-Feb-21	06:00	24-Feb-21	18:00	2	ODB	POWERGRID ER-II	Replacment of insulator at major crossings	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	NLDC			#N/A			
666	220 KV Birpara Chukha 2	23-Feb-21	08:00	23-Feb-21	17:30	1	ODB	POWERGRID ER-II	tree looping at Jaldapara Wildlife section on availing special permission from fores					#N/A			
667	400KV Malda New Purnea-II	23-Feb-21	08:00	23-Feb-21	17:00	1	ODB	POWERGRID ER-II	Porecelin insulator replacement work in Major Crossing	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May not be allowed with 400kv Binaguri-Purnea DC			#N/A			
668	220 KV Main Bus-II at Subhasgram	23-Feb-21	09:00	23-Feb-21	16:00	1	ODB	POWERGRID ER-II	AMP of 220 KV Main Bus-II		SLDC WB			#N/A			
669	400 KV bay of New Chanditala at KTPP	24-Feb-21	17:00	2-Mar-21	08:00	7	OCB	WBSETCL	Replacement of Breaker of New Chanditala Bay					#N/A			
670	400 KV Main Bus-I at BKTPP	24-Feb-21	08:00	26-Feb-21	17:00	3	ODB	WBSETCL	Retrofitting of 29A and 29C isolator (for PSDF work of BKTPP-Arambag ckt), Arambag ckt will remain charged through Bus Tie upto 26/02/21 (08:00 hrs)					#N/A			
671	400KV MAIN BUS 2 AT ANGUL	24-Feb-21	08:00	24-Feb-21	17:00	1	ODB	ER-II/Odisha/Angul	AMP WORK					#N/A			
672	400KV Bus-II at Baripada	24-Feb-21	09:00	24-Feb-21	17:00	1	ODB	ER-II/Odisha/BARIPADA S/S	ISO alignment work		SLDC Odisha			#N/A			
673	220KV Balangir-Sadiapali line-II Bay (207 BAY) at Balangir	24-Feb-21	09:00	24-Feb-21	17:00	1	ODB	ER-II/Odisha/Balangir	AMP for 207 52CB and 207 CT					#N/A			
674	Indravati-UHIEP Main Bay (412) at Indravati	24-Feb-21	09:00	24-Feb-21	17:00	1	ODB	ER-II/Odisha/Indravati	AMP works of Indravati-UHIEP Main Bay (412) . During this shutdown Power flow will not be Interrupted.					#N/A			
675	400KV Jeypore-Gazuwaka-II Line	24-Feb-21	08:00	25-Feb-21	17:00	2	ODB	ER-II/Odisha/Jeyppore	For replacement of porcelain insulator by polymer insulator at major crossing & replacement of PID defect insulator	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	ER-SR TTC needs to be revised	NLDC	Approved by SRPC on 28th Feb 20.ER-SR TTC will be reduced by 300MW.	#N/A			
676	220KV Bus II at Keonjhar	24-Feb-21	09:00	24-Feb-21	17:00	1	ODB	ER-II/Odisha/Keonjhar	AMP WORKS (FY 2020-21)		SLDC Odisha			#N/A			
677	400 KV ROURKELA-SUNDARGARH#3 LINE	24-Feb-21	09:00	24-Feb-21	17:00	1	ODB	ER-II/ODISHA/ROURKELA	LINE MAINTENANCE WORKS OF LINE & AMP OF SUBSTATION BAYS (419L & 419R LR & 419R LINE REACTOR)					#N/A			

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO					Reason									
Sl	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency		Pre Meeting Comment by ERLDC	SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator				
										Information Required	Remarks							
678	Main bay of 400 kv Bsf -Muz dkt 1(403) at Biharsharif	24-Feb-21	10:00	24-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	AMP Work						#N/A			
679	400 KV Main Bay Bus Reactor 3 (424 Bay) at Biharsharif	24-Feb-21	10:00	24-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	AMP Work						#N/A			
680	765 KV Main Bay of 765kV SASARAM - Fatehpur Line (707 Bay) AT PUSAULI	24-Feb-21	09:00	24-Feb-21	18:00	1	ODB	POWERGRID ER-I/PUSAULI	AMP WORK		NLDC				#N/A			
681	400KV Malda New Purnea-I	24-Feb-21	08:00	24-Feb-21	17:00	1	ODB	POWERGRID ER-II	Porecelin insulator replacement work in Major Crossing	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May not be allowed with 400kV Binaguri-Purnea DC				#N/A			
682	400 kv D/C FARAKKA- BERHAMPORE CKT-I	24-Feb-21	09:00	25-Feb-21	17:00	2	OCB	POWERGRID ER-II	For stringing of powerline crossing AP 3/0 to AP 4/0 for the work of "Bypassing of Kahalgaon-Farakka and Durgapur-Farakka 400 KV lines so as to form Kahalgaon-Durgapur 400 kv D/C Transmission line" under ERSS-XXIII scheme	Sketch/diagram & detail work schedule may be provided.	All farakka-Berhampur ckt S/D work may be clubbed. In case of D/C S/D, bangladesh schedule may be restricted to thermal limit of Sagardighi-Berhampur-DC	NLDC			#N/A			
683	400 kv D/C FARAKKA- BERHAMPORE CKT-II	24-Feb-21	09:00	25-Feb-21	17:00	2	OCB	POWERGRID ER-II	For stringing of powerline crossing AP 3/0 to AP 4/0 for the work of "Bypassing of Kahalgaon-Farakka and Durgapur-Farakka 400 KV lines so as to form Kahalgaon-Durgapur 400 kv D/C Transmission line" under ERSS-XXIII scheme	Sketch/diagram & detail work schedule may be provided.	All farakka-Berhampur ckt S/D work may be clubbed. In case of D/C S/D, bangladesh schedule may be restricted to thermal limit of Sagardighi-Berhampur-DC	NLDC			#N/A			
684	400/220/33KV 500MVA ICT-2 along with 220KV Main Bus Bar-2 at Rajarhat	24-Feb-21	09:00	24-Feb-21	17:00	1	ODB	POWERGRID ER-II	S/D taken for modification in partial discharge sensors/gas density sensor in GIS system.		SLDC WB				#N/A			
685	220KV Maithon-Dumka I&II	24-Feb-21	08:00	25-Feb-21	18:00	2	ODB	POWERGRID ER-II	PL Crossing during Re-conductoring work of Maithon - Right Bank # 1 Line		Jharkhand proposed S/D may be taken 1 day at a time	SLDC Jharkhand			#N/A			
686	400KV Bus-I at Baripada	25-Feb-21	09:00	25-Feb-21	17:00	1	ODB	II/Odisha/BARIPADA S/S	ISO alignment work			SLDC Odisha			#N/A			
687	220 KV Transfer Bus Bay (210 BAY) at Balangir	25-Feb-21	09:00	25-Feb-21	17:00	1	ODB	II/Odisha/Balangir	AMP for 210 52CB and 210 CT						#N/A			
688	220KV Transfer Bus at Keonjhar	25-Feb-21	09:00	25-Feb-21	17:00	1	ODB	II/Odisha/Keonjhar	AMP WORKS (FY 2020-21)			SLDC Odisha			#N/A			
689	Tie Bay (Bay No-408) of 400 KV ICT 1 & 2 at Rengali	25-Feb-21	09:00	25-Feb-21	17:00	1	ODB	II/Odisha/Rengali	For CT Tandelata as per schedule						#N/A			
690	703 Main Bay of 765KV ICT-1 at Sundargarh	25-Feb-21	09:00	28-Feb-21	17:00	4	OCB	II/Odisha/Sundargarh	SIEMENS Guide Valve Modification work by OEM Engineer		NLDC				#N/A			
691	400 kv MERAMUNDALI-LAPANGA-II	25-Feb-21	07:00	25-Feb-21	17:00	1	ODB	OPTCL	ANNUAL MAINTENANCE			400kV Meramundali-Lapanga ckt- I will remain in service			#N/A			
692	Main bay of 400KV Bsf-Sas-1 (419)at Biharsharif	25-Feb-21	10:00	28-Feb-21	18:00	4	ODB	POWERGRID ER-I/BIHARSHARIF	AMP Work	Why 4 days required for bay AMP work may be explained					#N/A			
693	400 KV main bay of ICT 2 (422) at Biharsharif	25-Feb-21	10:00	25-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	AMP Work						#N/A			
694	Main bay of 132 kv Pusauli-Kudra line (105 Bay) AT PUSAULI	25-Feb-21	09:00	25-Feb-21	18:00	1	ODB	POWERGRID ER-I/PUSAULI	AMP WORK						#N/A			
695	Tie Bay of 400KV NEW PURNEA - Malda-2 & 400 KV Bus Reactor-1 (414-52) AT NEW PURNEA	25-Feb-21	09:30	27-Feb-21	17:30	3	OCB	POWERGRID ER-1/ NEW PURNEA	CB MECHANISM BOX OVERHAULING						#N/A			
696	AR OF 765KV D/C Jharsuguda(Sundargarh)-Raipur pool CKT-1	25-Feb-21	08:00	25-Feb-21	19:00	1	ODB	OGPTL	AR OFF for Annual Line Maintenance Work		NLDC		is shutdown required???		#N/A			
697	800KV HVDC Pole-3 at Alipurduar	25-Feb-21	08:00	26-Feb-21	19:00	2	ODB	POWERGRID ER-II	Bevel Gear Replacement works in Converter Transformers		NLDC		Subject to consent of NRPC.		#N/A			
698	220 KV Bus#2 at Binaguri	25-Feb-21	09:00	25-Feb-21	17:00	1	ODB	POWERGRID ER-II	Bus Stability & Jumper connection for ICT#3 under ERSS XVII		SLDC WB/ NLDC				#N/A			
699	400KV Malda New Purnea-II	25-Feb-21	08:00	25-Feb-21	17:00	1	ODB	POWERGRID ER-II	Porecelin insulator replacement work in Major Crossing	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May not be allowed with 400kV Binaguri-Purnea DC				#N/A			
700	400 KV Main Bay of Bus Reactor -2 at Baharampore	25-Feb-21	09:00	25-Feb-21	17:00	1	ODB	POWERGRID ER-II	Main Bay AMP						#N/A			
701	220KV Rajarhat-NTAA2 Circuit-1 (Bay no-208, only bay charged)	25-Feb-21	09:00	25-Feb-21	17:00	1	ODB	POWERGRID ER-II	DCRM and Timing measurement of Circuit Breaker						#N/A			
702	BKTPP-Arambagh 400 KV Ckt	26-Feb-21	08:00	2-Mar-21	17:00	5	OCB	WBSETCL	Relay retrofitting,Testing and Protection system work for ERPC (work of BKTPP, Arambagh ckt)						#N/A			
703	Main bay (404)of 80MVAR Bus Reactor at Duburi SS	26-Feb-21	09:00	26-Feb-21	17:00	1	ODB	II/Odisha/BARIPADA S/S	AMP works						#N/A			
704	400KV Jeypore-Indravati Line	26-Feb-21	08:00	26-Feb-21	17:00	1	ODB	ER-II/Odisha /Jeypore	For attending shutdown nature defects				ER-SR TTC will be reduced by 300MW. Approved on same dates by SRPC.		#N/A			

ERLDC, KOLKATA																	Input from Reliability Coordinator	
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC																		
		FROM		TO					Reason									
SI	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency		Pre Meeting Comment by ERLDC	SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Relability Co-ordinator				
										Information Required	Remarks							
705	400 KV ROURKELA-SUNDARGARH#2 LINE	26-Feb-21	09:00	26-Feb-21	17:00	1	ODB	ER-II/ODISHA/ROURKELA	LINE MAINTENANCE WORKS OF LINE & AMP OF SUBSTATION BAYS (INCLUDING 430L)					#N/A				
706	765kV Sundargarh-Dharamjaygarh Ckt #3	26-Feb-21	08:00	26-Feb-21	18:00	1	ODB	II/Odisha/Sundargarh	TL Maint work		NLDC		Subject to WRPC consent.	#N/A				
707	400 KV Main bay of 315 Mva ICT 1(415)at Biharsharif	26-Feb-21	10:00	26-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	AMP Work					#N/A				
708	Main bay of 400 kv Biharsharif - Koderna 1 (434) at Biharsharif	26-Feb-21	10:00	26-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	AMP Work					#N/A				
709	500 MVA ICT4 at Biharsharif	26-Feb-21	10:00	26-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	NTAMC Signal Integration and CSD Commissioning work under project head ERSS-XX	Reason may be explained why S/D of 3 ICT required together	SLDC Bihar			#N/A				
710	400 KV TIE BAY OF ICT-1 & MATHON-1 (402) AT RANCHI	26-Feb-21	09:30	27-Feb-21	17:30	2	OCB	POWERGRID ER-I/RANCHI	AMP AND 40252 Yph SF6 GAS REPLACEMENT FOR HIGH DEW POINT TEST VALUE					#N/A				
711	Main bay of 132 kv Pusauli-Mohanis line(103 Bay) AT PUSAUL	26-Feb-21	09:00	26-Feb-21	18:00	1	ODB	POWERGRID ER-I/PUSAUL	AMP WORK					#N/A				
712	400 KV MUZAFFARPUR - DARBHANGA -1	26-Feb-21	10:00	26-Feb-21	17:00	1	ODB	POWERGRID/ MUZAFFARPUR	FOR LINE BAY AMP WORK AT MUZAFFARPUR					#N/A				
713	AR OF 765kV D/C Jharsuguda(Sundargarh)-Raipur pool CKT-2	26-Feb-21	08:00	26-Feb-21	19:00	1	ODB	OGPTL	AR OFF for Annual Line Maintenance Work		NLDC		is shutdown required???	#N/A				
714	400KV Malda New Purnea-I	25-Feb-21	08:00	26-Feb-21	17:00	2	ODB	POWERGRID ER-II	Porecelin insulator replacement work in Major Crossing	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May not be allowed with 400kV Binaguri-Purnea DC			#N/A				
715	220KV Rajarhat-NTAA2 Circuit-2(Bay no-209, only bay charged)	26-Feb-21	09:00	26-Feb-21	17:00	1	ODB	POWERGRID ER-II	DCRM and Timing measurement of Circuit Breaker.					#N/A				
716	132KV S/C Maithan Hydel - Jamtara	26-Feb-21	08:00	27-Feb-21	18:00	2	ODB	POWERGRID ER-II	PL Crossing during Re-conductoring work of Maithon - Right Bank # I Line		SLDC DVC			#N/A				
717	400 KV Main Bus-II at K TPP	27-Feb-21	08:00	2-Mar-21	17:00	4	OCB	WBSETCL	Replacement of 29B Isolators of Bus Coupler & New Chanditala Bay					#N/A				
718	Tie bay (40304)of Duburi-Baripada line & Bus Reactor at Duburi SS	27-Feb-21	09:00	27-Feb-21	17:00	1	ODB	ER-II/Odisha/BARIPADA S/S	AMP works					#N/A				
719	400kV Jeypore-Bolangir Line	27-Feb-21	08:00	27-Feb-21	17:00	1	ODB	ER-II/Odisha/Jeypore	For attending shutdown nature defects				Clubbed with Sr.No 28 by SRPC.	#N/A				
720	400 KV ROURKELA-SUNDARGARH#4 LINE	27-Feb-21	09:00	27-Feb-21	17:00	1	ODB	ER-II/ODISHA/ROURKELA	LINE MAINTENANCE WORKS					#N/A				
721	765kV Sundargarh-Dharamjaygarh Ckt #4	27-Feb-21	08:00	27-Feb-21	18:00	1	ODB	II/Odisha/Sundargarh	TL Maint work		NLDC		Subject to consent of WRPC.	#N/A				
722	400 KV Binaguri Bongaigaon Ckt I	27-Feb-21	06:00	27-Feb-21	18:00	1	ODB	POWERGRID ER-II	Replcement of insulator at major crossings	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	NLDC		Subject to consent of NERPC.	#N/A				
723	400KV Bus#1 at Binaguri	27-Feb-21	09:00	27-Feb-21	17:00	1	ODB	POWERGRID ER-II	Bus Stability under ERSS XVII		SLDC WB/ NLDC			#N/A				
724	400KV Malda New Purnea-II	27-Feb-21	08:00	27-Feb-21	17:00	1	ODB	POWERGRID ER-II	Porecelin insulator replacement work in Major Crossing	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	May not be allowed with 400kV Binaguri-Purnea DC			#N/A				
725	400 kV S/C FARAKKA RAJARHAT TL	27-Feb-21	09:00	28-Feb-21	17:00	2	OCB	POWERGRID ER-II	For stringing of powerline crossing AP 5/0 to AP 6/0 for the work of "Bypassing of Kahalgaon-Farakka and Durgapur-Farakka 400 KV lines so as to form Kahalgaon-Durgapur 400 kV D/C Transmission line" under ERSS-XXIII scheme	Sketch/diagram & detail work schedule may be provided.				#N/A				
726	400 kV S/C FARAKKA PURNEA TL	27-Feb-21	09:00	28-Feb-21	17:00	2	OCB	POWERGRID ER-II	For stringing of powerline crossing AP 5/0 to AP 6/0 for the work of "Bypassing of Kahalgaon-Farakka and Durgapur-Farakka 400 KV lines so as to form Kahalgaon-Durgapur 400 kV D/C Transmission line" under ERSS-XXIII scheme	Sketch/diagram & detail work schedule may be provided./SD may not be allowed with SD 400KV Malda New Purnea-I				#N/A				
727	220KV Bus Coupler at Rajrhat	27-Feb-21	09:00	27-Feb-21	17:00	1	ODB	POWERGRID ER-II	AMP OF GIS BAY.					#N/A				
728	400KV Baripada-Jamshedpur line	28-Feb-21	09:00	28-Feb-21	17:00	1	ODB	ER-II/Odisha/BARIPADA S/S	Line isolator rectification work					#N/A				
729	400KV Sundargarh-Rourkela M/C Line # Ckt-#3&4	28-Feb-21	09:00	28-Feb-21	18:00	1	ODB	II/Odisha/Sundargarh	S/D require on both Lines together due to MC configuration (Jumper replacement at Loc. 59 & TL Maint work)					#N/A				
730	400Kv 315 MVA ICT 1 at Biharsharif	28-Feb-21	10:00	28-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	AMP Work		SLDC Bihar			#N/A				
731	400 kv Main bay of Bus Reactor -1(421 Bay) at Biharsharif	28-Feb-21	10:00	28-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	AMP Work					#N/A				

ERLDC, KOLKATA															Input from Reliability Coordinator
TRANSMISSION ELEMENTS OUTAGE PROPOSED IN 175th OCC MEETING OF ERPC															
SI	NAME OF THE ELEMENTS	DATE	TIME	DATE	TIME	Days	REMARKS	S.D availing agency	Reason	Pre Meeting Comment by ERLDC	SUBJECT TO CONSENT FROM AGENCY	Remarks from Indenting Agencies	NLDC COMMENTS	Any other comments by Reliability Co-ordinator	
		FROM		TO						Information Required	Remarks				
732	400KV Biharsharif Banka ckt 1	28-Feb-21	10:00	28-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	Replacement of flashover insulator	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC				#N/A	
733	A/R of 400 kV Biharsharif ckt 2	28-Feb-21	10:00	28-Feb-21	18:00	1	ODB	POWERGRID ER-I/BIHARSHARIF	To facilitate shutdown of alternate ckt on parallel line (Replacement of flashover insulator)	approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC				#N/A	
734	80 MVAR L/R OF 400 KV NEW PURNEA -GOKARNA LINE AT NEW PURNEA	28-Feb-21	09:30	28-Feb-21	17:30	1	ODB	POWERGRID ER-1/NEW PURNEA	AMP WORK					#N/A	
735	400 KV MUZAFFARPUR - DARBHANGA -2	28-Feb-21	10:00	28-Feb-21	17:00	1	ODB	POWERGRID/ MUZAFFARPUR	FOR LINE BAY AMP WORK AT MUZAFFARPUR					#N/A	
736	400 KV Binaguri Bongaigaon Ckt II	28-Feb-21	06:00	28-Feb-21	18:00	1	ODB	POWERGRID ER-II	Replacment of insulator at major crossings	Please mention the crossing name, approval, current progress & future plan of all the insulator replacement are to submitted to ERPC/ERLDC	NLDC		Subject to consent of NERPC.	#N/A	
737	400 KV Barh-Patna Line# 2	2-Feb-21	09:00	10-Feb-21	18:00	9	OCB	NTPC	For Auto Reclose relay testing & Other testing and Annual maintenance of bay equipments.						
738	400 KV Barh-Mothari Line# 2	23-Feb-21	09:00	24-Feb-21	18:00	2	OCB	NTPC	For Auto Reclose relay testing & Other testing and Annual maintenance of bay equipments.	May be allowed after restoration of 400 kV Gorakhpur-Mothari CKt-2					
739	220KV RENGALI PH -KANIHA	4-Feb-21	08:00	8-Feb-21	17:00	5	OCB	OPTCL	Dismantling of 02nos of CVT, wavetrap, jumpers, modification of foundation of 02nos of structures, fabrication of mounting structure & erection o 03nos of CVT, installation of control cubicle, laying of protection cables from each phase upto control cubicle						
740	220KV-BUDHIPADAR-RAIGARH-1	02-02-2021	08:00	03-02-2021	16:00	2	ODB	OPTCL	Annual Maintenance						
741	400 KV Kahalgaoon- Mailthon - 1	3-Feb-21	09:00	4-Feb-21	18:00	2	OCB	NTPC	Bay Maintenance & testing						
742	400 KV Kahalgaoon- Mailthon - 2	11-Feb-21	09:00	12-Feb-21	18:00	2	OCB	NTPC	Bay Maintenance & testing						

Additional list									
	NAME OF THE ELEMENTS	FROM		TO		REMARKS	S.D availed	Reason	
		DATE	TIME	DATE	TIME				
	400 KV Bus 1 at Motihari (DMTCL)	20-01-2021	08:00	20-01-2021	20:00	ODB	PMTCL / SITAMAR HI	HV Testing of GIS	One consolidated plan may be submitted by DMTCL/PGCIL jointly
	400 kv Bus 2 at Motihari (DMTCL)	21-01-2021	08:00	21-01-2021	20:00	ODB	PMTCL / SITAMAR HI	HV Testing of GIS	One consolidated plan may be submitted by DMTCL/PGCIL jointly
	400 KV Bus 1 at Motihari (DMTCL)	22-01-2021	08:00	23-01-2021	20:00	OCB	PMTCL / SITAMAR HI	Bus bar protection argumentation work of newly installed 400 kV GIS Bays	One consolidated plan may be submitted by DMTCL/PGCIL jointly
	400 kv Bus 2 at Motihari (DMTCL)	24-01-2021	08:00	25-01-2021	20:00	OCB	PMTCL / SITAMAR HI	Bus bar protection argumentation work of newly installed 400 kV GIS Bays	One consolidated plan may be submitted by DMTCL/PGCIL jointly
	400 KV Bus 1 at Motihari (DMTCL)	27-01-2021	08:00	28-01-2021	20:00	OCB	PMTCL / SITAMAR HI	Bus bar protection & stability testing and conductor connection, Simultaneous s/d of both 400 kv Bus-1 and 2 are required,hence power interruption	One consolidated plan may be submitted by DMTCL/PGCIL jointly
	400 KV Bus 2 at Motihari (DMTCL)	27-01-2021	08:00	28-01-2021	20:00	OCB	PMTCL / SITAMAR HI	Bus bar protection & stability testing and conductor connection, Simultaneous s/d of both 400 kv Bus-1 and 2 are required,hence power interruption	One consolidated plan may be submitted by DMTCL/PGCIL jointly
	132 KV Bus 1 at Motihari (DMTCL)	29-01-2021	08:00	30-01-2021	20:00	OCB	PMTCL / SITAMAR HI	132 kV Extension module installation	One consolidated plan may be submitted by DMTCL/PGCIL jointly
	132 KV Bus 2 at Motihari (DMTCL)	01-02-2021	08:00	02-02-2021	20:00	OCB	PMTCL / SITAMAR HI	132 kV Extension module installation	One consolidated plan may be submitted by DMTCL/PGCIL jointly
	132 KV Bus 1 at Motihari (DMTCL)	04-02-2021	08:00	04-02-2021	20:00	ODB	PMTCL / SITAMAR HI	HV Testing of newly installed 132 kV GIS Bays	One consolidated plan may be submitted by DMTCL/PGCIL jointly
	132 KV Bus 2 at Motihari (DMTCL)	05-02-2021	08:00	05-02-2021	20:00	ODB	PMTCL / SITAMAR HI	HV Testing of newly installed 132 kV GIS Bays	One consolidated plan may be submitted by DMTCL/PGCIL jointly
	132 KV Bus 1 at Motihari (DMTCL)	06-02-2021	08:00	06-02-2021	20:00	ODB	PMTCL / SITAMAR HI	Bus bar protection argumentation work of newly installed 132 kV GIS Bays	One consolidated plan may be submitted by DMTCL/PGCIL jointly
	132 kv Bus 2 at Motihari (DMTCL)	07-02-2021	08:00	07-02-2021	20:00	ODB	PMTCL / SITAMAR HI	Bus bar protection argumentation work of newly installed 132 kV GIS Bays	One consolidated plan may be submitted by DMTCL/PGCIL jointly
	132 KV Bus 1 at Motihari (DMTCL)	08-02-2021	08:00	09-02-2021	20:00	OCB	PMTCL / SITAMAR HI	Bus bar protection & stability testing and conductor connection, Simultaneous s/d of both 132 kv Bus-1 and 2 are required,hence power interruption	One consolidated plan may be submitted by DMTCL/PGCIL jointly
	132 KV Bus 2 at Motihari (DMTCL)	08-02-2021	08:00	09-02-2021	20:00	OCB	PMTCL / SITAMAR HI	Bus bar protection & stability testing and conductor connection, Simultaneous s/d of both 132 kv Bus-1 and 2 are required,hence power interruption	One consolidated plan may be submitted by DMTCL/PGCIL jointly
	400 KV Bus 1 AT DARBHANGA(DMTCL)	10-02-2021	08:00	10-02-2021	20:00	ODB	PMTCL / SITAMAR HI	HV Testing of newly installed 400 kV GIS Bays	
	400 KV Bus 2 AT DARBHANGA(DMTCL)	11-02-2021	08:00	11-02-2021	20:00	ODB	PMTCL / SITAMAR HI	HV Testing of newly installed 400 kV GIS Bays	
	400 KV Bus 1 AT DARBHANGA(DMTCL)	12-02-2021	08:00	13-02-2021	20:00	OCB	PMTCL / SITAMAR HI	Bus bar protection argumentation work of newly installed 400 kV GIS Bays	
	400 kv Bus 2 AT DARBHANGA(DMTCL)	14-02-2021	08:00	15-02-2021	20:00	OCB	PMTCL / SITAMAR HI	Bus bar protection argumentation work of newly installed 400 kV GIS Bays	
	400 KV Bus 1 AT DARBHANGA(DMTCL)	17-02-2021	08:00	18-02-2021	20:00	OCB	PMTCL / SITAMAR HI	Bus bar protection & stability testing and conductor connection, Simultaneous s/d of both 400 kv Bus-1 and 2 are required,hence power interruption	
	400 KV Bus 2 AT DARBHANGA(DMTCL)	17-02-2021	08:00	18-02-2021	20:00	OCB	PMTCL / SITAMAR HI	Bus bar protection & stability testing and conductor connection, Simultaneous s/d of both 400 kv Bus-1 and 2 are required,hence power interruption	
	400 KV D/C Berhampore-Bheramara line CKT-I	10-02-2021	09:00	11-02-2021	17:00	ODB	WERGRID, E	Replacement of Porcelain insulator by CLR Polymer insulator at major Crossings.	
	400 KV D/C Sagardighi-berhampore line CKT-I	12-02-2021	09:00	14-02-2021	17:00	ODB	WERGRID, E	Replacement of Porcelain insulator by CLR Polymer insulator at major Crossings.	
	400 KV D/C Sagardighi-berhampore line CKT-II	24-02-2021	09:00	26/02/2021	17:00	ODB	WERGRID, E	Replacement of Porcelain insulator by CLR Polymer insulator at major Crossings.	
	400 KV D/C Malda-Farakka Ckt-1	16-02-2021	09:00	17-02-2021	17:00	ODB	WERGRID, E	Replacement of Porcelain insulator by CLR Polymer insulator at major Crossings	
	400 KV D/C Malda-Farakka Ckt-2	18-02-2021	09:00	19-02-2021	17:00	ODB	WERGRID, E	Replacement of Porcelain insulator by CLR Polymer insulator at major Crossings	
	220KV STPS - Durgapur I & II : Non - Auto Mode	03-02-2020	08:00	03-02-2020	17:00	ODB	WERGRID, E	To be kept in Non -Auto Mode for Rectification of OPGW wire.	
	220KV STPS - Asansol & STPS - Durgapur : Non - Auto Mode	04-02-2020	08:00	04-02-2020	17:00	ODB	WERGRID, E	To be kept in Non -Auto Mode for Rectification of OPGW wire.	
	132 KV Hura - Raghunathpur I & II : Non - Auto Mode	05-02-2020	08:00	05-02-2020	17:00	ODB	WERGRID, E	To be kept in Non -Auto Mode for Rectification of OPGW wire.	
	132 KV Hura - Raghunathpur I & II : Non - Auto Mode	06-02-2020	08:00	06-02-2020	17:00	ODB	WERGRID, E	To be kept in Non -Auto Mode for Rectification of OPGW wire.	
	400KV Binaguri-Kishengunj-I	17-02-2020	08:00	17-02-2020	17:00	ODB	WERGRID, E	Relay retrofitting at Binaguri end	
	400KV Binaguri-Kishengunj-II	18-02-2020	08:00	18-02-2020	17:00	ODB	WERGRID, E	Relay retrofitting at Binaguri end	
	400 kv New Duburi-Pandiabili Line	16-02-2021	08:00	16-02-2021	17:00	ODB	Odisha, PGCIL	To change the existing BHEL make Percelain insulator strings with CLR insulator from Location no 11 toLocation no 16	
	400 kv Baripada-New Duburi Line	17-02-2021	08:00	17-02-2021	17:00	ODB	Odisha, PGCIL	To change the existing BHEL make Percelain insulator strings with CLR insulator from Location no 11 toLocation no 16	
	220KV RENGALI PH - KANIHA	04-02-2021	08:00	08-02-2021	17:00	OCB	OPTCL	Dismantling of 02nos of CVT, wavetrap, jumpers, modification of foundation of 02nos of structures, fabrication of mounting structure & erection o 03nos of CVT, installation of control cubicle, laying of protection cables from each phase upto control cubicle	
	400KV MAIN BUS - 1 AT MEJIA-B	08-02-2021	09:30	13-02-2021	17:30	C	DVC	Erection of BPI, PAN isolator and IPS aluminium pipes under MB #1.	
	400KV MAIN BUS - 2 AT MEJIA	15-02-2021	09:30	20-02-2021	17:30	C	DVC	Erection of BPI, PAN isolator and IPS aluminium pipes under MB #2.	
	400KV MAIN BUS - 1 AT MEJIA	22-02-2021	09:30	24-02-2021	17:30	C	DVC	Erection of BPI, PAN isolator and IPS aluminium pipes under MB #1.	
	400KV MAIN BUS - 2 AT MEJIA	25-02-2021	09:30	27-02-2021	17:30	C	DVC	Erection of BPI, PAN isolator and IPS aluminium pipes under MB #2.	

175th (Oct'2020) OCC Outage Meeting




Meeting on "Maintenance of
Transmission Lines/Equipment"
through WEBEX on xx-01-21

ERLDC Outage Department


175st OCC Shutdown Review (DEC'2020)

- ❑ Total Number of Outages Approved at OCC –887
- ❑ Total Number of Outages Applied in (D-3) – 692
- ❑ Total Number of Outages **Not** Applied in (D-3) -195
- ❑ Total Number of outages Aailed on D – 83


% OCC approved Outages Aailed & Not Aailed in (D-3)
in DEC'20




Tr. utility wise Aailed and Applied shutdown in Dec'20




ELEMENT WISE AMP DONE TILL Dec'20



Requestor wise OCC outage availed in Dec'20




Tr utility wise average inordinate delay in restoring elements post shutdown in Dec'20




$$\text{CALCULATION} = \frac{\sum (\text{Actual Restoration} - \text{Planned restoration} - \text{Relaxed 30 min})}{\text{Total elements in Tr Utility}}$$

Tr utility wise average inordinate delay in restoring elements post shutdown in Dec'20



$$\text{Calculation} = \frac{\sum(\text{Actual outage} - \text{Planned Outage})}{\text{Total elements in Tr Utility}}$$

AMP AVAILED BY PGCIL BY APRIL





Thank You

ERLDC Outage Department