



भारत सरकार
Government of India
विद्युत मंत्रालय
Ministry of Power
पूर्वी क्षेत्रीय विद्युत समिति

Eastern Regional Power Committee

14, गोल्फ क्लब रोड, टॉलीगंज, कोलकाता-700033
14 Golf Club Road, Tollygunj, Kolkata-700033

Tel No.:033-24239657, 24239659 FAX No.:033-24239652, 24239653 Web: www.erpc.gov.in

NO. ERPC/SE/OPERATION/2021/

DATE: 27.08.2021

To,

As per list enclosed.

Sub: List of the Transmission lines/equipment for shutdown approved in the 182nd OCC Shutdown Meeting- reg

Sir,

Please find the enclosed list of the transmission lines/equipment approved in the 182nd OCC Outage Coordination Meeting held on 13th August, 2021 through MS Teams online platform for your kind information and necessary action. The same is also available at ERPC website (www.erpc.gov.in).

Observations, if any, may please be forwarded to this office at the earliest.

Regards,

Yours faithfully,

(D.K. Bauri)
SE (O & PS)

LIST OF ADDRESSES:

1. CHIEF ENGINEER (TRANS., O&M), BSPTCL, PATNA, (FAX NO.0612-2504557/2504937)
2. CHIEF ENGINEER (System Operation), BSPTCL, PATNA, (FAX NO.0612-2504557/2504937)
3. CHIEF ENGINEER, TRANSMISSION (O&M), JUSNL, RANCHI (FAX NO.-0651-2490486/2490863)
4. CHIEF ENGINEER, TVNL, DORANDA, RANCHI - 834102 (FAX NO.06544-225414)
5. CHIEF LOAD DISPATCHER, SLDC, OPTCL, BHUBANESWAR (FAXNO.0674-2748509)
6. CHIEF GENERAL MANAGER (O&M), OPTCL, BHUBANESWAR
7. SR. GENERAL MANAGER (PP), GRIDCO, JANPATH, BHUBANESWAR(0674-2547180)
8. DIRECTOR (OPERATION), IB TPS, AT/PO BANHARPALI, JHARSUGUDA, (FAX NO. 06645-222225/222230)
9. GENERAL MANAGER, TTPS, TALCHER, (FAX NO.06760-243212)
10. SR. GENERAL MANAGER (ELECTRICAL), OHPC LTD., BHUBANESWAR, (FAX NO.0674-2542102)
11. CHIEF ENGINEER, CLD, WBSETCL, HOWRAH, (FAX NO.033-26886232)
12. CHIEF ENGINEER, CENTRAL PLANNING WING, WBSETCL, SALT LAKE (FAX NO.: 033-23591955)
13. CHIEF ENGINEER (PTR), WBSEDCL, SALT LAKE, KOLKATA (FAX:033-23345862)
14. CHIEF GENERAL MANAGER (OS), WBPDC, KOLKATA-98 (FAX NO. 033-23393286/2335-0516)
15. GM, KOLAGHAT TPS, WBPDC, KOLAGHAT (FAXNO.03228231280)
16. DGM (OPERATION), DPL, DURGAPUR, (FAX NO.0343-2555052)
17. GM (SYS OPERATION), CESC, CHOWRINGHEE SQUARE, KOLKATA (FAX NO.033-22253756/22129871)
18. CHIEF ENGINEER, SLDC, DVC, HOWRAH (FAX NO.033-2688-5094)
19. ADDL.CHIEF ENGINEER, SLDC, POWER DEPT., GOVT. OF SIKKIM, GANGTOK, (FAX NO. 03592-228186/201148/202284)
20. EXECUTIVE DIRECTOR, ERLDC, POSOCO, KOLKATA, (FAX NO.033-2423-5809)
21. GENERAL MANAGER, FSTPP, NTPC, FARAKKA, (FAX NO.03512-224214/226085/226124)
22. GENERAL MANAGER, KhSTPP, NTPC, KAHALGAON (FAXNO.06429-226082)
23. GENERAL MANAGER, TSTPP, NTPC, TALCHER, (FAX NO.06760-249053)
24. GENERAL MANAGER (OS), POWERGRID, ER-II, KOLKATA(Fax no:033-23572827)
25. GENERAL MANAGER, POWERGRID, ER-I, PATNA, (FAXNO.0612-2531192)
26. GENERAL MANAGER (O&M), POWERGRID, ODISHA PROJECTS, SAHID NAGAR, BHUBANESWAR – 751007
27. MANAGING DIRECTOR, DRUK GREEN POWER CORPORATION, P.O. BOX -1351, THIMPU, BHUTAN—(FAX NO 00975-2336411)
28. MANAGING DIRECTOR, BHUTAN POWER CORPORATION, P.O.BOX-580, THIMPU, BHUTAN (FAX NO.00975-2333578)
29. CHIEF ENGINEER (O&M), TALA H.E.PROJECT, BHUTAN (FAX NO.009752/324803)
30. EXECUTIVE DIRECTOR (O&M), NHPC, FARIDABAD (FAXNo.:0129-2272413)
31. GENERAL MANAGER, TEESTA –V POWER STATION, NHPC, SINGTAM, EAST SIKKIM (FAX 03592 -247377)
32. CHIEF ENGINEER, RANGIT POWER STATION, NHPC, P.O. RANGIT NAGAR, SOUTH SIKKIM (FAX NO.03595-259268)
33. SENIOR VICE PRESIDENT, PTC LTD., NBCC TOWERS, 15-BHIKAJI KAMA PLACE, NEW DELHI- 110066 (FAX NO.011-41659504)
34. PLANT HEAD, ADHUNIK POWER & NATUARAL RESOURCES, JHARKHAND(FAX NO.: 0657-6628440)

35. AGM (OPERATION), MAITHON POWER LTD, DHANBAD (FAX:08860004758)
36. VICE PRESIDENT(POWER), VEDANTA LIMITED, BHUBANESWAR- 751023 (FAX NO 0674-2302920)
37. CHIEF ELECTRICAL ENGINEER, EASTERN RAILWAY, KOLKATA-700 001 (FAX NO.: 033-22300446)
38. CHIEF ELECTRICAL ENGINEER, SOUTH EASTERN RAILWAY, KOLKATA-43 (FAX: 033-24391566)
39. DEPUTY DIRECTOR, EASTERN RPSO, SALT LAKE, KOLKATA- (FAXNO:033-23217075)
40. GENERAL MANAGER (O&M), NHPC LTD, FARIDABAD, FAX:0129-2272413
41. ASSOCIATE VICE PRESIDENT, GMR KEL, BHUBANESWAR-751007. (FAX NO:0674-2572794)
42. GM (SO & COMML), NTPC VVNL, NEW DELHI-110033.Fax:011-24367021
43. SHRI D. P. BHAGAVA, CHIEF CONSULTANT (O&M), TEESTA URJA LIMITED, NEW DELHI-110 001(FAX:011-46529744)
44. SHRI BRAJESH KUMAR PANDE, PLANT HEAD, JITPL.(FAX:011-26139256-65)
45. DIRECTOR (NPC), CEA, NRPC BUILDING, KATWARIA SARAI, NEW DELHI-110016
46. DGM (OS), HALDIA ENERGY LIMITED, BARIK BHAWAN, KOKATA-700072, FAX: 033-22360955

CC:

Chief Engineer, OPM, CEA	Chief Engineer, NPC, CEA	ASSISTANT SECRETARY, ERPC
--------------------------	--------------------------	------------------------------

SI NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
1	OCC_182	ER-I	400KV MAIN BAY OF FSTPP -4 AT KHSTPP	C	400KV Kahalgaon S/S (NTPC) extension under ERTS-XXIII	07-Sep-2021	08:00	06-Oct-2021	17:00	30		
2	OCC_182	ER-I	400KV MAIN BAY OF FSTPP -3 AT KHSTPP	C	400KV Kahalgaon S/S (NTPC) extension under ERTS-XXIII	06-Sep-2021	08:00	05-Oct-2021	17:00	30		
3	OCC_182	ER-I	400KV-KHSTPP-BANKA (PG)-2	D	Installation of OPGW under ERTS-XXIII	25-Aug-2021	08:00	10-Sep-2021	17:00	17		
4	OCC_182	ER-I	400KV-PATNA-BALIA-3	C	FOR LILO OF 400 KV PATNA BALIA CKT-3 & 4 AT UPCOMING SUSTATION AT NAUBATPUR. S/D TAKEN BY BGCL	16-Sep-2021	09:00	30-Sep-2021	18:00	15	NLDC	Deferred to Oct-21.
5	OCC_182	ER-I	400KV-PATNA-BALIA-4	C	FOR LILO OF 400 KV PATNA BALIA CKT-3 & 4 AT UPCOMING SUSTATION AT NAUBATPUR. S/D TAKEN BY BGCL	16-Sep-2021	09:00	30-Sep-2021	18:00	15	NLDC	Deferred to Oct-21
6	OCC_182	ER-I	400KV-PATNA-BALIA-2	C	Diversion work in between loc no 140 and 142 due to NHAI road construction.	16-Sep-2021	08:00	30-Sep-2021	18:00	15	NLDC	
7	OCC_182	ER-I	400KV-PATNA-BALIA-1	C	Diversion work in between loc no 140 and 142 due to NHAI road construction.	16-Sep-2021	08:00	30-Sep-2021	18:00	15	NLDC	
8	OCC_182	ER-I	400KV TIE BAY OF (315MVA ICT-I AND 175MVAR BR-I) AT JAMSHEDPUR	C	Tie Bay (411) CB replacement, pneumatic by Spring-Spring under ADD Cap. (Day-1 to Day-8 : Dismantling of old CB and fabrication, Structure fabrication & Erection of New CB, MB installtion, Wiring, SF6 filling & Pressure testing, CSD erection and CB testing)	29-Sep-2021	09:00	09-Oct-2021	18:00	11		
9	OCC_182	ER-I	400KV MAIN BAY OF 315MVA ICT-I AT JAMSHEDPUR	C	Main Bay (410) CB Replacement pneumatic by Spring-Spring under ADD Cap. (Day-1 to Day-8 : Dismantling of old CB and fabrication, Structure fabrication & Erection of New CB, MB installtion, Wiring, SF6 filling & Pressure testing, CSD erection and CB testing)	20-Sep-2021	09:00	28-Sep-2021	18:00	9		
10	OCC_182	ER-I	400KV-FSTPP-KHSTPP-3	C	Diversion work of 400 kv KHG-FRKK 3&4 TL and 400 kv KHG-MTN 1&2 for intermediate reservoir and railway corridor for M/s Adani Power (2x800 MW) Station	25-Aug-2021	08:00	01-Sep-2021	17:00	8		May be clubbed with SI no 17
11	OCC_182	ER-I	400KV-FSTPP-KHSTPP-4	C	Diversion work of 400 kv KHG-FRKK 3&4 TL and 400 kv KHG-MTN 1&2 for intermediate reservoir and railway corridor for M/s Adani Power (2x800 MW) Station	25-Aug-2021	08:00	01-Sep-2021	17:00	8		May be clubbed with SI no 16
12	OCC_182	ER-I	400KV TIE BAY OF (315MVA ICT-II AND 125MVAR BR-II) AT JAMSHEDPUR	C	Tie Bay (402) CB Replacement pneumatic by Spring-Spring under ADD Cap. (Day-1 to Day-8 : Dismantling of old CB and fabrication, Structure fabrication & Erection of New CB, MB installtion, Wiring, SF6 filling & Pressure testing, CSD erection and CB testing)	10-Sep-2021	09:00	17-Sep-2021	18:00	8		
13	OCC_182	ER-I	400KV MAIN BAY OF 125MVAR BR-II AT JAMSHEDPUR	C	Main Bay (401) CB Replacement pneumatic by Spring-Spring under ADD Cap. (Day-1 to Day-8 : Dismantling of old CB and fabrication, Structure fabrication & Erection of New CB, MB installtion, Wiring, SF6 filling & Pressure testing, CSD erection and CB testing)	01-Sep-2021	09:00	08-Sep-2021	18:00	8		
14	OCC_182	ER-I	132KV-KUDRA-DEHRI-1	C	Shifting of tower no 98 & 99 due to construction of railway over bridge of DFFCIL	23-Sep-2021	09:00	29-Sep-2021	18:00	7	BSPTCL	Subject to consent from Bihar
15	OCC_182	ER-I	132KV-PUSAULI-MOHANIA-1	C	Shifting of tower no 204 & 205 due to construction of railway over bridge of DFFCIL	16-Sep-2021	09:00	22-Sep-2021	18:00	7	BSPTCL	Subject to consent from Bihar

SI NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
16	OCC_182	ER-I	400KV-FSTPP-KHSTPP-4	C	1. Erection, testing and commissioning of CB 2. Dismantling and re erection of WT 3. Erection,testing and commissioning of PLCC in 400KV FARAKKA CKT 3 Bay at NTPC Kahalgaon under ERSS-XXIII	13-Sep-2021	08:00	18-Sep-2021	17:00	6		May be clubbed with SI no 11
17	OCC_182	ER-I	400KV-FSTPP-KHSTPP-3	C	1. Erection, testing and commissioning of CB 2. Dismantling and re erection of WT 3. Erection,testing and commissioning of PLCC in 400KV FARAKKA CKT 3 Bay at NTPC Kahalgaon under ERSS-XXIII	06-Sep-2021	08:00	11-Sep-2021	17:00	6		May be clubbed with SI no 10
18	OCC_182	ER-I	400KV-MAITHON-KHSTPP-1	C	Diversion work of 400 kv KHG-FRKK 3&4 TL and 400 kv KHG-MTN 1&2, intermediate reservoir and railway corridor for M/s Adani Power (2x800 MW) Station	03-Sep-2021	08:00	08-Sep-2021	17:00	6		
19	OCC_182	ER-I	400KV-MAITHON-KHSTPP-2	C	Diversion work of 400 kv KHG-FRKK 3&4 TL and 400 kv KHG-MTN 1&2, intermediate reservoir and railway corridor for M/s Adani Power (2x800 MW) Station	03-Sep-2021	08:00	08-Sep-2021	17:00	6		
20	OCC_182	ER-I	400KV-PATNA-KISHANGANJ-1	C	I. Destrtring between loc. no. 36/0 (LO) to tower no. 385 & from tower no. 385 to 01/0 (LO) II. Jumpering at loc. no. 36/0 (LO) and 01/0 (LI) III. Shifting of PLCC panels from Kishanganj S/s to Saharsa S/s IV. End to end PLCC testing work	02-Sep-2021	08:00	06-Sep-2021	18:00	5		All other lines in ER-NR corridor shall remain in service.
21	OCC_182	ER-I	400KV-PATNA-KISHANGANJ-2	C	I. Removing of contingency arrangement at loc. no. 40/0 (LI) and 01/0 (LO) II. Jumpering at loc. no. 40/0 (LI) and 01/0 (LO) III. Shifting of PLCC panels from Kishanganj S/s to Saharsa S/s IV. End to end PLCC testing work	28-Aug-2021	08:00	01-Sep-2021	18:00	5		All other lines in ER-NR corridor shall remain in service.
22	OCC_182	ER-I	400KV/220KV 315 MVA ICT 3 AT BIHARSARIFF	C	OLTC Overhauling works	21-Sep-2021	09:00	24-Sep-2021	18:00	4	BSPTCL	Deferred due to high demand in Bihar. S/d may be reviewed for Nov-21.
23	OCC_182	ER-I	400KV MAIN BAY OF 315MVA ICT-II AT BIHARSARIFF(PG)	C	42289B(BUS SIDE ISOLATOR OF MAIN BAY OF ICT-2) Isolator Retrofitting works under Add Cap	01-Sep-2021	09:00	04-Sep-2021	18:00	4		
24	OCC_182	ER-I	400KV MAIN BAY OF TENUGHAT-I AT BIHARSARIFF(PG)	C	41789B(TENUGHAT SIDE ISOLATOR OF TIE BAY OF TENUGHAT AND LAKHISARAI-2) Isolator Retrofitting works under Add Cap	21-Sep-2021	09:00	24-Sep-2021	18:00	4		
25	OCC_182	ER-I	400KV TIE BAY OF (TENUGHAT AND LAKHISARAI(PG)II) AT BIHARSARIFF	C	41789B(TENUGHAT SIDE ISOLATOR OF TIE BAY OF SAID TIE BAY) Isolator Retrofitting works under Add Cap	21-Sep-2021	09:00	24-Sep-2021	18:00	4		
26	OCC_182	ER-I	400KV MAIN BAY OF (50+125)MVAR B/R-1&4 AT BIHARSARIFF(PG)	C	42189A(BUS SIDE ISOLATOR OF MAIN BAY OF BR-1/4) Isolator Retrofitting works under Add Cap	17-Sep-2021	09:00	20-Sep-2021	18:00	4		
27	OCC_182	ER-I	400KV MAIN BAY OF LAKHISARAI(PG)-II AT BIHARSARIFF(PG)	C	41889A Isolator(BUS SIDE ISOLATOR OF MAIN BAY OF LAKHISARAI-2) AT BIHARSHARIF SS Retrofitting works under Add Cap	13-Sep-2021	09:00	16-Sep-2021	18:00	4		
28	OCC_182	ER-I	400KV MAIN BAY OF PUSAULI(PG)-I AT BIHARSARIFF(PG)	C	41989B Isolator(BUS SIDE ISOLATOR OF MAIN BAY OF PUSAULI CKT-1) AT BIHARSHARIF SS Retrofitting works under Add Cap	09-Sep-2021	09:00	12-Sep-2021	18:00	4		

SI NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
29	OCC_182	ER-I	400KV MAIN BAY OF 315 MVA ICT - I AT BIHARSARIFF	C	41589A Isolator(BUS SIDE ISOLATOR OF MAIN BAY OF ICT-1) AT BIHARSHRIFF SS Retrofitting works under Add Cap	05-Sep-2021	09:00	08-Sep-2021	18:00	4		
30	OCC_182	ER-I	400KV MAIN BAY OF (50+125)MVAR B/R-1&4 AT BIHARSARIFF(PG)	C	42189B(BUS SIDE ISOLATOR OF MAIN BAY OF B/R) Isolator Retrofitting works under Add Cap	02-Sep-2021	09:00	05-Sep-2021	18:00	4		
31	OCC_182	ER-I	50MVAR SWITCHABLE L/R OF 400KV-BIHARSARIFF-PUSAULI-1 AT BIHARSARIFF	C	41989R(ISOLATOR OF L/R OF PUSAULI CKT-1) Isolator Retrofitting works under Add Cap	03-Sep-2021	09:00	06-Sep-2021	18:00	4		
32	OCC_182	ER-I	400KV TIE BAY OF ((50+125)MVAR 400KV B/R-1 AND PUSAULI-1) AT BIHARSARIFF(PG)	C	42089A(B/R SIDE ISOLATOR OF SAID TIE BAY) ISOLATOR Replacement under Add Cap	11-Sep-2021	09:00	13-Sep-2021	18:00	3		
33	OCC_182	ER-I	400KV TIE BAY OF (315MVA ICT-III AND 80MVAR BR-II) AT BIHARSARIFF(PG)	C	41152(TIE BAY OF ICT-3 AND BR-2) CB B pole overhauling	01-Sep-2021	09:00	03-Sep-2021	18:00	3		
34	OCC_182	ER-I	63MVAR SWITCHABLE L/R OF 400KV-PUSAULI-ALLAHABAD-1 AT PUSAULI	C	Overhauling of Y phase Pole CB of said LR	06-Sep-2021	09:00	08-Sep-2021	18:00	3		
35	OCC_182	ER-I	400KV/220KV 500 MVA ICT 3 AT GAYA	D	Replacement of GIS bellow in 220 kV GIS section on the 220 kV side of 400/220 kV ICT-3 at Gaya substation	21-Sep-2021	07:00	22-Sep-2021	15:00	2	BSPTCL	
36	OCC_182	ER-I	400KV/220KV 315 MVA ICT 1 AT JAMSHEDPUR	D	Main Bay (410) CB Replacement pneumatic by Spring-Spring under ADD Cap. (Day-1 : Dismantling of old CB and fabrication) (Day-2 : Fabrication & Erection of New CB)	20-Sep-2021	09:00	21-Sep-2021	18:00	2	JUSNL	
37	OCC_182	ER-I	400KV/220KV 500 MVA ICT 3 AT PATNA	C	TO ATTEND OIL LEAKAGE FROM JUNCTION BOX OF FOTS CABLE AND MAIN BODY	06-Sep-2021	09:00	07-Sep-2021	17:00	2	BSPTCL	ICTs & downstream lines at Biharsharif & Gaya should remain in service.
38	OCC_182	ER-I	220KV/132KV 160 MVA ICT 1 AT PURNEA	D	NIFPS CONNECTION WORK & TERTIARY LOADING	06-Sep-2021	09:00	07-Sep-2021	17:00	2	BSPTCL	
39	OCC_182	ER-I	125MVAR 400KV B/R-2 AT JAMSHEDPUR	D	Tie Bay (402) CB Replacement pneumatic by Spring-Spring under ADD Cap. (Day-7/8 : New CB testing with CSD and fine tuning)	16-Sep-2021	09:00	17-Sep-2021	18:00	2		
40	OCC_182	ER-I	125MVAR 400KV B/R-2 AT JAMSHEDPUR	D	Main Bay (401) & Tie (402) CB Replacement pneumatic by Spring-Spring under ADD Cap. (Day-7/8 : New CB testing with CSD and fine tuning)	07-Sep-2021	09:00	08-Sep-2021	18:00	2		
41	OCC_182	ER-I	125MVAR 400KV B/R-2 AT JAMSHEDPUR	D	Main Bay (401) CB Replacement Penumetic by Spring-Spring under ADD Cap. (Day-1 : Dismetaling of old CB and fabrication) (Day-2 : Fabrication & Erection of New CB)	01-Sep-2021	09:00	02-Sep-2021	18:00	2		
42	OCC_182	ER-I	400KV-LAKHISARAI-KHSTPP-2	D	REPACEMENT OF BROKEN INSULATOR BY MISCREANT AT LOCATION:260,261)	20-Aug-2021	09:30	20-Aug-2021	17:30	1		
43	OCC_182	ER-I	400KV-MALDA(PG)-NEW PURNEA-2	D	DISTANCE RELAY RETROFITTING WORK AT NEW PURNEA	29-Sep-2021	10:00	29-Sep-2021	18:00	1	WB	Deferred. May be availed in Oct-21
44	OCC_182	ER-I	400KV-JAMSHEDPUR-TISCO-1	D	To attend broken insulator damaged by miscreants.	29-Sep-2021	09:30	29-Sep-2021	17:30	1	DVC	
45	OCC_182	ER-I	400KV-MALDA(PG)-NEW PURNEA-1	D	DISTANCE RELAY RETROFITTING WORK AT NEW PURNEA	28-Sep-2021	10:00	28-Sep-2021	18:00	1	WB	Deferred. May be availed in Oct-21
46	OCC_182	ER-I	400KV-BIHARSARIFF(PG)-PUSAULI-1	D	FOR REPLACEMENT OF PORCELAIN TO POLYMER INSULATOR AT MAJOR CROSSING.	28-Sep-2021	09:00	28-Sep-2021	17:30	1		To be clubbed with SI No. 72

Sl NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
47	OCC_182	ER-I	400KV-NEW PURNEA-MUZAFFARPUR-2	D	DISTANCE RELAY RETROFITTING WORK AT NEW PURNEA	27-Sep-2021	10:00	27-Sep-2021	18:00	1		Deferred. May be availed in Oct-21
48	OCC_182	ER-I	400KV-BIHARSARIFF(PG)-MUZAFFARPUR(PG)-1	D	REPLACEMENT OF INSULATOR DAMAGED BY MISCREANTS	26-Sep-2021	09:00	26-Sep-2021	17:30	1		
49	OCC_182	ER-I	400KV-NEW PURNEA-MUZAFFARPUR-1	D	DISTANCE RELAY RETROFITTING WORK AT NEW PURNEA	25-Sep-2021	10:00	25-Sep-2021	18:00	1		Deferred. May be availed in Oct-21
50	OCC_182	ER-I	400KV-ROURKELA-CHAIBASA-2	D	To attend broken insulator damaged by miscreants.	25-Sep-2021	09:30	25-Sep-2021	17:30	1		
51	OCC_182	ER-I	400KV-KISHANGANJ-NEW PURNEA-2	D	RELAY RETROFITTING WORK AT NEW PURNEA END	24-Sep-2021	10:00	24-Sep-2021	18:00	1		Deferred. May be availed in Oct-21
52	OCC_182	ER-I	400KV-NEW PURNEA-KISHANGANJ-1	D	RELAY RETROFITTING WORK AT NEW PURNEA END	23-Sep-2021	10:00	23-Sep-2021	18:00	1		Deferred. May be availed in Oct-21
53	OCC_182	ER-I	400KV-ROURKELA-CHAIBASA-1	D	To attend broken insulator damaged by miscreants.	23-Sep-2021	09:30	23-Sep-2021	17:30	1		
54	OCC_182	ER-I	132KV-ARRAH (PG)-ARRAH (BSPHCL)-1	D	Rectification of bellow level in 132 kV Side CT of ARA-ARA LINE	22-Sep-2021	09:00	22-Sep-2021	17:30	1	BSPTCL	
55	OCC_182	ER-I	400KV-JAMSHEDPUR-MEJIA-1	D	LINE EQUIPMENTS AMP AT JAMSHEDPUR	21-Sep-2021	09:30	21-Sep-2021	13:30	1	DVC	
56	OCC_182	ER-I	400KV-BIHARSARIFF(PG)-LAKHISARAI(PG)-2	D	ISOLATOR REPLACEMENT OF 41789A(LAKHISARAI LINE-2 SIDE ISOLATOR OF TIE BAY) AT BIHARSHARIF SS UNDER ADD CAP	21-Sep-2021	09:00	21-Sep-2021	11:00	1		
57	OCC_182	ER-I	400KV-BINAGURI-NEW PURNEA-1	D	FOR TAKING INTO SERVICE OF LR OF SAID CKT AT NEW PURNEA END	20-Sep-2021	17:45	20-Sep-2021	18:00	1		Deferred to Oct-21
58	OCC_182	ER-I	400KV-BINAGURI-NEW PURNEA-1	D	FOR ISOLATION OF NON SWITCHABLE 63 MVAR LR OF SAID CKT AT AT NEW PURNEA FOR REACTOR BACKUP IMPEDANCE RELAY RETROFITTING WORK.	20-Sep-2021	10:00	20-Sep-2021	10:15	1		Deferred to Oct-21
59	OCC_182	ER-I	220KV-TENUGHAT-BIHARSARIFF-1	D	For laying earth wire from tenughat tower to ICT-1 and ICT-2 gantry to protect spare ICT and Reactor AT BIHARSHARIF(PG)	20-Sep-2021	09:00	20-Sep-2021	12:00	1	JSEB/BSEB	To be clubbed with SI no. 503. Subject to consent from Bihar/Jharkhand
60	OCC_182	ER-I	400KV-BIHARSARIFF(PG)-LAKHISARAI(PG)-2	D	ISOLATOR REPLACEMENT OF ITS TIE BAY (41789A-LAKHISARAI LINE-2 SIDE ISOLATOR OF TIE BAY) AT BIHARSHARIF SS UNDER ADD CAP.	19-Sep-2021	09:00	19-Sep-2021	11:00	1		
61	OCC_182	ER-I	400KV-JAMSHEDPUR-ANDAL-1	D	LINE EQUIPMENTS AMP AT JAMSHEDPUR	17-Sep-2021	09:30	17-Sep-2021	13:30	1	DVC	
62	OCC_182	ER-I	400KV-JAMSHEDPUR-ADHUNIK-2	D	LINE EQUIPMENTS AMP AT JAMSHEDPUR	15-Sep-2021	09:30	15-Sep-2021	13:30	1		
63	OCC_182	ER-I	400KV-JAMSHEDPUR-ADHUNIK-1	D	LINE EQUIPMENTS AMP AT JAMSHEDPUR	13-Sep-2021	09:30	13-Sep-2021	13:30	1		
64	OCC_182	ER-I	220KV-GAYA-BODHGAYA-2	D	FOR FLASH OVER INSULATOR REPLACEMENT WORK.	12-Sep-2021	09:00	12-Sep-2021	17:00	1	BSPTCL	
65	OCC_182	ER-I	400KV-RANCHI-ROURKELA-2	D	To attend broken insulator damaged by miscreants.	10-Sep-2021	09:30	10-Sep-2021	17:30	1		
66	OCC_182	ER-I	400KV-RANCHI-NEW RANCHI-1	D	REPLACEMENT OF FLASHOVER INSULATOR	10-Sep-2021	09:30	10-Sep-2021	17:30	1		
67	OCC_182	ER-I	400KV-KISHANGANJ-RANGPO-1	D	For Main Bay(412) FAULTY BCU replacement at kishanganj end	09-Sep-2021	12:00	09-Sep-2021	14:00	1		Deferred. S/d may be availed after high hydro
68	OCC_182	ER-I	400KV-MUZAFFARPUR(PG)-GORAKHPUR-1	D	FOR A/R RELAY TESTING AT MUZAFFARPUR SS	09-Sep-2021	10:00	09-Sep-2021	16:30	1	NLDC	All other lines in ER-NR corridor shall remain service.
69	OCC_182	ER-I	220KV-RANCHI-HATIA-2	D	REPLACEMENT OF FLASH OVER INSULATOR	09-Sep-2021	09:30	09-Sep-2021	17:30	1	JUSNL	
70	OCC_182	ER-I	400KV-RANCHI-SIPAT-2	D	AMP OF LINE BAY & TL MAINT WORK AT RANCHI	08-Sep-2021	09:30	08-Sep-2021	17:30	1	NLDC	
71	OCC_182	ER-I	765KV-GAYA-VARANASI-2	D	REPLACEMENT OF BROKEN INSULATORS BY MISCREANT AT LOCATION NO-101	07-Sep-2021	09:00	07-Sep-2021	17:00	1	NLDC	
72	OCC_182	ER-I	400KV-BIHARSARIFF(PG)-PUSAULI-1	D	ISOLATOR REPLACEMENT OF 41989R(PUSAULI-LINE-1 L/R ISOLATOR) AT BIHARSHARIF SS UNDER ADD CAP	06-Sep-2021	09:00	06-Sep-2021	11:00	1		May be clubbed with SI No. 46
73	OCC_182	ER-I	765KV-NEW RANCHI-DHARAMJAIGARH-2	D	INTEGRATION/ STABILITY TEST OF SPARE REACTOR FOR SPARE SELECTION SCHEME OF NEW RANCHI- DHARAMJAIGARH CKT-2 L/R WITH SPARE REACTOR AT NEW RANCHI UNDER ERSS PACKAGE-XX	06-Sep-2021	08:30	06-Sep-2021	18:00	1	NLDC	
74	OCC_182	ER-I	400KV-BIHARSARIFF(PG)-PUSAULI-2	D	TO FACILITATE S/D WORK OF HVDC PUSAULI POLE-1	04-Sep-2021	09:00	04-Sep-2021	18:00	1		

Sl NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
75	OCC_182	ER-I	400KV-PUSAULI(PG)-ALLAHABAD-1	D	TO FACILITATE S/D WORK OF HVDC PUSAULI POLE-1	04-Sep-2021	09:00	04-Sep-2021	18:00	1	NLDC	
76	OCC_182	ER-I	400KV-PUSAULI(PG)-VARANASI-1	D	TO FACILITATE S/D WORK OF HVDC PUSAULI POLE-1	04-Sep-2021	09:00	04-Sep-2021	18:00	1	NLDC	
77	OCC_182	ER-I	400KV-BIHARSARIFF(PG)-PUSAULI-1	D	TO FACILITATE S/D WORK OF HVDC PUSAULI POLE-1	04-Sep-2021	09:00	04-Sep-2021	18:00	1	NLDC	
78	OCC_182	ER-I	400KV-RANCHI-RAGHUNATHPUR-3	D	FOR A/R RELAY TESTING AT RANCHI	03-Sep-2021	09:30	03-Sep-2021	17:30	1	DVC	
79	OCC_182	ER-I	400KV-BIHARSARIFF(PG)-PUSAULI-1	D	ISOLATOR REPLACEMENT OF 41989R(PUSAULI-LINE-1 L/R ISOLATOR) AT BIHARSHARIF SS UNDER ADD CAP	03-Sep-2021	09:00	03-Sep-2021	11:00	1		
80	OCC_182	ER-I	220KV-PUSAULI-SAHUPURI-1	D	Distance Relay Retrofitting work at Pusauli	03-Sep-2021	09:00	03-Sep-2021	18:00	1	NLDC/BSEB	
81	OCC_182	ER-I	220KV-PUSAULI-DEHRI-1	D	Distance Relay Retrofitting work at Pusauli	02-Sep-2021	09:00	02-Sep-2021	18:00	1	BSPTCL	
82	OCC_182	ER-I	400KV-RANCHI-RAGHUNATHPUR-2	D	FOR A/R RELAY TESTING AT RANCHI	01-Sep-2021	09:30	01-Sep-2021	17:30	1	DVC	
83	OCC_182	ER-I	400KV-RANCHI-ROURKELA-1	D	REPLACEMENT OF FLASHOVER INSULATOR	01-Sep-2021	09:30	01-Sep-2021	17:30	1		
84	OCC_182	ER-I	BIHARSARIFF(PG) - 400KV - BUS 4	D	For 41989B(BUS SIDE ISOLATOR OF MAIN BAY OF PUSAULI LINE-1) isolator replacement UNDER ADD CAP	12-Sep-2021	09:00	12-Sep-2021	14:00	1	BSPTCL	
85	OCC_182	ER-I	BIHARSARIFF(PG) - 400KV - BUS 4	D	For 41989B(BUS SIDE ISOLATOR OF MAIN BAY OF PUSAULI LINE-1) isolator replacement UNDER ADD CAP	09-Sep-2021	09:00	09-Sep-2021	14:00	1	BSPTCL	
86	OCC_182	ER-I	BIHARSARIFF(PG) - 400KV - BUS 4	D	For 42289B(BUS SIDE ISOLATOR OF MAIN BAY OF ICT-2) isolator replacement UNDER ADD CAP	04-Sep-2021	09:00	04-Sep-2021	14:00	1	BSPTCL	
87	OCC_182	ER-I	BIHARSARIFF(PG) - 400KV - BUS 4	D	For 42289B(BUS SIDE ISOLATOR OF MAIN BAY OF ICT-2) isolator replacement UNDER ADD CAP	01-Sep-2021	09:00	01-Sep-2021	14:00	1	BSPTCL	
88	OCC_182	ER-I	220KV MAIN BUS - 2 AT NEW PURNEA	D	AMP	30-Sep-2021	09:00	30-Sep-2021	17:00	1	BSPTCL	
89	OCC_182	ER-I	220KV MAIN BUS - 2 AT RANCHI	D	AMP	22-Sep-2021	09:30	22-Sep-2021	17:30	1	JUSNL	
90	OCC_182	ER-I	400KV MAIN BUS - 2 AT LAKHISARAI (PG)	D	AMP work	22-Sep-2021	09:30	22-Sep-2021	17:30	1	BSPTCL	
91	OCC_182	ER-I	400KV MAIN BUS - 1 AT LAKHISARAI (PG)	D	AMP work	20-Sep-2021	09:30	20-Sep-2021	17:30	1	BSPTCL	
92	OCC_182	ER-I	400KV MAIN BUS - 3 AT BIHARSARIFF	D	For 42189A(BUS SIDE ISOLATOR OF MAIN BAY OF BR-1/4) isolator replacement UNDER ADD CAP	20-Sep-2021	09:00	20-Sep-2021	14:00	1	BSPTCL	
93	OCC_182	ER-I	400KV MAIN BUS - 3 AT BIHARSARIFF	D	For 42189A(BUS SIDE ISOLATOR OF MAIN BAY OF BR-1/4) isolator replacement UNDER ADD CAP	17-Sep-2021	09:00	17-Sep-2021	14:00	1	BSPTCL	
94	OCC_182	ER-I	400KV MAIN BUS - 1 AT BIHARSARIFF(PG)	D	For 41889A(BUS SIDE ISOLATOR OF MAIN BAY OF LAKHISARAI CKT-2) isolator replacement UNDER ADD CAP	16-Sep-2021	09:00	16-Sep-2021	14:00	1	BSPTCL	
95	OCC_182	ER-I	220KV MAIN BUS - 1 AT NEW PURNEA	D	AMP	16-Sep-2021	09:00	16-Sep-2021	17:00	1	BSPTCL	
96	OCC_182	ER-I	400KV MAIN BUS - 2 AT NEW PURNEA	D	AMP	15-Sep-2021	09:00	15-Sep-2021	17:00	1	BSPTCL	Deferred. May be availed after high hydro period.
97	OCC_182	ER-I	400KV NORTH BUS -2 AT PUSAULI	D	AMP	14-Sep-2021	09:00	14-Sep-2021	18:00	1	NLDC/BSPTCL	May be clubbed with Sl no. 212
98	OCC_182	ER-I	400KV MAIN BUS - 1 AT NEW PURNEA	D	AMP	14-Sep-2021	09:00	14-Sep-2021	17:00	1	BSPTCL	Deferred. May be availed after high hydro period.
99	OCC_182	ER-I	400KV MAIN BUS - 1 AT BIHARSARIFF(PG)	D	For 41889A(BUS SIDE ISOLATOR OF MAIN BAY OF LAKHISARAI CKT-2) isolator replacement UNDER ADD CAP	13-Sep-2021	09:00	13-Sep-2021	14:00	1	BSPTCL	
100	OCC_182	ER-I	400KV NORTH BUS - 1 AT PUSAULI	D	AMP	13-Sep-2021	09:00	13-Sep-2021	18:00	1	NLDC/BSPTCL	May be clubbed with Sl no. 212
101	OCC_182	ER-I	400KV MAIN BUS - 1 AT JAMSHEDPUR	D	AMP work	09-Sep-2021	09:30	09-Sep-2021	18:00	1	JUSNL	
102	OCC_182	ER-I	765KV MAIN BUS - 2 AT GAYA	D	AMP	09-Sep-2021	09:00	09-Sep-2021	17:00	1	NLDC	
103	OCC_182	ER-I	400KV MAIN BUS - 1 AT BIHARSARIFF(PG)	D	For 41589A(BUS SIDE ISOLATOR OF MAIN BAY OF ICT-1) isolator replacement UNDER ADD CAP	08-Sep-2021	09:00	08-Sep-2021	14:00	1	BSPTCL	
104	OCC_182	ER-I	765KV MAIN BUS - 1 AT GAYA	D	AMP	06-Sep-2021	09:00	06-Sep-2021	17:00	1	NLDC	
105	OCC_182	ER-I	400KV MAIN BUS - 1 AT BIHARSARIFF(PG)	D	For 41589A(BUS SIDE ISOLATOR OF MAIN BAY OF ICT-1) isolator replacement UNDER ADD CAP	05-Sep-2021	09:00	05-Sep-2021	14:00	1	BSPTCL	

Sl NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
106	OCC_182	ER-I	400KV MAIN BUS - 2 AT GAYA	D	For Annual Maintenance work	04-Sep-2021	09:00	04-Sep-2021	17:00	1	BSPTCL	
107	OCC_182	ER-I	220KV MAIN BUS - 2 AT PURNEA	D	220 KV BUSCOUPLER BAY CONDUCTOR REPLACEMENT WORK	03-Sep-2021	07:00	03-Sep-2021	09:00	1	BSPTCL	
108	OCC_182	ER-I	220KV MAIN BUS - 1 AT PURNEA	D	220 KV BUSCOUPLER BAY CONDUCTOR REPLACEMENT WORK	03-Sep-2021	09:00	03-Sep-2021	12:00	1	BSPTCL	
109	OCC_182	ER-I	220KV MAIN BUS - 2 AT PURNEA	D	220 KV BUSCOUPLER BAY CONDUCTOR REPLACEMENT WORK	03-Sep-2021	12:00	03-Sep-2021	14:00	1	BSPTCL	
110	OCC_182	ER-I	400KV MAIN BUS - 1 AT GAYA	D	For Annual Maintenance work	02-Sep-2021	09:00	02-Sep-2021	17:00	1	BSPTCL	
111	OCC_182	ER-I	400KV/220KV 315 MVA ICT 1 AT JAMSHEDPUR	D	Main Bay (410) CB Replacement pneumatic by Spring-Spring under ADD Cap. (Day-7/8 : New CB testing with CSD and fine tuning)	27-Sep-2021	09:00	27-Sep-2021	18:00	1	JUSNL	
112	OCC_182	ER-I	400KV/220KV 315 MVA ICT 2 AT BIHARSARIEFF	D	for laying earth wire from tenughat tower to ICT-1 and ICT-2 gantry to protect spare ICT and Reactor AT BIHARSHARIEFF SS	20-Sep-2021	09:00	20-Sep-2021	17:00	1	BSPTCL	
113	OCC_182	ER-I	400KV/220KV 315 MVA ICT 1 AT BIHARSARIEFF	D	for laying earth wire from tenughat tower to ICT-1 and ICT-2 gantry to protect spare ICT and Reactor AT BIHARSHARIEFF SS	20-Sep-2021	09:00	20-Sep-2021	12:00	1	BSPTCL	
114	OCC_182	ER-I	400KV/132KV 200 MVA ICT 2 AT LAKHISARAI	D	Final commissioning of AVR panel/ Parallel operation of ICT	18-Sep-2021	07:00	18-Sep-2021	15:00	1	BSPTCL	
115	OCC_182	ER-I	400KV/132KV 200 MVA ICT 1 AT LAKHISARAI	D	Final commissioning of AVR panel/ Parallel operation of ICT	18-Sep-2021	07:00	18-Sep-2021	15:00	1	BSPTCL	
116	OCC_182	ER-I	400KV/132KV 315 MVA ICT 3 AT LAKHISARAI	D	Final commissioning of AVR panel/ Parallel operation of ICT	18-Sep-2021	07:00	18-Sep-2021	15:00	1	BSPTCL	
117	OCC_182	ER-I	400KV/220KV 500 MVA ICT 2 AT NEW PURNEA	D	DIFFERENTIAL RELAY RETROFITTING WORK	17-Sep-2021	09:00	17-Sep-2021	17:00	1	BSPTCL	Deferred to Oct-21.
118	OCC_182	ER-I	765KV/400KV 1500 MVA ICT 1 AT NEW RANCHI	D	Spare Switching with ICT-1	14-Sep-2021	09:00	14-Sep-2021	17:00	1	NLDC	
119	OCC_182	ER-I	400KV/220KV 315 MVA ICT 2 AT JAMSHEDPUR	D	AMP work	10-Sep-2021	09:00	10-Sep-2021	18:00	1	JUSNL	
120	OCC_182	ER-I	220KV/132KV 160 MVA ICT 3 AT PURNEA	D	NIFPS CONNECTION	09-Sep-2021	09:00	09-Sep-2021	17:00	1	BSPTCL	
121	OCC_182	ER-I	220KV/132KV 160 MVA ICT 2 AT PURNEA	D	NIFPS CONNECTION	08-Sep-2021	09:00	08-Sep-2021	17:00	1	BSPTCL	
122	OCC_182	ER-I	400KV/220KV 500 MVA ICT 2 AT NEW PURNEA	D	CT VARIABLE FREQUENCY TAN DELTA TEST	04-Sep-2021	09:00	04-Sep-2021	17:00	1	BSPTCL	
123	OCC_182	ER-I	220KV/132KV 160 MVA ICT 1 AT PURNEA	D	220 KV BUS COUPLER BAY RE CONDUCTORING WORK	03-Sep-2021	09:00	03-Sep-2021	17:00	1	BSPTCL	
124	OCC_182	ER-I	220KV BUS COUPLER BAY AT PURNEA (PG)	D	220 KV BUS COUPLER BAY RECONDUCTORING WORKS	03-Sep-2021	07:00	03-Sep-2021	14:00	1		
125	OCC_182	ER-I	400KV MAIN BAY OF NEW PURNEA-I AT BIHARSARIEFF(PG)	D	AMP work	29-Sep-2021	09:00	29-Sep-2021	18:00	1		
126	OCC_182	ER-I	400KV MAIN BAY OF BALIA-I AT BIHARSARIEFF(PG)	D	FOR arresting SF6 leakage from PIR of CB	21-Sep-2021	09:00	21-Sep-2021	18:00	1		
127	OCC_182	ER-I	132KV TRANSFER BUS COUPLER BAY AT ARRAH (PG)	D	Rectification of bellow level in 132 kV Side CT of TBC	21-Sep-2021	09:00	21-Sep-2021	17:30	1		
128	OCC_182	ER-I	400KV TIE BAY OF (BALIA-I AND NEW PURNEA-II) AT BIHARSARIEFF(PG)	D	FOR arresting SF6 leakage from PIR of CB	20-Sep-2021	09:00	20-Sep-2021	18:00	1		
129	OCC_182	ER-I	400KV MAIN BAY OF LAKHISARAI(PG)-II AT BIHARSARIEFF(PG)	C	41889R Isolator Retrofitting works under Add Cap	19-Sep-2021	09:00	19-Sep-2021	12:00	1		
130	OCC_182	ER-I	400KV MAIN BAY OF LAKHISARAI(PG)-I AT BIHARSARIEFF(PG)	D	AMP work	18-Sep-2021	09:00	18-Sep-2021	18:00	1		
131	OCC_182	ER-I	400KV MAIN BAY OF PUSAULI(PG)-II AT BIHARSARIEFF(PG)	D	FOR NTAMC SIGNALS WIRING RECTIFICATION	17-Sep-2021	09:00	17-Sep-2021	18:00	1		
132	OCC_182	ER-I	400KV MAIN BAY OF PUSAULI(PG)-II AT BIHARSARIEFF(PG)	D	FOR NTAMC SIGNALS WIRING RECTIFICATION	16-Sep-2021	09:00	16-Sep-2021	18:00	1		
133	OCC_182	ER-I	400KV MAIN BAY OF 125MVAR BR-I AT NEW PURNEA	D	CB MECHANISM BOX OVERHAULING	13-Sep-2021	10:00	13-Sep-2021	18:00	1		
134	OCC_182	ER-I	400KV TIE BAY OF 125MVAR B/R-2 AND DARBHANGA (DMTCL)-2 AT MUZAFFARPUR	D	AMP	13-Sep-2021	09:30	13-Sep-2021	17:30	1		
135	OCC_182	ER-I	220KV BUS COUPLER BAY AT MUZAFFARPUR(PG)	D	AMP	09-Sep-2021	09:30	09-Sep-2021	17:30	1		

SI NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
136	OCC_182	ER-I	400KV MAIN BAY OF KISHANGANJ(PG)-II AT NEW PURNEA	D	PIR OVERHAULING	08-Sep-2021	10:00	08-Sep-2021	18:00	1		
137	OCC_182	ER-I	400KV MAIN BAY OF KISHANGANJ-I AT NEW PURNEA	D	AMP & PIR OVERHAULING	07-Sep-2021	10:00	07-Sep-2021	18:00	1		
138	OCC_182	ER-I	400KV TIE BAY OF ((50+125)MVAR 400KV B/R-1 AND PUSAULI-1) AT BIHARSARIFF(PG)	C	42189R(B/R-1 ISOLATOR) Isolator Retrofitting works under Add Cap	07-Sep-2021	09:00	07-Sep-2021	12:00	1		
139	OCC_182	ER-I	400KV MAIN BAY OF MUZAFFARPUR(PG)-I AT NEW PURNEA	D	AMP & PIR OVERHAULING	06-Sep-2021	10:00	06-Sep-2021	18:00	1		
140	OCC_182	ER-I	400KV MAIN BAY OF KISHANGANJ-I AT NEW PURNEA	D	CT VARIABLE FREQUENCY TAN DELTA TEST	03-Sep-2021	15:00	03-Sep-2021	18:00	1		
141	OCC_182	ER-I	220KV MAIN BAY OF 400KV/220KV 500 MVA ICT 1 AT AT PUSAULI(PG)	D	AMP	30-Sep-2021	09:00	30-Sep-2021	18:00	1		
142	OCC_182	ER-I	400KV MAIN BAY OF NEW PURNEA-II AT BIHARSARIFF(PG)	D	AMP work	30-Sep-2021	09:00	30-Sep-2021	18:00	1		
143	OCC_182	ER-I	400KV TIE BAY OF (MUZAFFARPUR(PG)-I AND MUZAFFARPUR(PG)-II) AT BIHARSARIFF(PG)	D	AMP work	29-Sep-2021	09:00	29-Sep-2021	18:00	1		
144	OCC_182	ER-I	400KV MAIN BAY OF ADHUNIK-2 AT JAMSHEDPUR	D	AMP work	28-Sep-2021	09:00	28-Sep-2021	18:00	1		
145	OCC_182	ER-I	400KV MAIN BAY OF 500 MVA ICT 4 AT BIHARSARIFF (PG)	D	AMP work	28-Sep-2021	09:00	28-Sep-2021	18:00	1		
146	OCC_182	ER-I	400KV TIE BAY OF (500 MVA ICT 1 AND DALTONGANJ-1) AT PUSAULI(PG)	D	AMP	28-Sep-2021	09:00	28-Sep-2021	18:00	1		
147	OCC_182	ER-I	400KV MAIN BAY OF VARANASI-I AT BIHARSARIFF(PG)	D	AMP work	27-Sep-2021	09:00	27-Sep-2021	18:00	1		
148	OCC_182	ER-I	400KV MAIN BAY OF DALTONGUNJ-I AT PUSAULI(PG)	D	AMP	27-Sep-2021	09:00	27-Sep-2021	18:00	1		
149	OCC_182	ER-I	400KV MAIN BAY OF BANKA(PG)-II AT BIHARSARIFF(PG)	D	AMP work	25-Sep-2021	09:00	25-Sep-2021	18:00	1		
150	OCC_182	ER-I	400KV TIE BAY OF (BANKA(PG)-I AND BANKA(PG)-II) AT BIHARSARIFF(PG)	D	AMP work	24-Sep-2021	09:00	24-Sep-2021	18:00	1		
151	OCC_182	ER-I	400KV MAIN BAY OF DALTONGUNJ-II AT PUSAULI(PG)	D	AMP	24-Sep-2021	09:00	24-Sep-2021	18:00	1		
152	OCC_182	ER-I	400KV MAIN BAY OF BANKA(PG)-I AT BIHARSARIFF(PG)	D	AMP work	23-Sep-2021	09:00	23-Sep-2021	18:00	1		
153	OCC_182	ER-I	400KV MAIN BAY OF 315 MVA ICT - I AT BIHARSARIFF	D	FOR NTAMC SIGNALS WIRING RECTIFICATION	22-Sep-2021	09:00	22-Sep-2021	18:00	1		
154	OCC_182	ER-I	400KV TIE BAY OF (EAST SIDE FILTER AND EAST SIDE CONVERTER TRASFORMER) AT PUSAULI	D	AMP	22-Sep-2021	09:00	22-Sep-2021	18:00	1		
155	OCC_182	ER-I	400KV TIE BAY OF (315MVA ICT-II AND BIHARSARIFF(PG)-I) AT PUSAULI(PG)	D	AMP	20-Sep-2021	09:00	20-Sep-2021	18:00	1		
156	OCC_182	ER-I	400KV MAIN BAY OF VARANASI-II AT BIHARSARIFF(PG)	D	AMP work	20-Sep-2021	09:00	20-Sep-2021	18:00	1		
157	OCC_182	ER-I	400KV MAIN BAY OF 80MVAR BR AT DALTONGANJ (PG)	C	AMP	18-Sep-2021	09:30	18-Sep-2021	17:30	1		
158	OCC_182	ER-I	400KV MAIN BAY OF 315 MVA ICT - I AT BIHARSARIFF	D	FOR NTAMC SIGNALS WIRING RECTIFICATION	18-Sep-2021	09:00	18-Sep-2021	18:00	1		
159	OCC_182	ER-I	400KV MAIN BAY OF ADHUNIK-1 AT JAMSHEDPUR	D	AMP work	18-Sep-2021	09:00	18-Sep-2021	18:00	1		
160	OCC_182	ER-I	400KV MAIN BAY OF 315MVA ICT-I AT CHAIBASA(PG)	D	AMP	17-Sep-2021	09:30	17-Sep-2021	17:30	1		
161	OCC_182	ER-I	400KV TIE BAY OF (BALIA-I AND NEW PURNEA-II) AT BIHARSARIFF(PG)	D	AMP work	17-Sep-2021	09:00	17-Sep-2021	18:00	1		
162	OCC_182	ER-I	400KV TIE BAY OF JAMSHEDPUR -1 AND 315 MVA ICT-I AT CHAIBASA(PG)	D	AMP	16-Sep-2021	09:30	16-Sep-2021	17:30	1		
163	OCC_182	ER-I	400KV MAIN BAY OF ALLAHABAD AT PUSAULI(PG)	D	AMP	16-Sep-2021	09:00	16-Sep-2021	18:00	1		
164	OCC_182	ER-I	400KV MAIN BAY OF LAKHISARAI(PG)-I AT BIHARSARIFF(PG)	D	41352 (MAIN BAY OF LAKHISARAI-1) Rph CB SF6 Gas arresting works	16-Sep-2021	09:00	16-Sep-2021	18:00	1		
165	OCC_182	ER-I	765KV MAIN BAY OF MEDINIPUR-1 AT NEW RANCHI	D	AMP work	16-Sep-2021	09:00	16-Sep-2021	17:00	1	NLDC	

SI NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
166	OCC_182	ER-I	400KV MAIN BAY OF JAMSHEDPUR-I AT CHAIBASA	D	AMP	15-Sep-2021	09:30	15-Sep-2021	17:30	1		
167	OCC_182	ER-I	400KV TIE BAY OF (PUSAULI(PG)-II AND 80MVAR BR) AT DALTONGANJ (PG)	C	AMP	15-Sep-2021	09:30	15-Sep-2021	17:30	1		
168	OCC_182	ER-I	765KV TIE BAY OF (MEDINIPUR-1 AND FUTURE) AT NEW RANCHI	D	AMP work	15-Sep-2021	09:00	15-Sep-2021	17:00	1	NLDC	
169	OCC_182	ER-I	400KV MAIN BAY OF 315MVA ICT-II AT CHAIBASA(PG)	D	AMP	14-Sep-2021	09:30	14-Sep-2021	17:30	1		
170	OCC_182	ER-I	400KV MAIN BAY OF PUSAULI(PG)-II AT BIHARSARIFF(PG)	D	40952(MAIN BAY OF PUSAULI-2) Yph CB SF6 Gas arresting works	13-Sep-2021	09:00	13-Sep-2021	18:00	1		
171	OCC_182	ER-I	765KV TIE BAY OF (1500MVA ICT-I AND FUTURE) AT NEW RANCHI	D	AMP work	13-Sep-2021	09:00	13-Sep-2021	17:00	1	NLDC	
172	OCC_182	ER-I	400KV TIE BAY OF (PUSAULI(PG)-II AND BALIA-II) AT BIHARSARIFF(PG)	D	40852 Rph(TIE BAY OF PUSAULI-2 AND BALIA-2)CB SF6 Gas arresting works	12-Sep-2021	09:00	12-Sep-2021	18:00	1		
173	OCC_182	ER-I	400KV MAIN BAY OF 315MVA ICT-I AT DALTONGANJ (PG)	C	AMP	11-Sep-2021	09:30	11-Sep-2021	17:30	1		
174	OCC_182	ER-I	400KV TIE BAY OF (KISHANGANJ-I AND MUZAFFARPUR-II) AT NEW PURNEA	D	CB MECHANISM BOX OVERHAULING	10-Sep-2021	10:00	10-Sep-2021	18:00	1		
175	OCC_182	ER-I	400KV MAIN BAY OF BALIA-II AT BIHARSARIFF(PG)	D	40752(MAIN BAY OF BALIA-2) Yph CB SF6 Gas arresting works	10-Sep-2021	09:00	10-Sep-2021	18:00	1		
176	OCC_182	ER-I	400KV MAIN BAY OF MUZAFFARPUR-II AT NEW PURNEA	D	PIR OVERHAULING	09-Sep-2021	10:00	09-Sep-2021	18:00	1		
177	OCC_182	ER-I	400KV MAIN BAY OF PUSAULI(PG)-I AT DALTONGUNJ	C	AMP	08-Sep-2021	09:30	08-Sep-2021	17:30	1		
178	OCC_182	ER-I	400KV MAIN BAY OF 315 MVA ICT 2 AT AT DALTONGUNJ	C	AMP	04-Sep-2021	09:30	04-Sep-2021	17:30	1		
179	OCC_182	ER-I	400KV TIE BAY OF (315MVA ICT-II AND FUTURE) AT DALTONGUNJ	C	AMP	01-Sep-2021	09:30	01-Sep-2021	17:30	1		
180	OCC_182	ER-I	240MVAR 765KV B/R-2 AT NEW RANCHI	D	Y-Ph taken into service and switched off spare.	28-Sep-2021	09:00	28-Sep-2021	17:00	1	NLDC	
181	OCC_182	ER-I	(50+125)MVAR 400KV B/R-1&4 AT BIHARSARIFF(PG)	D	FOR OPENING OF JUMPER DURING REPLACEMENT OF 42089A ISOLATOR(B/R SIDE ISOLATOR OF TIE BAY) AT BIHARSHARIFF UNDER ADD CAP	13-Sep-2021	09:00	13-Sep-2021	11:00	1		
182	OCC_182	ER-I	(50+125)MVAR 400KV B/R-1&4 AT BIHARSARIFF(PG)	D	FOR OPENING OF JUMPER DURING REPLACEMENT OF 42089A ISOLATOR(B/R SIDE ISOLATOR OF TIE BAY) AT BIHARSHARIFF UNDER ADD CAP	11-Sep-2021	09:00	11-Sep-2021	11:00	1		
183	OCC_182	ER-I	(50+125)MVAR 400KV B/R-1&4 AT BIHARSARIFF(PG)	D	FOR REPLACEMENT OF 42189R ISOLATOR(B/R-1 ISOLATOR) AT BIHARSHARIFF UNDER ADD CAP	10-Sep-2021	09:00	10-Sep-2021	11:00	1		
184	OCC_182	ER-I	330MVAR 765KV B/R-1 AT PUSAULI	D	AMP work	10-Sep-2021	09:00	10-Sep-2021	18:00	1	NLDC	
185	OCC_182	ER-I	(50+125)MVAR 400KV B/R-1&4 AT BIHARSARIFF(PG)	D	FOR REPLACEMENT OF 42189R ISOLATOR(B/R-1 ISOLATOR) AT BIHARSHARIFF UNDER ADD CAP	07-Sep-2021	09:00	07-Sep-2021	11:00	1		
186	OCC_182	ER-I	(50+125)MVAR 400KV B/R-1&4 AT BIHARSARIFF(PG)	D	FOR OPENING OF JUMPER DURING REPLACEMENT OF 42189B ISOLATOR(B/R SIDE ISOLATOR OF MAIN BAY OF B/R) AT BIHARSARIFF UNDER ADD CAP	05-Sep-2021	09:00	05-Sep-2021	11:00	1		
187	OCC_182	ER-I	(50+125)MVAR 400KV B/R-1&4 AT BIHARSARIFF(PG)	D	FOR OPENING OF JUMPER DURING REPLACEMENT OF 42189B ISOLATOR(B/R SIDE ISOLATOR OF MAIN BAY OF B/R) AT BIHARSARIFF UNDER ADD CAP	02-Sep-2021	09:00	02-Sep-2021	11:00	1		
188	OCC_182	ER-I	240MVAR SWITCHABLE L/R OF 765KV-NEW RANCHI-DHARAMJAIGARH-1 AT NEW RANCHI	D	FOR L/R BAY AMP WORK.	15-Sep-2021	07:00	15-Sep-2021	18:00	1	NLDC	
189	OCC_182	ER-I	63MVAR SWITCHABLE L/R OF 400KV-NEW PURNEA-MUZAFFARPUR-2 AT NEW PURNEA	D	CB MECHANISM BOX OVERHAULING	11-Sep-2021	09:00	11-Sep-2021	17:00	1		
190	OCC_182	ER-I	80MVAR NON-SWITCHABLE L/R OF 400KV-RANCHI-SIPAT-2 AT RANCHI	D	AMP	08-Sep-2021	09:30	08-Sep-2021	17:30	1		
191	OCC_182	ER-I	63MVAR SWITCHABLE L/R OF 400KV-NEW PURNEA-MUZAFFARPUR-2 AT NEW PURNEA	D	CT VARIABLE FREQUENCY TAN DELTA TEST OF REACTOR BAY	03-Sep-2021	09:00	03-Sep-2021	17:00	1		

SI NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
192	OCC_182	ER-I	80MVAR SWITCHABLE L/R OF 400KV-NEW PURNEA-GOKARNA-1 AT NEW PURNEA	D	Line Reactor AMP	02-Sep-2021	09:00	02-Sep-2021	17:00	1		
193	OCC_182	ER-I	80MVAR SWITCHABLE L/R OF 400KV-NEW PURNEA-FSTPP-1 AT NEW PURNEA	D	Line Reactor AMP	01-Sep-2021	09:00	01-Sep-2021	17:00	1		
194	OCC_182	ER-I	A/R OF 400KV-BARIPADA-JAMSHEDPUR(DVC)-1	D	To facilitate shutdown work in 400KV-JAMSHEDPUR-TISCO-1.	29-Sep-2021	09:30	29-Sep-2021	17:30	1		
195	OCC_182	ER-I	A/R OF 400KV-BIHARSARIFF(PG)-PUSAULI-2	D	TO FACILITATE S/D WORK OF 400 KV BIHARSHARIF-PUSAULI CKT-1	28-Sep-2021	09:00	28-Sep-2021	17:30	1		
196	OCC_182	ER-I	A/R OF 400KV-BIHARSARIFF(PG)-MUZAFFARPUR(PG)-2	D	TO FACILITATE S/D WORK OF 400KV-BIHARSHARIF-MUZAFFARPUR CKT-1	26-Sep-2021	09:00	26-Sep-2021	17:30	1		
197	OCC_182	ER-I	A/R OF 400KV-ROURKELA-CHAIBASA-1	D	To facilitate shutdown work in 400KV-ROURKELA-CHAIBASA-2	25-Sep-2021	09:30	25-Sep-2021	17:30	1		
198	OCC_182	ER-I	A/R OF 400KV-ROURKELA-CHAIBASA-2	D	To facilitate shutdown work in 400KV-ROURKELA-CHAIBASA-1	23-Sep-2021	09:30	23-Sep-2021	17:30	1		
199	OCC_182	ER-I	A/R OF 400KV-GAYA-KODERMA-2	D	TO FACILITATE S/D WORK OF 400KV-GAYA-MAITHON CKT-1	13-Sep-2021	09:00	13-Sep-2021	17:00	1		
200	OCC_182	ER-I	A/R OF 400KV-RANCHI-ROURKELA-1	D	To facilitate shutdown work in 400KV-RANCHI-ROURKELA-2	10-Sep-2021	09:30	10-Sep-2021	17:30	1		
201	OCC_182	ER-I	A/R OF 400KV-RANCHI-NEW RANCHI-2	D	TO FACILITATE S/D WORK OF 400 KV RANCHI-NEW RANCHI CKT-1	10-Sep-2021	09:30	10-Sep-2021	17:30	1		
202	OCC_182	ER-I	A/R OF 400KV-RANCHI-SIPAT-1	D	TO FACILITATE TL MAINTENANCE WORK OF 400 KV RANCHI-SIPAT CKT-2	08-Sep-2021	09:30	08-Sep-2021	17:30	1	NLDC	
203	OCC_182	ER-I	A/R OF 400KV-RANCHI-ROURKELA-2	D	To facilitate shutdown work in 400KV-RANCHI-ROURKELA-1	01-Sep-2021	09:30	01-Sep-2021	17:30	1		
204	OCC_182	ER-I	A/R OF 400KV-MOTIHARI-BARH-2	D	OPGW intallation work	01-Sep-2021	09:00	30-Sep-2021	18:00	30		
205	OCC_182	ER-I	A/R OF 400KV-GORAKHPUR-MOTIHARI-2	D	OPGW intallation work	01-Sep-2021	09:00	30-Sep-2021	18:00	30	NLDC	
206	OCC_182	ER-I	A/R OF 400KV-PATNA-KISHANGANJ-2	D	OPGW WORK	01-Sep-2021	08:00	30-Sep-2021	17:00	30		
207	OCC_182	ER-I	A/R OF 400KV-FSTPP-KHSTPP-3	D	Installation of OPGW under ERTS-XXIII	01-Sep-2021	08:00	30-Sep-2021	17:00	30		
208	OCC_182	ER-I	A/R OF 400KV-BIHARSARIFF(PG)-BANKA(PG)-2	D	OPGW WORK	01-Sep-2021	08:00	30-Sep-2021	17:00	30		
209	OCC_182	ER-I	A/R OF 400KV-KHSTPP-BANKA (PG)-1	D	Installation of OPGW under ERTS-XXIII	25-Aug-2021	08:00	10-Sep-2021	17:00	17		
210	OCC_182	ER-I	A/R OF 400KV-KHSTPP-LAKHISARAI-1	D	TO FACILITATE S/D WORK OF 400 KV KHSTPP-LAKHISARAI CKT-2	20-Aug-2021	09:30	20-Aug-2021	17:30	1		
211	OCC_182	ER-I	AC BYPASS OF HVDC SASARAM	D	TO FACILITATE S/D WORK OF HVDC PUSAULI POLE-1	04-Sep-2021	09:00	04-Sep-2021	18:00	1	NLDC	
212	OCC_182	ER-I	HVDC 400KV PUSAULI POLE 1	D	For Operation Checking of CB,Iso etc. from Mimic Panel	04-Sep-2021	09:00	04-Sep-2021	18:00	1	NLDC	
213		ER-1	400 kV Bus II at DMTCL Darbhanga Sub-station	D	Replacement of BUS GIB support Structure FROM I-TYPE TO BOX-TYPE	03-Sep-2021	09.00 hrs	03-Sep-2021	15.00 hrs		BSPTCL	May not be allowed with 400 kV Patna Kishanganj line SD
214		ER-1	400 kV Bus I at DMTCL Darbhanga Sub-station	D	Replacement of BUS GIB support Structure FROM I-TYPE TO BOX-TYPE	04-Sep-2021	09.00 hrs	04-Sep-2021	15.00 hrs		BSPTCL	May not be allowed with 400 kV Patna Kishanganj line SD
215		ER-1	400 kV Bus I at DMTCL MOTIHARI Sub-station	D	Replacement of BUS GIB support Structure FROM I-TYPE TO BOX-TYPE	05-Sep-2021	09.00 hrs	05-Sep-2021	15.00 hrs		BSPTCL	May not be allowed with 400 kV Patna Kishanganj line SD
216	OCC_182	ER-II	400KV TIE BAY OF (FSTPP-I AND SAGARDIGHI-II) AT DURGAPUR	C	CB replacement (With PIR) works including new foundation under ERS-XXIII	06-Sep-2021	08:00	06-Oct-2021	18:00	31		
217	OCC_182	ER-II	132KV-CHUZACHEN-RANGPO-2	D	"For OPGW installation Work under Fiber Optic Expansion Project (Addl. Requirement). 19 km completed out of 22 km"	01-Sep-2021	08:00	30-Sep-2021	18:00	30	SIKKIM/CHUZACHEN	Line s/d may be required for specific site locations where RoW issues are found.
218	OCC_182	ER-II	132KV-CHUZACHEN-RANGPO-1	D	"For OPGW installation Work under Fiber Optic Expansion Project (Addl. Requirement). 19 km completed out of 22 km"	01-Sep-2021	08:00	30-Sep-2021	18:00	30	SIKKIM/CHUZACHEN	Line s/d may be required for specific site locations where RoW issues are found.
219	OCC_182	ER-II	A/R OF 220KV-ALIPURDUAR (PG)-SALAKATI-2	D	For OPGW installation Work under Reliable Communication Package in Eastern Region	01-Sep-2021	08:00	30-Sep-2021	18:00	30	NLDC	

SI NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
220	OCC_182	ER-II	A/R OF 220KV-ALIPURDUAR (PG)-SALAKATI-1	D	For OPGW installation Work under Reliable Communication Package in Eastern Region	01-Sep-2021	08:00	30-Sep-2021	18:00	30	NLDC	
221	OCC_182	ER-II	A/R OF 400KV-KISHANGANJ-TEESTA-III-1	D	For OPGW installation Work under Fiber Optic Expansion Project (Addl. Requirement). 151 km completed out of 215 km	01-Sep-2021	08:00	30-Sep-2021	18:00	30	Teesta III/Dikchu	Deferred. May be availed after high hydro period.
222	OCC_182	ER-II	400KV MAIN BAY OF MAITHON-I AT MAITHON RB	C	Upgradation of Bay equipmenets under ERSS-XVII Project work at MPL end.	26-Sep-2021	08:00	15-Oct-2021	18:00	20		Deferred. May be availed during line reconductoring work
223	OCC_182	ER-II	400KV MAIN BAY OF MAITHON -2 AT MAITHON RB	C	Upgradation of Bay equipmenets under ERSS-XVII Project work.	01-Sep-2021	08:00	20-Sep-2021	18:00	20		Deferred. May be availed during line reconductoring work
224	OCC_182	ER-II	400KV-DURGAPUR-FSTPP-2	C	For stringing of connectivity Point at Loc 1A/0 ,1 B/0 and 1/0 for the work "Bypassing of Kahalgaon-Farakka and Durgapur-Farakka 400 kV lines so as to form Kahalgaon-Durgapur 400 kV D/C Transmission line" under ERSS-XXIII scheme"	15-Sep-2021	08:00	29-Sep-2021	18:00	15		
225	OCC_182	ER-II	400KV-DURGAPUR-FSTPP-1	C	For stringing of connectivity Point at Loc 1A/0 ,1 B/0 and 1/0 for the work "Bypassing of Kahalgaon-Farakka and Durgapur-Farakka 400 KV lines so as to form Kahalgaon-Durgapur 400 kV D/C Transmission line" under ERSS-XXIII scheme"	15-Sep-2021	08:00	29-Sep-2021	18:00	15		May be clubbed with SI no. 479
226	OCC_182	ER-II	400KV-FSTPP-KHSTPP-2	C	For Stringing of termination point of Loc 8/0 for the work "Bypassing of Kahalgaon-Farakka and Durgapur-Farakka 400 KV lines so as to form Kahalgaon-Durgapur 400 kV D/C Transmission line" under ERSS-XXIII scheme".	22-Sep-2021	08:00	29-Sep-2021	18:00	8		
227	OCC_182	ER-II	400KV-FSTPP-KHSTPP-1	C	For Stringing of termination point of Loc 8/0 for the work "Bypassing of Kahalgaon-Farakka and Durgapur-Farakka 400 KV lines so as to form Kahalgaon-Durgapur 400 kV D/C Transmission line" under ERSS-XXIII scheme".	22-Sep-2021	08:00	29-Sep-2021	18:00	8		
228	OCC_182	ER-II	A/R OF 400KV-FSTPP-BAHARAMPUR-2	D	Replcement of Earthwire with 48 F OPGW under ERSS-XXIII	02-Sep-2021	08:00	09-Sep-2021	18:00	8		
229	OCC_182	ER-II	132KV-SILIGURI-MELLI-CKT-1	D	Fixing of LINE LA ON DAILY BASIS	01-Sep-2021	08:00	06-Sep-2021	18:00	6	SIKKIM	
230	OCC_182	ER-II	765KV-NEW RANCHI-MEDINIPUR-1	D	REMOVAL OF ROLLER FROM CONDUCTOR IN ROW PRONE AREA (116/2 TO 123/0).	06-Sep-2021	08:00	08-Sep-2021	18:00	3	NLDC	
231	OCC_182	ER-II	400KV-BAHARAMPUR-BHERAMARA-1	D	Replacement of Porcelain Insulators by CLR at Major crossing	06-Sep-2021	09:00	08-Sep-2021	17:00	3	NLDC	
232	OCC_182	ER-II	220KV/132KV 160 MVA ICT 1 AT MALDA	C	220KV R-ph Bushing replacement owing to high Variable frequency Tan-delta Value	13-Sep-2021	08:00	15-Sep-2021	18:00	3	WB	

SI NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
233	OCC_182	ER-II	400KV-MEDINIPUR-NEW CHANDITALA-2	D	REMOVAL OF ROLLER FROM CONDUCTOR IN ROW PRONE AREA (LOC- 3/0 TO 5/0).	22-Sep-2021	08:00	23-Sep-2021	18:00	2	WB	
234	OCC_182	ER-II	400KV-FSTPP-MALDA(PG)-2	D	Insulator Replacement at Major crossing.	06-Sep-2021	08:00	07-Sep-2021	18:00	2	WB	
235	OCC_182	ER-II	400KV-FSTPP-MALDA(PG)-1	D	Distance relay replacement, AR relay Testing,	02-Sep-2021	08:00	03-Sep-2021	18:00	2	WB	
236	OCC_182	ER-II	765KV-NEW RANCHI-MEDINIPUR-2	D	REMOVAL OF ROLLER FROM CONDUCTOR IN ROW PRONE AREA (LOC- 3/0 TO 5/0).	09-Sep-2021	08:00	10-Sep-2021	18:00	2	NLDC	
237	OCC_182	ER-II	400KV-MEDINIPUR-KHARAGPUR-2	D	REMOVAL OF ROLLER FROM CONDUCTOR IN ROW PRONE AREA (LOC- 3/0 TO 5/0).	15-Sep-2021	08:00	16-Sep-2021	18:00	2	WB	
238	OCC_182	ER-II	400KV-MEDINIPUR-KHARAGPUR-1	D	REMOVAL OF ROLLER FROM CONDUCTOR IN ROW PRONE AREA (LOC- 3/0 TO 5/0).	13-Sep-2021	08:00	14-Sep-2021	18:00	2	WB	
239	OCC_182	ER-II	400KV-MEDINIPUR-NEW CHANDITALA-1	D	REMOVAL OF ROLLER FROM CONDUCTOR IN ROW PRONE AREA (LOC- 3/0 TO 5/0).	20-Sep-2021	08:00	21-Sep-2021	18:00	2	WB	
240	OCC_182	ER-II	400KV-RAJARHAT-FSTPP-1	D	Stringing b/w AP 47/0 to AP 48/0 of 400 KV D/C Jeerat (New) - Subhasgram TL Over existing 400 KV Rajarahat - Farakka TL (PGCIL) & 400 KV ajarahat - Gokarna TL (PGCIL) (Crossing tower No - RAJ-PRN 106 & RAJ-PRN 107)	21-Sep-2021	08:00	22-Sep-2021	18:00	2	WB	
241	OCC_182	ER-II	400KV-RAJARHAT-GOKARNA-1	D	Stringing b/w AP 47/0 to AP 48/0 of 400 KV D/C Jeerat (New) - Subhasgram TL Over existing 400 KV Rajarahat - Farakka TL (PGCIL) & 400 KV ajarahat - Gokarna TL (PGCIL) (Crossing tower No - RAJ-PRN 106 & RAJ-PRN 107)	21-Sep-2021	08:00	22-Sep-2021	18:00	2	WB	
242	OCC_182	ER-II	400KV-FSTPP-BAHARAMPUR-2	C	For stringing of powerline crossing AP 3/0 to AP 4/0 for the work of "Bypassing of Kahalgaon-Farakka and Durgapur-Farakka 400 KV lines so as to form Kahalgaon-Durgapur 400 kv D/C Transmission line" under ERSS-XXIII scheme.	06-Sep-2021	08:00	07-Sep-2021	18:00	2	NLDC	Already Aailed in August-21
243	OCC_182	ER-II	400KV-FSTPP-BAHARAMPUR-1	C	For stringing of powerline crossing AP 3/0 to AP 4/0 for the work of "Bypassing of Kahalgaon-Farakka and Durgapur-Farakka 400 KV lines so as to form Kahalgaon-Durgapur 400 kv D/C Transmission line" under ERSS-XXIII scheme.	06-Sep-2021	08:00	07-Sep-2021	18:00	2	NLDC	Already Aailed in August-21
244	OCC_182	ER-II	400KV-BAHARAMPUR-BHERAMARA-2	D	Replacement of Porcelain Insulators by CLR at Major crossing	09-Sep-2021	08:00	10-Sep-2021	17:00	2	NLDC	
245	OCC_182	ER-II	400KV MAIN BUS - 2 AT MALDA(PG)	C	Rectification and rectification of damaged part of ICT 5 89M2 Isolator	26-Sep-2021	08:00	27-Sep-2021	18:00	2	WB	PG ER-II proposed daily basis s/d for 4 days. Subject to consent from SLDC WB based on system study.
246	OCC_182	ER-II	400KV MAIN BUS - 3 AT MAITHON	D	1. Augmentation of Bus Bar protection for Bus#3 & 4. 2. Dismantling of Jumper of RB-2 Main Bay Bus isolator (40789A) for upgradation of Bay under ERSS-XVII.	03-Sep-2021	07:00	04-Sep-2021	18:00	2	DVC/JUSNL	

Sl NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
247	OCC_182	ER-II	400KV MAIN BUS - 4 AT MAITHON	D	Augmentation of Bus Bar protection for Bus#3 & 4	01-Sep-2021	07:00	02-Sep-2021	18:00	2	DVC/JUSNL	
248	OCC_182	ER-II	765KV-NEW RANCHI-MEDINIPUR-1	D	FOR LR FINE TUNING OF CSD. LINE REQUIRED TO BE IN CHARGED CONDITION.	09-Sep-2021	08:00	09-Sep-2021	18:00	1	NLDC	
249	OCC_182	ER-II	400KV-SAGARDIGHI-FSTPP-1	D	Insulator damaged by miscreants at Location No- 173,175,182,185,187,190.	21-Sep-2021	09:00	21-Sep-2021	17:00	1	WB	
250	OCC_182	ER-II	220KV-PARULIA-DURGAPUR-1	D	Retrofitting of existing Bus-Bar Protection relay.	17-Sep-2021	08:00	17-Sep-2021	18:00	1	DVC	
251	OCC_182	ER-II	220KV-PARULIA-DURGAPUR-2	D	Retrofitting of existing Bus-Bar Protection relay.	15-Sep-2021	08:00	15-Sep-2021	18:00	1	DVC	
252	OCC_182	ER-II	400KV-BAHARAMPUR-SAGARDIGHI-2	D	BAY AMP WORK	24-Sep-2021	08:00	24-Sep-2021	18:00	1	WB	
253	OCC_182	ER-II	400KV-BAHARAMPUR-SAGARDIGHI-1	D	BAY AMP WORK	22-Sep-2021	08:00	22-Sep-2021	18:00	1	WB	
254	OCC_182	ER-II	220KV-MALDA(PG)-GAZOLE-2	D	Auto-reclose relay Testing,	17-Sep-2021	08:00	17-Sep-2021	15:00	1	WB	Subject to consent from West Bengal
255	OCC_182	ER-II	400KV-MALDA(PG)-NEW PURNEA-1	D	AMP work	03-Sep-2021	08:00	03-Sep-2021	18:00	1	WB	
256	OCC_182	ER-II	765KV-NEW RANCHI-MEDINIPUR-2	D	For attending MOLG issue of R PH Reactor of LR-2	14-Sep-2021	08:00	14-Sep-2021	18:00	1	NLDC	
257	OCC_182	ER-II	400KV-RAJARHAT-FSTPP-1	D	Pilot insulator replacement in transmission line	21-Sep-2021	08:00	21-Sep-2021	18:00	1	WB	
258	OCC_182	ER-II	400KV-RAJARHAT-GOKARNA-1	D	Pilot insulator replacement in transmission line	19-Sep-2021	08:00	19-Sep-2021	18:00	1	WB	
259	OCC_182	ER-II	220KV-NEW TOWN(AAA-III)-RAJARHAT-2	D	MLFB No. upgradation of Siprotec-4 main-1 Distance relay.	18-Sep-2021	08:00	18-Sep-2021	18:00	1	WB	Subject to consent from West Bengal
260	OCC_182	ER-II	220KV-RAJARHAT-JEERAT-1	D	MLFB No. upgradation of Siprotec-4 main-1 Distance relay.	15-Sep-2021	08:00	15-Sep-2021	18:00	1	WB	
261	OCC_182	ER-II	400KV-RAJARHAT-JEERAT-1	D	MLFB No. upgradation of Siprotec-4 main-1 Distance relay & Impedance measurement of Transmission Line.	10-Sep-2021	07:00	10-Sep-2021	18:00	1	WB	Subject to consent from West Bengal
262	OCC_182	ER-II	400KV-RAJARHAT-GOKARNA-1	D	Modification in PD sensors/GD system of 400KV TIE BAY-413	09-Sep-2021	07:00	09-Sep-2021	18:00	1	WB	
263	OCC_182	ER-II	400KV-SUBHASGRAM(PG)-RAJARHAT-1	D	Modification in PD sensors/GD system of 400KV TIE BAY-402	08-Sep-2021	07:00	08-Sep-2021	18:00	1	WB	Deferred. S/d may be availed after Puja
264	OCC_182	ER-II	400KV-NEW PURNEA-FARAKKA-1	D	Rectification of damaged conductor Strands	14-Sep-2021	08:00	14-Sep-2021	18:00	1		Clubbed with Sl no. 481
265	OCC_182	ER-II	400KV-SAGARDIGHI-FSTPP-2	D	Rectification of shutdown nature defects at various locations of TL	11-Sep-2021	08:00	11-Sep-2021	18:00	1	WB	
266	OCC_182	ER-II	400KV-FSTPP-BAHARAMPUR-2	D	Rectification of shutdown nature defects at various locations of TL	06-Sep-2021	08:00	06-Sep-2021	18:00	1		
267	OCC_182	ER-II	400KV-MAITHON-DURGAPUR-2	D	PL Crossing with 400KV Maithon - Durgapur Line for Rectification of Earth Wire Clearance Violation	07-Sep-2021	08:00	07-Sep-2021	18:00	1		

SI NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
268	OCC_182	ER-II	400KV-MAITHON-DURGAPUR-1	D	PL Crossing with 400KV Maithon - Durgapur Line for Rectification of Earth Wire Clearance Violation	06-Sep-2021	08:00	06-Sep-2021	18:00	1		
269	OCC_182	ER-II	400KV-MAITHON-RANCHI-1	D	AMP Works and Relay Testing work	20-Sep-2021	08:00	20-Sep-2021	18:00	1		
270	OCC_182	ER-II	220KV-MAITHON-DUMKA-2	D	Work related to retrofitting of 220kV Bus Bar protection.	15-Sep-2021	08:00	15-Sep-2021	18:00	1	JUSNL	
271	OCC_182	ER-II	220KV-MAITHON-DUMKA-1	D	Work related to retrofitting of 220kV Bus Bar protection.	14-Sep-2021	08:00	14-Sep-2021	18:00	1	JUSNL	
272	OCC_182	ER-II	220KV-MAITHON-KALYANESHWARI-2	D	Work related to retrofitting of 220kV Bus Bar protection.	13-Sep-2021	08:00	13-Sep-2021	18:00	1	DVC	May be clubbed with SI no. 581/582
273	OCC_182	ER-II	220KV-MAITHON-KALYANESHWARI-1	D	Work related to retrofitting of 220kV Bus Bar protection.	12-Sep-2021	08:00	12-Sep-2021	18:00	1	DVC	May be clubbed with SI no. 583/584
274	OCC_182	ER-II	220KV-MAITHON-DHANBAD-1	D	Work related to retrofitting of 220kV Bus Bar protection.	08-Sep-2021	08:00	08-Sep-2021	18:00	1	DVC	
275	OCC_182	ER-II	220KV-MAITHON-DHANBAD-2	D	Work related to retrofitting of 220kV Bus Bar protection.	07-Sep-2021	08:00	07-Sep-2021	17:00	1	DVC	
276	OCC_182	ER-II	132KV-RANGIT-RANGPO-1	D	Replacement of Porcelain by Polymer in Loc 53 & 54	25-Sep-2021	09:00	25-Sep-2021	17:00	1	RANGIT	
277	OCC_182	ER-II	132KV-RANGIT-RAMMAM-1	D	Repairing of Conductor between Loc 2 & 3	17-Sep-2021	09:00	17-Sep-2021	17:00	1	WB	
278	OCC_182	ER-II	220KV-SUBHASGRAM(PG)-CESC(EMSS)-2	D	BAY AMP WORK	06-Sep-2021	09:00	06-Sep-2021	17:00	1	WB	
279	OCC_182	ER-II	220KV-SUBHASGRAM(PG)-CESC(EMSS)-1	D	BAY AMP WORK	04-Sep-2021	09:00	04-Sep-2021	17:00	1	WB	
280	OCC_182	ER-II	220KV-SILIGURI-KISHANGANJ(PG)-2	D	BAY AMP WORK	23-Sep-2021	09:00	23-Sep-2021	17:00	1		
281	OCC_182	ER-II	220KV-SILIGURI-KISHANGANJ(PG)-1	D	BAY AMP WORK	22-Sep-2021	09:00	22-Sep-2021	17:00	1		
282	OCC_182	ER-II	400KV-DURGAPUR-SAGARDIGHI-2	D	Shutdown nature defects rectification work	28-Sep-2021	09:00	28-Sep-2021	17:00	1	WB	
283	OCC_182	ER-II	400KV-JEERAT-SAGARDIGHI-1	D	Shutdown nature defects rectification work	17-Sep-2021	09:00	17-Sep-2021	17:00	1	WB	subject to availability of 400 kV Jeerat-New Jeerat lines
284	OCC_182	ER-II	400KV-JEERAT-SAGARDIGHI-2	D	Insulator damaged by miscreants at Location No- 173,175,182,185,187,190.	13-Sep-2021	08:00	13-Sep-2021	17:00	1	WB	subject to availability of 400 kV Jeerat-New Jeerat lines
285	OCC_182	ER-II	400KV-MAITHON-RAGHUNATHPUR-1	D	AMP Works and Relay Testing work	19-Sep-2021	08:00	19-Sep-2021	18:00	1	DVC	
286	OCC_182	ER-II	400KV-MAITHON-MAITHON RB-1	D	Isolation of Jumpers of 400kV MTN MPL-1 Main Bay (403) for upgradation of equipment under ERSS-XVII project work at MPL end.	26-Sep-2021	08:00	26-Sep-2021	18:00	1	MPL	Deferred. May be availed during line reconductoring work.
287	OCC_182	ER-II	400KV-MAITHON-MAITHON RB-2	D	Reconnection of Jumper of 400kV MTN MPL-2 Main Bay (406) after bay upgradation work at MPL end.	25-Sep-2021	08:00	25-Sep-2021	18:00	1	MPL	Deferred. May be availed during line reconductoring work.
288	OCC_182	ER-II	400KV-MAITHON-MAITHON RB-2	D	Isolation of Jumpers of 400kV MPL Maithon-2 Main Bay(406) for upgradation of equipment under ERSS-XVII project work at MPL end.	01-Sep-2021	08:00	01-Sep-2021	18:00	1	MPL	Deferred. May be availed during line reconductoring work.
289	OCC_182	ER-II	220KV-DALKHOLA (PG)-GAZOLE-2	D	For AMP Work	08-Sep-2021	06:00	08-Sep-2021	16:00	1	WB	
290	OCC_182	ER-II	220KV-DALKHOLA (PG)-GAZOLE-1	D	For AMP Work	06-Sep-2021	06:00	06-Sep-2021	16:00	1	WB	
291	OCC_182	ER-II	220KV-KISHANGANJ(PG)-DALKHOLA (PG)-2	D	For AMP Work	03-Sep-2021	06:00	03-Sep-2021	16:00	1		
292	OCC_182	ER-II	400KV-BINAGURI-TALA-4	D	Bushing Replacement work	06-Sep-2021	09:00	06-Sep-2021	17:00	1	NLDC	

SI NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
293	OCC_182	ER-II	400KV-BINAGURI-ALIPURDUAR (PG)-2	D	Enabling of trip logic in LR due to LC resonanace	04-Sep-2021	10:00	04-Sep-2021	13:00	1		
294	OCC_182	ER-II	220KV-BINAGURI-BIRPARA-2	D	Bay AMP Works	08-Sep-2021	08:00	08-Sep-2021	16:00	1		
295	OCC_182	ER-II	400KV-BINAGURI-ALIPURDUAR (PG)-1	D	Enabling of trip logic in LR due to LC resonanace	03-Sep-2021	10:00	03-Sep-2021	13:00	1		
296	OCC_182	ER-II	220KV-DALKHOLA (WB)-DALKHOLA (PG)-1	D	For AMP Work	13-Sep-2021	06:00	13-Sep-2021	15:00	1	WB	
297	OCC_182	ER-II	220KV-DALKHOLA-PURNEA-2	D	For AMP Work	10-Sep-2021	06:00	10-Sep-2021	15:00	1		
298	OCC_182	ER-II	132KV-DALKHOLA - PURNEA-1	D	For AMP Work	09-Sep-2021	06:00	09-Sep-2021	15:00	1		
299	OCC_182	ER-II	220KV MAIN BUS - 2 AT MALDA(PG)	D	Busbar Relay testing	22-Sep-2021	08:00	22-Sep-2021	18:00	1	WB	Deferred. May be availed after Puja.
300	OCC_182	ER-II	220KV MAIN BUS - 2 AT DURGAPUR	D	Retrofitting of existing Bus-Bar Protection relay.	17-Sep-2021	08:00	17-Sep-2021	18:00	1	DVC	
301	OCC_182	ER-II	220KV MAIN BUS - 1 AT DURGAPUR	D	Retrofitting of existing Bus-Bar Protection relay	15-Sep-2021	08:00	15-Sep-2021	18:00	1	DVC	
302	OCC_182	ER-II	220KV MAIN BUS - 2 AT MAITHON	D	220KV Bus Bar augmentation work	18-Sep-2021	08:00	18-Sep-2021	18:00	1	DVC/JUSNL	
303	OCC_182	ER-II	220KV MAIN BUS - 1 AT MAITHON	D	220KV Bus Bar augmentation work	17-Sep-2021	08:00	17-Sep-2021	18:00	1	DVC/JUSNL	
304	OCC_182	ER-II	220KV MAIN BUS - 2 AT SUBHASHGRAM	D	CVT Oil leakage rectification from R and B Phase	02-Sep-2021	09:00	02-Sep-2021	17:00	1	WB	Subject to consent from West Bengal
305	OCC_182	ER-II	220KV MAIN BUS - 1 AT SUBHASGRAM(PG)	D	Rectification of Oil Leakage from R Ph CVT of 220 KV Main Bus-I	01-Sep-2021	09:00	01-Sep-2021	17:00	1	WB	Subject to consent from West Bengal
306	OCC_182	ER-II	400KV/220KV 315 MVA ICT 2 AT DURGAPUR	D	Retrofitting of existing Bus-Bar Protection relay.	17-Sep-2021	08:00	17-Sep-2021	18:00	1	DVC	
307	OCC_182	ER-II	400KV/220KV 315 MVA ICT 3 AT DURGAPUR	D	Retrofitting of existing Bus-Bar Protection relay.	17-Sep-2021	08:00	17-Sep-2021	18:00	1	DVC	
308	OCC_182	ER-II	400KV/220KV 315 MVA ICT 1 AT DURGAPUR	D	Retrofitting of existing Bus-Bar Protection relay.	15-Sep-2021	08:00	15-Sep-2021	18:00	1	DVC	
309	OCC_182	ER-II	220KV/132KV 160 MVA ICT 2 AT MALDA	D	AMP work	04-Sep-2021	08:00	04-Sep-2021	18:00	1	WB	
310	OCC_182	ER-II	400KV/220KV 315 MVA ICT 3 AT MALDA	D	RTCC Commissioning and 400 & 220KV Bushing Polymer repairing.	16-Sep-2021	08:00	16-Sep-2021	18:00	1	WB	Deferred. May be availed after Puja.
311	OCC_182	ER-II	220KV/132KV 160 MVA ICT 1 AT MALDA	D	AMP Work	06-Sep-2021	08:00	06-Sep-2021	18:00	1	WB	
312	OCC_182	ER-II	765KV/400KV 1500 MVA ICT 2 AT MEDINIPUR	D	FOR LR FINE TUNING OF CSD. LINE REQUIRED TO BE IN CHARGED CONDITION.	13-Sep-2021	08:00	13-Sep-2021	18:00	1	NLDC	
313	OCC_182	ER-II	765KV/400KV 1500 MVA ICT 1 AT MEDINIPUR	D	Final Tuning of CSD of 708 bay of ICT-1	08-Sep-2021	08:00	08-Sep-2021	18:00	1	NLDC	
314	OCC_182	ER-II	400KV/220KV 500 MVA ICT 2 AT RAJARHAT	D	AMP work	06-Sep-2021	08:00	06-Sep-2021	18:00	1	WB	Deferred. May be availed after Puja.
315	OCC_182	ER-II	400KV/220KV 500 MVA ICT 1 AT RAJARHAT	D	Modification in PD sensors/GD system of 400KV TIE BAY-402	08-Sep-2021	08:00	08-Sep-2021	18:00	1	WB	Subject to consent from West Bengal
316	OCC_182	ER-II	400KV/220KV 315 MVA ICT 4 AT SUBHASGRAM(PG)	D	AMP work	11-Sep-2021	07:00	11-Sep-2021	18:00	1	WB	Deferred. May be availed after Puja.
317	OCC_182	ER-II	400KV/220KV 315 MVA ICT 3 AT SUBHASGRAM(PG)	D	AMP work	09-Sep-2021	07:00	09-Sep-2021	18:00	1	WB	Deferred. May be availed after Puja.
318	OCC_182	ER-II	220KV/132KV 160 MVA ICT 2 AT SUBHASGRAM(WB)	D	AMP work	07-Sep-2021	07:00	07-Sep-2021	18:00	1	WB	
319	OCC_182	ER-II	400KV/220KV 500 MVA ICT 3 AT MAITHON(PG)	D	Work related to retrofitting of 220kv Bus Bar protection.	11-Sep-2021	08:00	11-Sep-2021	18:00	1	DVC/JUSNL	

SI NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
320	OCC_182	ER-II	400KV/220KV 500 MVA ICT 2 AT MAITHON(PG)	D	Work related to retrofitting of 220kV Bus Bar protection.	10-Sep-2021	08:00	10-Sep-2021	18:00	1	DVC/JUSNL	
321	OCC_182	ER-II	400KV/220KV 500 MVA ICT 1 AT MAITHON(PG)	D	Work related to retrofitting of 220kV Bus Bar protection.	09-Sep-2021	08:00	09-Sep-2021	18:00	1	DVC/JUSNL	
322	OCC_182	ER-II	132KV/66KV 50 MVA ICT 2 AT GANGTOK	D	AMP work	29-Sep-2021	09:00	29-Sep-2021	17:00	1	SIKKIM	
323	OCC_182	ER-II	132KV/66KV 50 MVA ICT 1 AT GANGTOK	D	AMP work	27-Sep-2021	09:00	27-Sep-2021	17:00	1	SIKKIM	
324	OCC_182	ER-II	400KV TIE BAY OF(400KV NEW JEERAT -1 AND 315 MVA ICT-3) AT SUBHASGRAM	D	FOR STRINGING OF CONDUCTOR FROM DEAD END TOWER TO GANTRY & TERMINATION OF DROPPER ON LINE ISOLATOR & NTAMC SIGNAL VALIDATION WORKS	15-Sep-2021	09:00	15-Sep-2021	17:00	1		
325	OCC_182	ER-II	400KV TIE BAY OF(400KV NEW JEERAT -2 AND 315 MVA ICT-4) AT SUBHASGRAM	D	FOR STRINGING OF CONDUCTOR FROM DEAD END TOWER TO GANTRY & TERMINATION OF DROPPER ON LINE ISOLATOR & NTAMC SIGNAL VALIDATION WORKS	17-Sep-2021	09:00	17-Sep-2021	17:00	1		
326	OCC_182	ER-II	400KV MAIN BAY OF JEERAT -2 AT NEW JEERAT	D	FOR STRINGING OF CONDUCTOR FROM DEAD END TOWER TO GANTRY & TERMINATION OF DROPPER ON LINE ISOLATOR & NTAMC SIGNAL VALIDATION WORKS	17-Sep-2021	09:00	17-Sep-2021	17:00	1		
327	OCC_182	ER-II	400KV MAIN BAY OF NEW JEERAT -1 AT SUBHASGRAM	D	FOR STRINGING OF CONDUCTOR FROM DEAD END TOWER TO GANTRY & TERMINATION OF DROPPER ON LINE ISOLATOR & NTAMC SIGNAL VALIDATION WORKS	15-Sep-2021	09:00	15-Sep-2021	17:00	1		
328	OCC_182	ER-II	400KV MAIN BAY OF PUNATSANGCHU I AT ALIPURDUAR	D	BAY AMP WORK	03-Sep-2021	09:00	03-Sep-2021	17:00	1		
329	OCC_182	ER-II	400KV BUS SECTIONALIZER - 2 BAY AT ALIPURDUAR (PG)	D	BAY AMP WORK	07-Sep-2021	09:00	07-Sep-2021	16:00	1		
330	OCC_182	ER-II	220KV BUS COUPLER BAY AT DALKHOLA (PG)	D	For AMP Work	15-Sep-2021	06:00	15-Sep-2021	17:00	1		
331	OCC_182	ER-II	400KV TIE BAY OF (BHERAMARA-3 AND FUTURE) AT BAHARAMPUR	D	CT Oil Sample collection	27-Sep-2021	15:00	27-Sep-2021	17:00	1		
332	OCC_182	ER-II	400KV MAIN BAY OF BHERAMARA-3 AT BAHARAMPUR	D	CT Oil Sample collection	27-Sep-2021	13:00	27-Sep-2021	15:00	1		
333	OCC_182	ER-II	400KV TIE BAY OF (400KV-BHERAMARA-4 AND FUTURE) AT BAHARAMPUR	D	CT Oil Sample collection	27-Sep-2021	10:00	27-Sep-2021	12:00	1		
334	OCC_182	ER-II	400KV MAIN BAY OF BHERAMARA-4 AT BAHARAMPUR	D	CT Oil Sample collection	27-Sep-2021	08:00	27-Sep-2021	10:00	1		
335	OCC_182	ER-II	400KV TIE BAY OF (BHERAMARA-I AND 125MVAR BR-II) AT BAHARAMPUR	D	Bay AMP	11-Sep-2021	09:00	11-Sep-2021	17:00	1		
336	OCC_182	ER-II	400KV MAIN BAY OF BHERAMARA-I AT BAHARAMPUR	D	Bay AMP	10-Sep-2021	09:00	10-Sep-2021	17:00	1		
337	OCC_182	ER-II	400KV MAIN BAY OF SAGARDIGHI-II AT BAHARAMPUR	D	Bay AMP	08-Sep-2021	09:00	08-Sep-2021	17:00	1		
338	OCC_182	ER-II	400KV MAIN BAY OF SAGARDIGHI-I AT BAHARAMPUR	D	Bay AMP	07-Sep-2021	09:00	07-Sep-2021	17:00	1		
339	OCC_182	ER-II	400KV MAIN BAY OF BINAGURI-I AT ALIPURDUAR	D	Bay AMP Work	21-Sep-2021	09:00	21-Sep-2021	18:00	1		
340	OCC_182	ER-II	400KV TIE BAY OF (BINAGURI II AND BONGAIGAON II) AT ALIPURDUAR	D	Bay AMP Work	07-Sep-2021	09:00	07-Sep-2021	18:00	1		
341	OCC_182	ER-II	220KV BUS COUPLER BAY AT MAITHON(PG)	D	Work related to retrofitting of 220kV Bus Bar protection.	16-Sep-2021	08:00	16-Sep-2021	18:00	1		
342	OCC_182	ER-II	220KV MAIN BAY OF 315MVA ICT-II AT DURGAPUR	D	AMP works	30-Sep-2021	08:00	30-Sep-2021	18:00	1		
343	OCC_182	ER-II	400KV MAIN BAY OF BIDHANNAGAR-1 AT DURGAPUR	D	AMP works	28-Sep-2021	08:00	28-Sep-2021	18:00	1		

Sl NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
344	OCC_182	ER-II	125MVAR 400KV B/R-2 AT BINAGURI	D	AMP Work	02-Sep-2021	10:00	02-Sep-2021	17:00	1		
345	OCC_182	ER-II	125MVAR 400KV B/R-1 AT BINAGURI	D	AMP Work	01-Sep-2021	10:00	01-Sep-2021	17:00	1		
346	OCC_182	ER-II	330MVAR 765KV B/R-1 AT MEDINIPUR	D	For attending water leakage in FF detection line of R-Ph reactor	15-Sep-2021	08:00	15-Sep-2021	18:00	1	NLDC	to be clubbed with canopy installation work.
347	OCC_182	ER-II	125MVAR 400KV B/R-1 AT MEDINIPUR	D	For attending water leakage in FF detection line	11-Sep-2021	08:00	11-Sep-2021	18:00	1		to be clubbed with canopy installation work.
348	OCC_182	ER-II	330MVAR 765KV B/R-2 AT MEDINIPUR	D	FOR LR FINE TUNING OF CSD. LINE REQUIRED TO BE IN CHARGED CONDITION.	10-Sep-2021	08:00	10-Sep-2021	18:00	1	NLDC	
349	OCC_182	ER-II	330MVAR 765KV B/R-2 AT MEDINIPUR	D	Final tuning of CSD of 765 KV BR-2 of Bay-704	06-Sep-2021	08:00	06-Sep-2021	18:00	1	NLDC	
350	OCC_182	ER-II	125MVAR 400KV B/R-2 AT MEDINIPUR	D	For attending water leakage in FF detection line	02-Sep-2021	08:00	02-Sep-2021	18:00	1		to be clubbed with canopy installation work.
351	OCC_182	ER-II	125MVAR 400KV B/R-2 AT RAJARHAT	D	Modification in PD sensors/GD system of 400KV TIE BAY-413	09-Sep-2021	08:00	09-Sep-2021	18:00	1		
352	OCC_182	ER-II	125MVAR 400KV B/R-4 AT DURGAPUR	D	CSD tuning in presence of OEM engineer	24-Sep-2021	08:00	24-Sep-2021	18:00	1		
353	OCC_182	ER-II	125MVAR 400KV B/R-3 AT DURGAPUR	D	CSD tuning in presence of OEM engineer	13-Sep-2021	08:00	13-Sep-2021	18:00	1		
354	OCC_182	ER-II	240MVAR SWITCHABLE L/R OF 765KV-NEW RANCHI-MEDINIPUR-2 AT MEDINIPUR	D	For attending MOLG issue of R PH Reactor of LR-2	14-Sep-2021	08:00	14-Sep-2021	18:00	1	NLDC	To be clubbed with line s/d.
355	OCC_182	ER-II	240MVAR SWITCHABLE L/R OF 765KV-NEW RANCHI-MEDINIPUR-1 AT MEDINIPUR	D	FOR LR FINE TUNING OF CSD. LINE REQUIRED TO BE IN CHARGED CONDITION.	09-Sep-2021	08:00	09-Sep-2021	18:00	1	NLDC	
356	OCC_182	ER-II	240MVAR SWITCHABLE L/R OF 765KV-NEW RANCHI-MEDINIPUR-1 AT MEDINIPUR	D	Final tuning of CSD of 765 KV LR-1	07-Sep-2021	08:00	07-Sep-2021	18:00	1	NLDC	To be clubbed with line s/d.
357		ER-II	220kV Main Bus - I at Birpara	D	Replacement of defective dropper connection of MB-I	16.09.2021	07:00	16.09.2021	16:00		WB	
358		ER-II	220kV Main Bus - II at Birpara	D	Replacement of defective dropper connection of MB-II	17.09.2021	07:00	17.09.2021	16:00		WB	
359		ER-II	220kV Main Bus - I at Dalkhola	D	Replacement of defective string insulator of MB-I	08.09.2021	07:00	08.09.2021	16:00		WB	
360		ER-II	220kV Main Bus - II at Dalkhola	D	Replacement of defective string insulator of MB-II	09.09.2021	07:00	09.09.2021	16:00		WB	
361		ER-II	400KV MAIN BUS - 1 AT BINAGURI	D	HV testing	02.09.2021	14:00	02.09.2021	17:00			Deferred. May be availed in Oct-21
362		ER-II	400KV MAIN BUS - 1 AT BINAGURI	D	Bus Stability on addition of new bay (ICT #3 tie bay) and Jumper connection of isolator 43289B	11.09.2021	09:00	11.09.2021	17:00			Deferred. May be availed in Oct-21
363		ER-II	400KV MAIN BUS - 1 AT BINAGURI	D	Bus Stability & Jumper connection for ICT#3 (20489M1)	16.09.2021	09:00	16.09.2021	17:00			Deferred. May be availed in Oct-21
364		ER-II	400KV MAIN BUS - 2 AT BINAGURI	D	HV testing	02.09.2021	09:00	02.09.2021	13:00			Deferred. May be availed in Oct-21
365		ER-II	400KV MAIN BUS - 2 AT BINAGURI	D	Bus Stability and Jumper connection of isolator 43189A on addition of new bay (ICT #3 Main bay)	10.09.2021	09:00	10.09.2021	17:00			Deferred. May be availed in Oct-21
366		ER-II	400KV MAIN BUS - 2 AT BINAGURI	D	Bus Stability & Jumper connection for ICT#3 (20489M2)	18.09.2021	09:00	18.09.2021	17:00			Deferred. May be availed in Oct-21
367		ER-II	400KV-BINAGURI-TALA-4	D	HV testing	02.09.2021	09:00	02.09.2021	17:00			Deferred. May be availed in Oct-21
368		ER-II	A/R OF 400KV-RANGPO-DIKCHU-1	D	For OPGW installation Work under Fiber Optic Expansion Project (Addl. Requirement).	01-Sep-2021	07:00	30-Sep-2021	18:00			Deferred.
369	OCC_182	PG (ODISHA PROJECT)	FSC OF 400KV-RENGALI-INDRAVATI-1 AT RENGALI	C	Refurbishment of FSC	01-Sep-2021	09:00	30-Sep-2021	17:00	30		

Sl NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
370	OCC_182	PG (ODISHA PROJECT)	A/R OF 765KV-ANGUL-SRIKAKULAM-1	D	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Reliable Requirement)	01-Sep-2021	08:00	30-Sep-2021	18:00	30	NLDC	
371	OCC_182	PG (ODISHA PROJECT)	A/R OF 400KV-GMR-ANGUL-2	D	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Reliable Requirement)	01-Sep-2021	08:00	30-Sep-2021	18:00	30	GMR	
372	OCC_182	PG (ODISHA PROJECT)	A/R OF 400KV-GMR-ANGUL-1	D	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Reliable Requirement)	01-Sep-2021	08:00	30-Sep-2021	18:00	30	GMR	
373	OCC_182	PG (ODISHA PROJECT)	A/R OF 400KV-ANGUL-JITPL-2	D	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Reliable Requirement)	01-Sep-2021	08:00	30-Sep-2021	18:00	30	JITPL	
374	OCC_182	PG (ODISHA PROJECT)	A/R OF 400KV-ANGUL-JITPL-1	D	Line Auto-reclose switch is to be kept in Non-auto mode For stringing of OPGW under "EASTERN REGION FIBRE OPTIC EXPANSION PROJECT (Reliable Requirement)	01-Sep-2021	08:00	30-Sep-2021	18:00	30	JITPL	
375	OCC_182	PG (ODISHA PROJECT)	400KV-RENGALI-INDRAVATI-1	C	Dismantling of 3 nos. existing towers, installation of 4 nos. New towers under existing line and stringing of 5 nos. span for line diversion work due to construction of new Balangir-Khurda Rail Line under East Cost Railway, Balangir	01-Sep-2021	09:00	15-Sep-2021	18:00	15	NLDC	
376	OCC_182	PG (ODISHA PROJECT)	400KV-MEERAMUNDALI-TSTPP-2	C	RAILWAY DIVERSION WORK OF ECoR	01-Sep-2021	09:00	12-Sep-2021	17:00	12	NLDC/OPTCL	Old SPS logic at Talcher to be kept in service during the s/d.
377	OCC_182	PG (ODISHA PROJECT)	400KV-TSTPP-MEERAMUNDALI-1	C	RAILWAY DIVERSION WORK OF ECoR	01-Sep-2021	09:00	12-Sep-2021	17:00	12	NLDC/OPTCL	Old SPS logic at Talcher to be kept in service during the s/d.
378	OCC_182	PG (ODISHA PROJECT)	400KV/220KV 315 MVA ICT 2 AT JEYPORE	C	Termination of 220 kV XLPE cable to ICT-2 and ICT-4 (Outage to be booked under Construction Head)	11-Sep-2021	09:00	22-Sep-2021	18:00	12	NLDC/OPTCL	May not be allowed when Talcher-Meramundali D/C is out
379	OCC_182	PG (ODISHA PROJECT)	400KV/220KV 315 MVA ICT 1 AT RENGALI	C	Calibration of OTI & WTI. Replacement of damaged gasket	05-Sep-2021	08:00	14-Sep-2021	18:00	10	OPTCL	May not be allowed when Talcher-Meramundali D/C is out
380	OCC_182	PG (ODISHA PROJECT)	400KV/220KV 315 MVA ICT 2 AT BOLANGIR	C	Internal inspection and Bushings lead connection checking due to rise in fault gases	01-Sep-2021	09:00	09-Sep-2021	18:00	9	OPTCL	
381	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF KHARAGPUR AT BARIPADA(PG)	C	CB replacement work	10-Sep-2021	07:00	18-Sep-2021	17:00	9		
382	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF 315MVA ICT-II AT BARIPADA(PG)	C	CB replacement work	01-Sep-2021	07:00	09-Sep-2021	17:00	9		
383	OCC_182	PG (ODISHA PROJECT)	400KV/220KV 315 MVA ICT 2 AT JEYPORE	C	Bushing Erection of ICT IV (Paralleling of ICT IV with ICT II) (Outage to be booked under Construction Head)	02-Sep-2021	09:00	08-Sep-2021	18:00	7	NLDC/OPTCL	May not be allowed when Talcher-Meramundali D/C is out
384	OCC_182	PG (ODISHA PROJECT)	400KV-TSTPP-ROURKELA-2	D	Replacement of PID defective procelian insulator by CLR & replacement of procelian/ glass string by CLR in major crossings & hilly dense forest area.	15-Sep-2021	08:00	19-Sep-2021	17:00	5		
385	OCC_182	PG (ODISHA PROJECT)	400KV-TSTPP-ROURKELA-1	D	Replacement of PID defective procelian insulator by CLR & replacement of procelian/ glass string by CLR in major crossings & hilly dense forest area.	06-Sep-2021	08:00	10-Sep-2021	17:00	5		
386	OCC_182	PG (ODISHA PROJECT)	400KV/220KV 500 MVA ICT 2 AT PANDIABILI	C	Replacement of radiator bank	20-Sep-2021	09:00	24-Sep-2021	18:00	5	OPTCL	

SI NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
387	OCC_182	PG (ODISHA PROJECT)	765KV TIE BAY OF (JHARSUGUDA-IV AND FUTURE) AT ANGUL	C	SF6 Gas leakage rectification work	27-Sep-2021	09:00	30-Sep-2021	18:00	4	NLDC	
388	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BAY OF 315 MVA ICT-1 AT JEYPORE	C	CGL CB Overhauling	26-Sep-2021	09:00	29-Sep-2021	18:00	4		
389	OCC_182	PG (ODISHA PROJECT)	400KV-RENGALI-INDRAVATI-1	D	1. For replacement of Gaskets and arresting of oil leakages from NGR. 2. The Power flow will be interrupted only for 02 hrs. i.e while taking out the Line reactor from service(07.09.2021, 08:00Hrs to 07.09.2021, 09:00Hrs) and also during taking the LR in to service(09.09.2021, 17:00Hrs to 09.09.2021, 18:00Hrs) .During the Shut down of LR (From 07.09.2021, 08:00Hrs to 09.09.2021, 18:00Hrs) the line will be charged without taking the LR in to service .	16-Sep-2021	08:00	18-Sep-2021	18:00	3	NLDC	
390	OCC_182	PG (ODISHA PROJECT)	400KV/220KV 315 MVA ICT 3 AT ROURKELA	C	For attending the Oil mixing issue from OLTC	21-Sep-2021	08:00	23-Sep-2021	18:00	3	OPTCL	
391	OCC_182	PG (ODISHA PROJECT)	400KV TIE BAY OF (BOLANGIR AND GAJUWAKA-II) AT JEYPORE	C	414 bay ABB CB Overhauling	16-Sep-2021	09:00	18-Sep-2021	18:00	3		
392	OCC_182	PG (ODISHA PROJECT)	400KV TIE BAY OF (315MVA ICT-II AND 63MVAR BR) AT JEYPORE	C	417 bay ABB CB Overhauling	13-Sep-2021	09:00	15-Sep-2021	18:00	3		
393	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF GAZUWAKA-II AT JEYPORE	C	AMP works of 413 Bay and ABB CB Overhauling	08-Sep-2021	09:00	10-Sep-2021	18:00	3		
394	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF GAZUWAKA-I AT JEYPORE	C	AMP works of 412 Bay and ABB CB Overhauling. Commissioning of New MOM box of S&S Isolator	05-Sep-2021	09:00	07-Sep-2021	18:00	3		
395	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF 63MVAR BR AT JEYPORE	C	416 bay ABB CB Overhauling	02-Sep-2021	09:00	04-Sep-2021	18:00	3		
396	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BAY OF JAYNAGAR -1 AT JEYPORE	C	CGL CB Overhauling	23-Sep-2021	09:00	25-Sep-2021	18:00	3		
397	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BAY OF JAYNAGAR-2 AT JEYPORE	C	CGL CB Overhauling	20-Sep-2021	09:00	22-Sep-2021	18:00	3		
398	OCC_182	PG (ODISHA PROJECT)	240MVAR SWITCHABLE L/R OF 765KV-ANGUL-SRIKAKULAM-1 AT ANGUL	C	Modified Guide Valve replacement work in L/R bay (729R)	01-Sep-2021	08:00	03-Sep-2021	18:00	3	NLDC	
399	OCC_182	PG (ODISHA PROJECT)	240MVAR SWITCHABLE L/R OF 765KV-ANGUL-SRIKAKULAM-2 AT ANGUL	C	Modified Guide Valve replacement work in L/R bay (726R)	04-Sep-2021	08:00	06-Sep-2021	18:00	3	NLDC	
400	OCC_182	PG (ODISHA PROJECT)	220KV BUS COUPLER BAY AT JEYPORE	C	CGL CB Overhauling	29-Sep-2021	09:00	30-Sep-2021	18:00	2		
401	OCC_182	PG (ODISHA PROJECT)	125MVAR 400KV B/R-1 AT RENGALI (PG)	D	Calibartion of OTI & WTI	01-Sep-2021	09:00	02-Sep-2021	17:00	2		
402	OCC_182	PG (ODISHA PROJECT)	400KV-MEERAMUNDALI-TSTPP-2	D	TL MAINTENANCE (ANGUL(ONLY ANGUL-MERAMUNDALI CKT 2 SECTION S/D REQUIRED AND ANGUL-TALCHAR MAY BE CHARGED)	24-Sep-2021	09:00	24-Sep-2021	17:00	1	NLDC/OPTCL	To be clubbed with SI no. 376
403	OCC_182	PG (ODISHA PROJECT)	765KV-JHARSUGUDA-DHARAMJAIGARH-3	D	CC Ring tightening and Insulator replacement	05-Sep-2021	09:00	05-Sep-2021	17:00	1	NLDC	
404	OCC_182	PG (ODISHA PROJECT)	400KV-ROURKELA-JHARSUGUDA-4	D	Replacement of CLR pilot string with glass insulator string at loc 54 and insulator replacement at River crossing Loc-21	25-Sep-2021	08:00	25-Sep-2021	17:00	1		
405	OCC_182	PG (ODISHA PROJECT)	400KV-ROURKELA-JHARSUGUDA-1	D	Replacement of CLR pilot string with glass insulator string at loc 1111,1080,944	24-Sep-2021	08:00	24-Sep-2021	17:00	1		
406	OCC_182	PG (ODISHA PROJECT)	400KV-MENDHASAL-PANDIABILI-2	D	AMP work of line bay	08-Sep-2021	09:00	08-Sep-2021	18:00	1	OPTCL	
407	OCC_182	PG (ODISHA PROJECT)	400KV-MENDHASAL-PANDIABILI-1	D	AMP work of line bay	07-Sep-2021	09:00	07-Sep-2021	18:00	1	OPTCL	
408	OCC_182	PG (ODISHA PROJECT)	400KV-JHARSUGUDA-ROURKELA-3	D	Replacement of CLR pilot string with glass insulator string at loc 1013 and insulator replacement at road crossing Loc-915-916	23-Sep-2021	08:00	23-Sep-2021	18:00	1		
409	OCC_182	PG (ODISHA PROJECT)	400KV-JHARSUGUDA-ROURKELA-2	D	Replacement of CLR pilot string with glass insulator string at loc 55 &96	22-Sep-2021	08:00	22-Sep-2021	18:00	1		

SI NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
410	OCC_182	PG (ODISHA PROJECT)	400KV-JHARSUGUDA-RAIGARH-4	D	VD tightening works.Works will be carried out in both ckt together. Therefore shutdown is required of both ckt together.	09-Sep-2021	07:00	09-Sep-2021	18:00	1		
411	OCC_182	PG (ODISHA PROJECT)	400KV-JHARSUGUDA-RAIGARH-3	D	VD tightening works.Works will be carried out in both ckt together. Therefore shutdown is required of both ckt together.	09-Sep-2021	07:00	09-Sep-2021	18:00	1		
412	OCC_182	PG (ODISHA PROJECT)	220KV-ROURKELA-TARKERA-2	D	AMP of Line Bay	08-Sep-2021	08:00	08-Sep-2021	18:00	1	OPTCL	
413	OCC_182	PG (ODISHA PROJECT)	220KV-ROURKELA-TARKERA-1	D	AMP of Line Bay	07-Sep-2021	08:00	07-Sep-2021	18:00	1	OPTCL	
414	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BUS - 1 AT RENGALI (PG)	D	Isolator Connector & Damaged Conductor Replacement Work of 201 Bay	22-Sep-2021	09:00	22-Sep-2021	17:00	1		
415	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BUS - 2 AT RENGALI (PG)	D	Isolator Connector & Damaged Conductor Replacement Work of 202 Bay	24-Sep-2021	09:00	24-Sep-2021	17:00	1		
416	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BUS - 2 AT JEYPORE	D	AMP works	14-Sep-2021	09:00	14-Sep-2021	18:00	1	OPTCL	
417	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BUS - 1 AT JEYPORE	D	AMP works	13-Sep-2021	09:00	13-Sep-2021	18:00	1	OPTCL	
418	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BUS - 1 AT JEYPORE	D	Termination of 220 kV XLPE cable to ICT-2 and ICT-4 (Outage to be booked under Construction Head)	22-Sep-2021	09:00	22-Sep-2021	18:00	1	OPTCL	
419	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BUS - 1 AT JEYPORE	D	Termination of 220 kV XLPE cable to ICT-2 and ICT-4 (Outage to be booked under Construction Head)	11-Sep-2021	09:00	11-Sep-2021	18:00	1	OPTCL	
420	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BUS - 2 AT BARIPADA	D	AMP works	12-Sep-2021	09:00	12-Sep-2021	17:00	1	OPTCL	
421	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BUS - 1 AT BARIPADA	D	Bus side isolator rectification work	11-Sep-2021	09:00	11-Sep-2021	17:00	1	OPTCL	
422	OCC_182	PG (ODISHA PROJECT)	FSC OF 400KV-JEYPORE-GAZUWAKA-2 AT JEYPORE	D	Testing of FSC equipment (Outage to be booked under construction head) & AMP works	13-Sep-2021	09:00	13-Sep-2021	18:00	1		
423	OCC_182	PG (ODISHA PROJECT)	FSC OF 400KV-JEYPORE-GAZUWAKA-1 AT JEYPORE	D	Testing of FSC equipment (Outage to be booked under construction head)	12-Sep-2021	09:00	12-Sep-2021	18:00	1		
424	OCC_182	PG (ODISHA PROJECT)	125MVAR CAPACITOR-1 OF STATCOM AT JEYPORE	D	AMP works of MSC-1	17-Sep-2021	09:00	17-Sep-2021	18:00	1		
425	OCC_182	PG (ODISHA PROJECT)	125MVAR CAPACITOR-2 OF STATCOM AT JEYPORE	D	AMP Works of MSC-2	18-Sep-2021	09:00	18-Sep-2021	18:00	1		
426	OCC_182	PG (ODISHA PROJECT)	125MVAR MSR-2 OF STATCOM AT JEYPORE	D	AMP Works of MSR-2	16-Sep-2021	09:00	16-Sep-2021	18:00	1		
427	OCC_182	PG (ODISHA PROJECT)	400KV/220KV 315 MVA ICT 3 AT JEYPORE	D	For Movement of Faulty ICT	26-Sep-2021	09:00	26-Sep-2021	13:00	1	NLDC/OPTCL	
428	OCC_182	PG (ODISHA PROJECT)	400KV/220KV 315 MVA ICT 1 AT JEYPORE	D	For Movement of Faulty ICT	26-Sep-2021	09:00	26-Sep-2021	13:00	1	NLDC/OPTCL	
429	OCC_182	PG (ODISHA PROJECT)	220KV/132KV 160 MVA ICT 1 AT BARIPADA.	D	Isolator rectification work	10-Sep-2021	09:00	10-Sep-2021	17:00	1	OPTCL	
430	OCC_182	PG (ODISHA PROJECT)	400KV/220KV 315 MVA ICT 2 AT JEYPORE	D	AMP works of ICT-2 (If shutdown not availed for ICT-4 commissioning works)	10-Sep-2021	09:00	10-Sep-2021	18:00	1	NLDC/OPTCL	
431	OCC_182	PG (ODISHA PROJECT)	400KV/220KV 315 MVA ICT 2 AT JEYPORE	D	Charging of ICT-4 (Paralleling of ICT IV with ICT II) (Outage to be booked under Construction Head)	25-Sep-2021	09:00	25-Sep-2021	18:00	1	NLDC/OPTCL	
432	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF RENGALI AT INDRAVATI(PG)	D	Arresting of SF6 gas leakage in B-Ph CB	03-Sep-2021	08:00	03-Sep-2021	18:00	1		
433	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF 125MVAR 400KV B/R-1 AT JHARSUGUDA	D	CSD Bypassing work. 413 Main Bay	06-Sep-2021	09:00	06-Sep-2021	17:00	1		
434	OCC_182	PG (ODISHA PROJECT)	400KV TIE BAY OF (VEDANTA I AND 125MVAR BR-1) AT JHARSUGUDA	D	CSD Bypassing work.414 Tie Bay	03-Sep-2021	09:00	03-Sep-2021	17:00	1		
435	OCC_182	PG (ODISHA PROJECT)	400KV TIE BAY OF (VEDANTA-II AND 125MVAR BR-II) AT JHARSUGUDA	D	CSD Bypassing work.417 Tie Bay	04-Sep-2021	09:00	04-Sep-2021	17:00	1		
436	OCC_182	PG (ODISHA PROJECT)	400KV TIE BAY OF (KEONJHOR AND 315MVA ICT-I) AT BARIPADA	D	AMP work	23-Sep-2021	09:00	23-Sep-2021	17:00	1		

Sl NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
437	OCC_182	PG (ODISHA PROJECT)	400KV TIE BAY OF (GAJUWAKA-I AND INDRAVATI(PG)) AT JEYPORE	D	Commissioning of New MOM box of S&S Isolator	19-Sep-2021	09:00	19-Sep-2021	18:00	1		
438	OCC_182	PG (ODISHA PROJECT)	400KV TIE BAY OF (TALCHER-I AND FUTURE) AT ROURKELA	D	For Claening/Greasing of Isolator Moving Contact to Attend the Jamming Issue	15-Sep-2021	08:00	15-Sep-2021	19:00	1		
439	OCC_182	PG (ODISHA PROJECT)	400KV TIE BAY OF (RANCHI-II AND JHARSUGUDA-III) AT ROURKELA	D	AMP of Bay	14-Sep-2021	08:00	14-Sep-2021	19:00	1		
440	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF JEYPORE AT BOLANGIR	D	AMP of 403 52CB and 403 CT	27-Sep-2021	09:00	27-Sep-2021	17:00	1		
441	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF MEERAMUNDALI-II AT ANGUL	D	AMP work	22-Sep-2021	09:00	22-Sep-2021	18:00	1		
442	OCC_182	PG (ODISHA PROJECT)	400KV TIE BAY OF (315MVA ICT-III AND FUTURE) AT ANGUL	D	AMP work	18-Sep-2021	09:00	18-Sep-2021	18:00	1		
443	OCC_182	PG (ODISHA PROJECT)	400KV TIE BAY OF (400KV/220KV 315 MVA ICT 4 AND ICT 2) AT ROURKELA	D	For Claening/Greasing of Isolator Moving Contact to Attend the Jamming Issue	18-Sep-2021	08:00	18-Sep-2021	19:00	1		
444	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF INDRAVATI(PG) AT JEYPORE	D	Commissioning of New MOM box of S&S Isolator	11-Sep-2021	09:00	11-Sep-2021	18:00	1		
445	OCC_182	PG (ODISHA PROJECT)	400KV TIE BAY OF (125MVAR BR-I AND 315MVA ICT-I) AT JEYPORE	D	Commissioning of New MOM box of S&S Isolator	09-Sep-2021	09:00	09-Sep-2021	18:00	1		
446	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF KEONJHOR AT BARIPADA(PG)	D	AMP work	06-Sep-2021	09:00	06-Sep-2021	17:00	1		
447	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF JEYPORE AT INDRAVATI(PG)	D	Arresting of SF6 gas leakage in B-Ph CB	02-Sep-2021	08:00	02-Sep-2021	18:00	1		
448	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF 315MVA ICT-I AT JEYPORE	D	Commissioning of New MOM box of S&S Isolator	26-Sep-2021	09:00	26-Sep-2021	18:00	1		
449	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BAY OF 315MVA ICT-II AT RENGALI	D	AMP & Connector Replacement Work	24-Sep-2021	09:00	24-Sep-2021	17:00	1		
450	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BAY OF 315MVA ICT-I AT RENGALI(PG)	D	AMP & Connector Replacement Work	22-Sep-2021	09:00	22-Sep-2021	17:00	1		
451	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF 315 MVA ICT 4 AND ICT2 AT ROURKELA	D	For Claening/Greasing of Isolator Moving Contact to Attend the Jamming Issue	17-Sep-2021	08:00	17-Sep-2021	19:00	1		
452	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF 125MVAR BR-II AT ROURKELA	D	For Claening/Greasing of Isolator Moving Contact to Attend the Jamming Issue	16-Sep-2021	08:00	16-Sep-2021	19:00	1		
453	OCC_182	PG (ODISHA PROJECT)	132KV MAIN BAY OF BHOGARAI AT BARIPADA	D	AMP work	14-Sep-2021	09:00	14-Sep-2021	17:00	1		
454	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF 1500MVA ICT-III AT ANGUL	D	AMP work	14-Sep-2021	09:00	14-Sep-2021	18:00	1		
455	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BAY OF 160MVA ICT-II AT BARIPADA(PG)	D	For isolator rectification works & bay AMP work along with 220 kV Bus-II shut down.	12-Sep-2021	09:00	12-Sep-2021	17:00	1		
456	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BAY OF 315MVA ICT-I AT BARIPADA(PG)	D	For isolator rectification works along with 220 kV Bus-I shut down.	11-Sep-2021	09:00	11-Sep-2021	17:00	1		
457	OCC_182	PG (ODISHA PROJECT)	220KV BUS COUPLER BAY AT BARIPADA	D	AMP work	10-Sep-2021	09:00	10-Sep-2021	17:00	1		
458	OCC_182	PG (ODISHA PROJECT)	220KV BUS COUPLER BAY AT ROURKELA	D	AMP of Bay	09-Sep-2021	08:00	09-Sep-2021	19:00	1		
459	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BAY OF BALASORE-2 AT BARIPADA	D	AMP work	08-Sep-2021	09:00	08-Sep-2021	17:00	1		
460	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BAY OF TARKERA-II AT ROURKELA	D	AMP of Main Bay	08-Sep-2021	08:00	08-Sep-2021	19:00	1		
461	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF FUTURE(416) AT AT BARIPADA(PG)	D	AMP work	07-Sep-2021	09:00	07-Sep-2021	17:00	1		
462	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BAY OF TARKERA-I AT ROURKELA	D	AMP of Main Bay	07-Sep-2021	08:00	07-Sep-2021	19:00	1		
463	OCC_182	PG (ODISHA PROJECT)	400KV TIE BAY OF (125MVAR B/R-1 AND FUTURE) AT BOLANGIR (PG)	D	AMP of 40506 52CB and 40506 CT	29-Sep-2021	09:00	29-Sep-2021	17:00	1		
464	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF 125MVAR BR AT AT BOLANGIR (PG)	D	AMP of 406 52CB and 406 CT	28-Sep-2021	09:00	28-Sep-2021	17:00	1		
465	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF JAMSHEDPUR -1 AT BARIPADA	D	AMP work	24-Sep-2021	09:00	24-Sep-2021	17:00	1		
466	OCC_182	PG (ODISHA PROJECT)	400KV TIE BAY OF (MEERAMUNDALI-2 AND 125MVAR B/R-2) AT ANGUL	D	AMP work	21-Sep-2021	09:00	21-Sep-2021	18:00	1		
467	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF BARIPADA -1 AT KEONJHOR(PG)	D	AMP WORKS (FY 2021-22)	14-Sep-2021	09:00	14-Sep-2021	17:00	1		

Sl NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
468	OCC_182	WBSETCL	50MVAR 400KV B/R-1 AT BIDHANNAGAR	D	Routine maintenance work	06-Sep-2021	06:00	20-Sep-2021	16:00	15		
469	OCC_182	PG (ODISHA PROJECT)	220KV TRANSFER BUS COUPLER BAY AT ROURKELA	D	AMP of Bay	11-Sep-2021	09:00	11-Sep-2021	19:00	1		
470	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF NEW DUBURI -1 AT PANDIABILI	D	AMP work of GIS CT	06-Sep-2021	09:00	06-Sep-2021	18:00	1		
471	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF 125MVAR B/R-2 AT JHARSUGUDA	D	CSD Bypassing work. 416 Main Bay	07-Sep-2021	09:00	07-Sep-2021	17:00	1		
472	OCC_182	PG (ODISHA PROJECT)	220KV MAIN BAY OF SADEIPALI-1 AT BOLANGIR(PG)	D	AMP of 205 52CB and 205 CT	24-Sep-2021	09:00	24-Sep-2021	17:00	1		
473	OCC_182	PG (ODISHA PROJECT)	132KV BUS COUPLER BAY AT BARIPADA	D	AMP work	17-Sep-2021	09:00	17-Sep-2021	17:00	1		
474	OCC_182	PG (ODISHA PROJECT)	400KV MAIN BAY OF 125MVAR BR-1 AT ANGUL	D	AMP work	16-Sep-2021	09:00	16-Sep-2021	18:00	1		
475	OCC_182	PG (ODISHA PROJECT)	125MVAR 400KV B/R-3 AT ANGUL	D	AMP works	13-Sep-2021	09:00	13-Sep-2021	18:00	1		
476		PG-Odisha	400KV-JHARSUGUDA-RAIGARH-4	D	Installation of TLA in line for System improvement	28-Sep-2021	07:00	28-Sep-2021	17:00			
477		PG-Odisha	A/R OF 400KV-TSTPP-ROURKELA-1	D	PID Scanning	11-Sep-2021	08:00	20-Sep-2021	18:00			May not be allowed when Talcher-Meramundali D/C is out
478		PG-Odisha	A/R OF 400KV-TSTPP-ROURKELA-2	D	PID Scanning	21-Sep-2021	08:00	30-Sep-2021	18:00			May not be allowed when Talcher-Meramundali D/C is out
479	OCC_182	FSTPP	400KV-DURGAPUR-FSTPP-1	C	FOR TESTING OF BAY EQUIPMENTS	28-Sep-2021	08:00	30-Sep-2021	18:00	3		Clubbed with Sl no. 225
480	OCC_182	FSTPP	400KV-RAJARHAT-FSTPP-1	C	FOR TESTING OF BAY EQUIPMENTS	14-Sep-2021	08:00	16-Sep-2021	18:00	3	WB	S/d approved for daily basis. May be clubbed with sl no. 240
481	OCC_182	FSTPP	400KV-NEW PURNEA-FARAKKA-1	C	FOR TESTING OF BAY EQUIPMENTS	07-Sep-2021	08:00	09-Sep-2021	18:00	3		May be clubbed with Sl no. 264.
482	OCC_182	FSTPP	400KV MAIN BUS - 2 AT FARAKKA	C	FOR CVT REPLACEMENT JOB	21-Sep-2021	08:00	21-Sep-2021	18:00	1		
483	OCC_182	KHSTPP	400KV-KHSTPP-LAKHISARAI-1	C	Annual bay maintenance, relay & equipment testing	24-Sep-2021	08:00	25-Sep-2021	18:00	2		
484	OCC_182	KHSTPP	132KV-KHSTPP-KAHALGAON(BSEB)-1	C	For Annual bay Maintenance, Relay & equipment testing	07-Sep-2021	08:00	08-Sep-2021	18:00	2	BSPTCL	
485	OCC_182	TSTPP	220KV-RENGALI(PH)-TSTPP-1	D	AMP jobs and tree branches trimming	13-Sep-2021	08:00	14-Sep-2021	18:00	2	OPTCL	May not be allowed when Talcher-Meramundali D/C is out
486	OCC_182	TSTPP	220KV-TTPS-TSTPP-1	D	AMP jobs and tree branches trimming	09-Sep-2021	08:00	10-Sep-2021	18:00	2	OPTCL	May not be allowed when Talcher-Meramundali D/C is out
487	OCC_182	TSTPP	220KV-TSTPP-MEERAMUNDALI-2	D	AMP jobs and tree branches trimming	06-Sep-2021	08:00	07-Sep-2021	18:00	2	OPTCL	May not be allowed when Talcher-Meramundali D/C is out
488	OCC_182	TSTPP	220KV-TSTPP-MEERAMUNDALI-1	D	AMP jobs and tree branches trimming	02-Sep-2021	08:00	03-Sep-2021	18:00	2	OPTCL	May not be allowed when Talcher-Meramundali D/C is out. To be clubbed with sl no. 515
489	OCC_182	TSTPP	220KV MAIN BUS - 2 AT TSTPP	D	Structure dimension measurement for new bay required for FGD works	02-Sep-2021	08:00	02-Sep-2021	18:00	1	OPTCL	May not be allowed when Talcher-Meramundali D/C is out
490	OCC_182	PKTCL	400KV-KHARAGPUR-CHAIBASA-2	D	Annual Maintenance	24-Sep-2021	08:00	24-Sep-2021	16:00	1	WB	
491	OCC_182	PKTCL	400KV-KHARAGPUR-CHAIBASA-1	D	Annual Maintenance	23-Sep-2021	08:00	23-Sep-2021	16:00	1	WB	
492	OCC_182	PKTCL	400KV-KHARAGPUR-CHAIBASA-2	D	Annual Maintenance	21-Sep-2021	08:00	21-Sep-2021	16:00	1	WB	
493	OCC_182	PKTCL	400KV-KHARAGPUR-CHAIBASA-1	D	Annual maintenance	20-Sep-2021	08:00	20-Sep-2021	16:00	1	WB	
494	OCC_182	OGPTL	A/R OF 400KV-JHARSUGUDA(GIS)-OPGC-2	D	A/R in Non Auto mode for Defect Rectification	13-Sep-2021	09:00	14-Sep-2021	18:00	2	OPTCL	
495	OCC_182	OGPTL	A/R OF 400KV-JHARSUGUDA(GIS)-OPGC-1	D	A/R in Non Auto mode for Defect Rectification	13-Sep-2021	09:00	14-Sep-2021	18:00	2	OPTCL	
496	OCC_182	OGPTL	A/R OF 765KV-JHARSUGUDA-RAIPUR PS (DURG)-1	D	A/R in Non Auto mode for Defect Rectification	06-Sep-2021	09:00	09-Sep-2021	18:00	4	NLDC	
497	OCC_182	OGPTL	A/R OF 765KV-JHARSUGUDA-RAIPUR PS (DURG)-2	D	A/R in Non Auto mode for Defect Rectification	06-Sep-2021	09:00	09-Sep-2021	18:00	4	NLDC	
498	OCC_182	WRTS	765KV-DHARAMJAIGARH-JHARSUGUDA-1	D	For Line and Reactor AMP works	24-Sep-2021	07:00	24-Sep-2021	18:00	1	NLDC	
499	OCC_182	WRTS	765KV-NEW RANCHI-DHARAMJAIGARH-1	D	For AMP works	15-Sep-2021	07:00	15-Sep-2021	18:00	1	NLDC	

SI NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
500	OCC_182	BSPTCL	220KV-DARBHANGA (DMTCL)-SAMASTIPUR-1	D	For line maintenance work	06-Sep-2021	07:00	07-Sep-2021	15:00	2		
501	OCC_182	BSPTCL	132KV-NALANDA-BARHI(DVC)-1	D	For reconductoring work	15-Sep-2021	10:00	15-Sep-2021	16:00	1	DVC	
502	OCC_182	BSPTCL	132KV-BARHI-RAJGIR-1	D	For reconductoring work	15-Sep-2021	10:00	15-Sep-2021	16:00	1	DVC	
503	OCC_182	BSPTCL	220KV-BIHARSARIFF-TTPS-1	D	Line maintenance work.	06-Sep-2021	08:00	08-Sep-2021	15:00	3	JUSNL	To be clubbed with SI no. 59. Subject to consent from Jharkhand
504	OCC_182	BSPTCL	132KV-PURNEA (PG)-PURNEA(BSEB)-2	D	For the replacement of high level isolator and 132 kv main bus maintenance work.	14-Sep-2021	10:00	14-Sep-2021	13:00	1		
505	OCC_182	BSPTCL	132KV-PURNEA (PG)-PURNEA(BSEB)-1	D	For the replacement of high level isolator and 132 kv main bus maintenance work.	14-Sep-2021	10:00	14-Sep-2021	13:00	1		
506	OCC_182	BSPTCL	132KV-PURNEA (PG)-PURNEA(BSEB)-3	D	For the replacement of high level isolator and 132 kv main bus maintenance work.	14-Sep-2021	10:00	14-Sep-2021	13:00	1		
507	OCC_182	BSPTCL	220KV-BEGUSARAI-NEW PURNEA-1	D	For tree pruning work	03-Sep-2021	10:00	03-Sep-2021	14:00	1		
508	OCC_182	BSPTCL	220KV-KHAGARIA-NEW PURNEA-2	D	Tree pruning work	03-Sep-2021	10:00	03-Sep-2021	14:00	1		
509	OCC_182	BSPTCL	132KV-KHSTPP-LALMATIA-1	D	For stringing work of overhead earth wire between loc no 34 and 41.	09-Sep-2021	07:00	09-Sep-2021	18:00	1	JUSNL	
510	OCC_182	BSPTCL	132KV-KAHALGAON(BSEB)-LALMATIA-1	D	For stringing work of overhead earth wire between loc no 34 and 41.	09-Sep-2021	07:00	09-Sep-2021	18:00	1	JUSNL	
511	OCC_182	OPTCL	400KV-MERAMUNDALI-LAPANGA-2	D	Trimming of branches of trees between loc. Nos. 414-415, 484-485, 550-552, 271-272, 276-277, 291-293 and Tightness check of all clamps and overhauling of line isolator at Meramundali end	27-Sep-2021	08:00	27-Sep-2021	17:00	1		
512	OCC_182	OPTCL	400KV-NEW DUBURI-MEERAMUNDALI-1	D	Auto reclosure testing of DP relays at New Duburi end	08-Sep-2021	08:00	08-Sep-2021	17:00	1		
513	OCC_182	OPTCL	400KV-MERAMUNDALI-LAPANGA-1	D	Trimming of branches of trees between loc. Nos. 414-415, 484-485, 550-552, 271-272, 276-277, 291-293 and Line Earth switch repair and overhauling work & Line isolator alignment at Meramundali end	24-Sep-2021	08:00	24-Sep-2021	17:00	1		
514	OCC_182	OPTCL	400KV TIE BAY OF (400KV-PANDIABILI-1 AND FUTURE) AT NEW DUBURI	C	Construction of CT, CB & isolator foundation for new 125 MVAR bus reactor at New Duburi end	01-Sep-2021	08:00	30-Sep-2021	17:00	30		
515	OCC_182	OPTCL	220KV-TSTPP-MEERAMUNDALI-1	D	Overhauling of line isolator,tightness of all clamps & bypass of R-Ph wavetrap at Meramundali end	07-Sep-2021	08:00	07-Sep-2021	17:00	1		To be clubbed with sl no. 488.
516	OCC_182	OPTCL	220KV-KATAPALLI-BOLANGIR(PG)-1	D	Tree trimming along the corridor of the line	04-Sep-2021	09:00	04-Sep-2021	14:00	1		
517	OCC_182	OPTCL	400KV-NEW DUBURI-MEERAMUNDALI-2	D	Auto reclosure testing of DP relays at New Duburi end	09-Sep-2021	08:00	09-Sep-2021	17:00	1		
518	OCC_182	OPTCL	400KV-MEERAMUNDALI-MENDHASAL-1	D	Jumper tightness at different angle points of the line	21-Sep-2021	08:00	23-Sep-2021	17:00	3		
519	OCC_182	OPTCL	400KV-MEERAMUNDALI-MENDHASAL-II	D	Jumper tightness at different angle points of the line	28-Sep-2021	08:00	30-Sep-2021	17:00	3		
520	OCC_182	OPTCL	400KV-LAPANGA-OPGC (IB THERMAL)-2	D	Trimming of branches of trees between loc. Nos. 78-79, 79-80, 80-81, 81-82	08-Sep-2021	08:00	08-Sep-2021	17:00	1		
521	OCC_182	OPTCL	400KV-LAPANGA-OPGC (IB THERMAL)-1	D	Trimming of branches of trees between loc. Nos. 78-79, 79-80, 80-81, 81-82	03-Sep-2021	08:00	03-Sep-2021	17:00	1		

Sl NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
522	OCC_182	WBSETCL	132KV-SILIGURI-NJP-1	D	Main Bus Isolator Maintenance, Tree trimming, Condition monitoring tests on equipment of the said bay	10-Sep-2021	05:00	10-Sep-2021	16:00	1		
523	OCC_182	WBSETCL	400KV-JEERAT-SAGARDIGHI-1	D	Pre Puja maintenance work Checking of clamp connectors etc.	13-Sep-2021	07:00	13-Sep-2021	15:00	1		
524	OCC_182	WBSETCL	400KV-RAJARHAT-JEERAT-1	D	Pre Puja maintenance work Checking of clamp connectors etc.	10-Sep-2021	07:00	10-Sep-2021	15:00	1		
525	OCC_182	WBSETCL	400KV-JEERAT-NEW CHANDITALA-1	D	Pre Puja maintenance work Checking of clamp connectors etc.	09-Sep-2021	07:00	09-Sep-2021	15:00	1		
526	OCC_182	WBSETCL	400KV-JEERAT-BAKRESWAR-1	D	Pre Puja maintenance work Checking of clamp connectors etc.	15-Sep-2021	07:00	15-Sep-2021	15:00	1		
527	OCC_182	WBSETCL	400KV-GOKARNA-SAGARDIGHI-2	D	MAINTENANCE OF BAY EQUIPMENT AND LINE SAGARDIGHI CKT 2	21-Sep-2021	06:00	21-Sep-2021	16:00	1		
528	OCC_182	WBSETCL	400KV-GOKARNA-SAGARDIGHI-1	D	MAINTENANCE OF BAY EQUIPMENT AND LINE SAGARDIGHI CKT 1, CB DCRM	20-Sep-2021	06:00	20-Sep-2021	16:00	1		
529	OCC_182	WBSETCL	400KV-KOLAGHAT-NEW CHANDITALA-1	D	Tree trimming work	29-Sep-2021	06:00	30-Sep-2021	14:00	2		
530	OCC_182	WBSETCL	400KV-KOLAGHAT-ARAMBAGH-1	D	Tree trimming work	27-Sep-2021	05:00	28-Sep-2021	14:00	2		
531	OCC_182	WBSETCL	400KV-KOLAGHAT-KHARAGPUR-2	D	Tree trimming work	21-Sep-2021	05:00	22-Sep-2021	16:00	2		
532	OCC_182	WBSETCL	400KV-KHARAGPUR-KOLAGHAT-1	D	Tree trimming work	19-Sep-2021	05:00	20-Sep-2021	16:00	2		
533	OCC_182	WBSETCL	400KV-BARIPADA-KHARAGPUR-1	D	tree trimming	27-Sep-2021	07:00	28-Sep-2021	16:00	2		
534	OCC_182	WBSETCL	400KV-MEDINIPUR-KHARAGPUR-2	D	tree trimming	04-Sep-2021	07:00	04-Sep-2021	16:00	1		
535	OCC_182	WBSETCL	400KV-MEDINIPUR-KHARAGPUR-1	D	tree trimming	03-Sep-2021	07:00	03-Sep-2021	16:00	1		
536	OCC_182	WBSETCL	400KV-NEW PPSP-ARAMBAGH-1	D	Tree trimming work	13-Sep-2021	07:00	13-Sep-2021	14:00	1		
537	OCC_182	WBSETCL	400KV-DURGAPUR-BIDHANNAGAR-2	D	Routine maintenance work	24-Sep-2021	06:00	24-Sep-2021	16:00	1		
538	OCC_182	WBSETCL	400KV-PPSP-BIDHANNAGAR-2	D	Routine maintenance work	22-Sep-2021	06:00	22-Sep-2021	16:00	1		
539	OCC_182	WBSETCL	400KV-DURGAPUR-BIDHANNAGAR-1	D	Routine maintenance work	25-Sep-2021	06:00	25-Sep-2021	16:00	1		
540	OCC_182	WBSETCL	400KV-PPSP-BIDHANNAGAR-1	D	Routine maintenance work	23-Sep-2021	06:00	23-Sep-2021	16:00	1		
541	OCC_182	WBSETCL	400KV-BIDHANNAGAR-NEW CHANDITALA-1	D	Routine maintenance	21-Sep-2021	06:00	21-Sep-2021	16:00	1		
542	OCC_182	WBSETCL	220KV-SUBHASGRAM(PG)-BANTALA-1	D	Pre-puja maintenance	22-Sep-2021	09:00	22-Sep-2021	16:00	1		
543	OCC_182	WBSETCL	220KV-ALIPURDUAR (PG)R-ALIPURDUAR(WB)-2	D	Jumper Tightening of Line and Pre-Puja Maintenance of Bay	07-Sep-2021	07:00	07-Sep-2021	15:00	1		
544	OCC_182	WBSETCL	220KV-ALIPURDUAR (PG)-ALIPURDUAR(WB)-1	D	Jumper Tightening of Line and Pre-Puja Maintenance of Bay	06-Sep-2021	07:00	06-Sep-2021	15:00	1		
545	OCC_182	WBSETCL	400KV MAIN BUS - 1 AT KOLAGHAT	D	MAINTENANCE OF 29B ISOLATORS OF GT#4 BAY	05-Sep-2021	08:00	07-Sep-2021	16:00	3		
546	OCC_182	WBSETCL	400KV MAIN BUS - 2 AT KOLAGHAT	D	MAINTENANCE OF 29B ISOLATORS OF GT#4 BAY	01-Sep-2021	08:00	04-Sep-2021	16:00	4		
547	OCC_182	WBSETCL	400KV MAIN BUS - 2 AT JEERAT	D	Pre Puja Maintenance of Pantograph isolator i.r.t Main Bus II Isolator of 315 MVA 400/220 Tr-1 and Sagardighi for which said feeder & Transformer will be diverted through B/T one after another	30-Sep-2021	07:00	30-Sep-2021	16:00	1		
548	OCC_182	WBSETCL	400KV MAIN BUS - 1 AT JEERAT	D	Pre Puja Maintenance of Pantograph isolator i.r.t Main Bus I Isolator of 315 MVA 400/220 Tr-1 and sagardighi for which said feeder & Transformer will be diverted through B/T one after another	27-Sep-2021	07:00	27-Sep-2021	16:00	1		
549	OCC_182	WBSETCL	400KV TRANSFER BUS AT GOKARNA	D	Maintenance of 89C at HV and IV side of 315MVA ICT-1	22-Sep-2021	06:00	22-Sep-2021	16:00	1		
550	OCC_182	WBSETCL	400KV MAIN BUS - 2 AT GOKARNA	D	Pre-Puja Maintenance of 89A Isolator of different feeders/transformers/reactor	24-Sep-2021	06:00	24-Sep-2021	16:00	1		

SI NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
551	OCC_182	WBSETCL	400KV MAIN BUS - 1 AT GOKARNA	D	Pre-Puja Maintenance of 89A Isolator of different feeders/transformers/reactor	23-Sep-2021	06:00	23-Sep-2021	16:00	1		
552	OCC_182	WBSETCL	400KV TRANSFER BUS AT GOKARNA	D	Alignment and Testing of 1 set (R, Y, B) 89C Isolator i.r.o. under construction 315MVA ICT-3 HV Side	11-Sep-2021	07:00	12-Sep-2021	16:00	2		
553	OCC_182	WBSETCL	400KV MAIN BUS - 2 AT GOKARNA	D	Alignment and Testing of 1 set (R, Y, B) 89B Isolator i.r.o. under construction 315MVA ICT-3 HV Side	09-Sep-2021	07:00	10-Sep-2021	16:00	2		
554	OCC_182	WBSETCL	400KV MAIN BUS - 1 AT GOKARNA	D	Alignment and Testing of 1 set (R, Y, B) 89A Isolator i.r.o. under construction 315MVA ICT-3 HV Side	07-Sep-2021	07:00	08-Sep-2021	16:00	2		
555	OCC_182	WBSETCL	400KV TRANSFER BUS AT GOKARNA	D	Erection of Control & Relay Panel i.r.o. under construction 315MVA ICT-3 HV Side	01-Sep-2021	07:00	05-Sep-2021	16:00	5		
556	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 3 AT NEW CHANDITALA	D	Replacement of existing 220 KV Transfer Bus Moose Conductor by HTLS Conductor	04-Sep-2021	16:00	05-Sep-2021	17:00	2		
557	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 2 AT NEW CHANDITALA	D	Replacement of existing 220 KV Transfer Bus Moose Conductor by HTLS Conductor	10-Sep-2021	15:00	11-Sep-2021	16:00	2		
558	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 1 AT NEW CHANDITALA	D	Replacement of existing 220 KV Transfer Bus Moose Conductor by HTLS Conductor	04-Sep-2021	15:00	05-Sep-2021	16:00	2		
559	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 2 AT NEW CHANDITALA	D	Replacement of existing 220 KV Transfer Bus Moose Conductor by HTLS Conductor	10-Sep-2021	07:00	11-Sep-2021	08:00	2		
560	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 1 AT NEW CHANDITALA	D	Replacement of existing 220 KV Transfer Bus Moose Conductor by HTLS Conductor	04-Sep-2021	08:30	05-Sep-2021	09:30	2		
561	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 3 AT NEW CHANDITALA	D	Replacement of existing 220 KV Transfer Bus Moose Conductor by HTLS Conductor	04-Sep-2021	07:00	05-Sep-2021	08:00	2		
562	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 2 AT NEW CHANDITALA	D	Replacement of existing 220 KV Transfer Bus Moose Conductor by HTLS Conductor	08-Sep-2021	06:00	09-Sep-2021	16:00	2		
563	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 1 AT NEW CHANDITALA	D	Replacement of existing 220 KV Transfer Bus Moose Conductor by HTLS Conductor	06-Sep-2021	06:00	07-Sep-2021	16:00	2		
564	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 3 AT NEW CHANDITALA	D	Replacement of existing 220 KV Transfer Bus Moose Conductor by HTLS Conductor	02-Sep-2021	06:00	03-Sep-2021	16:00	2		
565	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 2 AT KOLAGHAT TPS	D	RTU installation and related work	15-Sep-2021	08:00	15-Sep-2021	13:00	1		
566	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 1 AT KOLAGHAT TPS	D	RTU installation and related work	13-Sep-2021	08:00	13-Sep-2021	13:00	1		
567	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 3 AT JEERAT	D	Pre Puja Maintenance Checking of all clamp connectors and supervision checking	24-Sep-2021	07:00	24-Sep-2021	15:00	1		
568	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 2 AT JEERAT	D	Pre Puja Maintenance Checking of all clamp connectors and supervision checking	23-Sep-2021	07:00	23-Sep-2021	15:00	1		
569	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 1 AT JEERAT	D	Pre Puja Maintenance Checking of all clamp connectors and supervision checking	20-Sep-2021	07:00	20-Sep-2021	15:00	1		

Sl NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
570	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 1 AT GOKARNA	D	Maintenance of 89C at HV and IV side of 315MVA ICT-1	22-Sep-2021	06:00	22-Sep-2021	16:00	1		
571	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 2 AT GOKARNA	D	Erection of 2 nos. Gantry (400KV & 220KV) and stringing for under construction 315MVA ICT-3 Bay	01-Sep-2021	07:00	05-Sep-2021	16:00	5		
572	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 3 AT KHARAGPUR	D	TRANSFORMER MAINTENANCE	21-Sep-2021	07:00	21-Sep-2021	16:00	1		
573	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 2 AT KHARAGPUR	D	TRANSFORMER MAINTENANCE	20-Sep-2021	07:00	20-Sep-2021	16:00	1		
574	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 1 AT KHARAGPUR	D	TRANSFORMER MAINTENANCE	14-Sep-2021	07:00	14-Sep-2021	16:00	1		
575	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 3 AT ARAMBAGH	D	Tan delta testing of CT	01-Sep-2021	07:00	01-Sep-2021	15:00	1		
576	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 2 AT BIDHANNAGAR	D	Routine maintenance work	29-Sep-2021	06:00	30-Sep-2021	16:00	2		
577	OCC_182	WBSETCL	400KV/220KV 315 MVA ICT 1 AT BIDHANNAGAR	D	Routine maintenance work	27-Sep-2021	06:00	28-Sep-2021	16:00	2		
578	OCC_182	WBSETCL	400KV MAIN BAY OF CHAIBASA(PG)-II AT KHARAGPUR	D	ISOLATOR MAINTENANCE	28-Sep-2021	07:00	28-Sep-2021	16:00	1		
579	OCC_182	WBSETCL	400KV MAIN BAY OF CHAIBASA(PG)-I AT KHARAGPUR	D	ISOLATOR MAINTENANCE	27-Sep-2021	07:00	27-Sep-2021	16:00	1		
580	OCC_182	DVC	400KV-RANCHI-RAGHUNATHPUR-3	D	For Bay Equipment maintenance/ Tightness checking at RTPS	08-Sep-2021	08:00	08-Sep-2021	17:00	1		
581	OCC_182	DVC	220KV-KALYANESHWARI-PITHAKHERI(PG)-2	D	For renovation and augmentation work under PSDF.	17-Sep-2021	09:00	17-Sep-2021	18:00	1		
582	OCC_182	DVC	220KV-KALYANESHWARI-PITHAKHERI(PG)-2	D	For renovation and augmentation work under PSDF.	13-Sep-2021	09:00	13-Sep-2021	18:00	1		
583	OCC_182	DVC	220KV-KALYANESHWARI-PITHAKHERI(PG)-1	D	Commissioning of new CRP under PSDF project	10-Sep-2021	09:00	10-Sep-2021	18:00	1		
584	OCC_182	DVC	220KV-KALYANESHWARI-PITHAKHERI(PG)-1	D	Commissioning of new CRP under PSDF project	06-Sep-2021	09:00	06-Sep-2021	18:00	1		
585	OCC_182	DVC	220KV-JAMSHEDPUR-JINDAL-1	C	Commissioning of the bay through SAS Panel under the PSDF work at DVC Jamshedpur sub station	15-Sep-2021	09:00	16-Sep-2021	10:00	2	OPTCL	
586	OCC_182	DVC	220KV-JAMSHEDPUR-JINDAL-1	D	Shifting of old metering panel of the said bay for installation of new panels under the PSDF work at DVC Jamshedpur sub station	07-Sep-2021	09:00	07-Sep-2021	16:00	1	OPTCL	
587	OCC_182	DVC	400KV-JAMSHEDPUR-MEJIA-B-1	D	Preventive maintenance of HCB Isolator & earth switch.	10-Sep-2021	09:00	10-Sep-2021	18:00	1		
588	OCC_182	DVC	400KV-MAITHON-MEJIA-3	D	Preventive maintenance of HCB & Pantograph Isolators	09-Sep-2021	09:00	09-Sep-2021	18:00	1		
589	OCC_182	DVC	400KV-MAITHON-RAGHUNATHPUR-1	D	For Bay Equipment maintenance/ Tightness checking at RTPS	10-Sep-2021	08:00	10-Sep-2021	17:00	1		
590	OCC_182	DVC	400KV MAIN BUS - 2 AT RAGHUNATHPUR	D	For attending the hotspot & Bus Side Isolator Maintenance	03-Sep-2021	09:00	03-Sep-2021	17:00	1		
591	OCC_182	DVC	400KV MAIN BUS - 2 AT RAGHUNATHPUR	D	For attending the hotspot & Bus Side Isolator Maintenance	02-Sep-2021	09:00	02-Sep-2021	17:00	1		
592	OCC_182	DVC	400KV MAIN BAY OF MAITHON - 2 AT MEJIA	C	Hydraulic overhauling of 400KV Circuit breaker by OEM	21-Sep-2021	09:00	25-Sep-2021	18:00	5		
593	OCC_182	DVC	400KV TRANSFER BUS COUPLER BAY AT MEJIA	C	Hydraulic overhauling of 400KV Circuit breaker by OEM	11-Sep-2021	09:00	15-Sep-2021	18:00	5		
594	OCC_182	DVC	400KV MAIN BAY OF MAITHON - 3 AT MEJIA	C	Hydraulic overhauling of 400KV Circuit breaker by OEM.	26-Sep-2021	09:00	30-Sep-2021	18:00	5		
595	OCC_182	DVC	400KV MAIN BAY OF MAITHON - 1 AT MEJIA	C	Hydraulic overhauling of 400KV Circuit breaker by OEM	16-Sep-2021	09:00	20-Sep-2021	18:00	5		
596	OCC_182	DVC	50MVAR 400KV B/R-2 AT KODERMA	C	Oil Filtration work.	01-Sep-2021	08:00	05-Sep-2021	18:00	5		

SI NO.	OCC Number	Name of Requesting Agency	Element Name	Daily/ Continous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	No. of days	Consent	Remarks as per the discussions held in 182nd OCC Shutdown Meeting
597	OCC_182	JUSNL	132KV Japla-Sonenagar	D	For replacement of main bus conductor under new bay extension project at GSS Japla.	24.08.2021	10:00Hrs	24.08.2021	17:00Hrs		BSPTCL	
598	OCC_182	JUSNL	132KV Japla-Sonenagar	D	For replacement of main bus conductor under new bay extension project at GSS Japla.	31.08.2021	10:00Hrs	31.08.2021	17:00Hrs		BSPTCL	
599	OCC_182	JUSNL	132KV RKSJ-Kendposi	D	For Preventive Maintenance like jumper repairing, replacement of damaged disc insulator etc.	08.09.2021	08:00Hrs	08.09.2021	16:00Hrs		OPTCL	
600	OCC_182	JUSNL	132KV Joda-Kendposi	D	For Preventive Maintenance like jumper repairing, replacement of damaged disc insulator etc.	09.09.2021	08:00Hrs	09.09.2021	16:00Hrs		OPTCL	
601	OCC_183	NTPC Barh	400 kV Barh-Patna-2	C	Annual Maintenance & testing of bay equipments.	01.09.2021	09:00	02.09.2021	18:00			Approved for daily basis s/d.
602	OCC_184	NTPC Barh	400 kV Barh-Kahalgaon-1	C	Annual Maintenance & testing of bay equipments.	07.09.2021	09:00	08.09.2021	18:00			Approved for daily basis s/d.
603	OCC_185	NTPC Barh	400 kV Barh-Kahalgaon-1	C	Annual Maintenance & testing of bay equipments.	21.09.2021	09:00	22.09.2021	18:00			Approved for daily basis s/d.