

UNITS IDENTIFIED FOR FGD INSTALLATION (UNITS INSTALLED AFTER 31-12-2003)

Sr. No.	Developer	Name of Project	Sector	State	Region	Unit No	Total Capacity	DT-of COMMISSIONING	2020				2021				2022	
									Q1	Q2	Q3	Q4	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Q1 (Jan-Mar)	Q2 (Apr-Jun)
237	D.V.C	BOKARO 'A' TPS	Central Sector	Jharkhand	ER	1	500	22-03-2016									v	
1081	NTPC	NABI NAGAR TPP	Central Sector	Bihar	ER	1	250	20-03-2016										
271	D.V.C	RAGHUNATHPUR TPP	Central Sector	West Bengal	ER	2	600	18-01-2016								v		
1657	WBPDCL	SAGARDIGHI TPS	State Sector	West Bengal	ER	3	500	14-12-2015								v		
1156	NTPC & Bihar	MUZAFFARPUR TPS	Central Sector	Bihar	ER	3	195	31-03-2015										
1021	NTPC	BARH II	Central Sector	Bihar	ER	2	660	04-03-2015										
502	JITPL	DERANG TPP	Private Sector	Odisha	ER	2	600	24-01-2015					v					
268	D.V.C	RAGHUNATHPUR TPP	Central Sector	West Bengal	ER	1	600	24-08-2014								v		
501	JITPL	DERANG TPP	Private Sector	Odisha	ER	1	600	10-04-2014					v					
363	GMR	KAMALANGA TPS	Private Sector	Odisha	ER	3	350	21-03-2014							v			
1020	NTPC	BARH II	Central Sector	Bihar	ER	1	660	20-11-2013										
362	GMR	KAMALANGA TPS	Private Sector	Odisha	ER	2	350	28-09-2013								v		
361	GMR	KAMALANGA TPS	Private Sector	Odisha	ER	1	350	29-03-2013								v		
257	D.V.C	KODARMA TPP	Central Sector	Jharkhand	ER	2	500	15-02-2013								v		
1263	MPL	MAITHON RB TPP	Private Sector	Jharkhand	ER	2	525	31-03-2012									v	
247	D.V.C	DURGAPUR STEEL TPS	Central Sector	West Bengal	ER	2	500	23-03-2012						v				
246	D.V.C	DURGAPUR STEEL TPS	Central Sector	West Bengal	ER	1	500	29-07-2011						v				
250	D.V.C	KODARMA TPP	Central Sector	Jharkhand	ER	1	500	20-07-2011								v		
1262	MPL	MAITHON RB TPP	Private Sector	Jharkhand	ER	1	525	30-06-2011							v			
1462	TATA Power Co.	JOJOBERA TPS	Private Sector	Jharkhand	ER	5	120	27-03-2011					v					
267	D.V.C	MEJIA TPS	Central Sector	West Bengal	ER	8	500	26-03-2011							v			
1047	NTPC	FARAKKA STPS	Central Sector	West Bengal	ER	6	500	07-03-2011										
1358	Vedanta Ltd	Vedanta TPP	Private Sector	Odisha	ER	2	600	29-12-2010								v		
264	D.V.C	MEJIA TPS	Central Sector	West Bengal	ER	7	500	30-09-2010							v			
202	C.E.S.C. Pvt.	BUDGE BUDGE TPS	Private Sector	West Bengal	ER	3	250	29-09-2009								v		
1067	NTPC	KAHALGAON TPS	Central Sector	Bihar	ER	7	500	31-07-2009										
	WBPDCL	SAGARDIGHI TPS	State Sector	West Bengal	ER	4	500					v						
	HEL	Haldia TPS	Private Sector	West Bengal	ER	1	300								v			
	HEL	Haldia TPS	Private Sector	West Bengal	ER	2	300									v		
	APNRL	Adhunik TPS	Private Sector	Jharkhand	ER	1	270										v	
	APNRL	Adhunik TPS	Private Sector	Jharkhand	ER	2	270										v	

Note: NTPC will communicate their plan for all of their units by 20.02.2017 directly to CEA with a copy to ERPC.

UNITS IDENTIFIED FOR FGD INSTALLATION (UNITS INSTALLED BEFORE 31-12-2003)

Sr. No.	Developer	Name of Project	Sector	State	Region	Unit No	Total Capacity	2020				2021				2022	
								Q1	Q2	Q3	Q4	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Q1 (Jan-Mar)	Q2 (Apr-Jun)
1120	NTPC	TALCHER STPS	Central Sector	Odisha	ER	4	500										
1119	NTPC	TALCHER STPS	Central Sector	Odisha	ER	3	500										
201	C.E.S.C. Pvt.	BUDGE BUDGE TPS	Private Sector	West Bengal	ER	2	250	CESC to Study & confirm for Space Availability for installation of FGD by March, 2017.									
200	C.E.S.C. Pvt.	BUDGE BUDGE TPS	Private Sector	West Bengal	ER	1	250										
1195	OPGCLtd	IB VALLEY TPS	State Sector	Odisha	ER	2	210							√			
1194	OPGCLtd	IB VALLEY TPS	State Sector	Odisha	ER	1	210							√			