



सत्यमेव जयते

भारत सरकार
Government of India
विद्युत मंत्रालय
Ministry of Power
पूर्वी क्षेत्रीय विद्युत समिति
Eastern Regional Power Committee
14, गौल्फ क्लब रोड, टॉलीगंज, कोलकाता-700033
14 Golf Club Road, Tollygunj, Kolkata-700033



Tel No.:033-24239650, 24239651 FAX No.:033-24239652, 24239653 Web: www.erpc.gov.in

No: ERPC/MS/Operation/ 2018 - 19/1140 - 43

Date: 29.05.2018.

FAX MESSAGE NO. - 214

From: Member Secretary, ERPC, Kolkata.

To:

1. Chief Executive Officer, KBUNL, MTPS, Bihar.
2. Director (Projects), BSPTCL, Patna.
3. Chief Engineer (SO), SLDC, BSPTCL, Patna.
4. Executive Director, ERLDC, Kolkata - with the request to attend the meeting.

**Sub: Special Meeting to assess the Erection & Commissioning works of 2 nos.,
220 kV line bays at KBUNL, MTPS, Bihar on 06.06.2018 at 11:30 Hrs.**


The construction works of 2nd bay of each of the 220 kV KBUNL – Samastipur (D/C) and KBUNL – Motipur (D/C) at KBUNL end remained pending for quite sometimes, inspite of several persuasions from ERPC forum. In absence of 2nd bay of the above lines, full power evacuation from KBUNL is being restricted, thereby existing 220 kV lines are also getting overloaded and BSPTCL is unable to shift its loads to MTPS end for off-loading of Biharshariff (PG) ICTs.

The said works was supposed to complete by KBUNL by March, 2018, but KBUNL in the previous (37th) TCC meeting reported that the work will be awarded by July, 2018 and would be completed by December, 2018.

As decided in the previous (37th) TCC meeting, a Special meeting is convened **at ERPC Conference Hall, Kolkata on 06.06.2018 (Wednesday) at 11:30 Hrs** to assess the present status of the works to report to the ensuing TCC meeting to be held on 29.06.2018 at Kolkata.

It is, therefore, requested to kindly make it convenient to attend the meeting with relevant details.

Regards,


(J.Bandyopadhyay)
Member Secretary