



भारत सरकार
Government of India
विद्युत मंत्रालय
Ministry of Power
पूर्वी क्षेत्रीय विद्युत समिति



Eastern Regional Power Committee

14, गोल्फ क्लब रोड, टॉलीगंज, कोलकाता-700033
14 Golf Club Road, Tollygunj, Kolkata-700033

Tel No.:033-24239650, 24239651 FAX No.:033-24239652, 24239653 Web: www.erpc.gov.in

No: ERPC/MS/IBEUL/ 2018 - 19/ 1071 - 76

Date: 25.05.2018.

FAX MESSAGE NO. - 206

From: Member Secretary, ERPC, Kolkata.

To:

1. President / Advisor (Tech & Comm.), IBEUL, Bhubaneswar, Odisha.
2. Director (Operations), OPGC Ltd., Chandrashekharpur, Bhubaneswar, Odisha.
3. Sr. Manager (PS), OPTCL, Bhubaneswar.
4. General Manager, Powergrid, Odisha Project, Bhubaneswar.
5. Chief Engineer, CEI Div., CEA, New Delhi. } With the request to attend the meeting.
6. Executive Director, ERLDC, Kolkata. }


Sub: Special Meeting to assess the present status of completion of the diversion works of 400 kV Ind Bharat – Jharsuguda D/C of M/s IBEUL in order to facilitate the construction work of MGR line of OPGC Ltd. On 01.06.2018.

The issue of completion of diversion works (3 nos. towers) of 400 kV Ind Bharat – Jharsuguda D/C of M/s IBEUL in order to increase the clearance over 4 nos. Railway crossing of MGR line of M/s OPGC Ltd. is continuing since June, 2017. It was decided in a meeting held on 22.06.2017 in CEA that, if the works is not completed by 31.08.2017, then M/S OPGC will be allowed for MGR line works. The time limit for completion was subsequently extended a number of times on the request from M/s IBEUL, Collector of Jharsuguda, Odisha and CEA. Finally, ERPC Secretariat, on the advice of CEI, CEA issued a letter on 20.04.2018 to extend the time line for completion of diversion work up to 31.05.2018, thereafter the line would be opened at **00:00 Hrs. of 01.06.2018**. In the meantime, M/s OPGC reported the present status of the diversion works of M/s IBEUL and time schedule of MGR construction work at the 4 crossing points of M/s IBEUL lines, which requires 4 months' time (up to end of August, 2018). M/s IBEUL, on the other hand, reported one extension tower (DD+30 meter) failure at location no. 45 of old LILO line on 29.04.2018, which would require two months time for its restoration and is under process.

In view of the above scenario and considering that M/s OPGC is now ready to start the construction work, if disconnection of line span is made available as per the earlier timeline extension up to 31.05.2018, a meeting is convened **at ERPC Conference Hall, Kolkata on 01.06.2018 (Friday) at 11:30 Hrs** to take the stock of the present status of ongoing works of the respective organizations.

It is, therefore, requested kindly to make it convenient to attend the meeting on **01.06.2018**.

Regards,


(J. Bandyopadhyay)
Member Secretary