



भारत सरकार
Government of India
विद्युत मंत्रालय
Ministry of Power
पूर्वी क्षेत्रीय विद्युत समिति



Eastern Regional Power Committee

14, गोल्फ क्लब रोड, टॉलीगंज, कोलकाता-700033

Tel. No.: 033-24239651, 24239658 FAX No.: 033-24239652, 24239653 Web: www.erpc.gov.in

NO. ERPC/Op/SCADA/2022/ 446

DATE: 04.07.2022

To,

As per list enclosed.

Sub: Minutes of Special meeting to discuss extension of SCADA/EMS contract from 2023 to 2025 as per rated terms and conditions held on 14.06.2022(Tuesday) at 10:30 AM at ERPC Conference Hall, Kolkata

Sir,

Please find the minutes of the **Special meeting to discuss extension of SCADA/EMS contract from 2023 to 2025 as per rated terms and conditions held on 14.06.2022(Tuesday) at 10:30 AM at ERPC Conference Hall, Kolkata** available at ERPC website (<http://www.erpc.gov.in/>).

Observations, if any, may please be forwarded to this office at the earliest.

Regards,

Yours faithfully,

(A.De)

Executive Engineer(Operation)

LIST OF ADDRESSES:

1. CHIEF ENGINEER (ULDC), BSPTCL, PATNA, (FAX NO. 0612-2504557/2504937)
2. DY. GENERAL MANAGER, (ULDC), JUSNL, RANCHI (FAX NO. -0651 -2490486/2490863)
3. CHIEF GENERAL MANAGER, (TELECOM), OPTCL, BHUBANESWAR (FAX NO.0674-2748509)
4. CHIEF ENGINEER, CLD, WBSETCL, HOWRAH, (FAX NO. 033-26886232)
5. CHIEF ENGINEER, COMMUNICATION, WBSETCL, SALT LAKE (FAX NO.: 033-23591955)
6. CHIEF ENGINEER, SLDC, DVC, HOWRAH (FAX NO. 033-2688-5094)
7. ADDL.CHIEF ENGINEER, SLDC, POWER DEPT. , GOVT. OF SIKKIM, GANGTOK, (FAX NO. 03592-228186/201148/202284)
8. CHIEF ENGINEER, SLDC, DVC, MAITHON
9. EXECUTIVE DIRECTOR, ERLDC, POSOCO, KOLKATA, (FAX NO. 033-2423-5809)
10. EXECUTIVE DIRECTOR, POWERGRID, ER-II, KOLKATA, (Fax no: 033-23572827)
11. EXECUTIVE DIRECTOR, POWERGRID, ER-I, PATNA, (FAX NO.0612-2531192)
12. EXECUTIVE DIRECTOR, POWERGRID, ODISHA PROJECTS, SAHID NAGAR, BHUBANESWAR - 751 007
13. CHIEF ENGINEER (COMMUNICATION), DVC TOWER, CIT SCHEME VII M, ULTADANGA, KOLKATA, WEST BENGAL 700067.
14. RUDRESHA MV, MANAGING DIRECTOR, PROJECT DELIVERY, OSI DIGITAL GRID SOLUTIONS, UNIT NO. 29, LOWER GROUND FLOOR, INTERNATIONAL TECH PARK BANGALORE (ITPB), WHITEFIELD, BANGALORE 560066
15. SHRI ANISH RAJGOPAL, DIRECTOR, M/S CHEMTROLS INDUSTRIES PRIVATE LIMITED, AMAR HILL, SAKI VIHAR ROAD, POWAI, MUMBAI – 400 072

ERPC :: KOLKATA

Minutes of Special Meeting held on 14.06.2022(Tuesday) at 10:30 AM on extension of SCADA/EMS contract from 2023 to 2025 as per rated terms and conditions Issues related to M/S Chemtrols

List of participants is attached in **Annexure-A**

SE(Commercial), ERPC chaired the meeting and at the outset, he briefly explained the issue.

Further, he requested M/S Chemtrols representative to submit their concern.

M/S Chemtrols representative submitted that it would be better to approach different constituents individually and extend the contract as per their individual requirement. He also expressed that as per the contract, only RTU integration work is included under scope of work, however, as per request of different constituents, RTU maintenance work was also done by Chemtrols causing them huge financial implication. On query regarding cost escalation for the extension of contract, he requested all constituents to increase the overall maintenance cost of each control center by approx. 35 % (excluding the RTU Maintenance)

Powergrid representative informed that as per original contract with M/S Chemtrols, it is clearly mentioned that employer may extend contract for 2 years as per the same rate and terms & conditions. Accordingly, constituents may extend the contract individually with M/s Chemtrols.

SE(Commercial), ERPC submitted that M/s Chemtrols is ought to abide by the terms and conditions of the contract. However, he proposed the following:

- a) Extension of contract may be done at same rate and conditions. Since RTU maintenance was not included in the scope of work of original contract, M/s Chemtrols may submit separate cost estimate for maintenance of RTUs. If all the constituents agree with the cost proposal, then separate contract would be signed for RTU maintenance.
- b) Extension of contract may be done at a revised incremented cost for all control centers including RTU maintenance.

M/S Chemtrols agreed to submit the cost estimation for the said proposals to ERPC within one week.

M/s Chemtrols requested that the RTU maintenance charges be in effect from 1st July, 2022.

All the concerned utilities' representatives agreed with first proposal that extension of contract may be done at same rate and conditions and separate constituent wise contract may be signed for maintenance of RTUs if constituents agree with maintenance cost. Powergrid advised for the same.

Further, M/S Chemtrols requested the constituents to reduce the bank guarantee which may be issued against the AMC cost of the extended contract only. M/s Chemtrols was advised to reduce the bank guarantee to 3% value (as per Govt. norms) against AMC cost only for the extended contract at the time of extension of the Contract.

M/S Chemtrols representative requested the concerned constituents to release the 10% amount of total cost that was withheld by the constituents at time of commencement of the contract. Constituents agreed to release 5 % amount of total cost withheld by them against bank guarantee of same cost to be provided by M/S Chemtrols.

SE(Commercial), ERPC informed that after receipt of cost for both proposals by M/S Chemtrols, a special meeting would be convened among all the concerned constituents to resolve this issue.

ERPC::KOLKATAATTENDANCE SHEETSpecial Meeting to discuss extension of SCADA /EMS contract from 2023 to 2025
as per rated terms and conditions

VENUE: ERPC Conference Hall, Kolkata

TIME: 10:30 HRS

DATE: 14.06.2022 (TUESDAY)

Sl. No.	Name	Designation & Organisation	Contact Number	E-mail Id	Signature
1	N.S.Mondal	Member Secretary, ERPC			
2	RIMIL TOPNO	EEE(SLDC), JUSNL	9835715518	uldc.jusnl@gmail.com	
3	BISWAJIT MADHU	Adl.C.E Com WBSETCL	9163550747	biswajit_madhu@yahoo.co.in	
4	SHIVAJI DEWANJER.	Asso. V.P. CHEMTRON	9748704685	SHIVAJI.DEWANJER@CHEMTRON.COM	
5	ANISH RAJGOPAL	DIRECTOR CHEMTRON	9920200737	anish.rajjopal@gmail.com	
6	ANIREDDHYA SAHA	Deputy Manager CHEMTRON	6290942597	ANIREDDHYA.SAHA@CHEMTRON.COM	
7	Khisitish K. Pousti	Sr. GM, PGCIL	8393882717	KKp@powergrid.in	
8	KASHIF NABI	Dy. Mgr. PGCIL	7595096328	kashifbakht@powergrid.in	K.B.M. Nabi
9	Kumar Satyam	AG ERPC	7355661655	Satyam.2436@gov.in	Kumar Satyam
10	Rishav Kumar	ET (ERLDC, SCADA)	8709903303	rishav@posoco.in	Rishav Kumar
11	Ayush Raj	ET (ERLDC, SCADA)	9958484030	ayush.raj@posoco.in	Ayush Raj
12	Bibek Agnol	Engineer SCADA, ERPC	9903071910	bibek@posoco.in	B. P.
13	Shambhu Das	SDE, SLDC, DVC	7980161164	shambhudas@dv.gov.in	
14	Pradham Saseen	Dy. CE (Comm.) ERLDC DVC	9434745903	pradham.saseen@dv.gov.in	Pradham
15	A.K. Tiwary	CE (Comm.) & IT, DVC	9431509389	ashok.tiwary@dv.gov.in	A. Tiwary
16	BISWAJIT MONDAL	Manager, ERPC	9903329221	biswajit.mondal@posoco.in	
17	D. Biswas	DGM, ERLDC	9434740841	Dbiswas@posoco.in	
18	M. Viswanadh	Sr DGM, ERLDC	9433041871	mviswanadh@posoco.in	M. Viswanadh
19	AMARESH MALLICK	CGM (MO), ERLDC	9436302720	amaresh.mallik@posoco.in	AMARESH
20	A. De.	EE, ERPC	9681932906	alix.erp@gov.in	A. De.
21	S. K. JRIWAL	SE, ERPC	9831919509	shyam.ies11@gmail.com	S. K. JRIWAL
22					
23					